

Lake Lure / Chimney Rock CTP

(Includes: Lake Lure & Chimney Rock)

Status Report

April 28, 2014

Study Contacts

- ❑ TPB Project Engineer: Nazia Sarder; (919) 707-0980; nsarder@ncdot.gov
- ❑ RPO Contact: Karyl Fuller; (828) 287-2281 Ext. 1226; kfuller@regionc.org
- ❑ Division 13 Contact: Jay Swain, Jr., PE; (828) 251-6171; jswain@ncdot.gov
- ❑ Local Contact, DPE: Kristina Solberg, PE; (828) 251-6171 ext. 229; klsolberg@ncdot.gov

Study Schedule

Start of Study Letter	Complete (February 2012)
First CTP Meeting.....	Complete (February 2012)
Develop CTP Vision.....	Complete (March 2012)
Collect/Forecast SE Data	Completed (May 2012)
Develop Analysis Tool	Completed (July 2012)
Deficiency Analysis	Completed (August 2012)
Develop Draft CTP	Completed (January 2013)
Draft CTP to Locals	Completed (May 2013)
Local Adoption(s)	Completed (July 2013)
NCDOT Adoption.....	Completed (September 2013)
CTP Maps Distributed	Completed (October 2013)
Documentation	Completed (April 2014)
Study Closeout	Completed (April 2014)

Recent Activities

- ❑ CTP report finalized
- ❑ Preparing to send to reproduction
- ❑ Distribute final CTP report
- ❑ Close out study

Upcoming Activities

None