

# Lincolnton CTP

(Includes: Lincolnton)

## Status Report

June 30, 2013

### Study Contacts

- ❑ TPB Project Engineer: Linda Dosse, PE; (919) 707-0973; [ldosse@ncdot.gov](mailto:ldosse@ncdot.gov)
- ❑ RPO Contact: Bjorn Hansen; 704-372-2416; [bhansen@centralina.org](mailto:bhansen@centralina.org)
- ❑ Division 12 Contact: Mike Holder, PE; 704-480-9025; [mholder@ncdot.gov](mailto:mholder@ncdot.gov)
- ❑ Local Contact: Laura Simmons, AICP, Planning Director; 704-736-8930; [laurasimmons@ci.lincolnton.nc.us](mailto:laurasimmons@ci.lincolnton.nc.us)

### Study Schedule

Start of Study Letter .....	Complete (September 2010)
First CTP Meeting .....	Complete (October 2010)
Develop CTP Vision .....	Complete (November 2010)
Collect/Forecast SE Data .....	Complete (February 2011)
Develop Analysis Tool .....	Complete (January 2012)
Deficiency Analysis .....	Complete (February 2012)
Develop Draft CTP .....	Complete (August 2012)
Draft CTP to Locals .....	Complete (November 2012)
Local Adoption(s) .....	Complete (February 2013)
NCDOT Adoption .....	Complete (April 2013)
CTP Maps Distributed .....	Complete (April 2013)
Documentation .....	Complete (May 2013)
Study Close Out .....	Complete (May 2013)

### Activities This Quarter

- ❑ NCDOT Adoption
- ❑ Final Report Completion
- ❑ CTP and Report Distribution
- ❑ Study close out