

Madison County CTP

(Includes: Mars Hill, Marshall & Hot Springs)

Status Report

July 13, 2012

Study Contacts

- ❑ TPB Project Engineer: Linh Nguyen, PE; (919) 707-0981; lnguyen@ncdot.gov
- ❑ RPO Contact: Josh King; (828) 251-7445; josh@landofsky.org
- ❑ Division 13 Contact: Ricky Tipton, PE; (828) 251-6171 Ext. 209; rtipton@ncdot.gov
- ❑ Local Contact: Steve Garrison, County Manager; (828) 649-2854; sgarrison@madisoncountync.org

Study Schedule

| | |
|-------------------------------|---------------------------|
| Start of Study Letter..... | Complete (February 2009) |
| First CTP Meeting..... | Complete (April 2009) |
| Develop CTP Vision..... | Complete (June 2009) |
| Collect/Forecast SE Data..... | Complete (September 2009) |
| Develop Analysis Tool..... | Complete (September 2009) |
| Deficiency Analysis..... | Complete (October 2009) |
| Develop Draft CTP..... | Complete (December 2009) |
| Draft CTP to Locals..... | Complete (August 2010) |
| Local Adoption(s)..... | Complete (February 2011) |
| NCDOT Adoption..... | Complete (April 2011) |
| CTP Maps Distributed..... | Complete (June 2011) |
| Documentation..... | Complete (March 2012) |
| Study Close-Out..... | Complete (July 2012) |

Activities This Quarter

- ❑ Distributed final CTP Report
- ❑ Closed out study

Upcoming Activities

- ❑ N/A