

Martin County CTP

October 5, 2015

Study Contacts

- ❑ TPB Project Engineer: Carlos Moya-Astudillo; (919) 707-0934; cemoya@ncdot.gov
- ❑ RPO Contact: Bryant Buck; (252) 974-1844; bbuck@mideastcom.org
- ❑ Division one Contact: Gretchen A. Byrum, PE; (252) 482-1879; gabyrum@ncdot.gov

Study Schedule

Start of Study Letter	Completed-February 13, 2015
First CTP Meeting	Completed-March 11, 2015
Develop CTP Vision.....	October 31, 2015
Deficiency Analysis	March 31, 2016
Develop Draft CTP.....	May 31, 2016
Draft CTP to Locals	June 30, 2016
Local Adoption(s)	July 31, 2016
NCDOT Adoption	September 30, 2016
CTP Maps Distributed.....	October 31, 2016
Documentation	December 31, 2016
Study Close Out	December 31, 2016

Activities This Quarter

- ❑ Worked on CTP vision.
- ❑ Continued to work on draft CTP maps and model data.

Upcoming Activities

- ❑ CTP Vision
- ❑ Base Year Model Estimation