

# Northampton County CTP

## *Status Report*

July 25, 2012

### **Study Contacts**

- ❑ TPB Project Engineer: Saeed Mohamed; (919) 707-0921; [smohamed@ncdot.gov](mailto:smohamed@ncdot.gov)
- ❑ RPO Contact: Justin Oakes, (252) 974-1843; [joakes@mideastcom.org](mailto:joakes@mideastcom.org)
- ❑ Division 1 Contact: Jerry Jennings, PE; (252) 482-7977; [jjennings@ncdot.gov](mailto:jjennings@ncdot.gov)
- ❑ Local Contact: Joy Edwards, Land Records/GIS; (252) 534-5941; [joy.edwards@nhcnc.net](mailto:joy.edwards@nhcnc.net)

### **Study Schedule**

Start of Study Letter	Completed (December 1, 2007)
First CTP Meeting	Completed (February 27, 2008)
Develop CTP Vision	Completed (June 25, 2008)
Collect/Forecast SE Data	Completed (August 31, 2009)
Develop Analysis Tool	Completed (December 2, 2009)
Deficiency Analysis	Completed (March 10, 2010)
Develop Draft CTP	Completed (June 2, 2010)
Draft CTP to Locals	Completed (August 18, 2010)
Local Adoption	Completed (November 15, 2011)
NCDOT Adoption	Completed (January 5, 2012)
CTP Maps Distributed	Completed (January 15, 2012)
<b>Final Documentation</b>	<b>August 15, 2012</b>
<b>Final Study Close Out</b>	<b>August 15, 2012</b>

### **Activities This Quarterties**

- ❑ Draft Documentation.

### **Upcoming Activities**

- ❑ Final Documentation.
- ❑ Study Close Out.