

Perquimans County CTP

Status Report

October 5, 2015

Study Contacts

- ❑ TPB Project Engineer: Farhan Javed (919) 707-0900; fjaved@ncdot.gov
- ❑ RPO Contact: Angela M. Welsh; (252) 426-5775; www.albemarlecommission.org
- ❑ Division one Contact: Gretchen A. Byrum, PE; (252) 482-1879; gabyrum@ncdot.gov

Study Schedule

Start of Study Letter	Completed-January 08, 2014
First CTP Meeting	Completed- January 11, 2014
Develop CTP Vision	Completed- March 20, 2014
Collect/Forecast SE Data	Completed- August 15, 2014
Develop Analysis Tool	Completed- August 15, 2014
Deficiency Analysis	Completed- August 21, 2014
Develop Draft CTP	11/30/2015
Draft CTP to Locals	12/31/2015
Local Adoption	02/28/2016
NCDOT Adoption	3/31/2016
CTP Maps Distributed	4/30/2016
Final Documentation	06/30/2016
Final Study Close Out	06/30/2016

Activities This Quarter

- ❑ Developed Draft problem statement.
- ❑ Public Workshop

Upcoming Activities

- ❑ Develop Draft CTP
- ❑ Draft CTP to locals

[https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Perquimans County](https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Perquimans%20County)