

Perquimans County CTP

Status Report

August 5, 2016

Study Contacts

- ❑ TPB Project Engineer: Lee Cowhig (919) 707-0958; mfcowhig@ncdot.gov
- ❑ RPO Contact: Angela M. Welsh; (252) 426-5775; www.albemarlecommission.org
- ❑ Division one Contact: Gretchen A. Byrum, PE; (252) 482-1879; gabyrum@ncdot.gov

Study Schedule

Start of Study Letter	Completed-January 08, 2014
First CTP Meeting	Completed- January 11, 2014
Develop CTP Vision	Completed- March 20, 2014
Collect/Forecast SE Data	Completed- August 15, 2014
Develop Analysis Tool	Completed- August 15, 2014
Deficiency Analysis	Completed- August 21, 2014
Develop Draft CTP	Completed- December 28, 2015
Draft CTP to Locals	Completed- January 27, 2016
Local Adoption	Completed- January 5, 2016
NCDOT Adoption	Completed- February 04, 2016
CTP Maps Distributed	Completed- April 14, 2016
Final Documentation	08/31/2016
Final Study Close Out	09/15/2016

Activities This Quarter

- ❑ CTP Maps Distributed.

Upcoming Activities

- ❑ Final Documentation.
- ❑ Final Study Close Out.

[https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Perquimans County](https://connect.ncdot.gov/projects/planning/Pages/CTP-Details.aspx?study_id=Perquimans%20County)