

Pittsboro CTP

Status Report

October – December, 2015

Study Contacts

- CDM Smith: Roberto O. Miquel; miquelro@cdmsmith.com
 - ★ **NOTE:** Pittsboro CTP being completed by CDM Smith and overseen by TPB.
- TPB Project Engineer: Tobline Thigpen (919) 707-0946; tthigpen@ncdot.gov
- RPO: Matt Day; (919) 558-9397; mday@tjcog.org
- Division 8: Rob Stone; (910) 944-2344; robstone@ncdot.gov
- Local: Jeff Jones, Town Planning Director; (919) 542-4621x34; jjones@pittsboronc.gov

Study Schedule

Scope of Work / Notice to Proceed.....	Complete (May 2010)
First CTP Meeting.....	Complete (July 2010)
Develop CTP Vision	Complete (November 2010)
Collect/Forecast SE Data.....	Complete (September 2010)
Develop Analysis Tool.....	Complete (October 2010)
Deficiency Analysis	Complete (December 2010)
Develop Draft CTP	Complete (May 2011)
Draft CTP to Locals	Complete (July 2011)
Local Adoption(s)	Complete (September 2011)
NCDOT Adoption.....	Complete (November 2011)
CTP Maps Distributed.....	Complete (January/February 2012)
Documentation.....	Complete (March 2013)
Study Closeout.....	TBD

Recent Activities

- 12/08/15 - Updated to new Strategic Transportation Corridors (STC) plan
- Final edits to document being made by TPB, comments from locals due 1/11/16.

Upcoming Activities

- Close out study