

Sampson County CTP

Status Report

April – June, 2016

Study Contacts

- TPB Project Engineer:
 - Suzette Morales; (919) 707-0947; smorales@ncdot.gov
- RPO: Mike Rutan; (910) 323-4191 x34; mrutan@mccog.org
- Division 3: Lin Reynolds, District 2 Engineer; (910) 592-6174; lereynolds@ncdot.gov
- Local: Mary Rose, Clinton-Sampson Planning Director; (910) 299-4904 x3018;
mmr@cityofclintonnc.us

Study Schedule

Start of Study Letter.....	Complete (April 2012)
First CTP Meeting.....	Complete (April/October 2012)
Develop CTP Vision	Completed (September 2013)
Collect/Forecast SE.....	Completed (April & June 2014)
Develop Analysis Tool.....	Complete (December 2014)
Deficiency Analysis	Complete (March 2015)
Develop Draft CTP	Complete (August 2015)
Draft CTP to Locals	Complete (September 2015)
Local Adoption(s)	Complete (November 2015)
NCDOT Adoption.....	Complete (April 2016)
CTP Maps Distributed.....	Complete (June 2016)
Documentation.....	Complete (June 2016)
Study Closeout.....	In Progress

Recent Activities

- 4/7/2016 – Anticipated NCDOT BOT adoption of the Sampson County CTP
- 6/28/16 – External Review of Draft CTP Report

Upcoming Activities

- Report Distribution and Study Closeout