

Surry County CTP

(Includes: Mt Airy, Pilot Mountain, & Dobson)

Status Report

July 13, 2012

Study Contacts

- ❑ TPB Project Engineer: Hemal Shah; (919) 707-0992; hjshah@ncdot.gov
- ❑ RPO Contact: Marc Allred; (336)-761-2111 mallred@nwpcog.dst.nc.us
- ❑ Division 11 Contact: Michael A. Pettyjohn, P.E.; (336)667-9111 mpettyjohn@ncdot.gov
- ❑ Local Contact: Kim Bates, Planning Director; (336) 401-8350 batesk@co.surry.nc.us

Study Schedule

Start of Study Letter	Complete (May 2010)
First CTP Meeting	Complete (June 2010)
Develop CTP Vision	Complete (August 2010)
Collect/Forecast SE Data	Complete (November 2010)
Develop Analysis Tool.....	Complete (March 2011)
Deficiency Analysis	Complete (April 2011)
Develop Draft CTP.....	Complete (July 2011)
Draft CTP to Locals	Complete (October 2011)
Local Adoption(s)	Complete (February 2012)
NCDOT Adoption	Complete (April 2012)
CTP Maps Distributed.....	Complete (April 2012)
Documentation	Complete (May 2012)
Study Close Out	Complete (May 2012)

Activities This Quarter

- ❑ CTP adopted by NCDOT Board of Transportation
- ❑ Completed internal and external review of Draft CTP Report
- ❑ Finalized and distributed CTP Report
- ❑ Closed out study

Upcoming Activities

- ❑ N/A