

# Swain County CTP

(Includes: Bryson City)

## Status Report

March 30, 2013

### Study Contacts

- ❑ TPB Project Engineer: Jessica McClure; (919) 707-0977; [jmccclure1@ncdot.gov](mailto:jmccclure1@ncdot.gov)
- ❑ RPO Contact: Sarah Graham; (828) 586-1962; [sgraham@regiona.org](mailto:sgraham@regiona.org)
- ❑ Division 14 Contact: Jonathan Woodard, PE; (828) 488-2131; [jwoodard@ncdot.gov](mailto:jwoodard@ncdot.gov)
- ❑ Local Contact: Phil Carson, Swain County Board of Commissioners, Chairman; (828) 488-9273; [p\\_carson@swaincountync.gov](mailto:p_carson@swaincountync.gov)

### Study Schedule

Start of Study Letter.....	Complete (June 2010)
First CTP Meeting.....	Complete (July 2010)
Develop CTP Vision.....	Complete (September 2010)
Collect/Forecast SE Data.....	Complete (November 2010)
Develop Analysis Tool.....	Complete (December 2010)
Deficiency Analysis.....	Complete (February 2011)
Develop Draft CTP.....	Complete (November 2011)
Draft CTP to Locals.....	Complete (March 2012)
Local Adoption(s).....	Complete (June 2012)
NCDOT Adoption.....	Complete (September 2012)
CTP Maps Distributed.....	Complete (September 2012)
Documentation.....	Complete (March 2013)
Study Close Out.....	Complete (March 2013)

### Activities This Quarter

- ❑ Distributed Final CTP Report
- ❑ Closed out study

### Upcoming Activities

- ❑ None