

Washington County CTP

(Includes: Creswell, Plymouth & Roper)

Status Report

April 16, 2014

Study Contacts

- ❑ TPB Project Engineer: Hemal Shah; (919) 707-0992; hjshah@ncdot.gov
- ❑ RPO Contact: Angela Welsh; (252) 426-5775; awelsh@albemarlecommission.org
- ❑ Division 1 Contact: Gretchen Byrum; (252) 331-4737; gabyrum@ncdot.gov
- ❑ Local Contact: TBD

Study Schedule

Start of Study Letter.....	Complete (December 2013)
First CTP Meeting.....	Complete (March 2014)
Develop CTP Vision	May 2014*
Collect/Forecast SE Data	July 2014
Develop Analysis Tool.....	August 2014
Deficiency Analysis.....	September 2014
Develop Draft CTP.....	January 2015
Draft CTP to Locals.....	April 2015
Local Adoption(s).....	June 2015
NCDOT Adoption	August 2015
CTP Maps Distributed.....	August 2015
Documentation	September 2015
Study Close Out.....	September 2015

Recent Activities

- ❑ Held pre CTP kick-off meeting on January 27, 2014 to discuss the development of the CTP. Washington County staff agreed to make recommendations for the selection of the CTP Steering Committee.
- ❑ Prepared base map for the CTP.
- ❑ Held Washington County CTP kick-off meeting on March 19, 2014 with the steering committee. Introduced to the CTP and gave guidance on developing vision and goal statements, goals and objective survey, and public involvement plan. Also received comments/ suggestions for the roads to include/evaluate as a part of the study.

Upcoming Activities

- ❑ Finalize the CTP Highway Network.
- ❑ Develop Vision Statement for the CTP.
- ❑ Develop Goals and Objective Survey.

*Schedule Revised 4/16/2014