**Bid Ad Date: Tuesday, December 22, 2026** **DECEMBER 2026 BID ADVERTISEMENT REPORT** **December 2026 BOT Agenda**

**(January 2027 Letting Projects)**

| LET DATE | ID # | DIV | COUNTY | 8 WEEK ADVERTISE | LATEST ESTIMATE | LETTING TYPE | FUND | COMBINED COMMENTS | PERMIT LIST | CONSULTATION LIST | CERTIFICATION LIST | AGREEMENTS | WBS RELEASE DATE | AUTHORIZED AMOUNT |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1/19/27 | 15BPR.116 | 10 | MECKLENBURG | | $5,100,000 | RL | S | | FERC PERMIT (PENDING) | | | | | |
| 1/19/27 | BR-0147 | 4 | NASH | | $3,200,000 | RL | HFB | | DEQ PUBLIC WATER SUPPLY/DEQ WASTEWATER COLLECTION SYSTEM PERMITS (IN) | CONSTRUCTION CONSULTATION (IN) | ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN) | UTILITY AGREEMENT (IN) | | |
| 1/19/27 | FF-0001 | 1 | HYDE | | $19,600,000 | RL | F | | 404/401/CAMA PERMITS (IN) | CONSTRUCTION CONSULTATION (IN) | ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN) | UTILITY AGREEMENT (IN) | | 19,600,000 |
| 1/19/27 | HN-0040 | 4 | JOHNSTON | | $6,000,000 | DDRL | F | | NO PERMITS REQUIRED | CONSTRUCTION CONSULTATION (IN) | ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN) | 3 - UTILITY AGREEMENT (IN) | 08/03/2026 | 5,000,000 |
| 1/19/27 | I-5900 | 13 | MCDOWELL | | $30,100,000 | DDRL | F | | NO PERMITS REQUIRED | | ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN) | | | |
| 1/19/27 | I-5901 | 13 | BUNCOMBE | | $21,000,000 | DDRL | F | | NO PERMITS REQUIRED | | ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN) | | | |
| 1/19/27 | I-5958 | 7 | ORANGE | | $0 | DDRL | | | | | | | | |
| | **7** | **Projects** | | | **$85,000,000** | | | | | | | | | |

**SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL**

| | | | |
|---|---|---|---|
| RL | Raleigh Letting | S | State Funded |
| DDRL | Division Design Raleigh Let | F | Federally Funded |
| | | HFB | State Bridge Program |
| | | SCR | Schedule Change Request |

PS&E Review Meeting Date: **9/29/26**
Revised Date: **11/13/26**

## ALTERNATIVE DELIVERY

| LET DATE | ID # | DIV | COUNTY | LATEST ESTIMATE | LETTING TYPE | FUND | COMBINED COMMENTS | PLANNING DOCUMENT | CONSULTATION LIST | WBS RELEASE DATE | AUTHORIZED AMOUNT |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 1/19/27 | HB-0001A | 1 | MARTIN | $29,700,000 | DBL | F | | IN 09/26/2024 | CONSTRUCTION CONSULTATION (IN) | | 1,000,000 |
| | **1** | **Projects** | | **$29,700,000** | | | | | | | |

**SCHEDULES SUBJECT TO CHANGE-PENDING FISCAL ANALYSIS & BOT APPROVAL**

| | | | |
|---|---|---|---|
| CMGC | CMGC PRECON AWARD | S | State Funded |
| EDBL | Express Design Build | F | Federally Funded |
| DBL | Design Build Let | HFB | State Bridge Program |

PS&E Review Meeting Date: **9/29/26**
Revised Date: **11/13/26**

| | |
|---|---|
| PDB | Progressive Design Build Team Selection |
| SCR | Schedule Change Request |