DocuSign Envelope ID: 58407102-D0EF-4955-9684-0886CC4B7760

PROJ. REFERENCE NO.	SHEET NO.
17BP.4.R.105	TMP-2

TRAFFIC CONTROL PHASING

PHASE I

STEP 1) USING ROADWAY STANDARD DRAWING NUMBER 1101.04, INSTALL ADVANCE WARNING SIGNS FOR THE SR 1343 (AYCOCK DAIRY FARM RD) OFFSITE DETOUR, KEEPING SIGNS COVERED. REFER TO ROADWAY STANDARD DRAWING NUMBER 1101.03 SHEET 1, TMP-3 AND SD-1 FOR SIGN LOCATIONS AND DESIGN.

STEP 2) UNCOVER OFFSITE DETOUR SIGNS AND CLOSE SR 1343 (AYCOCK DAIRY FARM RD) TO THRU TRAFFIC USING ROADWAY STANDARD DRAWING NUMBER 1101.03 SHEET 1.

PHASE II

STEP 1) DEMOLISH AND REMOVE EXISTING BRIDGE NO. 950053 OVER GREAT SWAMP.

STEP 2) CONSTRUCT PROPOSED STRUCTURE AND APPROACH ROADWAY WIDENING AND PAVING, (SEE ROADWAY PLANS AND STRUCTURE PLANS). REPLACE ANY EXISTING SIGNS REMOVED DUE TO CONSTRUCTION OPERATIONS.

STEP 3) PLACE THE FINAL PAVEMENT MARKINGS IN ACCORDANCE WITH THE FINAL PAVEMENT MARKING PLANS AND OPEN SR 1343 (AYCOCK DAIRY FARM RD) TO TRAFFIC. REMOVE ANY REMAINING TRAFFIC CONTROL DEVICES AND DETOUR SIGNS FROM THE PROJECT.

PLANS PREPARED BY :

RK&K

RUMMEL, KLEPPER & KAHL, LLP
900 RIDGEFIELD DRIVE SUITE 350
RALEIGH, NORTH CAROLINA 27609–3960
NC LICENSE NO. F–0112 • (919) 878–9560

APPROVED: DocuSigned by: Kevin W. Bisby 3CE3C9ABDF464B1...

DATE: 5/23/2018

SEAL

NORTH CAROLINA PROFESSIONAL SEAL 21047 ENGINEER KEVIN W. BISBY

DOCUMENT NOT CONSIDERED FINAL UNLESS ALL SIGNATURES COMPLETED

DIVISION OF HIGHWAYS · STATE OF NORTH CAROLINA · DEPARTMENT OF TRANSPORTATION · WORK ZONE TRAFFIC CONTROL

TRAFFIC CONTROL PHASING

2/13/2018
53_TMP02.dgn
localuser