PAY RECORD BOOK ENTRY EXAMPLE

Line Code #274 Removal of Existing Structure @, Sta. 185+23.11 -L- LS @, $36,500.00 24

Station	Lt./Rt.			Complete		Pay Amount	Date	Initials	Remarks
185+23.11-L-	Rt.			50%		$18,250.00	6-7-99	EKC	Phase I removal
185+23.11-L-	Rt.			50%		$18,250.00	10-21-99	BKC	Phase II removal
			Page &	Project	Total:	$36,500.00	12-16-99	BKC	

PAY RECORD BOOK ENTRY EXAMPLE

Line Code #274 Removal of Existing Structure @, Sta. 185+23.11 -L- LS @, $36,500.00 24

Station	Lt./Rt.			Complete		Amount	Date	Initials	Remarks
185+23.11-L-	Rt.			100%		$36,500.00	12-16-99	EKC	Completed 10-21-99
			Page &	Project	Total:	$36,500.00	12-16-99	EKC	

I certify that this item was completed
10-21-99 in accordance with the terms of the contract.
Signed: I. M. Resident, PE
Resident Engineer

Checked By: MLF
Date: 1-19-00