STATE OF NORTH CAROLINA
# DEPARTMENT OF TRANSPORTATION

PAT MCCRORY
GOVERNOR

ANTHONY J. TATA
SECRETARY

June 29, 2015

Contract No.: C201166
WBS Element No.: 33097.3.2
TIP No.: B-3480
F.A. No.: BRSTP-107(8)
County: Jackson

"Bridge over East Fork Tuskasegee & Approaches on NC 107"

Contractor: Owle Construction, LLC

MEMORANDUM TO: Mr. E. A. Green, P. E.
Division Engineer

FROM: Mr. R. A. Hancock, P. E.
State Construction Engineer

DocuSigned by:
R.A. Hancock | RDD
0F2A655AC4F34C5...

SUBJECT: Final Acceptance of Project

A final inspection for the above referenced project was held on June 23, 2015.

Mr. A. C. Cochran, Bridge Construction Engineer, has advised that all work on the project has been completed. This will be your authority to accept it and take it over for maintenance as of June 23, 2015.

This completes the entire project.

mof

cc: Mr. J. F. Sullivan, III, P. E.
Mr. J. M. Bishop, P. E.
Mr. J. L. Woodard, P. E.
Owle Construction, LLC

**MAILING ADDRESS:**
NC DEPARTMENT OF TRANSPORTATION
CONSTRUCTION UNIT
1543 MAIL SERVICE CENTER
RALEIGH NC 27699-1543

TELEPHONE: 919-707-2400
FAX: 919-733-8441

*WEBSITE: WWW.NCDOT.ORG*

**LOCATION:**
TRANSPORTATION BUILDING
1 SOUTH WILMINGTON STREET
RALEIGH NC

# CONSTRUCTION ENGINEER INSPECTION REPORT

| | |
|---|---|
| Contract Number | C201166 |
| Project Number | 33097.3.2 |
| TIP Number | B-3480 |

| | |
|---|---|
| Division | 14 |
| FA Number | BRSTP-107(8) |
| County | Jackson |

| |
|---|
| Description |
| BRIDGE OVER EAST FORK TUCKASEGEE & APPROACHES ON NC-107. |

| | |
|---|---|
| Bridge Construction Enginer | Cameron Cochran, PE |
| Roadway Construction Engineer | Ted B. Adams, PE |
| Resident Engineer | J. Mitchell Bishop, PE |
| Contractor | OWLE CONSTRUCTION, LLC |
| Date of Inspection | 6/23/2015 |

Type of Inspection

- ☑ Final — All work on this project complete
- ☐ Deck and Rail (Location)
- ☐ Partial (Describe)
- ☐ Intermediate
- ☐ Other

Comments

**Observation Periods:** (List Beginning and Ending dates)

| | |
|---|---|
| Thermoplastic Pavement Markings | |
| Sod | |
| Other | |

| | |
|---|---|
| Warranty Dates | |
| | |
| Date Work and/or Recommendations Complete: | 6/23/2015 |
| Recommended Acceptance Date: | 6/23/2015 |

OK

**Bridge or Roadway Construction Engineer:**

Signature [signature] Date 6/26/2015

cc: State Construction Engineer (Attention Melissa Flores)
State Bridge Maintenance Engineer (Attention Eddie Smith)
Ed Green, PE
J. Mitchell Bishop, PE
Ted B. Adams, PE

(If Deck &

entered 6/26/15