R–2417 LEE COUNTY

US 421 (Sanford Bypass)

PROJECT BREAKDOWN MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN



	LET	COMPLETE	COMPLETE	COMPLETE	LET
I.D. NO. / D.S.R. NO.	R-2417 AA	R-2417 AB	R-2417 BA	R-2417 BB	R-2417 C
WBS	34431	34431	34431	34431	34431
PROJECT ENGINEER	TAYLOR	C. HOUSER	MUMFORD	TAYLOR	MCCOLLUM
PROJECT DESCRIPTION	WEST OF SR 1400 TO WEST OF US 1/15/501	WEST OF US 1/15/501 TO EAST OF US 1/15/501	EAST OF US 1/15/501 TO EAST OF SR 1521 (KELLY ROAD)	EAST OF SR 1521 (KELLY ROAD) TO EAST OF NC 42	EAST OF NC 42 TO NC 87
COUNTY / DIVISION	LEE / DIV. 8	LEE / DIV. 8	LEE / DIV. 8	LEE / DIV. 8	LEE / DIV. 8
LENGTH	3.8 MI	1.3 MI	4.0 MI	1.8 MI	2.3 MI
TYPE OF CONTRACT	TURNKEY	TURNKEY	TURNKEY	TURNKEY	TURNKEY
REMARKS					
BEGIN R/W ACQUISITION (T.I.P.)	2-06	6-01	1-00	3-02	8-07
BEGIN R/W ACQUISITION (PRODUCTION)					
PROPOSED LETTING (T.I.P.)	01-11	6-03	6-02	11-04	12-09
PROPOSED LETTING (PRODUCTION)					
EST. COMP. DATE (T.I.P.)	10-13	5-08	12-05	12-07	11-12
ESTIMATED R/W COST	$ 6,400,000	$ 5,230,000	$ 6,030,000	$ 2,750,000	$ 10,536,000
ESTIMATED CONSTRUCTION COST	$ 41,700,000	$ 34,700,000	$ 32,500,000	$ 20,700,000	$ 39,600,000

R–2417

UPDATED - 3/13/12