NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, APRIL 15, 2025
PS&E TURN IN DATE : TUESDAY, JANUARY 7, 2025
PS&E REVIEW DATE : TUESDAY, DECEMBER 24, 2024

PAGE : 1 of 2
PROJECT LENGTH TYPE OF WORK DESCRIPTION
N/A 0.277 Ml BRIDGE PRESERVATION, BRIDGE 507 OVER NORTH FORK NEW RIVER ON SR 1644

BRIDGE REHABILITATION  (MCNEIL ROAD), BRIDGE 19 OVER BIG HORSE CREEK ON
NC 194, BRIDGE 32 OVER HELTON CREEK ON NC 194, AND
BRIDGE 478 OVER NORTH FORK NEW RIVER ON SR 1514
(WEST DEEP FORD ROAD) IN ASHE COUNTY.
15BPR.133.3

C204567

ASHE

LATEST PRELIMINARY ESTIMATE: $9,100,000
RALEIGH LETTING (LET)

NO PERMITS REQUIRED

TIMOTHY SHERRILL
N/A 0.201 Ml BRIDGE PRESERVATION  REPLACE GUILFORD BR400224

17BP.7.R.116

GUILFORD

LATEST PRELIMINARY ESTIMATE: $5,400,000 (9/18/23) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT
(IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

DANIEL DAGENHART

N/A 0.483MI  BRIDGE PRESERVATION  BRIDGE 286 OVER LITTLE YADKIN RIVER ON SR1236
NORTH OLD US52 IN STOKES COUNTY.

17BP.9.R.83

STOKES

LATEST PRELIMINARY ESTIMATE: $9,400,000 (8/22/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

JEREMY LANE KEATON




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION

TENTATIVE LETTING : TUESDAY, APRIL 15, 2025

DIVISION OF HIGHWAYS

PS&E TURN IN DATE : TUESDAY, JANUARY 7, 2025
PS&E REVIEW DATE : TUESDAY, DECEMBER 24, 2024

PROJECT LENGTH TYPE OF WORK

U-6011 0.192 MI DRAINAGE, GRADING,
PAVEMENT MARKINGS,

PAGE : 2 of 2
DESCRIPTION

PAVING, SIGNALS IMPROVEMENTS
47146.3.1
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $3,000,000 (10/2/23)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT
(IN) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

CHRIS SMITHERMAN
REGIONAL

US 70 (SOUTH CHURCH STREET) AT SR 1158 (HUFFMAN
MILL ROAD) IN BURLINGTON. INTERSECTION

RESURFACING AND ADD-ON PROJECTS
PLAN TURN-IN DATE: February 18, 2025
LETTING DATE: April 15, 2025

UPDATED 2/25/2025

DIV 05 Warren
C205083

PROJECT LENGTH TYPE DESCRIPTION
2025CPT.05.15.20351.1 13.582 mi. Shoulder Reconstruction, Milling and 14 sections of Secondary roads
Div. 5 Franklin Resurfacing 2 lanes
C205084

PROJECT LENGTH TYPE DESCRIPTION
2025CPT.05.14.10931.1 16.474 mi Shoulder Reconstruction, Resurfacing and 1 Section of US 158 BUS
2025CPT.05.14.20931.1 Milling 1 Section of NC 58 E

12 sections of secondary roads

2 lanes




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 20, 2025
PS&E TURN IN DATE : TUESDAY, FEBRUARY 11, 2025
PS&E REVIEW DATE : TUESDAY, JANUARY 28, 2025

PAGE : 1 of 2
PROJECT LENGTH TYPE OF WORK DESCRIPTION
N/A 0.121 Ml BRIDGE PRESERVATION BRIDGE PRESERVATION. BRIDGE 76 OVER SR 3556

(PEARSON BRIDGE ROAD) ON US 25; BRIDGE 53 OVER
FRENCH BROAD RIVER ON NC 146; AND BRIDGE 278 OVER
FRNECH BROAD RIVER ON SR 1348 (MEADOW ROAD) IN
BUNCOMBE COUNTY

15BPR.128.3

C204454

BUNCOMBE

LATEST PRELIMINARY ESTIMATE: $5,361,800

RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)

TIMOTHY SHERRILL

R-5963A 4.012 Ml DRAINAGE, GRADING, NEW ROUTE (CHATHAM PARK WAY) FROM US 15/ US 501
PAVING SOUTH OF PITTSBORO TO US 64 BUSINESS. CONSTRUCT

2-LANE ROADWAY ON NEW LOCATION.

48599.3.2

C205032

CHATHAM

LATEST PRELIMINARY ESTIMATE: $66,100,000 (7/19/24)

DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)

404/401 PERMITS (IN) 2 - UTILITY AGREEMENT (PENDING) MUNICIPAL
AGREEMENT (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(PENDING) RAILROAD CERTIFICATION (PENDING)

JEFFREY A. STRODER

DIVISION

U-5777 0.264 Ml DRAINAGE, GRADING, NC 127 FROM 1ST AVENUE SOUTHEAST TO 2ND AVENUE
PAVING, SIGNALS SOUTHEAST ADD TURN LANES.

50189.3.1

FA#: 5018901

C205043

CATAWBA

LATEST PRELIMINARY ESTIMATE: $7,400,000 (12/18/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED 3 - MUNICIPAL AGREEMENT (IN) UTILITY

AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION

(IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

LEE A. BRYSON

REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, MAY 20, 2025
PS&E TURN IN DATE : TUESDAY, FEBRUARY 11, 2025
PS&E REVIEW DATE : TUESDAY, JANUARY 28, 2025

PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HI-0016 9.561 MI BRIDGE PRESERVATION, US-74 (FUTURE I-74) 1 MILE EAST OF NC 41 TO LUMBER
PAVEMENT RIVER BRIDGES. PAVEMENT REHABILITATION. (COMB W/
REHABILITATION HI-0017).

49987.3.1

FA#: 0074244

C205081

COLUMBUS, ROBESON

LATEST PRELIMINARY ESTIMATE: $13,400,000 (1/21/25)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED CONSTRUCTION CONSULTATION (IN) ROW

CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION

(IN)

BARRY ALEX HENDERSON

STATEWIDE

COMBINED PROJECT: HI-0016, HI-0017 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS AND FA
NO.

HI-0017 3.087 MI BRIDGE PRESERVATION, US 74 (FUTURE I-74) FROM THE SCOTLAND COUNTY LINE

PAVEMENT TO I-74/US 74 BUSINESS. PAVEMENT REHABILITATION.
REHABILITATION (COMB W/HI-0016).

49988.3.1

FA#: 4998831

C205081

ROBESON

LATEST PRELIMINARY ESTIMATE: $8,800,000 (1/21/25)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED CONSTRUCTION CONSULTATION (IN) ROW

CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION

(IN)

BARRY ALEX HENDERSON

STATEWIDE

COMBINED PROJECT: HI-0016, HI-0017 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS AND FA
NO.




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JUNE 17, 2025
PS&E TURN IN DATE : TUESDAY, MARCH 11, 2025
PS&E REVIEW DATE : TUESDAY, FEBRUARY 25, 2025

PAGE : 1 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
N/A 0.619 MI BRIDGE REHABILITATION REHAB BRG 500608 ON SR1923 OVER NEUSE RIVER
REHAB BRG 500042 ON US 70 OVER [-95
15BPR.108.3
JOHNSTON

LATEST PRELIMINARY ESTIMATE: $2,600,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED

TIMOTHY SHERRILL
B-5541 0.473 Ml DRAINAGE, GRADING, REPLACE BRIDGE 236 OVER SR 1513 ON 1-40
PAVING, STRUCTURES
55041.3.1
C205015
HAYWOOD
LATEST PRELIMINARY ESTIMATE: $36,600,000 (4/24/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED CONSTRUCTION CONSULTATION (PENDING) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

ZACHARY THOMAS SHULER

STATEWIDE

B-5716 0.426 Ml DRAINAGE, GRADING, REPLACE BRIDGE 140 OVER DAN RIVER ON SR 1138
PAVING, STRUCTURE

45672.3.1

FA#: BRZ-1138(021)

C204829

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: $13,700,000 (1/21/25)

DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) RAILROAD AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)

DANIEL DAGENHART

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 17, 2025
PS&E TURN IN DATE : TUESDAY, MARCH 11, 2025
PS&E REVIEW DATE : TUESDAY, FEBRUARY 25, 2025

PAGE : 2 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION
B-5777 0.406 Ml DRAINAGE, GRADING, REPLACE BRIDGE 58 OVER US 64 ON NC 109.

PAVING, STRUCTURES
45733.3.1
C205016
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $8,600,000 (5/3/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)

RYAN C. NEWCOMB

BR-0015 0.710 MI  DRAINAGE, GRADING, BRIDGE 280067 & 280068 ON US 29/US 70 OVER SR 1192
PAVING, SIGNALS,
STRUCTURES

67015.3.1

C205037

DAVIDSON

LATEST PRELIMINARY ESTIMATE: $30,800,000 (3/20/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)

GEORGE BOULES

BR-0099 0.205MI  DRAINAGE, GRADING, REPLACE BRIDGE 800012 ON NC 120 OVER US 74 BYP
PAVING, STRUCTURE

67099.3.1

C205070

RUTHERFORD

LATEST PRELIMINARY ESTIMATE: $8,200,000 (9/12/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED UTILITY AGREEMENT (IN) ROW CERTIFICATION BAT MORATORIUM (4/15 - 10/15)

(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (IN)

CLAUDIA G WILLIAMS




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 17, 2025
PS&E TURN IN DATE : TUESDAY, MARCH 11, 2025
PS&E REVIEW DATE : TUESDAY, FEBRUARY 25, 2025

PAGE : 3 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
HE-0002 1.516 Ml DRAINAGE, GRADING, NEW ROUTE CONSTRUCT ACCESS ROAD FROM THE FUJI

PAVING, STRUCTURES BIOPHARMACEUTICAL PARCEL TO THE EXTENSION OF
BUMGARDNER ROAD.
49745.3.1

C204898

WAKE

LATEST PRELIMINARY ESTIMATE: $9,690,000 (10/2/23)
DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (IN) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (IN)

MARK S. GALLO

DIVISION

DELAYED FROM: 5/20/25 DESIGN

HE-0016  1.447 Ml DRAINAGE, GRADING, NEW ROUTE FROM 0.5 MILES EAST OF BRUNSWICK
PAVING COUNTY LINE TO 1.5 MILES EAST OF BRUNSWICK COUNTY
LINE ON US 74.
51325.3.1
C204970
BRUNSWICK
LATEST PRELIMINARY ESTIMATE: $11,400,000 (1/22/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (PENDING) UTILITY AGREEMENT (PENDING) ROW
CERTIFICATION (PENDING) UTILITY CERTIFICATION (PENDING) RAILROAD
CERTIFICATION (IN)

BRIAN JOSEPH HARDING

ECON DEV

U-4758 4.419 MI DRAINAGE, GRADING, SR 1818 (JOHNSON STREET )/ SR 1850 (SANDY RIDGE
PAVING, RESURFACING, ROAD) FROMSR 1820 (SKEET CLUB ROAD) TO SOUTH OF
SIGNALS, STRUCTURE, [-40 IN HIGH POINT
WIDENING

40251.3.1

FA#: 0710027

C204971

GUILFORD

LATEST PRELIMINARY ESTIMATE: $74,900,000 (1/14/25)

RALEIGH LETTING (LET)

RIPARIAN BUFFER AUTHORIZATION/404/401 PERMITS (IN) FEMA-NFIP (IN)
MUNICIPAL AGREEMENT (PENDING) UTILITY AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

COLIN MELLOR

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 17, 2025
PS&E TURN IN DATE : TUESDAY, MARCH 11, 2025
PS&E REVIEW DATE : TUESDAY, FEBRUARY 25, 2025

PAGE : 4 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-5789 0.587 Ml DRAINAGE, GRADING, NC 53 (WESTERN BOULEVARD) AT SR 2714

PAVING, RESURFACING, (JACKSONVILLE PARKWAY). IMPROVE INTERSECTION.
SIGNALS, WIDENING
44361.3.2
FA#: 4436101
C205040
ONSLOW
LATEST PRELIMINARY ESTIMATE: $8,000,000 (4/2/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
ZACHARY R. HOWARD

REGIONAL
U-5899 0.976 Ml DRAINAGE, GRADING, NEW ROUTE FROM FORUM PARKWAY CONNECTOR FROM
PAVING, STRUCTURES SR 3955 (FORUM PARKWAY) TO NC 66 (UNIVERSITY

PARKWAY) IN RURAL HALL. CONSTRUCT 2-LANE
ROADWAY ON NEW LOCATION

44689.3.1

C205041

FORSYTH

LATEST PRELIMINARY ESTIMATE: $16,000,000 (5/13/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (PENDING) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION

(IN)

CONNIE KELLEY JAMES

DIVISION

U-6018 0.969 Ml DRAINAGE, GRADING, NC 62 FROM SR 1154 (KERSEY VALLEY ROAD) TO SR 1162
PAVING, SIGNALS, (WEANT ROAD) IN ARCHDALE. IMPROVE INTERCHANGE
STRUCTURES AREA AND REALIGN SR 1154 AND SR 1162

INTERSECTIONS.

47163.3.1

C204798

GUILFORD

LATEST PRELIMINARY ESTIMATE: $24,100,000 (6/19/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT
(PENDING) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)

BRANDON GREEN

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 15, 2025
PS&E TURN IN DATE : TUESDAY, APRIL 8, 2025
PS&E REVIEW DATE : TUESDAY, MARCH 25, 2025

PAGE : 1 0of 5

PROJECT LENGTH TYPE OF WORK DESCRIPTION

P-5709 1.091 Ml DRAINAGE, GRADING, GRADE SEPARATION AT FRANKLIN BOULEVARD
PAVING, RETAINING CROSSING (722959A), AND CLOSE O'FERRELL STREET
WALL, SIGNALS, CROSSING (722961B) AT NCRR/NSR-NCLINE IN
STRUCTURE, TRACKBED GREENSBORO.

46920.3.1

C205082

GUILFORD

LATEST PRELIMINARY ESTIMATE: $26,800,000 (5/2/24)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT
(PENDING) MUNICIPAL AGREEMENT (REQUIRED) ROW CONSULTATION (IN)
ROW CERTIFICATION (IN) RAILROAD CERTIFICATION (PENDING) UTILITY
CERTIFICATION (PENDING)

BRAD SMYTHE

REGIONAL

R-3300A 7.044 Ml DRAINAGE, GRADING, US 17 HAMPSTEAD BYPASS FROM US 17 BYPASS SOUTH
PAVING, CULVERTS, OF HAMPSTEADTO NC 210
RETAINING WALLS,
STRUCTURES

40237.3.2

C205072

NEW HANOVER, PENDER
LATEST PRELIMINARY ESTIMATE: $222,000,000 (5/28/24)
DIVISION DESIGN RALEIGH LET (DDRL) (8 WEEK AD) (BUILD NC BOND)

401/404 PERMITS (IN) UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)

TRACE ROBINSON HOWELL

R-3430B 0.587 Ml  DRAINAGE, GRADING, SR 1001 (CONNELLY SPRINGS ROAD). CONSTRUCT NEW
PAVING, STRUCTURES PARALLEL BRIDGE OVER CATAWBA RIVER.

34544.3.3

C204956

CALDWELL, BURKE

LATEST PRELIMINARY ESTIMATE: $22,900,000 (8/9/23) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) FERC PERMIT (PENDING) FEMA-NFIP (IN) TREE CLEARING MORATORIUM

CONSTRUCTION CONSULTATION (PENDING) UTILITY CERTIFICATION (IN) (10/16 - 3/30)

ROW CERTIFICATION (REQUIRED)
ELISE F. BIELEN
DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 15, 2025
PS&E TURN IN DATE : TUESDAY, APRIL 8, 2025
PS&E REVIEW DATE : TUESDAY, MARCH 25, 2025

PAGE : 2 of 5
PROJECT LENGTH TYPE OF WORK DESCRIPTION
R-4463A 2.384 Ml DRAINAGE, GRADING, NC 43 CONNECTOR FROM US 17 TO SOUTH OF US 70
PAVING, SIGNALS,
CULVERTS
35601.3.4
CRAVEN
LATEST PRELIMINARY ESTIMATE: $43,400,000 (5/13/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (PENDING) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (PENDING) RAILROAD
CERTIFICATION (PENDING)

CATHRINE A. HOSSACK MEYER

REGIONAL

R-5600 2.603 MI DRAINAGE, GRADING, NC 116 TO US 23 BUSINESS. FROM US 23 BUSINESS, SR
PAVING, SIGNALS, 1432 (SKYLAND DRIVE) TO WEST OF MUNICIPAL DRIVE.
RETAINING WALLS, CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.
STRUCTURES UPGRADE ROADWAY.

45818.3.1

FA#: STP-0107(013)

C205086

JACKSON

LATEST PRELIMINARY ESTIMATE: $101,900,000 (6/10/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) 2 - MUNICIPAL AGREEMENT (IN) 3 - MUNICIPAL
AGREEMENT (PENDING) 7 - UTILITY AGREEMENT (PENDING) UTILITY
AGREEMENT (IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION

(IN)

JEANETTE WHITE

REGIONAL

R-5857 1.000 MI DRAINAGE, GRADING, US 17 BUSINESS SOUTH OF SHALLOTTE AND US 17

PAVING, SIGNALS BUSINESS NORTH OF SHALLOTTE. CONVERT

INTERSECTIONS TO REDUCED CONFLICT
INTERSECTIONS.

47545.3.1

C205073

BRUNSWICK

LATEST PRELIMINARY ESTIMATE: $26,200,000 (4/16/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (PENDING) MUNICIPAL AGREEMENT (IN) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(IN)

ZACHARY R. HOWARD




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 15, 2025
PS&E TURN IN DATE : TUESDAY, APRIL 8, 2025
PS&E REVIEW DATE : TUESDAY, MARCH 25, 2025

PAGE : 3 0of 5
PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-5302 1.153 Ml DRAINAGE, GRADING, US 401 FROM SOUTH OF SR 1006 (OLD STAGE ROAD) TO
PAVING, SIGNALS SOUTH OF SR 2538 (MECHANICAL BOULEVARD/GARNER

STATION BOULEVARD) IN GARNER. CONVERT TO
REDUCED CONFLICT INTERSECTIONS.
48000.3.1

C204512

WAKE

LATEST PRELIMINARY ESTIMATE: $24,700,000 (5/31/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT
(IN) CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

JOHN W. BRAXTON JR

REGIONAL

U-6005 0.933 Ml DRAINAGE, GRADING, NC 65 (BETHANIA-RURAL HALL ROAD), FROM US 52 TO SR
PAVING, SIGNALS 3983 (NORTHRIDGE DRIVE) IN RURAL HALL. WIDEN TO

MULTILANES.

47140.3.1

C205074

FORSYTH

LATEST PRELIMINARY ESTIMATE: $14,000,000 (5/24/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)

RYAN C. NEWCOMB

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JULY 15, 2025
PS&E TURN IN DATE : TUESDAY, APRIL 8, 2025
PS&E REVIEW DATE : TUESDAY, MARCH 25, 2025

PAGE : 4 of 5
PROJECT LENGTH TYPE OF WORK DESCRIPTION
N/A 0.000 MI DRAINAGE, GRADING, REPLACE PIPE 4' X 2' & 18 RCP WITH A 15'10" X 3'6" ABC
PAVING ON NC 101 +/- 50' SOUTH OF SR 1170 (WEST BEAUFORT

RD.) AND 400'NORTH OF US 70 IN BEAUFORT, NC IN
CARTERET COUNTY. (COMB W/U-6058).
17BP.2.C.13
CARTERET
LATEST PRELIMINARY ESTIMATE: $600,000 (3/14/23) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
CAMA PERMIT (PENDING) ROW CERTIFICATION (IN)

CASEY K. WHITLEY
COMBINED PROJECT: U-6058, 17BP.2.C.13 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS

U-6058 0.260 Ml DRAINAGE, GRADING, US 70 (LIVE OAK STREET) AT NC 101 CONSTRUCT ONE
PAVING LANE ROUNDABOUT. (COMB W/ 17BP.2.C.13).

47482.3.1

FA#: 4748201

C205075

CARTERET

LATEST PRELIMINARY ESTIMATE: $6,300,000 (5/13/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (PENDING)

RAILROAD CERTIFICATION (IN)

CATHRINE A. HOSSACK MEYER

REGIONAL

COMBINED PROJECT: U-6058, 17BP.2.C.13 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JULY 15, 2025
PS&E TURN IN DATE : TUESDAY, APRIL 8, 2025
PS&E REVIEW DATE : TUESDAY, MARCH 25, 2025

PAGE : 50of 5
PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-6143 0.000 MI DRAINAGE, GRADING, NC 7 (EAST CATAWBA STREET) AT US 74 (WILKINSON
PAVING, SIGNALS BOULEVARD) INTERSECTION. CONSTRUCT NORTHBOUND

RIGHT-TURN LANE ON NC 7 (EAST CATAWBA STREET)
AND EXTEND EXISTING WESTBOUND LEFT-TURN LANE ON
US 74 (WILKINSON BOULEVARD).(COMB W/ B-6051).

48326.3.1

FA#: 0007005

C204773

GASTON

LATEST PRELIMINARY ESTIMATE: $7,200,000 (7/2/24)

RALEIGH LETTING (LET)

404/401 PERMITS (PENDING) UTILITY AGREEMENT (REQUIRED)

CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION

(REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION

(REQUIRED)

DAVID STUTTS

REGIONAL

COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS

B-6051 0.963 Ml DRAINAGE, GRADING, US 29/ US 74 REPLACE BRIDGE 350091 OVER CATAWBA
PAVING, SIGNALS, RIVER.(COMB W/U-6143).
STRUCTURES

48708.3.1

FA#: 0029074

C204773

GASTON

LATEST PRELIMINARY ESTIMATE: $76,000,000 (7/2/24)

RALEIGH LETTING (LET)

404/401/FERC PERMITS (PENDING) UTILITY AGREEMENT (REQUIRED) FEMA-

NFIP (IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW

CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD

CERTIFICATION (REQUIRED)

DAVID STUTTS

REGIONAL

COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
N/A 0.332 Ml DRAINAGE, GRADING, REHAB BRG 170091 ON NC127 OVER CATAWBA RIVER
PAVING, STRUCTURES REHAB BRG 170139 ON NC16 OVER CATAWBA RIVER
15BPR.119.3
C204977
CATAWBA

LATEST PRELIMINARY ESTIMATE: $3,100,000
RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

N/A 0.158 MI BRIDGE PRESERVATION BRIDGE PRESERVATION OF BRIDGES 910001 AND 910538
CARRYING SR2911 (NEW BERN AVE.) OVER CRABTREE
CREEK AND CLNA RAILROAD

15BPR.144.3

C204967

WAKE

LATEST PRELIMINARY ESTIMATE: $5,350,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (REQUIRED)

TIMOTHY SHERRILL

B-5614 0.398 MI DRAINAGE, GRADING, REPLACE BRIDGE 060009 OVER BLOUNTS CREEK ON SR
PAVING, STRUCTURE 1112

45569.3.1

FA#: 1112019

C204711

BEAUFORT

LATEST PRELIMINARY ESTIMATE: $17,200,000 (8/13/24)

RALEIGH LETTING (LET)

404/CAMA/NEUSE RIVER BUFFER AUTHORIZATION/401 PERMITS (IN) USCG PRIMARY NURSERY AREA

PERMIT (PENDING) UTILITY AGREEMENT (IN) CONSTRUCTION MORATORIUM (2/15 - 9/30)

CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

RAILROAD CERTIFICATION (IN)

DAVID STUTTS

DIVISION
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BP10-R013 0.315 Ml BRIDGE REPLACEMENT REPLACE MECKLENBURG BRIDGE 590165
BP10.R013.3

C204991
MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $8,000,000 (11/5/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED FEMA-NFIP (IN) UTILITY AGREEMENT (REQUIRED)

ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)

YANWEI MA

BR-0090 0.167 Ml  DRAINAGE, GRADING, REPLACE BRIDGE 630036 ON NC 561 OVER FISHING
PAVING, STRUCTURE CREEK

67090.3.1

C204832

NASH

LATEST PRELIMINARY ESTIMATE: $7,100,000 (6/17/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (IN)

KIM L. GILLESPIE

BR-0092 0.277 Ml  DRAINAGE, GRADING, REPLACE BRIDGE 670037 ON NC 86 OVER NEW HOPE
PAVING, STRUCTURE CREEK

67092.3.1

ORANGE

LATEST PRELIMINARY ESTIMATE: $5,400,000 (6/10/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (IN)

JON GAILLARD
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
1-5880 0.819 MI DRAINAGE, GRADING, [-40/US 311 AT NC 109 (THOMASVILLE ROAD)/
PAVING, SIGNALS, CLEMMONSVILLE ROADSPLIT-DIAMOND INTERCHANGE IN

SIGNING, STRUCTURES WINSTON-SALEM. CONVERT HALF DIAMOND

INTERCHANGE AT NC 109 TO FULL DIAMOND AND
REMOVE CONNECTOR ROADS AND HALF DIAMOND
INTERCHANGE AT CLEMMONSVILLE ROAD.

53080.3.1

FA#: 5308001

C204975

FORSYTH

LATEST PRELIMINARY ESTIMATE: $45,000,000 (1/29/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) MUNICIPAL BAT TREE CLEARING
AGREEMENT (IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW MORATORIUM (4/1 - 10/15)
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (IN)

RYAN C. NEWCOMB

REGIONAL

P-5707 0.726 Ml DRAINAGE, GRADING, ROGERS ROAD (SR 2052) GRADE SEPARATION OVER CSX
PAVING, SIGNALS, RAILROAD (CROSSING NO. 633905Y) AT MILE POST
STRUCTURE, WIDENING,  S142.53.
RETAINING WALLS

44643.3.1

WAKE

LATEST PRELIMINARY ESTIMATE: $42,500,000 (2/5/24)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT (IN)
MUNICIPAL AGREEMENT (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

BRIAN E. GACKSTETTER

REGIONAL

DELAYED FROM: 6/17/25 UTILITIES

U-4913A  1.053 MI DRAINAGE, GRADING, SR 3174(IDLEWILD ROAD) FROM SR 3175(STALLINGS
PAVING ROAD) TO 1-485. WIDEN TO FOUR LANES.

40543.3.2

C205039

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $16,600,000 (11/14/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RANDY BOWERS

DIVISION
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5798B 0.869 MI DRAINAGE, GRADING, SR 1102 (GILLIS HILL ROAD) FROM SOUTH OF CELTIC

PAVING, STRUCTURE DRIVE TO NORTH OF SR 1112 (STONEY POINT ROAD).

WIDEN TO MULTI-LANES.

44369.3.3

C205076

HOKE, CUMBERLAND

LATEST PRELIMINARY ESTIMATE: $17,400,000 (6/17/24)

RALEIGH LETTING (LET)

404/401 MODIFIED PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

KHALED AL-AKHDAR

DIVISION

U-4700CA 0.424 Ml DRAINAGE, GRADING, US 321 FROM SR 1160 (MOUNT HERMAN ROAD. (COMB W/
PAVING, SIGNALS U-4700CB AND U-4700CC). UPGRADE INTERSECTION TO

SUPERSTREET DESIGN.

35993.3.5

FA#: NHP-0321(037)

C204947

CALDWELL

LATEST PRELIMINARY ESTIMATE: $7,200,000 (10/3/23)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING) UTILITY

AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD

CERTIFICATION (REQUIRED)

RAMIE SHAW

REGIONAL

COMBINED PROJECT: U-4700CA, U-4700CB, U-4700CC UNDER ONE CONTRACT, WBS: EACH PROJECTS USES
ITS OWN WBS AND FA.

U-4700CB 0.549 MI DRAINAGE, GRADING, US 321-AT SR 1809/1952 (PINE MOUNTAIN ROAD).
PAVING, SIGNALS UPGRADE INTERSECTION TO SUPERSTREET DESIGN -

WITHIN THE LIMITS OF U-4700C.(COMB W/U-4700CA AND
U-4700CC). WIDEN TO SIX LANES.

35993.3.9

FA#: NHP-0321(046)

C204947

CALDWELL

LATEST PRELIMINARY ESTIMATE: $12,000,000 (10/3/23)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING) UTILITY

AGREEMENT (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

RAMIE SHAW

STATEWIDE

COMBINED PROJECT: U-4700CA, U-4700CB, U-4700CC UNDER ONE CONTRACT, WBS: EACH PROJECTS USES
ITS OWN WBS AND FA.
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-4700CC 0.563 MI DRAINAGE, GRADING, US 321- FROM SR 1108 (MISSION ROAD). UPGRADE

PAVING, SIGNALS INTERSECTION TO SUPERSTREET DESIGN - WITHIN THE

LIMITS OF U-4700C. (COMB W/U-4700CA AND U-4700CB).

35993.3.10

FA#: NHP-0321(045)

C204947

CALDWELL

LATEST PRELIMINARY ESTIMATE: $8,300,000 (10/3/23)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING)

UTILITY AGREEMENT (REQUIRED) ROW CERTIFICATION (IN) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

RAMIE SHAW

STATEWIDE

COMBINED PROJECT: U-4700CA, U-4700CB, U-4700CC UNDER ONE CONTRACT, WBS: EACH PROJECTS USES
ITS OWN WBS AND FA.
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
N/A 0.152 Ml BRIDGE PRESERVATION  BRIDGE PRESERVATION OF BRIDGE 8 IN SWAIN COUNTY
CARRYING US 19/ 74 OVER LITTLE TENNESSEE RIVER
(FONTANA LAKE)
15BPR.159.3
C204993
SWAIN
LATEST PRELIMINARY ESTIMATE: $5,346,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED
TIMOTHY SHERRILL
DELAYED FROM: 7/15/25 STRATEGIC LETTING
B-4838 0.595 Ml DRAINAGE, GRADING, BRIDGE 20 OVER CSX TRANSPORTATION RAILROAD
PAVING, SIGNALS, TRACKS ON US 70 BUSINESS
STRUCTURE, RETAINING
WALLS
38608.3.1
C204814
WAYNE
LATEST PRELIMINARY ESTIMATE: $7,800,000 (7/25/23) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) UTILITY
AGREEMENT (IN) CONSTRUCTION CONSULTATION (REQUIRED) UTILITY
CERTIFICATION (IN) ROW CERTIFICATION (IN) RAILROAD CERTIFICATION
(IN)

DAVID STUTTS

BR-0004 0.521 MI  DRAINAGE, GRADING, BRIDGE 060066 ON US 264 OVER PUNGO RIVER
PAVING, STRUCTURE

67004.3.1

BEAUFORT

LATEST PRELIMINARY ESTIMATE: $17,000,000 (5/13/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401/CAMA PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED)

CATHRINE A. HOSSACK MEYER
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BR-0060 0.426 M  DRAINAGE, GRADING, BRIDGE 000014 ON NC 87 OVER CANE CREEK
GUARDRAIL, PAVING,
STRUCTURES
67060.3.1
C204936
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $9,200,000 (6/19/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (PENDING) UTILITY
CERTIFICATION (IN)

DAVID STUTTS

BR-0140 0.380 M  DRAINAGE, GRADING, REPLACE 280087 AND 280089 ON 185BUSN,US29,US70
PAVING OVER WSSB RAILROAD

67140.3.1

DAVIDSON

LATEST PRELIMINARY ESTIMATE: $14,400,000 (7123/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED RAILROAD AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

RYAN C. NEWCOMB

BR-0153 0.455MI  DRAINAGE, GRADING, REPLACE 070024 ON NC11 OVER CASHIE RIVER
PAVING, STRUCTURES

67153.3.1

C205033

BERTIE

LATEST PRELIMINARY ESTIMATE: $6,100,000 (12/14/23) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (PENDING) FEMA-NFIP (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)

DAVID STUTTS
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

HE-0001B 0.503 Ml DRAINAGE, GRADING, 1-26 CONNECTOR FROM FREDERICK LAW OLMSTEAD WAY

PAVING EAST TO 1-26. CONSTRUCT TWO LANE ROAD WITH

SIDEWALK.

49742.3.4

FA#: 4974234

BUNCOMBE

LATEST PRELIMINARY ESTIMATE: $10,582,000 (3/11/25)

DIVISION DESIGN RALEIGH LET (DDRL)

MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION CONSULTATION
(PENDING) RAILROAD CERTIFICATION (IN)

BRENDAN MERITHEW
ADD TO 12MLL

HI-0005 11.000 MI  BRIDGE PRESERVATION, 1-285/US 52/NC 8 FROM SR 3010 (OLD US 52) IN DAVIDSON
PAVEMENT COUNTY TO SR 4205 (S. MAIN ST.) IN FORSYTH COUNTY
REHABILITATION

49996.3.1

FA#: 0285003

FORSYTH, DAVIDSON

LATEST PRELIMINARY ESTIMATE: $28,800,000 (9/18/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

DANIEL C. ULRICH

STATEWIDE

HL-0033 0.459MI  CULVERT, DRAINAGE, EXTENSION OF AIRPORT BOULEVARD (SR 3126) FROM
GRADING, PAVING, GARDEN SQUARELANE TO CHURCH ST (SR 1637) IN
SIGNALS MORRISVILLE CONSTRUCT ROADWAY ON NEW

LOCATION.

49618.3.1

FA#: 3126001

C204765

WAKE

LATEST PRELIMINARY ESTIMATE: $11,100,000 (10/9/24)

DIVISION DESIGN RALEIGH LET (DDRL)

401/404 PERMITS (IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)

KYRILLOS HELMY

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, SEPTEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, JUNE 10, 2025
PS&E REVIEW DATE : TUESDAY, MAY 27, 2025

PAGE : 4 of 6
PROJECT LENGTH TYPE OF WORK DESCRIPTION
1-5831B 8.300 MI PAVEMENT 1-26 FROM TENNESSEE STATE LINETO MILE MARKER 9.
REHABILITATION REHABILITATE PAVEMENT.
53037.3.3
FA#: 5303701
MADISON
LATEST PRELIMINARY ESTIMATE: $18,900,000 (2/29/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRENDAN MERITHEW

STATEWIDE
1-6001 13.400 Ml PAVEMENT [-87 [FUTURE 1-87 /US 64/ US 264 FRANKLIN/WAKE
REHABILITATION COUNTIES FROM SR 1003 (ROLESVILLE ROAD) TO NASH
COUNTY LINE. PAVEMENT REHABILITATION.
47956.3.1

FA#: 1003186

WAKE, FRANKLIN

LATEST PRELIMINARY ESTIMATE: $40,400,000 (7/15/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CALEB WHITBY

STATEWIDE

DELAYED FROM: 8/19/25 PLANNING

R-5863 1.181 Ml DRAINAGE, GRADING, UPGRADE US 64 BUSINESS FROM US 64 TO SR 1307 (MAIN
PAVING, SIGNALS, ST.).
STRUCTURES

47516.3.1

C204836

CLAY

LATEST PRELIMINARY ESTIMATE: $13,900,000 (8/6/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED) ROW CERTIFICATION
(IN)

KEITH ROGERS

DIVISION
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5901 0.163 MI DRAINAGE, GRADING, NC 89 (WEST PINE STREET) SURRY COUNTY AT SR 1397

PAVING (ROUND PEAK CHURCH ROAD) INTERSECTION. IMPROVE

INTERSECTION.

48416.3.1

FA#: 4841601

SURRY

LATEST PRELIMINARY ESTIMATE: $7,900,000 (3/3/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

RAMIE SHAW

REGIONAL

U-3628 1.340 MI DRAINAGE, GRADING, NC 24 / NC 27 COURTHOUSE WEST OF NC 22 (MCNEILL

PAVING, SIGNALS STREET) TO US 15/ US 501 IN CARTHAGE WIDEN TO

THREE LANES WITH CURB AND GUTTER AND BICYCLE /
PEDESTRIAN ACCOMMODATIONS

44672.3.1

FA#: 4467201

C205042

MOORE

LATEST PRELIMINARY ESTIMATE: $6,900,000 (6/5/24)

DIVISION DESIGN RALEIGH LET (DDRL)

DEQ PUBLIC WATER SUPPLY PERMIT (REQUIRED) DEQ WASTEWATER
COLLECTION SYSTEM PERMIT (PENDING) UTILITY AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

MICHAEL RICKETTS

REGIONAL
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5906 0.405 MI DRAINAGE, GRADING, INTERSECTION IMPROVEMENTS. SR 2195 (TORRENCE

PAVING, SIGNALS CHAPEL ROAD) AND SR 5544 (WEST CATAWBA AVENUE) IN

CORNELIUS.

46451.3.1

FA#: 2195001

C204505

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $17,600,000 (6/18/24)

DIVISION DESIGN RALEIGH LET (DDRL)
401 PERMIT (IN) 404 PERMIT (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)

RANDY BOWERS

EXEMPT
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.090 MI BRIDGE PRESERVATION SR 1620 (FLETCHER MARTIN ROAD) OVER FRENCH
BROAD RVR/ NSRR- STRUCTURE 100007 IN BUNCOMBE
COUNTY.

15BPR.122.3

C205011

BUNCOMBE

LATEST PRELIMINARY ESTIMATE: $2,850,000
RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL
N/A 0.037 Ml BRIDGE PRESERVATION BRIDGE PRESERVATION. BRIDGE 970068 OVER US 301 ON
NC 42.

15BPR.143.3

WILSON

LATEST PRELIMINARY ESTIMATE: $548,400

RALEIGH LETTING (LET)

NO PERMITS REQUIRED

TIMOTHY SHERRILL

B-5831 0.371 Ml DRAINAGE, GRADING, REPLACE BRIDGE 850006 OVER NC 268, SOUTHERN
PAVING, STRUCTURE RAILROAD TRACKS, AND THE YADKIN RIVER ON [-77.

45784.3.1

FA#: NHP-0077(006)

C205044

SURRY

LATEST PRELIMINARY ESTIMATE: $24,000,000 (4/15/24)

RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN)

DAVID STUTTS

STATEWIDE
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PS&E TURN IN DATE : TUESDAY, JULY 15, 2025
PS&E REVIEW DATE : TUESDAY, JULY 1, 2025

PAGE : 2 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
BR-0098 0.246 Ml  DRAINAGE, GRADING, REPLACE BRIDGE 780183 ON US 29 BUS OVER US 29 BYP
PAVING, STRUCTURE
67098.3.1
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $6,700,000 (10/28/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

LINDSAY HELENE CROCKER

HL-0025 0.270 Ml DRAINAGE, GRADING, GREYLOCK RIDGE ROAD FROM EAST JOHN STREET TO
PAVING, SIGNALS TANK TOWN ROAD. EXTEND ROADWAY.

49491.3.1

C205013

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $7,500,000 (10/28/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN)
RAILROAD AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (IN)
ROW CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(PENDING) RAILROAD CERTIFICATION (PENDING)

TERRY BURLESON

BONUSALLOC

DELAYED FROM: 6/17/25 EXTERNAL ACTIONS

P-5725 0.210 Ml DRAINAGE, GRADING, KANNAPOLIS TRAIN STATION SECOND PLATFORM AND
PAVING, RETAINING PEDESTRIAN OVERPASS
WALL, STRUCTURE

47603.3.1

C204340

CABARRUS

LATEST PRELIMINARY ESTIMATE: $13,500,000 (5/8/24)

RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) MUNICIPAL-
RAIL AGREEMENT (IN) UTILITY AGREEMENT (IN) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

BRAD SMYTHE

REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 21, 2025
PS&E TURN IN DATE : TUESDAY, JULY 15, 2025
PS&E REVIEW DATE : TUESDAY, JULY 1, 2025

PAGE : 3 0of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
R-5739 10.500 Ml DRAINAGE, GRADING, NC 46 FROM NC 48 IN GASTON TO THE VIRGINIA STATE
PAVING, STRUCTURES LINE UPGRADE AND WIDEN EXISTING FACILITY.
50197.3.1
FA#: 5019701
C205034
NORTHAMPTON
LATEST PRELIMINARY ESTIMATE: $33,200,000 (4/11/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION
(PENDING) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)

ROGER DALE BULLOCK

DIVISION

U-5797 1.304 MI DRAINAGE, GRADING, SR 1997 (FAYETTEVILLE ROAD) FROM FARRINGDOM
PAVING, SIGNALS, STREET TO EAST 22ND STREET. WIDEN TO MULTI-LANES.
CULVERTS

44367.3.1

C205036

ROBESON

LATEST PRELIMINARY ESTIMATE: $38,700,000 (3/12/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN)
RAILROAD AGREEMENT (PENDING) UTILITY AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)
CRAIG FREEMAN

DIVISION

DELAYED FROM: 5/20/25 EXTERNAL ACTIONS

U-5875 2411 Ml DRAINAGE, GRADING, SR 1203 (ALLEN STREET) FROM SR 1467 (STANTONSBURG
PAVING, SIGNALS ROAD) TO US 13 (DICKINSON AVENUE EXTENSION). WIDEN
TO MULTI-LANES
44677.3.1
PITT
LATEST PRELIMINARY ESTIMATE: $63,100,000 (9/13/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) ROW
CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)

CASEY K. WHITLEY

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 21, 2025
PS&E TURN IN DATE : TUESDAY, JULY 15, 2025
PS&E REVIEW DATE : TUESDAY, JULY 1, 2025

PAGE : 4 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6105 0.469 MI DRAINAGE, GRADING, SR 2415 (BAILEY ROAD) FROM POOLE PLACE DRIVE TO US

PAVING 21 (STATESVILLE ROAD) IN CORNELIUS - CONSTRUCT

ROADWAY ON NEW LOCATION

48173.3.1

FA#: STBGDA-2415(001

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $11,500,000 (10/9/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION

(REQUIRED)

YANWEI MA

DIVISION

U-6187  1.184MI  DRAINAGE, GRADING, REALIGNMENT AND EXTENSION OF SR 1630 (BALTIMORE
PAVING, STRUCTURES ROAD) FROM SOUTH OF US 158 TO A NEW INTERCHANGE

AT 1-40.

48647.3.1

DAVIE

LATEST PRELIMINARY ESTIMATE: $53,900,000 (8/28/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

RYAN C. NEWCOMB

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025
PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025
PS&E REVIEW DATE : TUESDAY, JULY 29, 2025

PAGE : 1 of4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
N/A 0.050 MI BRIDGE PRESERVATION BRIDGE 227 IN CUMBERLAND CO.
15BPR.146.3
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $1,166,200
RALEIGH LETTING (LET)
NO PERMITS REQUIRED
TIMOTHY SHERRILL
B-5985B 0.122 Ml DRAINAGE, GRADING, NC 41/NC 72/SR 1600 REPLACE BRIDGE 770175 OVER
PAVING, STRUCTURES LUMBER RIVERON SR 1600 (W 5 TH STREET).
47749.3.3
FA#: 4774902
C205069
ROBESON
LATEST PRELIMINARY ESTIMATE: $9,000,000 (3/28/24)

RALEIGH LETTING (LET)

404/401 PERMITS (PENDING) MUNICIPAL AGREEMENT (REQUIRED) FEMA-
NFIP (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)

DAVID STUTTS

REGIONAL

DELAYED FROM: 5/20/25 EXTERNAL ACTIONS

BR-0141 0.455 Ml DRAINAGE, GRADING, SR 2150 (RIVER ROAD) REPLACE BRIDGE 780123 OVER US
PAVING, STRUCTURE 220/ US 311.

51604.3.1

FA#: 5160401

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: $4,100,000 (11/6/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

DANIEL DAGENHART

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025
PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025
PS&E REVIEW DATE : TUESDAY, JULY 29, 2025

PAGE : 2 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HL-0007 0.739 Ml DRAINAGE, GRADING, NC 55 AT SR 1191 (TECHNOLOGY DRIVE)/SR 6107 (EAST

PAVING, SIGNALS WILLIAMS STREET) IN APEX. CONVERT INTERSECTION TO

INTERCHANGE OR ALTERNATIVE INTERSECTION

49366.3.1

FA#: 4936601

WAKE

LATEST PRELIMINARY ESTIMATE: $31,500,000 (5/6/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

JOHN W. BRAXTON JR

EXEMPT

HL-00081 0.814 Ml DRAINAGE, GRADING, SR 1006 AT SR 1006 (OLD STAGE ROAD) AND SR 2736
PAVING, SIGNALS (ROCK SERVICE STATION ROAD)INTERSECTION

IMPROVEMENTS.

49367.3.9

C205038

WAKE

LATEST PRELIMINARY ESTIMATE: $11,200,000 (5/13/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED) ROW CERTIFICATION (IN)
ANDREW D. MUSSELMAN

EXEMPT

DELAYED FROM: 8/19/25 UTILITIES

P-5717 0.693 MI DRAINAGE, GRADING, NORFOLK SOUTHER H LINE CROSSING 734742W AT SR
PAVING, SIGNALS, 1121 (CORNWALLIS ROAD) IN DURHAM. CONSTRUCT
STRUCTURE, RETAINING  GRADE SEPARATION.
WALLS

46929.3.1

C204886

DURHAM

LATEST PRELIMINARY ESTIMATE: $41,600,000 (7117124)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) RAILROAD
AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

BRIAN E. GACKSTETTER

REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025
PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025
PS&E REVIEW DATE : TUESDAY, JULY 29, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-5760 2.034 Ml DRAINAGE, GRADING, KERNERSVILLE SOUTHERN LOOP, AT US 421/BUSINESS 40

PAVING, STRUCTURES TO NC 66 (WEST MOUNTAIN STREET) IN KERNERSVILLE.
WIDEN BIG MILL FARM ROAD AND SR 2649 (HOPKINS
ROAD) AND CONSTRUCT INTERCHANGE ATUS 421 /NC
150/ BUSINESS 40
46381.3.1

C205012

FORSYTH

LATEST PRELIMINARY ESTIMATE: $82,500,000 (2/24/25)

DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (PENDING) UTILITY BAT TREE CLEARING
AGREEMENT (REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION  MORATORIUM (4/1 - 10/15)
(IN) RAILROAD CERTIFICATION (IN)

CONNIE KELLEY JAMES

DIVISION
U-5956 0.861 Ml DRAINAGE, GRADING, US 29,REALIGN UNION CEMETERY ROAD TO INTERSECT
PAVING US 29 AT SR 1414 (ROCK HILL CHURCH ROAD) AND

CONSTRUCT IMPROVEMENTS ALONG US 29 FROM 0.6
MILE WEST OF SR 1414 (ROCK HILL CHURCH ROAD) TO
JUST EAST OF SR 1414 (ROCK HILL CHURCH ROAD).

46891.3.1

CABARRUS

LATEST PRELIMINARY ESTIMATE: $21,900,000 (8/21/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

RANDY BOWERS

REGIONAL

W-5710X 0.680 Ml DRAINAGE, GRADING, SR 2042 (OAKDALE ROAD), SR 2108 (SUNSET

PAVING BOULEVARD), SR 2025(MIRANDA ROAD) AND SR 2040

(LAWING ROAD) NEAR CHARLOTTE SAFETY
IMPROVEMENTS (MP: 1.177 - 1.177)

44856.3.24

FA#: HSIP-2042(002)

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $8,500,000 (8/29/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

DUSTIN LYNN SIMPSON

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025
PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025
PS&E REVIEW DATE : TUESDAY, JULY 29, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
BR-0031 0.134 MI  DRAINAGE, GRADING, BRIDGE 550226 ON SR 1310 OVER NANTAHALA RIVER
PAVING, STRUCTURE,
RETAINING WALLS
67031.3.1
C204863
MACON
LATEST PRELIMINARY ESTIMATE: $3,100,000 (9/30/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401/FERC PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION TROUT MORATORIUM (10/15 -
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY 4/15)

CERTIFICATION (IN)

ALEXANDER J FOSTER

COMBINED PROJECT: BR-0031, BR-0052, BR-0053 UNDER ONE CONTRACT. EACH PROJECT USES ITS OWN
WBS

BR-0052 0.184 MI  DRAINAGE, GRADING, BRIDGE 550227 ON SR 1310 OVER NANTAHALA RIVER
PAVING, STRUCTURE

67052.3.1

C204863

MACON

LATEST PRELIMINARY ESTIMATE: $3,000,000 (9/30/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401/FERC PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION

CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED)

ALEXANDER J FOSTER

COMBINED PROJECT: BR-0031, BR-0052, BR-0053 UNDER ONE CONTRACT. EACH PROJECT USES ITS OWN
WBS

BR-0053 0.124 Ml DRAINAGE, GRADING, BRIDGE 550228 ON SR 1310 OVER NANTAHALA RIVER.
PAVING, STRUCTURE,
RETAINING WALLS

67053.3.1

C204863
MACON

LATEST PRELIMINARY ESTIMATE: $3,600,000 (9/30/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)

404/401 PERMITS (PENDING) FERC PERMIT (REQUIRED) FEMA-NFIP (IN) TROUT MORATORIUM (10/15 -
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION 4/15)

(REQUIRED)

ALEXANDER J FOSTER

COMBINED PROJECT: BR-0031, BR-0052, BR-0053 UNDER ONE CONTRACT. EACH PROJECT USES ITS OWN
WBS




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025

PAGE : 1 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.084 MI BRIDGE PRESERVATION BRIDGE 960068 CARRYING NC 268 OVER WARRIOR
CREEK IN WILKESCOUNTY.

15BPR.149.3

WILKES

LATEST PRELIMINARY ESTIMATE: $1,579,600
RALEIGH LETTING (LET)
NO PERMITS REQUIRED

TIMOTHY SHERRILL

B-6040 0.351 Ml DRAINAGE, GRADING, US 70 REPLACE BRIDGE 580127 OVER SOUTHERN
PAVING, STRUCTURES RAILROAD.

48389.3.1

MCDOWELL

LATEST PRELIMINARY ESTIMATE: $4,200,000 (9/29/22) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

CLAUDIA G WILLIAMS

REGIONAL

BR-0101 0.284 Ml  DRAINAGE, GRADING, REPLACE BRIDGE 800104 ON US 64 OVER COVE CREEK
PAVING, STRUCTURE

67101.3.1

RUTHERFORD

LATEST PRELIMINARY ESTIMATE: $7,700,000 (11/13/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED) UTILITY AGREEMENT
(REQUIRED) ROW CERTIFICATION (REQUIRED)

CLAUDIA G WILLIAMS




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025

PAGE : 2 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
BR-0155 0.180 Ml  DRAINAGE, GRADING, REPLACE 780163 ON US158 OVER HOGAN'S CREEK
PAVING, STRUCTURES
67155.3.1
C205071
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $9,100,000 (5/13/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED)

SUZANA M. MATTA

1-5898 0.541 Ml DRAINAGE, GRADING, FUTURE I-73 / US 220 AT US 311/ NC 135 INTERCHANGE.
PAVING, SIGNALS, REPLACE BRIDGE 780074 AND UPGRADE INTERCHANGE.
STRUCTURES

46860.3.1

C205018

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: $23,000,000 (6/19/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (PENDING) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRANDON GREEN

REGIONAL

P-5731 1.271 Ml DRAINAGE, GRADING, EAST 5TH AVENUE CONSTRUCT A GRADE SEPARATION
PAVING OF THE RAIL LINE AND EAST 7TH AVENUE.

47610.3.1

DAVIDSON

LATEST PRELIMINARY ESTIMATE: $63,600,000 (1/29/25)

RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

BRAD SMYTHE

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025

PAGE : 3 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

W-5704E 1.490 MI DRAINAGE, GRADING, SR 1700 (COVERED BRIDGE ROAD) BETWEEN 0.1 MILE

PAVING, SIGNALS EAST OF SR 1003 (BUFFALO ROAD) AND 0.1 MILE WEST OF

SR 2685 (HELENA LANE).

44850.3.5

FA#: HSIP-1700(22)

C204857

JOHNSTON

LATEST PRELIMINARY ESTIMATE: $14,500,000 (2/9/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION

(REQUIRED)

NORWOOD ADDISON GAINEY

DIVISION

BR-0151 0.000 MI  DRAINAGE, GRADING, REPLACE BRIDGE NO. 110173 ON SR 1002 (HENRY RIVER
PAVING, STRUCTURE ROAD) OVER I-40 IN BURKE CO.(COMB W/I-5990).

67151.3.1

BURKE

LATEST PRELIMINARY ESTIMATE: $12,400,000 (11/19/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED)

EDDIE DOUGLAS

COMBINED PROJECT: BR-0151, 1-5990 UNDER ONE CONTRACT, WBS: EACH PROJECTS USES ITS OWN WBS
AND FA.

1-5990 0.570 Ml PAVEMENT [-40 AT EXIT 118 - SR 1761 (OLD NC 10). (COMB W/BR-0151).
REHABILITATION CONSTRUCT INTERCHANGE IMPROVEMENTS.

47536.3.1

FA#: 0040114

BURKE

LATEST PRELIMINARY ESTIMATE: $9,600,000 (6/21/21)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION

(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION

(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

BRENDAN MERITHEW

DIVISION

COMBINED PROJECT: BR-0151, 1-5990 UNDER ONE CONTRACT, WBS: EACH PROJECTS USES ITS OWN WBS
AND FA.




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-6146 1.191 Ml CURB AND GUTTER, US 74 (F)(WILKINSON BOULEVARD)FROM MARKET STREET
DRAINAGE, GRADING, TO SR 2015(ALBERTA AVENUE) GASTON COUNTY (COMB
PAVING, SIGNALS, W/B-5857) WIDEN TO SIXLANES.
STRUCTURE, RETAINING
WALLS
48392.3.2
GASTON
LATEST PRELIMINARY ESTIMATE: $43,500,000 (2/18/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) MUNICIPAL

AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD

CERTIFICATION (IN)

BRYAN SOWELL

REGIONAL

COMBINED PROJECT: B-5857, U-6146, UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

B-5857 0.086 Ml DRAINAGE, GRADING, REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA
PAVING, STRUCTURE RIVER ON US 29/US 74.(COMB W/U-6146).

45810.3.1

C204481

GASTON

LATEST PRELIMINARY ESTIMATE: $11,800,000 (6/9/22) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) FERC PERMIT (PENDING) FEMA-NFIP (IN) UTILITY

AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)

CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (IN)

BRYAN SOWELL

COMBINED PROJECT: B-5857, U-6146, WBS UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026
PS&E TURN IN DATE : TUESDAY, OCTOBER 14, 2025
PS&E REVIEW DATE : TUESDAY, SEPTEMBER 30, 2025

PAGE : 1 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
B-6047 0.100 MI DRAINAGE, GRADING, REPLACE BRIDGE 145 OVER FLOYDS CREEK ON SR 2125
PAVING, STRUCTURE
48390.3.1
FA#: BRZ-2125(003)
C204877
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $3,000,000 (12/12/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION BAT MORATORIUM (4/15 - 10/15)

CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

CLAUDIA G WILLIAMS

DIVISION

BR-0010 0.566 MI  DRAINAGE, GRADING, BRIDGE 110105 ON US 64, NC 18 OVER JOHNS RIVER
PAVING

67010.3.1

BURKE

LATEST PRELIMINARY ESTIMATE: $12,600,000 (4112/23) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED)

ELISE F. BIELEN

BR-0049 0.142MI  DRAINAGE, GRADING, BRIDGE 890034 ON CONCORD AVE OVER US 74, NC 200
PAVING, RETAINING
WALL, STRUCTURE

67049.3.1

UNION

LATEST PRELIMINARY ESTIMATE: $9,100,000 (10/4/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED)

GEORGE BOULES




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026
PS&E TURN IN DATE : TUESDAY, OCTOBER 14, 2025
PS&E REVIEW DATE : TUESDAY, SEPTEMBER 30, 2025

PAGE : 2 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
BR-0096 0.104 MI DRAINAGE, GRADING, REPLACE BRIDGE 780176 ON SR 1700 (FISHER HILL ROAD)
PAVING, STRUCTURES OVER NC14 / NC87.
51603.3.1
FA#: 5160301
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $2,300,000 (11/6/24)

RALEIGH LETTING (LET)

NO PERMITS REQUIRED UTILITY AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

EMILY FERREIRA

DIVISION

BR-0173 0.085MI  DRAINAGE, GRADING, REPLACE BRIDGE 680078 ON NC306 FERRY OVER NEUSE
PAVING RIVER

67173.3.1

PAMLICO

LATEST PRELIMINARY ESTIMATE: $9,100,000 (12/18/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED)

JOHN G. CONFORTI

1-5995 9.570 Ml PAVEMENT [-40 - DURHAM/WAKE COUNTIES FROM EAST OF NC 147 TO

REHABILITATION SR 1728 (WADE AVENUE). PAVEMENT REHABILITATION.
INCLUDE [-5996.

47950.3.1

FA#: NHPIM-0040(077)

WAKE, DURHAM

LATEST PRELIMINARY ESTIMATE: $54,600,000 (10/17/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

STEPHEN REID DAVIDSON

STATEWIDE




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026
PS&E TURN IN DATE : TUESDAY, OCTOBER 14, 2025
PS&E REVIEW DATE : TUESDAY, SEPTEMBER 30, 2025

PAGE : 3 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

P-5737 0.510 Ml DRAINAGE, GRADING, CSX S LINE WAKE COUNTY AT SR 2108 (MILLBROOK
PAVING, RETAINING ROAD) IN RALEIGH. CONSTRUCT GRADE SEPARATION
WALLS, STRUCTURES, AND CLOSE CROSSING 630605A.
TRACKBED

48153.3.1

FA#: 4815301

WAKE

LATEST PRELIMINARY ESTIMATE: $26,400,000 (12/4/24)

RALEIGH LETTING (LET) (CONS RAIL INFRA SAFETY INITIATI

NO PERMITS REQUIRED RAILROAD AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

BRAD SMYTHE

STATEWIDE

U-4753 0.900 Ml DRAINAGE, GRADING, SR 1556 (WAYNE MEMORIAL DRIVE) FROM SR 1003 (NEW
PAVING, SIGNALS, HOPE ROAD)TO US 70 IN GOLDSBORO. WIDEN TO FOUR
SIGNING LANES.

39927.3.1

WAYNE

LATEST PRELIMINARY ESTIMATE: $21,900,000 (12/16/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED 4 - UTILITY AGREEMENT (IN) UTILITY AGREEMENT
(PENDING) MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

RACHEL C. EVANS

DIVISION

U-5711 0.792 Ml DRAINAGE, GRADING, SR 1712 (PINEVIEW STREET) FROM WEST OF SYLVAN
PAVING, SIGNALS, STREET TO US 220 BUSINESS IN ASHEBORO WIDEN TO
STRUCTURES MULTILANES

50160.3.1

FA#: 5016001

C204990

RANDOLPH

LATEST PRELIMINARY ESTIMATE: $9,600,000 (12/18/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) RAILROAD
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

JEFFREY A. STRODER

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026
PS&E TURN IN DATE : TUESDAY, OCTOBER 14, 2025
PS&E REVIEW DATE : TUESDAY, SEPTEMBER 30, 2025

PAGE : 4 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6134 0.749 Ml DRAINAGE, GRADING, NC 16 BYPASS AT SR 1380 (OPTIMIST CLUB ROAD)
PAVING, SIGNALS, INTERSECTION. UPGRADE AT-GRADE INTERSECTION TO
RETAINING WALLS, INTERCHANGE
STRUCTURES

48364.3.1

FA#: 4836401

LINCOLN

LATEST PRELIMINARY ESTIMATE: $46,800,000 (7/26/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

BRYAN SOWELL

REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026
PS&E TURN IN DATE : TUESDAY, NOVEMBER 11, 2025
PS&E REVIEW DATE : TUESDAY, OCTOBER 28, 2025

PROJECT LENGTH TYPE OF WORK

N/A 0.105 MI BRIDGE PRESERVATION
15BPR.103.3
WAKE

LATEST PRELIMINARY ESTIMATE: $3,000,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED

TIMOTHY SHERRILL

PAGE : 10of 3
DESCRIPTION

BRIDGE 269 OVER [-440 ON LASSITER MILL ROAD AND
BRIDGE 2700VER [-440 ON SR 1005 (SIX FORKS ROAD) IN
WAKE COUNTY. BRIDGE PRESERVATION.

N/A 0.203 Ml BRIDGE REHABILITATION
15BPR.118.3

GASTON

LATEST PRELIMINARY ESTIMATE: $4,400,000
RALEIGH LETTING (LET)

NO PERMITS REQUIRED

REHAB BRG 350159 ON 185 OVER CATAWBA RIVER

TIMOTHY SHERRILL

N/A 2.893 MI DRAINAGE, GRADING, BRIDGE PRESERVATION. BRIDGE 353 OVER US 17
PAVING, STRUCTURE BUSINESS / TARRIVER ON US 17 IN BEAUFORT COUNTY

15BPR.137.3

C204955

BEAUFORT

LATEST PRELIMINARY ESTIMATE: $10,151,900
RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)

TIMOTHY SHERRILL

N/A 0.496 Ml BRIDGE PRESERVATION
15BPR.153.3

MOORE

LATEST PRELIMINARY ESTIMATE: $1,053,200
RALEIGH LETTING (LET)

NO PERMITS REQUIRED

TIMOTHY SHERRILL

BRIDGES 74 & 257 IN MOORE CO.




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026
PS&E TURN IN DATE : TUESDAY, NOVEMBER 11, 2025
PS&E REVIEW DATE : TUESDAY, OCTOBER 28, 2025

PAGE : 2 of 3
PROJECT LENGTH TYPE OF WORK DESCRIPTION
R-5718 1.300 Ml DRAINAGE, GRADING, SR 1003 (BUFFALO ROAD) FROM US 70 TO SR 1934 (OLD
PAVING BEULAH ROAD).
50472.3.1
FA#: NHP-1003(140)
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $22,000,000 (1/21/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) RAILROAD AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
NORWOOD ADDISON GAINEY

DIVISION

R-5826B 2.760 Ml DRAINAGE, GRADING, NC 109 FROM SR 1127 (HEARNE FARM ROAD) TO SR 1174
PAVING, SIGNALS (PEE DEE ROAD). UPGRADE ROADWAY, INCLUDING

PAVED SHOULDERS, TURN LANES AND SIGNALS.

47098.3.3

FA#: 4709801

MONTGOMERY

LATEST PRELIMINARY ESTIMATE: $13,200,000 (10/8/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

GREGORY S. DAVIS

DIVISION

U-2519F 34.000 Ml GRADING, ITS FAYETTEVILLE OUTER LOOP INSTALL ITS ALONG FULL
LENGTH OF 1-295 FROM WEST OF EXIT 34 TO 1-95
INTERCHANGE TO THE SOUTH.

34817.3.20

FA#: 0295009

C204996

ROBESON, CUMBERLAND

LATEST PRELIMINARY ESTIMATE: $6,000,000 (2/16/24)

RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(REQUIRED)

KHALED AL-AKHDAR

STATEWIDE




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026
PS&E TURN IN DATE : TUESDAY, NOVEMBER 11, 2025
PS&E REVIEW DATE : TUESDAY, OCTOBER 28, 2025

PAGE : 30of 3
PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-3609B 2.358 Ml CULVERT, DRAINAGE, US 13 (BERKELEY BOULEVARD)TEST FROM SR 1003 (NEW
GRADING, PAVING, HOPE ROAD)TO US 70 BYPASS WITH INTERSECTION
SIGNALS IMPROVEMENTS AT SR 1572 (SAULSTON ROAD). WIDEN
TO FOUR LANES.
39026.3.2
C205035
WAYNE
LATEST PRELIMINARY ESTIMATE: $32,300,000 (1/15/25)
DIVISION DESIGN RALEIGH LET (DDRL) (FUTURE BUILD NC BOND)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) MUNICIPAL AGREEMENT
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

NORWOOD ADDISON GAINEY

REGIONAL
U-4714AC 1.886 Ml  DRAINAGE, GRADING, SR 1009 (JOHN STREET-OLD MONROE ROAD), FROM EAST
PAVING OF 1-485 TO WEST OF MORNINGSIDE MEADOW LANE.
(COMB W/U-4714B).
39078.3.9
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $33,900,000 (4124/24)
RALEIGH LETTING (LET) (8 WEEK AD) (FUTURE BUILD NC BOND)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) UTILITY

AGREEMENT (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

RADHA ATTALURI

DIVISION

COMBINED PROJECT: U-4714AC, U-4714B UNDER ONE CONTRACT: EACH PROJECT USES ITS OWN WBS.

U-4714B  3.795 MI DRAINAGE, GRADING, SR 1009 (OLD MONROE ROAD) FROM WEST OF
PAVING MORNINGSIDE MEADOW LANE TO EAST OF SR 1377
(WESLEY CHAPEL-STOUTS ROAD) IN INDIANTRAIL. WIDEN
TO MULTI-LANES. (COMB W/U-4714AC).

39078.3.6

UNION

LATEST PRELIMINARY ESTIMATE: $83,500,000 (5/22/24)

RALEIGH LETTING (LET) (8 WEEK AD) (FUTURE BUILD NC BOND)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) UTILITY

AGREEMENT (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

RADHA ATTALURI

DIVISION

COMBINED PROJECT: U-4714AC, U-4714B UNDER ONE CONTRACT,EACH PROJECT USES ITS OWN WBS.




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 17, 2026
PS&E TURN IN DATE : TUESDAY, DECEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, NOVEMBER 25, 2025

PAGE : 1 0of 2
PROJECT LENGTH TYPE OF WORK DESCRIPTION
B-5833 0.578 MI DRAINAGE, GRADING, REPLACE BRIDGE 29 OVER I-77 ON US 21 BUSINESS
PAVING, STRUCTURE,
RETAINING WALLS
45786.3.1
FA#: 0021035
C204733
YADKIN
LATEST PRELIMINARY ESTIMATE: $19,300,000 (2/6/25)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) CONSTRUCTION CONSULTATION (IN) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)

DAVID STUTTS

REGIONAL

BR-0019 0.379 Ml  DRAINAGE, GRADING, BRIDGE 350056 ON NC 275 OVER SF CATAWBA RIVER
PAVING, RESURFACING,
STRUCTURE

67019.3.1

C204817

GASTON

LATEST PRELIMINARY ESTIMATE: $13,700,000 (12/20/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) UTILITY AGREEMENT
(REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (IN)

DAVID STUTTS

HI-0014 0.000 Ml PAVEMENT US 264 FROM THE WILSON COUNTY LINE TO [-95.
REHABILITATION PAVEMENT REHABILITATION.

49985.3.1

FA#: 4998501

WILSON

LATEST PRELIMINARY ESTIMATE: $10,600,000 (2/25/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
TONY C. COGGINS

REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, MARCH 17, 2026
PS&E TURN IN DATE : TUESDAY, DECEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, NOVEMBER 25, 2025

PROJECT LENGTH TYPE OF WORK

U-5743 0.758 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
CULVERTS

50165.3.1

RANDOLPH

LATEST PRELIMINARY ESTIMATE: $13,700,000

DIVISION DESIGN RALEIGH LET (DDRL)

PAGE : 2 of 2
DESCRIPTION

NC 42/ SR 2194 (DUBLIN SQUARE ROAD) FROM SR 2237
(EAST SALISBURY STREET) TO NORTH OF US 64 / NC 49
(DIXIE DRIVE) IN ASHEBORO. WIDEN TO THREE LANES.

(2/12/25)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)
JEFFREY A. STRODER
REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JUNE 17, 2025

ALTERNATIVE DELIVERY

PAGE : 1 of 1
PROJECT LENGTH TYPE OF WORK DESCRIPTION
1-5719B 4.666 Ml DRAINAGE, GRADING, I- 85, FROM NC 7 (MCADENVILLE ROAD / MAIN STREET) TO
PAVING NC 273. WIDEN TO EIGHT LANES. (COMB W/U-5800).
50135.3.2
FA#: 5013502
C205001
GASTON
LATEST PRELIMINARY ESTIMATE: $395,500,000 (9/18/24)
DESIGN BUILD LET (DBL) (GARVEE BOND)

(INFRA GRANT)
404/401 PERMITS (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)
NORA A. MCCANN, EIT
STATEWIDE
COMBINED PROJECTS: I-5719B, U-5800 UNDER ONE CONTRACT, ONE WBS (50135.3.2) AND FA (5013502).

U-5800 0.478 MI DRAINAGE, GRADING, NC 7 AT INTERSECTION OF NC 7/US 74 AND NC 7/US 29.

PAVING CONSTRUCT NORTHBOUND THROUGH LANE AND
INTERSECTION IMPROVEMENTS. (COMB W/I-5719B).

44372.31

FA#: 4437201

C205001

GASTON

LATEST PRELIMINARY ESTIMATE: $19,600,000 (9/18/24)

DESIGN BUILD LET (DBL)

404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (PENDING) ROW

CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD

CERTIFICATION (REQUIRED)

NORA A. MCCANN, EIT

REGIONAL

COMBINED PROJECTS: I-5719B, U-5800 UNDER ONE CONTRACT, ONE WBS (50135.3.2) AND FA (5013502).
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