
NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 17, 2025
PS&E TURN IN DATE : TUESDAY, MARCH 11, 2025

PS&E REVIEW DATE : TUESDAY, FEBRUARY 25, 2025
PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.619 MI BRIDGE REHABILITATION  REHAB BRG 500608 ON SR1923 OVER NEUSE RIVER
REHAB BRG 500042 ON US 70 OVER I-95

15BPR.108.3
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $2,600,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.121 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 76 OVER SR 3556

(PEARSON BRIDGE ROAD) ON US 25; BRIDGE 53 OVER
FRENCH BROAD RIVER ON NC 146; AND BRIDGE 278 OVER
FRNECH BROAD RIVER ON SR 1348 (MEADOW ROAD) IN
BUNCOMBE COUNTY

15BPR.128.3

C204454
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $5,361,800
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (IN)  

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5541 0.473 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE BRIDGE 236 OVER SR 1513 ON I-40

55041.3.1

C205015
HAYWOOD
LATEST PRELIMINARY ESTIMATE: $23,000,000 (1/27/25) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (IN) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
ZACHARY THOMAS SHULER
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5777 0.406 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

REPLACE BRIDGE 58 OVER US 64 ON NC 109.

45733.3.1

C205016
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $8,600,000 (5/3/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
RYAN CHRISTOPHER NEWCOMB

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0015 0.710 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURES

BRIDGE 280067 & 280068 0N US 29/US 70 OVER SR 1192

67015.3.1

C205037
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $30,800,000 (3/20/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
GEORGE M BOULES

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HE-0002 1.516 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
NEW ROUTE. HOLLY SPRINGS BUSINESS PARK
SOUTHERN ACCESS ROADFROM FUJI
BIOPHARMACEUTICAL PARCEL TO THE EXTENSION OF
BUMGARDNER ROAD. CONSTRUCT ACCESS ROAD

49745.3.1

C204898
WAKE
LATEST PRELIMINARY ESTIMATE: $9,690,000 (10/2/23)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN)  ROW CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
MARK S GALLO
ECON DEV

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-5899 0.542 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

NEW ROUTE FROM FORUM PARKWAY CONNECTOR FROM
SR 3955 (FORUM PARKWAY) TO NC 66 (UNIVERSITY
PARKWAY) IN RURAL HALL. CONSTRUCT 2-LANE
ROADWAY ON NEW LOCATION

44689.3.1

C205041
FORSYTH
LATEST PRELIMINARY ESTIMATE: $16,000,000 (5/13/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN)
RAILROAD AGREEMENT (IN)  ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
CONNIE KELLEY JAMES
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-6018 0.969 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURES

NC 62 FROM SR 1154 (KERSEY VALLEY ROAD) TO SR 1162
(WEANT ROAD) IN ARCHDALE. IMPROVE INTERCHANGE
AREA AND REALIGN SR 1154 AND SR 1162
INTERSECTIONS.

47163.3.1

C204798
GUILFORD
LATEST PRELIMINARY ESTIMATE: $24,100,000 (6/19/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRANDON LANE GREEN
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



RESURFACING AND ADD-ON PROJECTS 
PLAN TURN-IN DATE:  April 21, 2025 
LETTING DATE:  June 17, 2025  UPDATED 5/13/2025 

PROJECT LENGTH TYPE DESCRIPTION 
2025CPT.13.06.20111 
Div 13 Buncombe 
C205097 

27.99 mi Shoulder Reconstruction, Milling and  
Resurfacing 

51 sections of secondary roads 
2 lanes 

PROJECT LENGTH TYPE DESCRIPTION 
2025CPT.03.08.10711 
2025CPT.03.08.20711 
WBS 50259 
Div 03 Pender 
C205101 

18.74 mi Grading ,Shoulder Reconstruction, Milling 
and  Resurfacing  

1 Section US 421 NB/SB 
2 sections secondary road 
2 lanes 

PROJECT LENGTH TYPE DESCRIPTION 
2025CPT.03.11.10101 
2025CPT.03.11.20101 
Div 3 Brunswick  
C205109 

26.86 mi Shoulder Reconstruction, Milling and  
Resurfacing 

1 section of NC 87, 1 section of 
NC 133, and 3 sections of 
secondary roads 
2 lanes 

PROJECT LENGTH TYPE DESCRIPTION 
2025CPT.13.10.20811 
51576 
Div 13 Rutherford 
C205108 

35.17 mi Shoulder Reconstruction, Milling and  
Resurfacing 

42 sections of secondary roads 
2 lanes 

PROJECT LENGTH TYPE DESCRIPTION 
2025CPT.13.09.10591 
2025CPT.13.09.10811 
Mcdowell and Rutherford 
Div 13  
C205107 

18.6 mi Shoulder Reconstruction, Milling and  
Resurfacing 

4 sections of US 221 
Fire department parking lot 
2 lanes 

PROJECT LENGTH TYPE DESCRIPTION 
2025CPT.03.10.10821 
2025CPT.03.10.20821 
Sampson 
Div 3 
C205110 

21.77 mi Shoulder Reconstruction, Milling and 
Resurfacing 

1 section of NC 41, 1 section of 
NC 55, and 1 section of 
secondary roads 
2 lanes 
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-3300A 7.044 MI DRAINAGE, GRADING,
PAVING, CULVERTS,
RETAINING WALLS,
STRUCTURES

US 17 HAMPSTEAD BYPASS FROM US 17 BYPASS SOUTH
OF HAMPSTEADTO NC 210

40237.3.2

C205072
NEW HANOVER, PENDER
LATEST PRELIMINARY ESTIMATE: $222,000,000 (5/28/24)
DIVISION DESIGN RALEIGH LET (DDRL) (8 WEEK AD) (BUILD NC BOND)
401/404 PERMITS (IN) UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
DAVID BENJAMIN LEONARD
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-4463A 2.384 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
CULVERTS

NC 43 CONNECTOR FROM US 17 BUSINESS TO SOUTH OF
US 17 / US 70. CONSTRUCT ROUTE ON NEW LOCATION
WITH INTERCHANGE AT US 70.

35601.3.4
CRAVEN
LATEST PRELIMINARY ESTIMATE: $43,400,000 (5/13/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) 3 - MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
CATHRINE ANN HOSSACK MEYER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5857 1.000 MI DRAINAGE, GRADING,

PAVING, SIGNALS
US 17 BUSINESS SOUTH OF SHALLOTTE AND US 17
BUSINESS NORTH OF SHALLOTTE. CONVERT
INTERSECTIONS TO REDUCED CONFLICT
INTERSECTIONS.

47545.3.1

C205073
BRUNSWICK
LATEST PRELIMINARY ESTIMATE: $26,200,000 (4/16/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
ZACHARY HOWARD
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-6005 0.933 MI DRAINAGE, GRADING,
PAVING, SIGNALS

NC 65 (BETHANIA-RURAL HALL ROAD), FROM US 52 TO SR
3983 (NORTHRIDGE PARK DRIVE) IN RURAL HALL. WIDEN
TO MULTILANES.

47140.3.1

C205074
FORSYTH
LATEST PRELIMINARY ESTIMATE: $14,000,000 (5/24/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (IN)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
RYAN CHRISTOPHER NEWCOMB
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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N/A 0.000 MI DRAINAGE, GRADING,
PAVING

 REPLACE PIPE 4' X 2' & 18 RCP WITH A 15'10" X 3'6" ABC
ON NC 101 +/- 50' SOUTH OF SR 1170 (WEST BEAUFORT
RD.) AND 400'NORTH OF US 70 IN BEAUFORT, NC IN
CARTERET COUNTY. (COMB W/U-6058).

17BP.2.C.13
CARTERET
LATEST PRELIMINARY ESTIMATE: $550,000 (4/8/25) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
CAMA PERMIT (IN)   ROW CERTIFICATION (IN)

CASEY K. WHITLEY
COMBINED PROJECT: U-6058, 17BP.2.C.13 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS

U-6058 0.260 MI DRAINAGE, GRADING,
PAVING

SR 1493 (LIVE OAK STREET) AT NC 101 CONSTRUCT ONE
LANE ROUNDABOUT

47482.3.1
FA#: 4748201
C205075
CARTERET
LATEST PRELIMINARY ESTIMATE: $6,300,000 (5/13/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
CATHRINE ANN HOSSACK MEYER
REGIONAL
COMBINED PROJECT: U-6058, 17BP.2.C.13 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.332 MI BRIDGE REHABILITATION  BRIDGES 170091 & 170139 OVER LAKE HICKORY.
15BPR.119.3

C204977
CATAWBA
LATEST PRELIMINARY ESTIMATE: $3,200,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5614 0.398 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 060009 OVER BLOUNTS CREEK ON SR
1112

45569.3.1
FA#: 1112019
C204711
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $17,200,000 (8/13/24)
RALEIGH LETTING (LET)
404/CAMA/NEUSE RIVER BUFFER AUTHORIZATION/401 PERMITS (IN) USCG
PERMIT (PENDING) UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)

PRIMARY NURSERY AREA
MORATORIUM (2/15 - 9/30)

DAVID SHIELDS STUTTS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5716 0.426 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 140 OVER DAN RIVER ON SR 1138

45672.3.1
FA#: BRZ-1138(021)
C204829
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $13,700,000 (1/21/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) RAILROAD AGREEMENT(IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY 
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
DANIEL RAY DAGENHART
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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BP10-R013 0.315 MI BRIDGE REPLACEMENT  REPLACE MECKLENBURG BRIDGE 590165
BP10.R013.3

C204991
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $8,000,000 (11/5/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED FEMA-NFIP (IN) UTILITY AGREEMENT (IN)  ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(IN)
YANWEI MA

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0090 0.167 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 630036 ON NC 561 OVER FISHING
CREEK

67090.3.1

C204832
NASH
LATEST PRELIMINARY ESTIMATE: $7,100,000 (6/17/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (PENDING) CONSTRUCTION
CONSULTATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(IN) ROW CERTIFICATION (IN)
ALLYN KIMBERLY GILLESPIE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0092 0.277 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 670037 ON NC 86 OVER NEW HOPE
CREEK

67092.3.1

C205085
ORANGE
LATEST PRELIMINARY ESTIMATE: $5,400,000 (6/10/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) RAILROAD CERTIFICATION (IN) UTILITY
CERTIFICATION (IN)
JON EDWARD GAILLARD III

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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I-5880 0.819 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
SIGNING, STRUCTURES

I-40/US 311 AT NC 109 (THOMASVILLE ROAD)/
CLEMMONSVILLE ROADSPLIT-DIAMOND INTERCHANGE IN
WINSTON-SALEM. CONVERT HALF DIAMOND
INTERCHANGE AT NC 109 TO FULL DIAMOND AND
REMOVE CONNECTOR ROADS AND HALF DIAMOND
INTERCHANGE AT CLEMMONSVILLE ROAD.

53080.3.1
FA#: 5308001
C204975
FORSYTH
LATEST PRELIMINARY ESTIMATE: $45,000,000 (1/29/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN)
ROW CONSULTATION (IN) ROW CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

BAT TREE CLEARING
MORATORIUM (4/1 - 10/15)

RYAN CHRISTOPHER NEWCOMB
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5707 0.726 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, WIDENING,
RETAINING WALLS

CSX S LINE, CONSTRUCT GRADE SEPARATION AT SR 2052
(ROGERS ROAD EXTENSION) CROSSING (633905Y) IN
WAKE FOREST.

44643.3.1
WAKE
LATEST PRELIMINARY ESTIMATE: $39,800,000 (1/17/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT (IN)
MUNICIPAL AGREEMENT (IN)  ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRIAN EDWARD GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-3430B 0.587 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
SR 1001 (CONNELLY SPRINGS ROAD). CONSTRUCT NEW
PARALLEL BRIDGE OVER CATAWBA RIVER.

34544.3.3

C204956
CALDWELL, BURKE
LATEST PRELIMINARY ESTIMATE: $22,900,000 (8/9/23) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
FERC/404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION
(IN) UTILITY CERTIFICATION (IN) ROW CERTIFICATION (IN)

TREE CLEARING MORATORIUM
(10/16 - 3/30)

ELISE F. BIELEN
DIVISION

DELAYED FROM: 7/15/25  PERMITTING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-4758 4.467 MI DRAINAGE, GRADING,
PAVING, RESURFACING,
SIGNALS, STRUCTURE,
WIDENING

SR 1818 (JOHNSON STREET) / SR 1850 (SANDY RIDGE
ROAD), SR 1820 (SKEET CLUB ROAD) TO SOUTH OF I40 IN
HIGH POINT. WIDEN TO FOUR LANES.

40251.3.1
FA#: 0710027
C204971
GUILFORD
LATEST PRELIMINARY ESTIMATE: $74,900,000 (1/14/25)
RALEIGH LETTING (LET)
RIPARIAN BUFFER AUTHORIZATION/404/401 PERMITS (IN) FEMA-NFIP (IN) 2 -
MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN) CONSTRUCTION 
CONSULTATION (PENDING) ROW CERTIFICATION (IN) UTILITY 
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
COLIN ANDREW MELLOR
DIVISION

DELAYED FROM: 7/15/25  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-4913A 1.053 MI DRAINAGE, GRADING,

PAVING
SR 3174(IDLEWILD ROAD) FROM SR 3175(STALLINGS
ROAD) TO I-485. WIDEN TO FOUR LANES.

40543.3.2

C205039
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $10,600,000 (4/14/25)
DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (PENDING) UTILITY
AGREEMENT (IN)  UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED) ROW CERTIFICATION (IN)
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5798B 0.869 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
SR 1102 (GILLIS HILL ROAD) FROM SOUTH OF CELTIC
DRIVE TO NORTH OF SR 1112 (STONEY POINT ROAD).
WIDEN TO MULTI-LANES.

44369.3.3

C205076
HOKE, CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $17,400,000 (6/17/24)
RALEIGH LETTING (LET)
404/401 MODIFIED PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY
AGREEMENT (PENDING)  ROW CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
KHALED ALI AL-AKHDAR
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-4700CC 0.563 MI DRAINAGE, GRADING,
PAVING, SIGNALS

US 321- FROM SR 1108 (MISSION ROAD). UPGRADE
INTERSECTION TO SUPERSTREET DESIGN - WITHIN THE
LIMITS OF U-4700C.

35993.3.10
FA#: NHP-0321(045)
C204947
CALDWELL
LATEST PRELIMINARY ESTIMATE: $8,300,000 (10/3/23)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING) UTILITY
AGREEMENT (REQUIRED)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (PENDING)
RAMIE ALLEN SHAW
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.152 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION OF BRIDGE 8 IN SWAIN COUNTY
CARRYING US 19/ 74 OVER LITTLE TENNESSEE RIVER
(FONTANA LAKE)

15BPR.159.3

C204993
SWAIN
LATEST PRELIMINARY ESTIMATE: $4,900,000                        
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-4838 0.595 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

BRIDGE 20 OVER CSX TRANSPORTATION RAILROAD
TRACKS ON US 70 BUSINESS

38608.3.1

C204814
WAYNE
LATEST PRELIMINARY ESTIMATE: $7,800,000 (7/25/23)                        (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED UTILITY AGREEMENT (IN) RAILROAD AGREEMENT
(IN) ROW CONSULTATION (IN) CONSTRUCTION CONSULTATION (PENDING)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
DAVID SHIELDS STUTTS

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0004 0.521 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
BRIDGE 060066 ON US 264 OVER PUNGO RIVER

67004.3.1

C205106
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $17,000,000 (5/13/24)                        (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401/CAMA PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED)
CATHRINE ANN HOSSACK MEYER

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0153 0.455 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

REPLACE 070024 ON NC11 OVER CASHIE RIVER

67153.3.1

C205033
BERTIE
LATEST PRELIMINARY ESTIMATE: $6,100,000 (12/14/23) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) FEMA-NFIP (IN)
CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN)
DAVID SHIELDS STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HE-0001B 0.503 MI DRAINAGE, GRADING,

PAVING
I-26 CONNECTOR FROM FREDERICK LAW OLMSTEAD WAY
EAST TO I-26. CONSTRUCT TWO LANE ROAD WITH
SIDEWALK.

49742.3.4
FA#: 4974234
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $10,582,000 (3/11/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (PENDING) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRENDAN WADE MERITHEW

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HI-0005 11.000 MI BRIDGE PRESERVATION,

PAVEMENT
REHABILITATION

I-285/US 52/NC 8 FROM SR 3010 (OLD US 52) IN DAVIDSON
COUNTY TO SR 4205 (S. MAIN ST.) IN FORSYTH COUNTY

49996.3.1
FA#: 0285003
C205098
FORSYTH, DAVIDSON
LATEST PRELIMINARY ESTIMATE: $28,800,000 (9/18/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  ROW CERTIFICATION (REQUIRED) UTILITY 
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION 
(REQUIRED)
DANIEL CHRISTOPHER ULRICH
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5831B 8.300 MI PAVEMENT
REHABILITATION

I-26 FROM TENNESSEE STATE LINETO MILE MARKER 9.
REHABILITATE PAVEMENT.

53037.3.3
FA#: 5303701
MADISON
LATEST PRELIMINARY ESTIMATE: $18,900,000 (2/29/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRENDAN WADE MERITHEW
STATEWIDE

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-6001 13.400 MI PAVEMENT

REHABILITATION
I-87 /FUTURE I-87 /US 64/ US 264 FRANKLIN/WAKE
COUNTIES FROM SR 1003 (ROLESVILLE ROAD) TO NASH
COUNTY LINE. PAVEMENT REHABILITATION.

47956.3.1
FA#: 1003186
C205088
WAKE, FRANKLIN
LATEST PRELIMINARY ESTIMATE: $40,400,000 (7/15/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)
CALEB RAY WHITBY
STATEWIDE

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5863 1.181 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, SIGNALS,
STRUCTURES

UPGRADE US 64 BUSINESS FROM US 64 TO SR 1307 (MAIN
ST.).

47516.3.1

C204836
CLAY
LATEST PRELIMINARY ESTIMATE: $13,900,000 (8/6/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN)  ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
KEITH LAMAR ROGERS
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5901 0.163 MI DRAINAGE, GRADING,
PAVING

NC 89 (WEST PINE STREET) SURRY COUNTY AT SR 1397
(ROUND PEAK CHURCH ROAD) INTERSECTION. IMPROVE
INTERSECTION.

48416.3.1
FA#: 4841601
C205099
SURRY
LATEST PRELIMINARY ESTIMATE: $7,900,000 (3/3/25)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
RAMIE ALLEN SHAW
REGIONAL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-3628 1.340 MI DRAINAGE, GRADING,

PAVING, SIGNALS
NC 24 / NC 27 COURTHOUSE WEST OF NC 22 (MCNEILL
STREET) TO US 15 / US 501 IN CARTHAGE WIDEN TO
THREE LANES WITH CURB AND GUTTER AND BICYCLE /
PEDESTRIAN ACCOMMODATIONS

44672.3.1
FA#: 4467201
C205042
MOORE
LATEST PRELIMINARY ESTIMATE: $6,900,000 (6/5/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
DEQ PUBLIC WATER SUPPLY PERMIT (REQUIRED) DEQ WASTEWATER
COLLECTION SYSTEM PERMIT (PENDING) UTILITY AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
MICHAEL EVAN RICKETTS
REGIONAL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5789 0.587 MI DRAINAGE, GRADING,
PAVING, RESURFACING,
SIGNALS, WIDENING

NC 53 (WESTERN BOULEVARD) AT SR 2714
(JACKSONVILLE PARKWAY). IMPROVE INTERSECTION.

44361.3.2
FA#: 4436101
C205040
ONSLOW
LATEST PRELIMINARY ESTIMATE: $8,000,000 (4/2/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) 3 - MUNICIPAL AGREEMENT (PENDING) UTILITY 
AGREEMENT (PENDING)  ROW CERTIFICATION (IN) UTILITY 
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

ZACHARY HOWARD
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5906 0.405 MI DRAINAGE, GRADING,

PAVING, SIGNALS
INTERSECTION IMPROVEMENTS. SR 2195 (TORRENCE
CHAPEL ROAD) AND SR 5544 (WEST CATAWBA AVENUE) IN
CORNELIUS.

46451.3.1
FA#: 2195001
C204505
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $17,600,000 (6/18/24)
DIVISION DESIGN RALEIGH LET (DDRL)
401 PERMIT (IN) 404 PERMIT (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.090 MI BRIDGE PRESERVATION  SR 1620 (FLETCHER MARTIN ROAD) OVER FRENCH
BROAD RVR/ NSRR- STRUCTURE 100007 IN BUNCOMBE
COUNTY.

15BPR.122.3

C205011
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $2,800,000                        
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
TIMOTHY SHERRILL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5831 0.371 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 850006 OVER NC 268, SOUTHERN
RAILROAD TRACKS, AND THE YADKIN RIVER ON I-77.

45784.3.1
FA#: NHP-0077(006)
C205044
SURRY
LATEST PRELIMINARY ESTIMATE: $24,000,000 (4/15/24)                        
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN)
DAVID SHIELDS STUTTS
STATEWIDE

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0098 0.246 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 780183 ON US 29 BUS OVER US 29 BYP

67098.3.1
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $6,700,000 (10/28/24)                        (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) RAILROAD CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (IN)
LINDSAY HELENE CROCKER

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0174 0.000 MI REPLACE BRIDGE 700037 ON NC53 OVER ANGOLA CREEK
67174.3.1
PENDER
LATEST PRELIMINARY ESTIMATE: $8,600,000 (2/20/25)                        (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
   

DEREK RYAN PIELECH

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0025 0.270 MI DRAINAGE, GRADING,

PAVING, SIGNALS
GREYLOCK RIDGE ROAD FROM EAST JOHN STREET TO
TANK TOWN ROAD. EXTEND ROADWAY.

49491.3.1

C205013
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $7,500,000 (10/28/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT
(PENDING) 2 - MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION
(IN) ROW CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (PENDING) RAILROAD CERTIFICATION (PENDING)
TERRY BURLESON
BONUSALLOC

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5709 1.091 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, SIGNALS,
STRUCTURE, TRACKBED

GRADE SEPARATION AT FRANKLIN BOULEVARD
CROSSING (722959A), AND CLOSE O'FERRELL STREET
CROSSING (722961B) AT NCRR/NSR-NCLINE IN
GREENSBORO.

46920.3.1

C205082
GUILFORD
LATEST PRELIMINARY ESTIMATE: $26,800,000 (5/2/24)                        
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT
(PENDING) 2 - MUNICIPAL AGREEMENT (IN) ROW CONSULTATION (IN) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (PENDING) RAILROAD
CERTIFICATION (PENDING)
BRADLEY DONALD SMYTHE
REGIONAL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5739 10.500 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURES

NC 46 FROM NC 48 IN GASTON TO THE VIRGINIA STATE
LINE UPGRADE AND WIDEN EXISTING FACILITY.

50197.3.1
FA#: 5019701
C205034
NORTHAMPTON
LATEST PRELIMINARY ESTIMATE: $33,200,000 (4/11/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION
(PENDING) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
ROGER DALE BULLOCK
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5797 1.304 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
CULVERTS

SR 1997 (FAYETTEVILLE ROAD) FROM FARRINGDOM
STREET TO EAST 22ND STREET. WIDEN TO MULTI-LANES.

44367.3.1

C205092
ROBESON
LATEST PRELIMINARY ESTIMATE: $38,700,000 (3/12/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN)
RAILROAD AGREEMENT (PENDING) UTILITY AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)
CRAIG ALLEN FREEMAN
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5875 2.411 MI DRAINAGE, GRADING,

PAVING, SIGNALS
SR 1203 (ALLEN ROAD) FROM SR 1467 (STANTONSBURG
ROAD) TO US13 (DICKINSON AVENUE EXTENSION). WIDEN
TO MULTI-LANES

44677.3.1
PITT
LATEST PRELIMINARY ESTIMATE: $63,100,000 (9/13/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) 4 - MUNICIPAL AGREEMENT (IN) 4 -
MUNICIPAL AGREEMENT (PENDING) RAILROAD AGREEMENT (PENDING)
FEMA-NFIP (IN)  ROW CERTIFICATION (IN) RAILROAD CERTIFICATION
(REQUIRED)
CASEY KENNETH WHITLEY
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6105 0.469 MI DRAINAGE, GRADING,
PAVING

SR 2415 (BAILEY ROAD) FROM POOLE PLACE DRIVE TO US
21 (STATESVILLE ROAD) IN CORNELIUS - CONSTRUCT
ROADWAY ON NEW LOCATION

48173.3.1
FA#: STBGDA-2415(001
C205095
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $11,500,000 (10/9/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
YANWEI MA
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-6187 1.184 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REALIGNMENT AND EXTENSION OF SR 1630 (BALTIMORE
ROAD) FROM SOUTH OF US 158 TO A NEW INTERCHANGE
AT I-40.

48647.3.1

C205093
DAVIE
LATEST PRELIMINARY ESTIMATE: $53,900,000 (8/28/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RYAN CHRISTOPHER NEWCOMB
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.158 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION OF BRIDGES 910001 AND 910538
CARRYING SR2911 (NEW BERN AVE.) OVER CRABTREE
CREEK AND CLNA RAILROAD

15BPR.144.3

C204967
WAKE
LATEST PRELIMINARY ESTIMATE: $5,550,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)  

TIMOTHY SHERRILL

DELAYED FROM: 8/19/25  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.050 MI BRIDGE PRESERVATION  BRIDGE 227 IN CUMBERLAND CO.
15BPR.146.3

C205094
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $1,500,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5985B 0.122 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURES

NC 41/NC 72/SR 1600 REPLACE BRIDGE 770175 OVER
LUMBER RIVERON SR 1600 (W 5 TH STREET).

47749.3.3
FA#: 4774902
C205069
ROBESON
LATEST PRELIMINARY ESTIMATE: $9,000,000 (3/28/24)
RALEIGH LETTING (LET)
404/401 PERMITS (PENDING) FEMA-NFIP (IN) MUNICIPAL AGREEMENT
(PENDING)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
DAVID SHIELDS STUTTS
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

HL-0008I 0.814 MI DRAINAGE, GRADING,
PAVING, SIGNALS

SR 1006 AT SR 1006 (OLD STAGE ROAD) AND SR 2736
(ROCK SERVICE STATION ROAD)INTERSECTION
IMPROVEMENTS.

49367.3.9

C205038
WAKE
LATEST PRELIMINARY ESTIMATE: $11,200,000 (5/13/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED) ROW CERTIFICATION (IN)
ANDREW D. MUSSELMAN
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5717 0.693 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

NORFOLK SOUTHER H LINE CROSSING 734742W AT SR
1121 (CORNWALLIS ROAD) IN DURHAM. CONSTRUCT
GRADE SEPARATION.

46929.3.1

C204886
DURHAM
LATEST PRELIMINARY ESTIMATE: $41,600,000 (7/17/24)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) UTILITY
AGREEMENT (PENDING) MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED) ROW CERTIFICATION (IN)
BRIAN EDWARD GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5600 2.603 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
RETAINING WALLS,
STRUCTURES

NC 116 TO US 23 BUSINESS. FROM US 23 BUSINESS, SR
1432 (SKYLAND DRIVE) TO WEST OF MUNICIPAL DRIVE.
CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.
UPGRADE ROADWAY.

45818.3.1
FA#: STP-0107(013)
C205086
JACKSON
LATEST PRELIMINARY ESTIMATE: $101,900,000 (6/10/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) 2 - MUNICIPAL AGREEMENT (IN) 7 - UTILITY
AGREEMENT (PENDING) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT
(PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(IN)
JEANETTE LEE WHITE
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5302 1.153 MI DRAINAGE, GRADING,

PAVING, SIGNALS
US 401 FROM SOUTH OF SR 1006 (OLD STAGE ROAD) TO
SOUTH OF SR 2538 (MECHANICAL BOULEVARD/GARNER
STATION BOULEVARD) IN GARNER. CONVERT TO
REDUCED CONFLICT INTERSECTIONS.

48000.3.1

C204512
WAKE
LATEST PRELIMINARY ESTIMATE: $24,700,000 (5/31/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT
(IN) CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JOHN WARREN BRAXTON JR
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-5760 2.034 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURES

KERNERSVILLE SOUTHERN LOOP, AT US 421/BUSINESS 40
TO NC 66 (WEST MOUNTAIN STREET) IN KERNERSVILLE.
WIDEN BIG MILL FARM ROAD AND SR 2649 (HOPKINS
ROAD) AND CONSTRUCT INTERCHANGE ATUS 421 / NC
150/ BUSINESS 40

46381.3.1

C205012
FORSYTH
LATEST PRELIMINARY ESTIMATE: $82,500,000 (2/24/25)
DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)
404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (IN)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)

BAT TREE CLEARING
MORATORIUM (4/1 - 10/15)

CONNIE KELLEY JAMES
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5956 0.861 MI DRAINAGE, GRADING,

PAVING
US 29,REALIGN UNION CEMETERY ROAD TO INTERSECT
US 29 AT SR 1414 (ROCK HILL CHURCH ROAD) AND
CONSTRUCT IMPROVEMENTS ALONG US 29 FROM 0.6
MILE WEST OF SR 1414 (ROCK HILL CHURCH ROAD) TO
JUST EAST OF SR 1414 (ROCK HILL CHURCH ROAD).

46891.3.1
CABARRUS
LATEST PRELIMINARY ESTIMATE: $21,900,000 (8/21/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
W-5710X 0.680 MI DRAINAGE, GRADING,

PAVING
SR 2042 (OAKDALE ROAD), SR 2108 (SUNSET
BOULEVARD), SR 2025(MIRANDA ROAD) AND SR 2040
(LAWING ROAD) NEAR CHARLOTTE SAFETY
IMPROVEMENTS (MP: 1.177 - 1.177)

44856.3.24
FA#: HSIP-2042(002)
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $8,500,000 (8/29/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) 3 -
MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
DUSTIN LYNN SIMPSON
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.037 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 970068 OVER US 301 ON
NC 42.

15BPR.143.3

C205090
WILSON
LATEST PRELIMINARY ESTIMATE: $1,500,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

DELAYED FROM: 10/21/25  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.084 MI BRIDGE PRESERVATION  BRIDGE 960068 CARRYING NC 268 OVER WARRIOR

CREEK IN WILKESCOUNTY.
15BPR.149.3
WILKES
LATEST PRELIMINARY ESTIMATE: $1,700,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

TIMOTHY SHERRILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-6040 0.351 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
US 70 REPLACE BRIDGE 580127 OVER SOUTHERN
RAILROAD.

48389.3.1

C205105
MCDOWELL
LATEST PRELIMINARY ESTIMATE: $4,200,000 (9/29/22) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
CLAUDIA G WILLIAMS
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025

PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025
PAGE : 2 of 5

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0101 0.284 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 800104 ON US 64 OVER COVE CREEK

67101.3.1

C205104
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $7,700,000 (11/13/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED) UTILITY AGREEMENT
(REQUIRED)  ROW CERTIFICATION (REQUIRED)
CLAUDIA G WILLIAMS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0155 0.180 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE 780163 ON US158 OVER HOGAN'S CREEK

67155.3.1

C205071
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $9,100,000 (5/13/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (PENDING) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED)
SUZANA M MATTA

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HE-0016 1.447 MI DRAINAGE, GRADING,

PAVING
NEW ROUTE FROM 0.5 MILES EAST OF BRUNSWICK
COUNTY LINE TO 1.5 MILES EAST OF BRUNSWICK COUNTY
LINE ON US 74.

51325.3.1

C204970
BRUNSWICK
LATEST PRELIMINARY ESTIMATE: $11,400,000 (1/22/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (PENDING) UTILITY AGREEMENT (PENDING)  ROW
CERTIFICATION (PENDING) UTILITY CERTIFICATION (PENDING) RAILROAD
CERTIFICATION (IN)
BRIAN JOSEPH HARDING
ECON DEV

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025

PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025
PAGE : 3 of 5

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5898 0.541 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURES

FUTURE I-73 / US 220 AT US 311 / NC 135 INTERCHANGE.
REPLACE BRIDGE  780074 AND UPGRADE INTERCHANGE.

46860.3.1

C205018
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $23,000,000 (6/19/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (PENDING)   ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRANDON LANE GREEN
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
W-5704E 1.490 MI DRAINAGE, GRADING,

PAVING, SIGNALS
SR 1700 (COVERED BRIDGE ROAD) BETWEEN 0.1 MILE
EAST OF SR 1003 (BUFFALO ROAD) AND 0.1 MILE WEST OF
SR 2685 (HELENA LANE).

44850.3.5
FA#: HSIP-1700(22)
C204857
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $14,500,000 (2/9/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
NORWOOD ADDISON GAINEY III
DIVISION
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5857 0.086 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA
RIVER ON US 29/US 74.(COMB W/U-6146).

45810.3.1

C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $11,800,000 (6/9/22) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FERC PERMIT (PENDING) FEMA-NFIP (IN) UTILITY
AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN)

COMBINED PROJECT: B-5857, U-6146, WBS UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-6146 1.191 MI CURB AND GUTTER,
DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

US 74 (F)(WILKINSON BOULEVARD)FROM MARKET STREET
TO SR 2015(ALBERTA AVENUE) GASTON COUNTY (COMB
W/B-5857) WIDEN TO SIXLANES.

48392.3.2
GASTON
LATEST PRELIMINARY ESTIMATE: $43,500,000 (2/18/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) 2 - MUNICIPAL
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(IN)
REGIONAL
COMBINED PROJECT: B-5857, U-6146, UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6143 0.000 MI DRAINAGE, GRADING,
PAVING, SIGNALS

NC 7 (EAST CATAWBA STREET) AT US 74 (WILKINSON
BOULEVARD) INTERSECTION. CONSTRUCT NORTHBOUND
RIGHT-TURN LANE ON NC 7 (EAST CATAWBA STREET)
AND EXTEND EXISTING WESTBOUND LEFT-TURN LANE ON
US 74 (WILKINSON BOULEVARD).(COMB W/ B-6051).

48326.3.1
FA#: 0007005
C204773
GASTON
LATEST PRELIMINARY ESTIMATE: $7,200,000 (7/2/24)
RALEIGH LETTING (LET)
404/401 PERMITS (PENDING) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (IN) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (REQUIRED)
DAVID SHIELDS STUTTS
REGIONAL
COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS

B-6051 0.963 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURES

US 29 / US 74 REPLACE BRIDGE 350091 OVER CATAWBA
RIVER.(COMB W/U-6143).

48708.3.1
FA#: 0029074
C204773
GASTON
LATEST PRELIMINARY ESTIMATE: $76,000,000 (7/2/24)
RALEIGH LETTING (LET)
404/401/FERC PERMITS (PENDING) UTILITY AGREEMENT (REQUIRED) FEMA-
NFIP (IN) MUNICIPAL AGREEMENT (IN) 2 - MUNICIPAL AGREEMENT
(PENDING) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(REQUIRED)
DAVID SHIELDS STUTTS
REGIONAL
COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-6047 0.100 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 145 OVER FLOYDS CREEK ON SR 2125

48390.3.1
FA#: BRZ-2125(003)
C204877
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $3,000,000 (12/12/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

BAT MORATORIUM (4/15 - 10/15)

CLAUDIA G WILLIAMS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0010 0.566 MI DRAINAGE, GRADING,

PAVING
BRIDGE 110105 ON US 64, NC 18 OVER JOHNS RIVER

67010.3.1
BURKE
LATEST PRELIMINARY ESTIMATE: $12,600,000 (4/12/23) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED)  ROW CERTIFICATION
(REQUIRED)
TYLER ANTHONY YELTON

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0049 0.142 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, STRUCTURE

BRIDGE 890034 ON CONCORD AVE OVER US 74, NC 200

67049.3.1
UNION
LATEST PRELIMINARY ESTIMATE: $9,100,000 (10/4/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED)
GEORGE M BOULES

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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BR-0096 0.104 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

REPLACE BRIDGE 780176 ON SR 1700 (FISHER HILL ROAD)
OVER NC14 / NC87.

51603.3.1
FA#: 5160301
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $2,300,000 (11/6/24)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED UTILITY AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN)
EMILY ARGABRIGHT FERREIRA
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0173 0.085 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE STRUCTURE 680078 (FERRY RAMP) OVER THE
NEUSE RIVER ON NC 306 AT THE MINNESOTT BEACH
FERRY TERMINAL.

51815.3.1
FA#: RAMP078
PAMLICO
LATEST PRELIMINARY ESTIMATE: $9,100,000 (4/30/25)
RALEIGH LETTING (LET)
404/401 PERMITS (PENDING)  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
CUONG XUAN MAI
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5995 9.570 MI PAVEMENT

REHABILITATION
I-40 - DURHAM/WAKE COUNTIES FROM EAST OF NC 147 TO
SR 1728 (WADE AVENUE). PAVEMENT REHABILITATION.
INCLUDE I-5996.

47950.3.1
FA#: NHPIM-0040(077)
WAKE, DURHAM
LATEST PRELIMINARY ESTIMATE: $54,600,000 (10/17/24)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
STEPHEN REID DAVIDSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-4753 0.900 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
SIGNING

SR 1556 (WAYNE MEMORIAL DRIVE) FROM SR 1003 (NEW
HOPE ROAD)TO US 70 IN GOLDSBORO. WIDEN TO FOUR
LANES.

39927.3.1
WAYNE
LATEST PRELIMINARY ESTIMATE: $21,900,000 (12/16/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 4 - UTILITY AGREEMENT (IN) UTILITY AGREEMENT
(PENDING) 2 - MUNICIPAL AGREEMENT (IN) MUNICIPAL AGREEMENT
(PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
RACHEL CAROLINE EVANS
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5711 0.792 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURES

SR 1712 (PINEVIEW STREET) FROM WEST OF SYLVAN
STREET TO US 220 BUSINESS IN ASHEBORO WIDEN TO
MULTILANES

50160.3.1
FA#: 5016001
C204990
RANDOLPH
LATEST PRELIMINARY ESTIMATE: $9,600,000 (12/18/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) RAILROAD
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
JEFFREY ALLEN STRODER
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5965 0.000 MI US 29 (FRANKLIN BOULEVARD) AND NC 274 CONSTRUCT

INTERSECTION IMPROVEMENTS
45979.3.1
GASTON
LATEST PRELIMINARY ESTIMATE: $7,200,000 (5/13/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
   ROW CERTIFICATION (IN)

ROY RITCHIE NARAIDU
REGIONAL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6134 0.749 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
RETAINING WALLS,
STRUCTURES

NC 16 BYPASS AT SR 1380 (OPTIMIST CLUB ROAD)
INTERSECTION. UPGRADE AT-GRADE INTERSECTION TO
INTERCHANGE

48364.3.1
FA#: 4836401
LINCOLN
LATEST PRELIMINARY ESTIMATE: $46,800,000 (7/26/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
REGIONAL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
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PAGE : 1 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 2.893 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

 BRIDGE PRESERVATION. BRIDGE 353 OVER US 17
BUSINESS / TARRIVER ON US 17 IN BEAUFORT COUNTY

15BPR.137.3

C204955
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $10,400,000                        
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)  

TIMOTHY SHERRILL

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.000 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 330078 OVER I-40 ON US

52/ US 311/ NC 8.
15BPR.148.3
YADKIN
LATEST PRELIMINARY ESTIMATE: $975,000                        
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

ADDED  STRATEGIC LETTING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0060 0.426 MI DRAINAGE, GRADING,

GUARDRAIL, PAVING,
STRUCTURES

BRIDGE 000014 ON NC 87 OVER CANE CREEK

67060.3.1

C204936
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $9,200,000 (6/19/24)                        (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (PENDING) UTILITY
CERTIFICATION (IN)
DAVID SHIELDS STUTTS

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0099 0.205 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 800012 ON NC 120 OVER US 74 BYP

67099.3.1

C205070
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $8,200,000 (9/12/24)                        (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED UTILITY AGREEMENT (IN)  ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (IN)

BAT MORATORIUM (4/15 - 10/15)

CLAUDIA G WILLIAMS

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0033 0.459 MI CULVERT, DRAINAGE,

GRADING, PAVING,
SIGNALS

EXTENSION OF AIRPORT BOULEVARD (SR 3126) FROM
GARDEN SQUARELANE TO CHURCH ST (SR 1637) IN
MORRISVILLE  CONSTRUCT ROADWAY ON NEW
LOCATION.

49618.3.1
FA#: 3126001
C204765
WAKE
LATEST PRELIMINARY ESTIMATE: $11,100,000 (10/9/24)                        
DIVISION DESIGN RALEIGH LET (DDRL)
401/404 PERMITS (IN) 2 - MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
KYRILLOS AWAD HELMY
DIVISION

DELAYED FROM: 9/16/25  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5718 1.300 MI DRAINAGE, GRADING,

PAVING
SR 1003 (BUFFALO ROAD) FROM US 70 TO SR 1934 (OLD
BEULAH ROAD).

50472.3.1
FA#: NHP-1003(140)
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $22,000,000 (1/21/25)                        
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
NORWOOD ADDISON GAINEY III
DIVISION

  
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-2519F 34.000 MI GRADING, ITS FAYETTEVILLE OUTER LOOP INSTALL ITS ALONG FULL
LENGTH OF I-295 FROM WEST OF EXIT 34 TO I-95
INTERCHANGE TO THE SOUTH.

34817.3.20
FA#: 0295009
C204996
ROBESON, CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $6,000,000 (2/16/24)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)  ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(REQUIRED)
KHALED ALI AL-AKHDAR
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-3609B 2.358 MI CULVERT, DRAINAGE,

GRADING, PAVING,
SIGNALS

US 13 (BERKELEY BOULEVARD)TEST FROM SR 1003 (NEW
HOPE ROAD)TO US 70 BYPASS WITH INTERSECTION
IMPROVEMENTS AT SR 1572 (SAULSTON ROAD). WIDEN
TO FOUR LANES.

39026.3.2

C205035
WAYNE
LATEST PRELIMINARY ESTIMATE: $32,300,000 (1/15/25)
DIVISION DESIGN RALEIGH LET (DDRL) (FUTURE BUILD NC BOND)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) MUNICIPAL AGREEMENT
(REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
NORWOOD ADDISON GAINEY III
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-4714B 3.795 MI DRAINAGE, GRADING,

PAVING
SR 1009 (OLD MONROE ROAD) FROM WEST OF
MORNINGSIDE MEADOW LANE TO EAST OF SR 1377
(WESLEY CHAPEL-STOUTS ROAD) IN INDIANTRAIL. WIDEN
TO MULTI-LANES.

39078.3.6
UNION
LATEST PRELIMINARY ESTIMATE: $87,200,000 (1/9/25)
RALEIGH LETTING (LET) (8 WEEK AD) (FUTURE BUILD NC BOND)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT
(REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



PAGE : 4 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HS-2401P 0.000 MI AT SR 1157 (POWELL ROAD) NEAR MURFREESBORO.
UPGRADE ROADWAYTO REDUCED CONFLICT
INTERSECTION.

50973.3.17
HERTFORD
LATEST PRELIMINARY ESTIMATE: $5,100,000 (1/27/25)
DIVISION DESIGN RALEIGH LET (DDRL)

JUSTIN ROBERT SMITH
REGIONAL

ADDED  PLANNING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5833 0.578 MI DRAINAGE, GRADING,
PAVING, STRUCTURE,
RETAINING WALLS

REPLACE BRIDGE 29 OVER I-77 ON US 21 BUSINESS

45786.3.1
FA#: 0021035
C204733
YADKIN
LATEST PRELIMINARY ESTIMATE: $19,300,000 (2/6/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (IN) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
DAVID SHIELDS STUTTS
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0019 0.379 MI DRAINAGE, GRADING,

PAVING, RESURFACING,
STRUCTURE

BRIDGE 350056 ON NC 275 OVER SF CATAWBA RIVER

67019.3.1

C204817
GASTON
LATEST PRELIMINARY ESTIMATE: $13,700,000 (12/20/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) UTILITY AGREEMENT
(REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (IN)
DAVID SHIELDS STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5731 1.271 MI DRAINAGE, GRADING,

PAVING
ENORFOLK SOUTHERN, CROSSING 722306Y (EAST 7TH
AVENUE) IN LEXINGTON. CONSTRUCT GRADE
SEPARATION IN VICINITY OF 5TH STREET AND CLOSE
CROSSING 722306Y.

47610.3.1
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $63,600,000 (1/29/25)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRADLEY DONALD SMYTHE
DIVISION

DELAYED FROM: 12/16/25  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 17, 2026
PS&E TURN IN DATE : TUESDAY, DECEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, NOVEMBER 25, 2025

PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5743 0.758 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
CULVERTS

NC 42 / SR 2194 (DUBLIN SQUARE ROAD) FROM SR 2237
(EAST SALISBURY STREET) TO NORTH OF US 64 / NC 49
(DIXIE DRIVE) IN ASHEBORO. WIDEN TO THREE LANES.

50165.3.1
RANDOLPH
LATEST PRELIMINARY ESTIMATE: $13,700,000 (2/12/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)  UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED) ROW
CERTIFICATION (IN)
JEFFREY ALLEN STRODER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-6043 0.000 MI DRAINAGE, GRADING,

PAVING
US 29 / US 74 (FRANKLIN BOULEVARD) FROM SR 2200
(COX ROAD) TO 400 FEET EAST OF LINEBERGER ROAD.
ADD LANE IN THE EASTBOUND DIRECTION.

46984.3.1
GASTON
LATEST PRELIMINARY ESTIMATE: $7,900,000 (3/4/25)
DIVISION DESIGN RALEIGH LET (DDRL)
   ROW CERTIFICATION (IN)

LEE ALAN BRYSON
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, APRIL 21, 2026
PS&E TURN IN DATE : TUESDAY, JANUARY 13, 2026

PS&E REVIEW DATE : TUESDAY, DECEMBER 30, 2025
PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0145 0.000 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE 560033 ON NC208 OVER SHELTON LAUREL
CREEK

67145.3.1
MADISON
LATEST PRELIMINARY ESTIMATE: $4,400,000 (3/7/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED)  ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
WESLEY BROOKS CARTNER

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0007 0.739 MI DRAINAGE, GRADING,

PAVING, SIGNALS
NC 55 AT SR 1191 (TECHNOLOGY DRIVE)/SR 6107 (EAST
WILLIAMS STREET) IN APEX. CONVERT INTERSECTION TO
INTERCHANGE OR ALTERNATIVE INTERSECTION

49366.3.1
FA#: 4936601
C205100
WAKE
LATEST PRELIMINARY ESTIMATE: $31,500,000 (5/6/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
JOHN WARREN BRAXTON JR
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5725 0.210 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, STRUCTURE

KANNAPOLIS TRAIN STATION SECOND PLATFORM AND
PEDESTRIAN OVERPASS

47603.3.1

C204340
CABARRUS
LATEST PRELIMINARY ESTIMATE: $13,500,000 (5/8/24)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) MUNICIPAL-
RAIL AGREEMENT (IN) UTILITY AGREEMENT (IN)  ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRADLEY DONALD SMYTHE
REGIONAL

DELAYED FROM: 10/21/25  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 19, 2026
PS&E TURN IN DATE : TUESDAY, FEBRUARY 10, 2026
PS&E REVIEW DATE : TUESDAY, JANUARY 27, 2026

PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0074 0.274 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

REPLACE BRIDGE 240091 AND 240092 ON US 70 OVER S.
PR. SLOCUM CREEK

67074.3.1
CRAVEN
LATEST PRELIMINARY ESTIMATE: $10,000,000 (2/4/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
CAMA/404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (IN)
ALLYN KIMBERLY GILLESPIE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0140 0.380 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE 280087 AND 280089 ON I85BUSN,US29,US70
OVER WSSB RAILROAD

67140.3.1

C205091
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $14,900,000 (4/21/25) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
RYAN CHRISTOPHER NEWCOMB

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0168 0.365 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE

REPLACE BRIDGE 330289 ON SR4000 OVER US52

67168.3.1
FORSYTH
LATEST PRELIMINARY ESTIMATE: $19,800,000 (3/26/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED)

JOEL P PERLIN

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 19, 2026
PS&E TURN IN DATE : TUESDAY, FEBRUARY 10, 2026
PS&E REVIEW DATE : TUESDAY, JANUARY 27, 2026

PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5993 9.500 MI BRIDGE REHABILITATION,
GUARDRAIL, ITS,
PAVEMENT
REHABILITATION,
SIGNING

I-40 - DURHAM COUNTY FROM US 15/US 501 TO EAST OF
NC 147 (INCLUDES I-5994).PAVEMENT REHABILITAION.

47948.3.GV1
FA#: NHPIM-0040(093)
DURHAM
LATEST PRELIMINARY ESTIMATE: $50,700,000 (4/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CALEB RAY WHITBY
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 17, 2025
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5719B 4.666 MI DRAINAGE, GRADING,
PAVING

I- 85, FROM NC 7 (MCADENVILLE ROAD / MAIN STREET) TO
NC 273. WIDEN TO EIGHT LANES. (COMB W/U-5800).

50135.3.GV2
FA#: FUTR085
GASTON
LATEST PRELIMINARY ESTIMATE: $395,500,000 (9/18/24)
DESIGN BUILD LET (DBL) (GARVEE BOND)

(INFRA GRANT)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)
NORA A MCCANN
STATEWIDE
COMBINED PROJECTS: I-5719B, U-5800 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-5800 0.478 MI DRAINAGE, GRADING,
PAVING

NC 7 AT INTERSECTION OF NC 7/US 74 AND NC 7/US 29.
CONSTRUCT NORTHBOUND THROUGH LANE AND
INTERSECTION IMPROVEMENTS.  (COMB W/I-5719B).

44372.3.1
FA#: 4437201
C205001
GASTON
LATEST PRELIMINARY ESTIMATE: $19,600,000 (9/18/24)
DESIGN BUILD LET (DBL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (PENDING)  ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
NORA A MCCANN
REGIONAL
COMBINED PROJECTS: I-5719B, U-5800 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 16, 2025
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5719FC 0.000 MI DRAINAGE, GRADING,
PAVING

SOUTH CAROLINA STATE LINE TO US 74. INSTALL
BROADBAND. DP REPRESENTS 2022 INFRA GRANT.

50135.3.9
FA#: FUTR085
CLEVELAND, GASTON
LATEST PRELIMINARY ESTIMATE: $7,050,000 (5/14/25)
DESIGN BUILD LET (DBL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)
ALEX DAVID STEWART
STATEWIDE

ADDED  STRATEGIC LETTING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------


	13MLL - Formatted Let List (32)
	Non Combined
	6/17/25
	6/17/25   15BPR.108
	6/17/25   15BPR.128
	6/17/25   B-5541
	6/17/25   B-5777
	6/17/25   BR-0015
	6/17/25   HE-0002
	6/17/25   U-5899
	6/17/25   U-6018


	Combined
	noname
	noname



	13MLL - Formatted Let List (33)
	Non Combined
	7/15/25
	7/15/25   R-3300A
	7/15/25   R-4463A
	7/15/25   R-5857
	7/15/25   U-6005


	Combined
	7/15/25
	7/15/25   17BP.2.C.13
	7/15/25   U-6058



	13MLL - Formatted Let List (34)
	Non Combined
	8/19/25
	8/19/25   15BPR.119
	8/19/25   B-5614
	8/19/25   B-5716
	8/19/25   BP10-R013
	8/19/25   BR-0090
	8/19/25   BR-0092
	8/19/25   I-5880
	8/19/25   P-5707
	8/19/25   R-3430B
	8/19/25   U-4758
	8/19/25   U-4913A
	8/19/25   U-5798B


	Combined
	8/19/25
	8/19/25   U-4700CC



	13MLL - Formatted Let List (35)
	Non Combined
	9/16/25
	9/16/25   15BPR.159
	9/16/25   B-4838
	9/16/25   BR-0004
	9/16/25   BR-0153
	9/16/25   HE-0001B
	9/16/25   HI-0005
	9/16/25   I-5831B
	9/16/25   I-6001
	9/16/25   R-5863
	9/16/25   R-5901
	9/16/25   U-3628
	9/16/25   U-5789
	9/16/25   U-5906


	Combined
	noname
	noname



	13MLL - Formatted Let List (36)
	Non Combined
	10/21/25
	10/21/25   15BPR.122
	10/21/25   B-5831
	10/21/25   BR-0098
	10/21/25   BR-0174
	10/21/25   HL-0025
	10/21/25   P-5709
	10/21/25   R-5739
	10/21/25   U-5797
	10/21/25   U-5875
	10/21/25   U-6105
	10/21/25   U-6187


	Combined
	noname
	noname



	13MLL - Formatted Let List (37)
	Non Combined
	11/18/25
	11/18/25   15BPR.144
	11/18/25   15BPR.146
	11/18/25   B-5985B
	11/18/25   HL-0008I
	11/18/25   P-5717
	11/18/25   R-5600
	11/18/25   U-5302
	11/18/25   U-5760
	11/18/25   U-5956
	11/18/25   W-5710X


	Combined
	noname
	noname



	13MLL - Formatted Let List (38)
	Non Combined
	12/16/25
	12/16/25   15BPR.143
	12/16/25   15BPR.149
	12/16/25   B-6040
	12/16/25   BR-0101
	12/16/25   BR-0155
	12/16/25   HE-0016
	12/16/25   I-5898
	12/16/25   W-5704E


	Combined
	12/16/25
	12/16/25   B-5857
	12/16/25   B-6051
	12/16/25   U-6143
	12/16/25   U-6146



	13MLL - Formatted Let List (39)
	Non Combined
	1/20/26
	1/20/26   B-6047
	1/20/26   BR-0010
	1/20/26   BR-0049
	1/20/26   BR-0096
	1/20/26   BR-0173
	1/20/26   I-5995
	1/20/26   U-4753
	1/20/26   U-5711
	1/20/26   U-5965
	1/20/26   U-6134


	Combined
	noname
	noname



	13MLL - Formatted Let List (40)
	Non Combined
	2/17/26
	2/17/26   15BPR.137
	2/17/26   15BPR.148
	2/17/26   BR-0060
	2/17/26   BR-0099
	2/17/26   HL-0033
	2/17/26   R-5718
	2/17/26   U-2519F
	2/17/26   U-3609B
	2/17/26   U-4714B

	2/18/26
	2/18/26   HS-2401P


	Combined
	noname
	noname



	13MLL - Formatted Let List (41)
	Non Combined
	3/17/26
	3/17/26   B-5833
	3/17/26   BR-0019
	3/17/26   P-5731
	3/17/26   U-5743
	3/17/26   U-6043


	Combined
	noname
	noname



	13MLL - Formatted Let List (42)
	Non Combined
	4/21/26
	4/21/26   BR-0145
	4/21/26   HL-0007
	4/21/26   P-5725


	Combined
	noname
	noname



	13MLL - Formatted Let List (43)
	Non Combined
	5/19/26
	5/19/26   BR-0074
	5/19/26   BR-0140
	5/19/26   BR-0168
	5/19/26   I-5993


	Combined
	noname
	noname



	13MLL - Formatted Let List (45)
	Non Combined
	noname
	noname


	Combined
	noname
	noname



	13MLL - Formatted Let List (46)
	Alternative Delivery
	6/17/25
	6/17/25   I-5719B
	6/17/25   U-5800



	13MLL - Formatted Let List (47)
	Alternative Delivery
	9/16/25
	9/16/25   I-5719FC






