NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, MARCH 18, 2025
PS&E TURN IN DATE : TUESDAY, DECEMBER 10, 2024
PS&E REVIEW DATE : TUESDAY, NOVEMBER 26, 2024

PAGE : 1 0of 2
PROJECT LENGTH TYPE OF WORK DESCRIPTION
B-5845 0.369 Ml DRAINAGE, GRADING, REPLACE BRIDGE 25 OVER BUFFALO CREEK ON SR 2033
PAVING (OAK GROVE ROAD)
45798.3.1
C204938
CLEVELAND
LATEST PRELIMINARY ESTIMATE: $6,400,000 (10/30/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

JOSHUA B. WHITE

B-5895 0.322 Ml DRAINAGE, GRADING, US 25/70, REPLACE BRIDGE 560067 OVER THE FRENCH
PAVING, RETAINING BROAD RIVER.
WALL, STRUCTURE
48088.3.1
C204766
MADISON
LATEST PRELIMINARY ESTIMATE: $15,600,000 (11/21/23) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) FEMA-NFIP (IN) ROW TREE CLEARING MORATORIUM
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) (10/16 - 3/30)
DAVID STUTTS
REGIONAL
R-5930B 2.300 Ml  DRAINAGE, GRADING, NEW ROUTE - CHATHAM PARK WAY, NORTH OF
PAVING, STRUCTURES PROPOSED GRANT DRIVETO US 15/ US 501. CONSTRUCT
ROADWAY ON NEW LOCATION.
48548.3.3
C204933
CHATHAM
LATEST PRELIMINARY ESTIMATE: $27,700,000 (317/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)

JEFFREY A. STRODER

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION

DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 18, 2025

PS&E TURN IN DATE : TUESDAY, DECEMBER 10, 2024
PS&E REVIEW DATE : TUESDAY, NOVEMBER 26, 2024

PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

US 401 (RAEFORD ROAD) FROM EAST OF NC 162 (BUNCE
ROAD) TO EAST OF BRIGHTON ROAD IN FAYETTEVILLE.

CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.

U-4405B 1.908 MI  DRAINAGE, GRADING,
PAVING, SIGNALS

39049.3.3

FA#: STPDA-0401(301)

C204797

CUMBERLAND

LATEST PRELIMINARY ESTIMATE: $52,600,000
RALEIGH LETTING (LET)

404/401 PERMITS (IN) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

KHALED AL-AKHDAR

DIVISION

(2/2/24)

DELAYED FROM: 2/18/25 STRATEGIC LETTING

RESURFACING AND ADD-ON PROJECTS
PLAN TURN-IN DATE: January 21, 2025
LETTING DATE: March 18, 2025

UPDATED 1/31/2025

PROJECT LENGTH TYPE DESCRIFTION
2025CPT 0512 203581 1 18611 mi. Shoulder Reconstruction, Resurfacing 7 sections of Secondary roads
2025CPT.05.12.20392 1 2 lanes
Div. 5 Granville
C205058

PROJECT LENGTH TYPE DESCRIFTION
2025CPT.14.08.10201 1819 mi Resurfacing and Milling 2 sections of US 19
2025CPT.14.08.10871 2 lanes
DIV 14 Cherokee and
Swain C205060

PROJECT LENGTH TYPE DESCRIPTION
2025CPT.05.11.10391 1 16.863 mi Shoulder Reconstruction, Milling, 1 section of NC 56
2025CPT.05.11.10911.1 resurfacing 1section of US 158
2025CPT.05.11.10931.1 1 section US 1
2025CPT.05.11.20911.1 1 section of secondary road
DIV 5 Vance, Granville, 2 lanes
Warren C205067

PROJECT LENGTH TYPE DESCRIFTION
2025CPT.05.13.20911.1 11.964 mi Shoulder Reconstruction, Milling, 11 sections of secondary roads
Vance Div5 C205063 resurfacing 2 lanes




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, APRIL 15, 2025
PS&E TURN IN DATE : TUESDAY, JANUARY 7, 2025
PS&E REVIEW DATE : TUESDAY, DECEMBER 24, 2024

PAGE : 1 of 2
PROJECT LENGTH TYPE OF WORK DESCRIPTION
N/A 0.277 Ml BRIDGE PRESERVATION, BRIDGE 507 OVER NORTH FORK NEW RIVER ON SR 1644

BRIDGE REHABILITATION  (MCNEIL ROAD), BRIDGE 19 OVER BIG HORSE CREEK ON
NC 194, BRIDGE 32 OVER HELTON CREEK ON NC 194, AND
BRIDGE 478 OVER NORTH FORK NEW RIVER ON SR 1514
(WEST DEEP FORD ROAD) IN ASHE COUNTY.
15BPR.133.3

C204567

ASHE

LATEST PRELIMINARY ESTIMATE: $9,100,000
RALEIGH LETTING (LET)

NO PERMITS REQUIRED

TIMOTHY SHERRILL
N/A 0.000 Ml BRIDGE PRESERVATION  REPLACE GUILFORD BR400224

17BP.7.R.116

GUILFORD

LATEST PRELIMINARY ESTIMATE: $5,400,000 (9/18/23) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT
(IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

DANIEL DAGENHART

N/A 0.483MI  BRIDGE PRESERVATION  BRIDGE 286 OVER LITTLE YADKIN RIVER ON SR1236
NORTH OLD US52 IN STOKES COUNTY.

17BP.9.R.83

STOKES

LATEST PRELIMINARY ESTIMATE: $9,400,000 (8/22/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

JEREMY LANE KEATON




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, APRIL 15, 2025
PS&E TURN IN DATE : TUESDAY, JANUARY 7, 2025
PS&E REVIEW DATE : TUESDAY, DECEMBER 24, 2024

PAGE : 2 of 2
PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-6011 0.192 Ml DRAINAGE, GRADING, US 70 (SOUTH CHURCH STREET) AT SR 1158 (HUFFMAN
PAVEMENT MARKINGS, MILL ROAD) IN BURLINGTON. INTERSECTION
PAVING, SIGNALS IMPROVEMENTS
47146.3.1
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $3,000,000 (10/2/23)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT
(IN) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

CHRIS SMITHERMAN

REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 20, 2025
PS&E TURN IN DATE : TUESDAY, FEBRUARY 11, 2025
PS&E REVIEW DATE : TUESDAY, JANUARY 28, 2025

PAGE : 10of 3
PROJECT LENGTH TYPE OF WORK DESCRIPTION
N/A 0.121 Ml BRIDGE PRESERVATION BRIDGE PRESERVATION. BRIDGE 76 OVER SR 3556

(PEARSON BRIDGE ROAD) ON US 25; BRIDGE 53 OVER
FRENCH BROAD RIVER ON NC 146; AND BRIDGE 278 OVER
FRNECH BROAD RIVER ON SR 1348 (MEADOW ROAD) IN
BUNCOMBE COUNTY

15BPR.128.3

C204454

BUNCOMBE

LATEST PRELIMINARY ESTIMATE: $5,200,000

RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)

TIMOTHY SHERRILL

B-5985B 0.122 Ml DRAINAGE, GRADING, NC 41/NC 72/SR 1600 REPLACE BRIDGE 770175 OVER
PAVING, STRUCTURES LUMBER RIVERON SR 1600 (W 5 TH STREET).

47749.3.3

FA#: 4774902

C205069

ROBESON

LATEST PRELIMINARY ESTIMATE: $9,000,000 (3/28/24)

RALEIGH LETTING (LET)

404/401 PERMITS (PENDING) MUNICIPAL AGREEMENT (REQUIRED) FEMA-

NFIP (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD

CERTIFICATION (IN)

DAVID STUTTS

REGIONAL

HE-0002 1.516 Ml DRAINAGE, GRADING, NEW ROUTE CONSTRUCT ACCESS ROAD FROM THE FUJI
PAVING, STRUCTURES BIOPHARMACEUTICAL PARCEL TO THE EXTENSION OF

BUMGARDNER ROAD.

49745.3.1

C204898

WAKE

LATEST PRELIMINARY ESTIMATE: $9,690,000 (10/2/23)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (PENDING) 2-UTILITY AGREEMENT (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (IN) MUNICIPAL AGREEMENT (IN)

MARK S. GALLO

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 20, 2025
PS&E TURN IN DATE : TUESDAY, FEBRUARY 11, 2025
PS&E REVIEW DATE : TUESDAY, JANUARY 28, 2025

PAGE : 2 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5963A 4.012 Ml DRAINAGE, GRADING, NEW ROUTE (CHATHAM PARK WAY) FROM US 15/ US 501

PAVING SOUTH OF PITTSBORO TO US 64 BUSINESS. CONSTRUCT

2-LANE ROADWAY ON NEW LOCATION.

48599.3.2

C205032

CHATHAM

LATEST PRELIMINARY ESTIMATE: $66,100,000 (7/19/24)

DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)

404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) ROW CERTIFICATION
(PENDING) UTILITY CERTIFICATION (PENDING) RAILROAD CERTIFICATION
(PENDING)

JEFFREY A. STRODER

DIVISION

U-5777 0.264 Ml DRAINAGE, GRADING, NC 127 FROM 1ST AVENUE SOUTHEAST TO 2ND AVENUE
PAVING, SIGNALS SOUTHEAST ADD TURN LANES.

50189.3.1

FA#: 5018901

C205043

CATAWBA

LATEST PRELIMINARY ESTIMATE: $7,400,000 (12/18/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED 3 - MUNICIPAL AGREEMENT (IN) UTILITY
AGREEMENT (IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION

(IN)

LEE A. BRYSON

REGIONAL

U-5797 1.304 MI DRAINAGE, GRADING, SR 1997 (FAYETTEVILLE ROAD) FROM FARRINGDOM
PAVING, SIGNALS, STREET TO EAST 22ND STREET. WIDEN TO MULTI-LANES.
CULVERTS

44367.3.1

C205036

ROBESON

LATEST PRELIMINARY ESTIMATE: $38,700,000 (3/12/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN)
RAILROAD AGREEMENT (PENDING) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)

CRAIG FREEMAN

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, MAY 20, 2025
PS&E TURN IN DATE : TUESDAY, FEBRUARY 11, 2025
PS&E REVIEW DATE : TUESDAY, JANUARY 28, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

HI-0016 9.561 MI BRIDGE PRESERVATION, US-74 (FUTURE I-74) 1 MILE EAST OF NC 41 TO LUMBER
PAVEMENT RIVER BRIDGES. PAVEMENT REHABILITATION. (COMB W/
REHABILITATION HI-0017).

49987.3.1

FA#: 0074244

C204930

COLUMBUS, ROBESON

LATEST PRELIMINARY ESTIMATE: $13,400,000 (1/21/25)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED CONSTRUCTION CONSULTATION (REQUIRED)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD

CERTIFICATION (IN)

BARRY ALEX HENDERSON

STATEWIDE

COMBINED PROJECT: HI-0016, HI-0017 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS AND FA
NO.

HI-0017 3.087 MI BRIDGE PRESERVATION, US 74 (FUTURE I-74) FROM THE SCOTLAND COUNTY LINE

PAVEMENT TO I-74/US 74 BUSINESS. PAVEMENT REHABILITATION.
REHABILITATION (COMB W/HI-0016).

49988.3.1

FA#: 4998831

C204931

ROBESON

LATEST PRELIMINARY ESTIMATE: $8,800,000 (1/21/25)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED CONSTRUCTION CONSULTATION (REQUIRED)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD

CERTIFICATION (IN)

BARRY ALEX HENDERSON

STATEWIDE

COMBINED PROJECT: HI-0016, HI-0017 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS AND FA
NO.




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JUNE 17, 2025
PS&E TURN IN DATE : TUESDAY, MARCH 11, 2025
PS&E REVIEW DATE : TUESDAY, FEBRUARY 25, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
N/A 0.619 MI BRIDGE REHABILITATION REHAB BRG 500608 ON SR1923 OVER NEUSE RIVER
REHAB BRG 500042 ON US 70 OVER [-95
15BPR.108.3
JOHNSTON

LATEST PRELIMINARY ESTIMATE: $2,600,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED

TIMOTHY SHERRILL
B-5541 0.473 Ml DRAINAGE, GRADING, REPLACE BRIDGE 236 OVER SR 1513 ON 1-40
PAVING, STRUCTURES
55041.3.1
C205015
HAYWOOD
LATEST PRELIMINARY ESTIMATE: $36,600,000 (4/24/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED CONSTRUCTION CONSULTATION (REQUIRED)
UTILITY CERTIFICATION (REQUIRED) ROW CERTIFICATION (REQUIRED)

ZACHARY THOMAS SHULER

STATEWIDE

B-5716 0.426 Ml DRAINAGE, GRADING, REPLACE BRIDGE 140 OVER DAN RIVER ON SR 1138
PAVING, STRUCTURE

45672.3.1

FA#: BRZ-1138(021)

C204829

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: $13,700,000 (1/21/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (REQUIRED)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RAILROAD AGREEMENT (REQUIRED)

DANIEL DAGENHART

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 17, 2025
PS&E TURN IN DATE : TUESDAY, MARCH 11, 2025
PS&E REVIEW DATE : TUESDAY, FEBRUARY 25, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
B-5777 0.406 Ml DRAINAGE, GRADING, REPLACE BRIDGE 58 OVER US 64 ON NC 109.

PAVING, STRUCTURES
45733.3.1
C205016
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $8,600,000 (5/3/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED UTILITY AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (PENDING) RAILROAD CERTIFICATION (IN)

RYAN C. NEWCOMB

B-5876 0.453 Ml DRAINAGE, GRADING, REPLACE BRIDGE 83 AND 84 OVER SECOND BROAD RIVER
PAVING, STRUCTURES ON US 74 BYPASS

48070.3.1

C204439

RUTHERFORD

LATEST PRELIMINARY ESTIMATE: $14,600,000 (4/3/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

DAVID STUTTS

EXEMPT

BR-0015 0.710 Ml DRAINAGE, GRADING, BRIDGE 280067 & 280068 ON US 29/US 70 OVER SR 1192
PAVING, SIGNALS,
STRUCTURES

67015.3.1

C205037

DAVIDSON

LATEST PRELIMINARY ESTIMATE: $30,800,000 (3/20/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (PENDING) UTILITY AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN)

GEORGE BOULES




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 17, 2025
PS&E TURN IN DATE : TUESDAY, MARCH 11, 2025
PS&E REVIEW DATE : TUESDAY, FEBRUARY 25, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
BR-0099 0.205MI  DRAINAGE, GRADING, REPLACE BRIDGE 800012 ON NC 120 OVER US 74 BYP
PAVING, STRUCTURE
67099.3.1
C205070
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $8,200,000 (9/12/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED UTILITY AGREEMENT (IN) ROW CERTIFICATION BAT MORATORIUM (4/15 - 10/15)
(REQUIRED) UTILITY CERTIFICATION (REQUIRED)
CLAUDIA W. LEE
HE-0016 1.447 Ml  DRAINAGE, GRADING, NEW ROUTE FROM 0.5 MILES EAST OF BRUNSWICK
PAVING COUNTY LINE TO 1.5 MILES EAST OF BRUNSWICK COUNTY
LINE ON US 74.
51325.3.1
C204970
BRUNSWICK
LATEST PRELIMINARY ESTIMATE: $11,400,000 (1/22/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (PENDING) UTILITY AGREEMENT (PENDING) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

BRIAN JOSEPH HARDING

DIVISION

HL-0025 0.270 Ml DRAINAGE, GRADING, GREYLOCK RIDGE ROAD FROM EAST JOHN STREET TO
PAVING, SIGNALS TANK TOWN ROAD. EXTEND ROADWAY.

49491.3.1

C205013

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $7,500,000 (10/28/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN)
RAILROAD AGREEMENT (PENDING) CONSTRUCTION CONSULTATION
(PENDING) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (PENDING)

TERRY BURLESON

BONUSALLOC




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JUNE 17, 2025
PS&E TURN IN DATE : TUESDAY, MARCH 11, 2025
PS&E REVIEW DATE : TUESDAY, FEBRUARY 25, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
P-5707 0.726 Ml DRAINAGE, GRADING, ROGERS ROAD (SR 2052) GRADE SEPARATION OVER CSX
PAVING, SIGNALS, RAILROAD (CROSSING NO. 633905Y) AT MILE POST

STRUCTURE, WIDENING,  S142.53.
RETAINING WALLS
44643.3.1
WAKE
LATEST PRELIMINARY ESTIMATE: $42,500,000 (2/5/24)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT (IN)
MUNICIPAL AGREEMENT (IN) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRIAN E. GACKSTETTER

REGIONAL

U-4758 4.419 MI DRAINAGE, GRADING, SR 1818 (JOHNSON STREET )/ SR 1850 (SANDY RIDGE
PAVING, RESURFACING, ROAD) FROMSR 1820 (SKEET CLUB ROAD) TO SOUTH OF
SIGNALS, STRUCTURE, [-40 IN HIGH POINT
WIDENING

40251.3.1

FA#: 0710027

C204971

GUILFORD

LATEST PRELIMINARY ESTIMATE: $74,900,000 (1/14/25)

RALEIGH LETTING (LET)

RIPARIAN BUFFER AUTHORIZATION/404/401 PERMITS (IN) FEMA-NFIP (IN)
MUNICIPAL AGREEMENT (REQUIRED) UTILITY AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)
MICHAEL KENT O'CONNOR

DIVISION

U-5789 0.587 MI DRAINAGE, GRADING, NC 53 (WESTERN BOULEVARD) AT SR 2714
PAVING, RESURFACING, (JACKSONVILLE PARKWAY). IMPROVE INTERSECTION.
SIGNALS, WIDENING

44361.3.2

FA#: 4436101

C205040

ONSLOW

LATEST PRELIMINARY ESTIMATE: $8,000,000 (4/2/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

ZACHARY R. HOWARD
REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 17, 2025
PS&E TURN IN DATE : TUESDAY, MARCH 11, 2025
PS&E REVIEW DATE : TUESDAY, FEBRUARY 25, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-5899 0.976 MI DRAINAGE, GRADING, NEW ROUTE FROM FORUM PARKWAY CONNECTOR FROM

PAVING, STRUCTURES SR 3955 (FORUM PARKWAY) TO NC 66 (UNIVERSITY
PARKWAY) IN RURAL HALL. CONSTRUCT 2-LANE
ROADWAY ON NEW LOCATION
44689.3.1

C205041

FORSYTH

LATEST PRELIMINARY ESTIMATE: $16,000,000 (5/13/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (PENDING) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION

(IN)

CONNIE KELLEY JAMES

DIVISION

U-6018 0.969 Ml DRAINAGE, GRADING, NC 62 FROM SR 1154 (KERSEY VALLEY ROAD) TO SR 1162
PAVING, SIGNALS, (WEANT ROAD) IN ARCHDALE. IMPROVE INTERCHANGE
STRUCTURES AREA AND REALIGN SR 1154 AND SR 1162

INTERSECTIONS.

47163.3.1

C204798

GUILFORD

LATEST PRELIMINARY ESTIMATE: $24,100,000 (6/19/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) ROW CERTIFICATION
(IN) UTILITY CERTIFICATION (PENDING) RAILROAD CERTIFICATION
(PENDING)

BRANDON GREEN

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JULY 15, 2025
PS&E TURN IN DATE : TUESDAY, APRIL 8, 2025
PS&E REVIEW DATE : TUESDAY, MARCH 25, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
N/A 0.152 Ml BRIDGE PRESERVATION BRIDGE PRESERVATION OF BRIDGE 8 IN SWAIN COUNTY
CARRYING US 19/ 74 OVER LITTLE TENNESSEE RIVER
(FONTANA LAKE)
15BPR.159.3
C204993
SWAIN
LATEST PRELIMINARY ESTIMATE: $5,346,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED
TIMOTHY SHERRILL
P-5709 1.091 Ml DRAINAGE, GRADING, GRADE SEPARATION AT FRANKLIN BOULEVARD
PAVING, RETAINING CROSSING (722959A), AND CLOSE O'FERRELL STREET
WALL, SIGNALS, CROSSING (722961B) AT NCRR/NSR-NCLINE IN
STRUCTURE, TRACKBED GREENSBORO.
46920.3.1
GUILFORD
LATEST PRELIMINARY ESTIMATE: $26,800,000 (5/2/24)

RALEIGH LETTING (LET)
404/401 PERMITS (PENDING) RAILROAD AGREEMENT (REQUIRED) UTILITY
AGREEMENT (IN) ROW CONSULTATION (IN) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)

BRAD SMYTHE

REGIONAL

R-3300A 6.593 Ml DRAINAGE, GRADING, US 17 HAMPSTEAD BYPASS FROM US 17 BYPASS SOUTH
PAVING OF HAMPSTEADTO NC 210
40237.3.2

C205072

NEW HANOVER, PENDER

LATEST PRELIMINARY ESTIMATE: $222,000,000 (5/28/24)

DIVISION DESIGN RALEIGH LET (DDRL) (8 WEEK AD) (FUTURE BUILD NC BOND)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (PENDING)

CONSTRUCTION CONSULTATION (REQUIRED) UTILITY CERTIFICATION

(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

ROW CERTIFICATION (IN)

TRACE ROBINSON HOWELL
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TENTATIVE LETTING : TUESDAY, JULY 15, 2025
PS&E TURN IN DATE : TUESDAY, APRIL 8, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
R-3430B 0.587 Ml  DRAINAGE, GRADING, SR 1001 (CONNELLY SPRINGS ROAD). CONSTRUCT NEW
PAVING, STRUCTURES PARALLEL BRIDGE OVER CATAWBA RIVER.
34544.3.3
C204956
CALDWELL, BURKE
LATEST PRELIMINARY ESTIMATE: $22,900,000 (8/9/23) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FERC PERMIT (REQUIRED) FEMA-NFIP (IN) TREE CLEARING MORATORIUM
CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (10/16 - 3/30)
(REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(REQUIRED)
ELISE F. BIELEN
DIVISION
R-4463A 2.384 Ml  DRAINAGE, GRADING, NC 43 CONNECTOR FROM US 17 TO SOUTH OF US 70
PAVING, SIGNALS,
CULVERTS
35601.3.4
CRAVEN
LATEST PRELIMINARY ESTIMATE: $43,400,000 (5/13/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

CATHRINE A. HOSSACK MEYER

REGIONAL
R-5600 2.603 MI DRAINAGE, GRADING, NC 116 TO US 23 BUSINESS. FROM US 23 BUSINESS, SR
PAVING 1432 (SKYLAND DRIVE) TO WEST OF MUNICIPAL DRIVE.

CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.
UPGRADE ROADWAY.

45818.3.1

FA#: STP-0107(013)

JACKSON

LATEST PRELIMINARY ESTIMATE: $101,900,000 (6/10/24)
DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

JEANETTE WHITE

REGIONAL
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5857 1.000 Ml DRAINAGE, GRADING, US 17 BUSINESS SOUTH OF SHALLOTTE AND US 17

PAVING, SIGNALS BUSINESS NORTH OF SHALLOTTE. CONVERT

INTERSECTIONS TO REDUCED CONFLICT
INTERSECTIONS.

47545.3.1

C205073

BRUNSWICK

LATEST PRELIMINARY ESTIMATE: $26,200,000 (4/16/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

ZACHARY R. HOWARD

U-5302 1.153 Ml DRAINAGE, GRADING, US 401 FROM SOUTH OF SR 1006 (OLD STAGE ROAD) TO
PAVING, SIGNALS SOUTH OF SR 2538 (MECHANICAL BOULEVARD/GARNER
STATION BOULEVARD) IN GARNER. CONVERT TO
REDUCED CONFLICT INTERSECTIONS.
48000.3.1

C204512

WAKE

LATEST PRELIMINARY ESTIMATE: $24,700,000 (5/31/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(IN)

JOHN W. BRAXTON JR

REGIONAL

U-5943 6.200 Ml SIGNALS CLAYTON - SIGNAL SYSTEM
45862.3.1

FA#: 4586201

C204974

JOHNSTON

LATEST PRELIMINARY ESTIMATE: $4,500,000 (1/23/24)

RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(IN)

DIMITRI O. GAMBRELL

REGIONAL
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6005 0.933 Ml DRAINAGE, GRADING, NC 65 (BETHANIA-RURAL HALL ROAD), FROM US 52 TO SR

PAVING, SIGNALS 3983 (NORTHRIDGE DRIVE) IN RURAL HALL. WIDEN TO

MULTILANES.

47140.3.1

C205074

FORSYTH

LATEST PRELIMINARY ESTIMATE: $14,000,000 (5/24/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (PENDING) ROW CERTIFICATION (IN)

RYAN C. NEWCOMB

DIVISION
N/A 0.000 Ml  DRAINAGE, GRADING, REPLACE PIPE 4' X 2' & 18 RCP WITH A 15'10" X 3'6" ABC
PAVING ON NC 101 +/- 50' SOUTH OF SR 1170 (WEST BEAUFORT

RD.) AND 400'NORTH OF US 70 IN BEAUFORT, NC IN
CARTERET COUNTY. (COMB W/U-6053).

17BP.2.C.13

CARTERET

LATEST PRELIMINARY ESTIMATE: $600,000 (3/14/23) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)
CAMA PERMIT (REQUIRED)

CASEY K. WHITLEY
COMBINED PROJECT: U-6058, 17BP.2.C.13 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS
ADDED STRATEGIC LETTING

U-6058 0.260 MI DRAINAGE, GRADING, US 70 (LIVE OAK STREET) AT NC 101 CONSTRUCT ONE
PAVING LANE ROUNDABOUT. (COMB W/ 17BP.2.C.13).

47482.3.1

FA#: 4748201

C205075

CARTERET

LATEST PRELIMINARY ESTIMATE: $6,300,000 (5/13/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL

AGREEMENT (REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION

(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

CATHRINE A. HOSSACK MEYER

REGIONAL

COMBINED PROJECT: U-6058, 17BP.2.C.13 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS
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B-6051 0.963 Ml DRAINAGE, GRADING, US 29/ US 74 REPLACE BRIDGE 350091 OVER CATAWBA
PAVING, SIGNALS, RIVER.(COMB W/U-6143).
STRUCTURES
48708.3.1
FA#: 0029074
C204773
GASTON
LATEST PRELIMINARY ESTIMATE: $76,000,000 (7/12/24)

RALEIGH LETTING (LET)

RIPARIAN BUFFER AUTHORIZATION/404/401/FERC PERMITS (IN) UTILITY

AGREEMENT (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION

(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN)

RAILROAD CERTIFICATION (REQUIRED)

DAVID STUTTS

REGIONAL

COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS

U-6143 0.000 Ml DRAINAGE, GRADING, NC 7 (EAST CATAWBA STREET) AT US 74 (WILKINSON
PAVING, SIGNALS BOULEVARD) INTERSECTION. CONSTRUCT NORTHBOUND
RIGHT-TURN LANE ON NC 7 (EAST CATAWBA STREET)
AND EXTEND EXISTING WESTBOUND LEFT-TURN LANE ON
US 74 (WILKINSON BOULEVARD).(COMB W/ B-6051).

48326.3.1

FA#: 0007005

C204773

GASTON

LATEST PRELIMINARY ESTIMATE: $7,200,000 (7/2/24)

RALEIGH LETTING (LET)

404/401/FERC/RIPARIAN BUFFER AUTHORIZATION PERMITS (IN) UTILITY
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (REQUIRED)

DAVID STUTTS

REGIONAL

COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS
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N/A 0.332 Ml DRAINAGE, GRADING, REHAB BRG 170091 ON NC127 OVER CATAWBA RIVER
PAVING, STRUCTURES REHAB BRG 170139 ON NC16 OVER CATAWBA RIVER
15BPR.119.3
C204977
CATAWBA

LATEST PRELIMINARY ESTIMATE: $3,100,000
RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

N/A 0.158 MI BRIDGE PRESERVATION BRIDGE PRESERVATION OF BRIDGES 910001 AND 910538
CARRYING SR2911 (NEW BERN AVE.) OVER CRABTREE
CREEK AND CLNA RAILROAD

15BPR.144.3

C204967

WAKE

LATEST PRELIMINARY ESTIMATE: $5,350,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (REQUIRED)

TIMOTHY SHERRILL

B-5614 0.398 MI DRAINAGE, GRADING, REPLACE BRIDGE 060009 OVER BLOUNTS CREEK ON SR
PAVING, STRUCTURE 1112

45569.3.1

FA#: 1112019

C204711

BEAUFORT

LATEST PRELIMINARY ESTIMATE: $17,200,000 (8/13/24)

RALEIGH LETTING (LET)

404/CAMA/NEUSE RIVER BUFFER AUTHORIZATION/401 PERMITS (IN) USCG PRIMARY NURSERY AREA

PERMIT (PENDING) UTILITY AGREEMENT (IN) CONSTRUCTION MORATORIUM (2/15 - 9/30)

CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

RAILROAD CERTIFICATION (IN)

DAVID STUTTS

DIVISION
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BP10-R013 0.315 Ml BRIDGE REPLACEMENT REPLACE MECKLENBURG BRIDGE 590165
BP10.R013.3

C204991
MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $8,000,000 (11/5/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED FEMA-NFIP (IN) UTILITY AGREEMENT (REQUIRED)

ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)

YANWEI MA

BR-0090 0.167 Ml  DRAINAGE, GRADING, REPLACE BRIDGE 630036 ON NC 561 OVER FISHING
PAVING, STRUCTURE CREEK

67090.3.1

C204832

NASH

LATEST PRELIMINARY ESTIMATE: $7,100,000 (6/17/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (IN)

KIM L. GILLESPIE

BR-0092 0.277 Ml  DRAINAGE, GRADING, REPLACE BRIDGE 670037 ON NC 86 OVER NEW HOPE
PAVING, STRUCTURE CREEK

67092.3.1

ORANGE

LATEST PRELIMINARY ESTIMATE: $5,400,000 (6/10/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (PENDING) CONSTRUCTION CONSULTATION (REQUIRED)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN) ROW
CERTIFICATION (IN)

JON GAILLARD
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

HL-00081 0.814 Ml DRAINAGE, GRADING, SR 1006 AT SR 1006 (OLD STAGE ROAD) AND SR 2736

PAVING, SIGNALS (ROCK SERVICE STATION ROAD)INTERSECTION

IMPROVEMENTS.

49367.3.9

C205038

WAKE

LATEST PRELIMINARY ESTIMATE: $11,200,000 (5/13/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

LAMIN JAH
EXEMPT
1-5880 0.819 Ml DRAINAGE, GRADING, [-40/US 311 AT NC 109 (THOMASVILLE ROAD)/
PAVING, SIGNALS, CLEMMONSVILLE ROADSPLIT-DIAMOND INTERCHANGE IN
SIGNING, STRUCTURES WINSTON-SALEM. CONVERT HALF DIAMOND
INTERCHANGE AT NC 109 TO FULL DIAMOND AND
REMOVE CONNECTOR ROADS AND HALF DIAMOND
INTERCHANGE AT CLEMMONSVILLE ROAD.
53080.3.1
FA#: 5308001
C204975
FORSYTH
LATEST PRELIMINARY ESTIMATE: $45,000,000 (1/29/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) MUNICIPAL BAT TREE CLEARING
AGREEMENT (IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW MORATORIUM (4/1 - 10/15)

CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (IN)
RYAN C. NEWCOMB

REGIONAL
1-6001 13.400 Ml PAVEMENT [-87 [FUTURE 1-87 /US 64/ US 264 FRANKLIN/WAKE
REHABILITATION COUNTIES FROM SR 1003 (ROLESVILLE ROAD) TO NASH
COUNTY LINE. PAVEMENT REHABILITATION.
47956.3.1

FA#: 1003186

WAKE, FRANKLIN

LATEST PRELIMINARY ESTIMATE: $40,400,000 (7/15/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CALEB RAY WHITBY

STATEWIDE
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R-5759 3.193 Ml GRADING, PAVING, NC 115 FROM US 421 TO 2ND STREET. WIDEN TO TWO
SIGNALS, RETAINING LANES WITH MEDIAN. CONSTRUCT BIKE LANES AND
WALLS, STRUCTURES SIDEWALKS.

44691.3.1

C204976

WILKES

LATEST PRELIMINARY ESTIMATE: $50,600,000 (12/8/23)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)

RAMIE SHAW

DIVISION

U-4913A  1.053 MI DRAINAGE, GRADING, SR 3174(IDLEWILD ROAD) FROM SR 3175(STALLINGS
PAVING ROAD) TO 1-485. WIDEN TO FOUR LANES.
40543.3.2

C205039

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $16,600,000 (11/14/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

RANDY BOWERS

DIVISION

U-5798B  0.869 MI DRAINAGE, GRADING, SR 1102 (GILLIS HILL ROAD) FROM SOUTH OF CELTIC
PAVING, STRUCTURE DRIVE TO NORTH OF SR 1112 (STONEY POINT ROAD).

WIDEN TO MULTI-LANES.

44369.3.3

C205076

HOKE, CUMBERLAND

LATEST PRELIMINARY ESTIMATE: $17,400,000 (6/17/24)

RALEIGH LETTING (LET)

404/401 MODIFIED PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

KHALED AL-AKHDAR

DIVISION
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U-4700CA 0.424 MI DRAINAGE, GRADING, US 321 FROM SR 1160 (MOUNT HERMAN ROAD. (COMB W/

PAVING, SIGNALS U-4700CB AND U-4700CC). UPGRADE INTERSECTION TO

SUPERSTREET DESIGN.

35993.3.5

FA#: NHP-0321(037)

C204947

CALDWELL

LATEST PRELIMINARY ESTIMATE: $7,200,000 (10/3/23)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING) UTILITY

AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD

CERTIFICATION (REQUIRED)

RAMIE SHAW

REGIONAL

COMBINED PROJECT: U-4700CA, U-4700CB, U-4700CC UNDER ONE CONTRACT, WBS: EACH PROJECTS USES
ITS OWN WBS AND FA.

U-4700CB 0.549 MI DRAINAGE, GRADING, US 321-AT SR 1809/1952 (PINE MOUNTAIN ROAD).
PAVING, SIGNALS UPGRADE INTERSECTION TO SUPERSTREET DESIGN -

WITHIN THE LIMITS OF U-4700C.(COMB W/U-4700CA AND
U-4700CC). WIDEN TO SIX LANES.

35993.3.9

FA#: NHP-0321(046)

C204947

CALDWELL

LATEST PRELIMINARY ESTIMATE: $12,000,000 (10/3/23)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING) UTILITY

AGREEMENT (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

RAMIE SHAW

STATEWIDE

COMBINED PROJECT: U-4700CA, U-4700CB, U-4700CC UNDER ONE CONTRACT, WBS: EACH PROJECTS USES

ITS OWN WBS AND FA.
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U-4700CC 0.563 MI DRAINAGE, GRADING, US 321- FROM SR 1108 (MISSION ROAD). UPGRADE

PAVING, SIGNALS INTERSECTION TO SUPERSTREET DESIGN - WITHIN THE

LIMITS OF U-4700C. (COMB W/U-4700CA AND U-4700CB).

35993.3.10

FA#: NHP-0321(045)

C204947

CALDWELL

LATEST PRELIMINARY ESTIMATE: $8,300,000 (10/3/23)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING) UTILITY

AGREEMENT (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

RAMIE SHAW

STATEWIDE

COMBINED PROJECT: U-4700CA, U-4700CB, U-4700CC UNDER ONE CONTRACT, WBS: EACH PROJECTS USES
ITS OWN WBS AND FA.
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B-4838 0.595 Ml DRAINAGE, GRADING, BRIDGE 20 OVER CSX TRANSPORTATION RAILROAD
PAVING, SIGNALS, TRACKS ON US 70 BUSINESS
STRUCTURE, RETAINING
WALLS
38608.3.1
C204814
WAYNE
LATEST PRELIMINARY ESTIMATE: $7,800,000 (7/25/23) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) UTILITY

AGREEMENT (IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD

CERTIFICATION (REQUIRED)

DAVID STUTTS

DELAYED FROM: 5/20/25 EXTERNAL ACTIONS

BR-0004 0.521 MI  DRAINAGE, GRADING, BRIDGE 060066 ON US 264 OVER PUNGO RIVER
PAVING, STRUCTURE

67004.3.1

BEAUFORT

LATEST PRELIMINARY ESTIMATE: $17,000,000 (5/13/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401/CAMA PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED)

CATHRINE A. HOSSACK MEYER

BR-0060 0.426 M  DRAINAGE, GRADING, BRIDGE 000014 ON NC 87 OVER CANE CREEK
GUARDRAIL, PAVING,
STRUCTURES

67060.3.1

C204936

ALAMANCE

LATEST PRELIMINARY ESTIMATE: $9,200,000 (6/19/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (PENDING) UTILITY
CERTIFICATION (IN)

DAVID STUTTS
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BR-0140 0.380 Ml  DRAINAGE, GRADING, REPLACE 280087 AND 280089 ON I85BUSN,US29,US70
PAVING OVER WSSB RAILROAD
67140.3.1
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $14,400,000 (7123/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED RAILROAD AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

RYAN C. NEWCOMB

BR-0153 0.455MI  DRAINAGE, GRADING, REPLACE 070024 ON NC11 OVER CASHIE RIVER
PAVING, STRUCTURES

67153.3.1

C205033

BERTIE

LATEST PRELIMINARY ESTIMATE: $6,100,000 (12/14/23) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (PENDING) FEMA-NFIP (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED)

DAVID STUTTS

HI-0005 11.000 MI  BRIDGE PRESERVATION, 1-285/US 52/NC 8 FROM SR 3010 (OLD US 52) IN DAVIDSON
PAVEMENT COUNTY TO SR 4205 (S. MAIN ST.) IN FORSYTH COUNTY
REHABILITATION

49996.3.1

FA#: 0285003

FORSYTH, DAVIDSON

LATEST PRELIMINARY ESTIMATE: $28,800,000 (9/18/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

DANIEL C. ULRICH

STATEWIDE




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, SEPTEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, JUNE 10, 2025
PS&E REVIEW DATE : TUESDAY, MAY 27, 2025

PAGE : 3 of 5
PROJECT LENGTH TYPE OF WORK DESCRIPTION
HL-0033 0.459 MI CULVERT, DRAINAGE, EXTENSION OF AIRPORT BOULEVARD (SR 3126) FROM
GRADING, PAVING, GARDEN SQUARELANE TO CHURCH ST (SR 1637) IN
SIGNALS MORRISVILLE CONSTRUCT ROADWAY ON NEW
LOCATION.
49618.3.1
FA#: 3126001
C204765
WAKE
LATEST PRELIMINARY ESTIMATE: $11,100,000 (10/9/24)

DIVISION DESIGN RALEIGH LET (DDRL)

401/404 PERMITS (IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)

LAMIN JAH

DIVISION

1-5831B 8.300 Ml PAVEMENT [-26 FROM TENNESSEE STATE LINETO MILE MARKER 9.
REHABILITATION REHABILITATE PAVEMENT.

53037.3.3

FA#: 5303701

MADISON

LATEST PRELIMINARY ESTIMATE: $18,900,000 (2/29/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRENDAN MERITHEW

STATEWIDE

R-5763 3.582 MI DRAINAGE, GRADING, SR 1540 (WILSON ROAD)FROM SR 1504 (OLD US 64) TO US
PAVING 276.UPGRADE ROADWAY

44638.3.1

TRANSYLVANIA

LATEST PRELIMINARY ESTIMATE: $58,100,000 (6/14/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED) 2 - MUNICIPAL
AGREEMENT (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, JUNE 10, 2025
PS&E REVIEW DATE : TUESDAY, MAY 27, 2025

PAGE : 4 of 5
PROJECT LENGTH TYPE OF WORK DESCRIPTION
R-5863 1.181 Ml DRAINAGE, GRADING, UPGRADE US 64 BUSINESS FROM US 64 TO SR 1307 (MAIN
PAVING, SIGNALS, ST.).
STRUCTURES
47516.3.1
C204836
CLAY
LATEST PRELIMINARY ESTIMATE: $13,900,000 (8/6/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED) ROW CERTIFICATION

(IN)

KEITH ROGERS

DIVISION

R-5901 0.163 Ml DRAINAGE, GRADING, NC 89 (WEST PINE STREET) SURRY COUNTY AT SR 1397
PAVING (ROUND PEAK CHURCH ROAD) INTERSECTION. IMPROVE

INTERSECTION.

48416.3.1

FA#: 4841601

SURRY

LATEST PRELIMINARY ESTIMATE: $7,700,000 (5/15/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

RAMIE SHAW

REGIONAL

U-3628 1.340 MI DRAINAGE, GRADING, NC 24 / NC 27 COURTHOUSE WEST OF NC 22 (MCNEILL

PAVING, SIGNALS STREET) TO US 15/ US 501 IN CARTHAGE WIDEN TO

THREE LANES WITH CURB AND GUTTER AND BICYCLE /
PEDESTRIAN ACCOMMODATIONS

44672.3.1

FA#: 4467201

C205042

MOORE

LATEST PRELIMINARY ESTIMATE: $6,900,000 (6/5/24)

DIVISION DESIGN RALEIGH LET (DDRL)

DEQ PUBLIC WATER SUPPLY PERMIT (REQUIRED) DEQ WASTEWATER
COLLECTION SYSTEM PERMIT (PENDING) UTILITY AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

MICHAEL RICKETTS

REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, JUNE 10, 2025
PS&E REVIEW DATE : TUESDAY, MAY 27, 2025

PAGE : 5 of 5

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5906 0.405 MI DRAINAGE, GRADING, INTERSECTION IMPROVEMENTS. SR 2195 (TORRENCE

PAVING, SIGNALS CHAPEL ROAD) AND SR 5544 (WEST CATAWBA AVENUE) IN

CORNELIUS.

46451.3.1

FA#: 2195001

C204505

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $17,600,000 (6/18/24)

DIVISION DESIGN RALEIGH LET (DDRL)

401 PERMIT (IN) 404 PERMIT (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION

(REQUIRED)

RANDY BOWERS

EXEMPT

R-5717  10.474MI DRAINAGE, GRADING, SR 1227/SR 1208 (S. MILLS ROAD) SR 1224/SR1223 (OLD

PAVING, STRUCTURES SWAMP ROAD) AT NC 343 IN CAMDEN COUNTY TO NC 168

IN CURRITUCK COUNTY. (COMB W/R-5717B). WIDEN AND
INTERSECTION IMPROVEMENTS.

50213.3.1

CURRITUCK, CAMDEN

LATEST PRELIMINARY ESTIMATE: $37,700,000 (8/26/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) ROW

CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD

CERTIFICATION (REQUIRED)

ROGER DALE BULLOCK

DIVISION

COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

R-5717B  0.123 MI DRAINAGE, GRADING, REPLACE BRIDGE 140013 OVER JOYCE CREEK. (COMB W/
PAVING R-5717).

50213.3.3

CURRITUCK, CAMDEN

LATEST PRELIMINARY ESTIMATE: $1,900,000 (8/9/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) ROW CERTIFICATION

(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD

CERTIFICATION (REQUIRED)

RYAN SHOOK

DIVISION

COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 21, 2025
PS&E TURN IN DATE : TUESDAY, JULY 15, 2025
PS&E REVIEW DATE : TUESDAY, JULY 1, 2025

PAGE : 1 of4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.090 MI BRIDGE PRESERVATION SR 1620 (FLETCHER MARTIN ROAD) OVER FRENCH
BROAD RVR/ NSRR- STRUCTURE 100007 IN BUNCOMBE
COUNTY.

15BPR.122.3

C205011

BUNCOMBE

LATEST PRELIMINARY ESTIMATE: $2,850,000
RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

DELAYED FROM: 5/20/25 EXTERNAL ACTIONS

N/A 0.037 Ml BRIDGE PRESERVATION BRIDGE PRESERVATION. BRIDGE 970068 OVER US 301 ON
NC 42.

15BPR.143.3

WILSON

LATEST PRELIMINARY ESTIMATE: $548,400
RALEIGH LETTING (LET)
NO PERMITS REQUIRED

TIMOTHY SHERRILL

B-5831 0.371 Ml DRAINAGE, GRADING, REPLACE BRIDGE 850006 OVER NC 268, SOUTHERN
PAVING, STRUCTURE RAILROAD TRACKS, AND THE YADKIN RIVER ON [-77.

45784.3.1

FA#: NHP-0077(006)

C205044

SURRY

LATEST PRELIMINARY ESTIMATE: $24,000,000 (4/15/24)
RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN)
DAVID STUTTS

STATEWIDE

DELAYED FROM: 9/16/25 STRATEGIC LETTING




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 21, 2025
PS&E TURN IN DATE : TUESDAY, JULY 15, 2025
PS&E REVIEW DATE : TUESDAY, JULY 1, 2025

PAGE : 2 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
BR-0098 0.246 Ml  DRAINAGE, GRADING, REPLACE BRIDGE 780183 ON US 29 BUS OVER US 29 BYP
PAVING, STRUCTURE
67098.3.1
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $6,700,000 (10/28/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

LINDSAY HELENE CROCKER

P-5725 0.210 Ml DRAINAGE, GRADING, KANNAPOLIS TRAIN STATION SECOND PLATFORM AND
PAVING, RETAINING PEDESTRIAN OVERPASS
WALL, STRUCTURE

47603.3.1

C204340

CABARRUS

LATEST PRELIMINARY ESTIMATE: $13,500,000 (5/8/24)

RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) MUNICIPAL-
RAIL AGREEMENT (IN) UTILITY AGREEMENT (IN) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

BRAD SMYTHE

REGIONAL

DELAYED FROM: 6/17/25 EXTERNAL ACTIONS

R-5714 1.149 Ml DRAINAGE, GRADING, US 601 FROM US 52 TO SR 1365 (FORREST DRIVE)
PAVING, SIGNALS UPGRADE ROADWAY

50210.3.1

C204834

SURRY

LATEST PRELIMINARY ESTIMATE: $29,800,000 (9/11/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

RAMIE SHAW

REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, OCTOBER 21, 2025
PS&E TURN IN DATE : TUESDAY, JULY 15, 2025
PS&E REVIEW DATE : TUESDAY, JULY 1, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
R-5739 10.500 Ml DRAINAGE, GRADING, NC 46 FROM NC 48 IN GASTON TO THE VIRGINIA STATE
PAVING, STRUCTURES LINE UPGRADE AND WIDEN EXISTING FACILITY.
50197.3.1
FA#: 5019701
C205034
NORTHAMPTON
LATEST PRELIMINARY ESTIMATE: $33,200,000 (4/11/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION
(PENDING) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)

ROGER DALE BULLOCK

DIVISION

DELAYED FROM: 5/20/25 UTILITIES

U-5875 2411 Ml DRAINAGE, GRADING, SR 1203 (ALLEN STREET) FROM SR 1467 (STANTONSBURG
PAVING, SIGNALS ROAD) TO US 13 (DICKINSON AVENUE EXTENSION). WIDEN
TO MULTI-LANES
44677.3.1
PITT
LATEST PRELIMINARY ESTIMATE: $63,100,000 (9/13/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) ROW
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CASEY K. WHITLEY

DIVISION

U-6105 0.469 Ml DRAINAGE, GRADING, SR 2415 (BAILEY ROAD) FROM POOLE PLACE DRIVE TO US
PAVING 21 (STATESVILLE ROAD) IN CORNELIUS - CONSTRUCT

ROADWAY ON NEW LOCATION

48173.3.1

FA#: STBGDA-2415(001

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $11,500,000 (10/9/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)

YANWEI MA

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, OCTOBER 21, 2025
PS&E TURN IN DATE : TUESDAY, JULY 15, 2025
PS&E REVIEW DATE : TUESDAY, JULY 1, 2025

PROJECT LENGTH TYPE OF WORK

U-6187 1.184 Ml DRAINAGE, GRADING,
PAVING, STRUCTURES

48647.3.1

DAVIE

LATEST PRELIMINARY ESTIMATE: $53,900,000
DIVISION DESIGN RALEIGH LET (DDRL)

PAGE : 4 of 4
DESCRIPTION

REALIGNMENT AND EXTENSION OF SR 1630 (BALTIMORE
ROAD) FROM SOUTH OF US 158 TO A NEW INTERCHANGE
AT [-40.

(8/28/24)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD

CERTIFICATION (REQUIRED)
RYAN C. NEWCOMB
DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025
PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025
PS&E REVIEW DATE : TUESDAY, JULY 29, 2025

PAGE : 1 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
N/A 0.050 MI BRIDGE PRESERVATION BRIDGE 227 IN CUMBERLAND CO.
15BPR.146.3
CUMBERLAND

LATEST PRELIMINARY ESTIMATE: $1,166,200
RALEIGH LETTING (LET)
NO PERMITS REQUIRED

TIMOTHY SHERRILL

BR-0141 0.000 MI DRAINAGE, GRADING, PAVING SR 2150 (RIVER ROAD) REPLACE BRIDGE 780123 OVER US

220/ US 311.

51604.3.1

FA#: 5160401

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: $4,100,000 (11/6/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED)

DANIEL DAGENHART

DIVISION

HL-0007 0.739 Ml DRAINAGE, GRADING, NC 55 AT SR 1191 (TECHNOLOGY DRIVE)/SR 6107 (EAST

PAVING, SIGNALS WILLIAMS STREET) IN APEX. CONVERT INTERSECTION TO

INTERCHANGE OR ALTERNATIVE INTERSECTION

49366.3.1

FA#: 4936601

WAKE

LATEST PRELIMINARY ESTIMATE: $31,500,000 (5/6/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

JOHN W. BRAXTON JR

EXEMPT

DELAYED FROM: 9/16/25 RIGHT OF WAY




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025
PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025
PS&E REVIEW DATE : TUESDAY, JULY 29, 2025

PAGE : 2 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

P-5717 0.693 MI DRAINAGE, GRADING, NORFOLK SOUTHER H LINE CROSSING 734742W AT SR
PAVING, SIGNALS, 1121 (CORNWALLIS ROAD) IN DURHAM. CONSTRUCT
STRUCTURE, RETAINING GRADE SEPARATION.
WALLS

46929.3.1

C204886

DURHAM

LATEST PRELIMINARY ESTIMATE: $41,600,000 (9/18/23)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) RAILROAD
AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

BRIAN E. GACKSTETTER

REGIONAL
U-5760 2.034 MI DRAINAGE, GRADING, KERNERSVILLE SOUTHERN LOOP, AT US 421/BUSINESS 40
PAVING, STRUCTURES TO NC 66 (WEST MOUNTAIN STREET) IN KERNERSVILLE.

WIDEN BIG MILL FARM ROAD AND SR 2649 (HOPKINS
ROAD) AND CONSTRUCT INTERCHANGE ATUS 421 /NC
150/ BUSINESS 40

46381.3.1

C205012

FORSYTH

LATEST PRELIMINARY ESTIMATE: $71,500,000 (1/18/24)

DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (PENDING) UTILITY BAT TREE CLEARING

AGREEMENT (REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION  MORATORIUM (4/1 - 10/15)
(IN) RAILROAD CERTIFICATION (IN)
CONNIE KELLEY JAMES

DIVISION

U-5835 1.500 MI DRAINAGE, GRADING, US 221 BUSINESS FROM US 221/NC 226 TO GEORGIA
PAVING AVENUE. WIDENEXISTING ROADWAY.

50227.3.1

FA#: 5022711

MCDOWELL

LATEST PRELIMINARY ESTIMATE: $26,300,000 (11/20/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

CLAUDIA W. LEE

DIVISION

DELAYED FROM: 7/15/25 DESIGN




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025
PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025
PS&E REVIEW DATE : TUESDAY, JULY 29, 2025

PAGE : 3 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-5956 0.861 Ml DRAINAGE, GRADING, US 29,REALIGN UNION CEMETERY ROAD TO INTERSECT
PAVING US 29 AT SR 1414 (ROCK HILL CHURCH ROAD) AND

CONSTRUCT IMPROVEMENTS ALONG US 29 FROM 0.6
MILE WEST OF SR 1414 (ROCK HILL CHURCH ROAD) TO
JUST EAST OF SR 1414 (ROCK HILL CHURCH ROAD).

46891.3.1

CABARRUS

LATEST PRELIMINARY ESTIMATE: $21,900,000 (8/21/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) ROW

CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)

RANDY BOWERS

REGIONAL

W-5710X 0.680 Ml DRAINAGE, GRADING, SR 2042 (OAKDALE ROAD), SR 2108 (SUNSET

PAVING BOULEVARD), SR 2025(MIRANDA ROAD) AND SR 2040

(LAWING ROAD) NEAR CHARLOTTE SAFETY
IMPROVEMENTS (MP: 1.177 - 1.177)

44856.3.24

FA#: HSIP-2042(002)

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $8,500,000 (8/29/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

DUSTIN LYNN SIMPSON

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025
PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025
PS&E REVIEW DATE : TUESDAY, JULY 29, 2025

PAGE : 4 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
BR-0031 0.134 MI  DRAINAGE, GRADING, BRIDGE 550226 ON SR 1310 OVER NANTAHALA RIVER
PAVING, STRUCTURE,
RETAINING WALLS
67031.3.1
C204863
MACON
LATEST PRELIMINARY ESTIMATE: $3,100,000 (9/30/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401/FERC PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION TROUT MORATORIUM (10/15 -
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY 4/15)

CERTIFICATION (IN)

JOHN G. CONFORTI

COMBINED PROJECT: BR-0031, BR-0052, BR-0053 UNDER ONE CONTRACT. EACH PROJECT USES ITS OWN
WBS

BR-0052 0.184 MI  DRAINAGE, GRADING, BRIDGE 550227 ON SR 1310 OVER NANTAHALA RIVER
PAVING, STRUCTURE

67052.3.1

C204863

MACON

LATEST PRELIMINARY ESTIMATE: $3,000,000 (9/30/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401/FERC PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION

CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED)

JOHN G. CONFORTI

COMBINED PROJECT: BR-0031, BR-0052, BR-0053 UNDER ONE CONTRACT. EACH PROJECT USES ITS OWN
WBS

BR-0053 0.124 Ml DRAINAGE, GRADING, BRIDGE 550228 ON SR 1310 OVER NANTAHALA RIVER.
PAVING, STRUCTURE,
RETAINING WALLS

67053.3.1

C204863
MACON

LATEST PRELIMINARY ESTIMATE: $3,600,000 (9/30/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)

404/401 PERMITS (PENDING) FERC PERMIT (REQUIRED) FEMA-NFIP (IN) TROUT MORATORIUM (10/15 -
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION 4/15)

(REQUIRED)

JOHN G. CONFORTI

COMBINED PROJECT: BR-0031, BR-0052, BR-0053 UNDER ONE CONTRACT. EACH PROJECT USES ITS OWN
WBS




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025

PAGE : 1 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.084 MI BRIDGE PRESERVATION BRIDGE 960068 CARRYING NC 268 OVER WARRIOR
CREEK IN WILKESCOUNTY.

15BPR.149.3

WILKES

LATEST PRELIMINARY ESTIMATE: $1,579,600
RALEIGH LETTING (LET)
NO PERMITS REQUIRED

TIMOTHY SHERRILL

B-6040 0.351 Ml DRAINAGE, GRADING, US 70 REPLACE BRIDGE 580127 OVER SOUTHERN
PAVING, STRUCTURES RAILROAD.

48389.3.1

MCDOWELL

LATEST PRELIMINARY ESTIMATE: $4,200,000 (9/29/22) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

CLAUDIA W. LEE

REGIONAL

BR-0101 0.284 MI  DRAINAGE, GRADING, REPLACE BRIDGE 800104 ON US 64 OVER COVE CREEK
PAVING, STRUCTURE

67101.3.1

RUTHERFORD

LATEST PRELIMINARY ESTIMATE: $7,700,000 (11/13/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED) UTILITY AGREEMENT
(REQUIRED) ROW CERTIFICATION (REQUIRED)

CLAUDIA W. LEE




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025

PAGE : 2 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
BR-0155 0.180 Ml  DRAINAGE, GRADING, REPLACE 780163 ON US158 OVER HOGAN'S CREEK
PAVING, STRUCTURES
67155.3.1
C205071
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $9,100,000 (5/13/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED)

SUZANA M. MATTA

DELAYED FROM: 6/17/25 DESIGN

1-5898 0.541 Ml DRAINAGE, GRADING, FUTURE I-73 / US 220 AT US 311/ NC 135 INTERCHANGE.
PAVING, SIGNALS, REPLACE BRIDGE 780074 AND UPGRADE INTERCHANGE.
STRUCTURES

46860.3.1

C205018

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: $23,000,000 (6/19/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (PENDING) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRANDON GREEN

REGIONAL

DELAYED FROM: 6/17/25 RIGHT OF WAY

P-5731 1.271 Ml DRAINAGE, GRADING, EAST 5TH AVENUE CONSTRUCT A GRADE SEPARATION
PAVING OF THE RAIL LINE AND EAST 7TH AVENUE.

47610.3.1

DAVIDSON

LATEST PRELIMINARY ESTIMATE: $60,000,000 (11/21/24)

RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

BRAD SMYTHE

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025

PAGE : 3 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

W-5704E 1.490 MI DRAINAGE, GRADING, SR 1700 (COVERED BRIDGE ROAD) BETWEEN 0.1 MILE

PAVING, SIGNALS EAST OF SR 1003 (BUFFALO ROAD) AND 0.1 MILE WEST OF

SR 2685 (HELENA LANE).

44850.3.5

FA#: HSIP-1700(22)

C204857

JOHNSTON

LATEST PRELIMINARY ESTIMATE: $14,500,000 (2/9/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION

(REQUIRED)

NORWOOD ADDISON GAINEY

DIVISION

BR-0151 0.000 Ml  DRAINAGE, GRADING, REPLACE BRIDGE NO. 110173 ON SR 1002 (HENRY RIVER
PAVING, STRUCTURE ROAD) OVER I-40 IN BURKE CO.(COMB W/I-5990).

67151.3.1

BURKE

LATEST PRELIMINARY ESTIMATE: $12,400,000 (11/19/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED)

EDDIE DOUGLAS

COMBINED PROJECT: BR-0151, 1-5990 UNDER ONE CONTRACT, WBS: EACH PROJECTS USES ITS OWN WBS
AND FA.

1-5990 0.570 MI PAVEMENT [-40 AT EXIT 118 - SR 1761 (OLD NC 10). (COMB W/BR-0151).
REHABILITATION CONSTRUCT INTERCHANGE IMPROVEMENTS.

47536.3.1

FA#: 0040114

BURKE

LATEST PRELIMINARY ESTIMATE: $9,600,000 (6/21/21)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION

(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION

(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

BRENDAN MERITHEW

DIVISION

COMBINED PROJECT: BR-0151, 1-5990 UNDER ONE CONTRACT, WBS: EACH PROJECTS USES ITS OWN WBS
AND FA.




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-6146 1.191 Ml CURB AND GUTTER, US 74 (F)(WILKINSON BOULEVARD)FROM MARKET STREET
DRAINAGE, GRADING, TO SR 2015(ALBERTA AVENUE) GASTON COUNTY (COMB
PAVING, SIGNALS, W/B-5857) WIDEN TO SIXLANES.
STRUCTURE, RETAINING
WALLS
48392.3.2
GASTON
LATEST PRELIMINARY ESTIMATE: $43,500,000 (2/18/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) MUNICIPAL

AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD

CERTIFICATION (IN)

BRYAN SOWELL

REGIONAL

COMBINED PROJECT: B-5857, U-6146, UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

B-5857 0.086 MI  DRAINAGE, GRADING, REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA
PAVING, STRUCTURE RIVER ON US 29/US 74.(COMB W/U-6148).

45810.3.1

C204481

GASTON

LATEST PRELIMINARY ESTIMATE: $11,800,000 (6/9/22) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) FERC PERMIT (PENDING) FEMA-NFIP (IN) UTILITY

AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)

CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)

UTILITY CERTIFICATION (IN)

BRYAN SOWELL

COMBINED PROJECT: B-5857, U-6146, WBS UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026
PS&E TURN IN DATE : TUESDAY, OCTOBER 14, 2025
PS&E REVIEW DATE : TUESDAY, SEPTEMBER 30, 2025

PAGE : 1 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
B-6047 0.100 MI DRAINAGE, GRADING, REPLACE BRIDGE 145 OVER FLOYDS CREEK ON SR 2125
PAVING, STRUCTURE
48390.3.1
FA#: BRZ-2125(003)
C204877
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $3,000,000 (12/12/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION BAT MORATORIUM (4/15 - 10/15)

CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CLAUDIA W. LEE

DIVISION

BR-0010 0.566 Ml  DRAINAGE, GRADING, BRIDGE 110105 ON US 64, NC 18 OVER JOHNS RIVER
PAVING

67010.3.1

BURKE

LATEST PRELIMINARY ESTIMATE: $12,600,000 (4/12/23) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED)

ELISE F. BIELEN

BR-0049 0.142MI  DRAINAGE, GRADING, BRIDGE 890034 ON CONCORD AVE OVER US 74, NC 200
PAVING, RETAINING
WALL, STRUCTURE

67049.3.1

UNION

LATEST PRELIMINARY ESTIMATE: $9,100,000 (10/4/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED)

GEORGE BOULES




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026
PS&E TURN IN DATE : TUESDAY, OCTOBER 14, 2025
PS&E REVIEW DATE : TUESDAY, SEPTEMBER 30, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
BR-0096 0.104 MI DRAINAGE, GRADING, REPLACE BRIDGE 780176 ON SR 1700 (FISHER HILL ROAD)
PAVING, STRUCTURES OVER NC14 / NC87.
51603.3.1
FA#: 5160301
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $2,300,000 (11/6/24)

RALEIGH LETTING (LET)

NO PERMITS REQUIRED UTILITY AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

SARA SHERMAN

DIVISION

BR-0173 0.000 Ml  DRAINAGE, GRADING, REPLACE BRIDGE 680078 ON NC306 FERRY OVER NEUSE
PAVING RIVER

67173.3.1

PAMLICO

LATEST PRELIMINARY ESTIMATE: $9,100,000 (12/18/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED)

JOHN G. CONFORTI

1-5995 9.570 Ml PAVEMENT [-40 - DURHAM/WAKE COUNTIES FROM EAST OF NC 147 TO

REHABILITATION SR 1728 (WADE AVENUE). PAVEMENT REHABILITATION.
INCLUDE [-5996.

47950.3.1

FA#: NHPIM-0040(077)

WAKE, DURHAM

LATEST PRELIMINARY ESTIMATE: $54,600,000 (10/17/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

STEPHEN REID DAVIDSON

STATEWIDE




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026
PS&E TURN IN DATE : TUESDAY, OCTOBER 14, 2025
PS&E REVIEW DATE : TUESDAY, SEPTEMBER 30, 2025

PAGE : 3 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

P-5737 0.510 Ml DRAINAGE, GRADING, CSX S LINE WAKE COUNTY AT SR 2108 (MILLBROOK
PAVING, RETAINING ROAD) IN RALEIGH. CONSTRUCT GRADE SEPARATION
WALLS, STRUCTURES, AND CLOSE CROSSING 630605A.
TRACKBED

48153.3.1

FA#: 4815301

WAKE

LATEST PRELIMINARY ESTIMATE: $26,400,000 (12/4/24)

RALEIGH LETTING (LET) (CONS RAIL INFRA SAFETY INITIATI

NO PERMITS REQUIRED RAILROAD AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

BRAD SMYTHE

STATEWIDE

U-4753 0.900 Ml DRAINAGE, GRADING, GOLDSBORO - SR 1556 (WAYNE MEMORIAL DRIVE) FROM
PAVING, SIGNALS, SR 1003 (NEW HOPE ROAD) TO PROPOSED US 70 BYPASS
SIGNING

39927.3.1

WAYNE

LATEST PRELIMINARY ESTIMATE: $21,900,000 (12/16/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED 4 - UTILITY AGREEMENT (IN) UTILITY AGREEMENT
(PENDING) MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

RACHEL C. EVANS

DIVISION

U-5711 0.792 Ml DRAINAGE, GRADING, SR 1712 (PINEVIEW STREET) FROM WEST OF SYLVAN
PAVING, SIGNALS, STREET TO US 220 BUSINESS IN ASHEBORO WIDEN TO
STRUCTURES MULTILANES

50160.3.1

FA#: 5016001

C204990

RANDOLPH

LATEST PRELIMINARY ESTIMATE: $9,600,000 (12/18/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) RAILROAD
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

JEFFREY A. STRODER

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026
PS&E TURN IN DATE : TUESDAY, OCTOBER 14, 2025
PS&E REVIEW DATE : TUESDAY, SEPTEMBER 30, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6134 0.749 Ml DRAINAGE, GRADING, NC 16 BYPASS AT SR 1380 (OPTIMIST CLUB ROAD)
PAVING, SIGNALS, INTERSECTION. UPGRADE AT-GRADE INTERSECTION TO
RETAINING WALLS, INTERCHANGE
STRUCTURES

48364.3.1

FA#: 4836401

LINCOLN

LATEST PRELIMINARY ESTIMATE: $46,800,000 (7/26/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

BRYAN SOWELL

REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026
PS&E TURN IN DATE : TUESDAY, NOVEMBER 11, 2025
PS&E REVIEW DATE : TUESDAY, OCTOBER 28, 2025

PROJECT LENGTH TYPE OF WORK

N/A 0.105 MI BRIDGE PRESERVATION
15BPR.103.3
WAKE

LATEST PRELIMINARY ESTIMATE: $3,000,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED

TIMOTHY SHERRILL

PAGE : 10of 3
DESCRIPTION

BRIDGE 269 OVER [-440 ON LASSITER MILL ROAD AND
BRIDGE 2700VER [-440 ON SR 1005 (SIX FORKS ROAD) IN
WAKE COUNTY. BRIDGE PRESERVATION.

N/A 0.203 Ml BRIDGE REHABILITATION
15BPR.118.3

GASTON

LATEST PRELIMINARY ESTIMATE: $4,400,000
RALEIGH LETTING (LET)

NO PERMITS REQUIRED

REHAB BRG 350159 ON 185 OVER CATAWBA RIVER

TIMOTHY SHERRILL

N/A 2.893 MI DRAINAGE, GRADING, BRIDGE PRESERVATION. BRIDGE 353 OVER US 17
PAVING, STRUCTURE BUSINESS / TARRIVER ON US 17 IN BEAUFORT COUNTY

15BPR.137.3

C204955

BEAUFORT

LATEST PRELIMINARY ESTIMATE: $10,151,900
RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)

TIMOTHY SHERRILL

N/A 0.496 Ml BRIDGE PRESERVATION
15BPR.153.3

MOORE

LATEST PRELIMINARY ESTIMATE: $1,053,200
RALEIGH LETTING (LET)

NO PERMITS REQUIRED

TIMOTHY SHERRILL

BRIDGES 74 & 257 IN MOORE CO.




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026
PS&E TURN IN DATE : TUESDAY, NOVEMBER 11, 2025
PS&E REVIEW DATE : TUESDAY, OCTOBER 28, 2025

PAGE : 2 of 3
PROJECT LENGTH TYPE OF WORK DESCRIPTION
R-5718 1.300 Ml DRAINAGE, GRADING, SR 1003 (BUFFALO ROAD) FROM US 70 TO SR 1934 (OLD
PAVING BEULAH ROAD).
50472.3.1
FA#: NHP-1003(140)
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $22,000,000 (1/21/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) RAILROAD AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
NORWOOD ADDISON GAINEY

DIVISION

R-5826B 2.760 Ml DRAINAGE, GRADING, NC 109 FROM SR 1127 (HEARNE FARM ROAD) TO SR 1174
PAVING, SIGNALS (PEE DEE ROAD). UPGRADE ROADWAY, INCLUDING

PAVED SHOULDERS, TURN LANES AND SIGNALS.

47098.3.3

FA#: 4709801

MONTGOMERY

LATEST PRELIMINARY ESTIMATE: $13,200,000 (10/8/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

GREGORY S. DAVIS

DIVISION

U-2519F 34.000 Ml GRADING, ITS FAYETTEVILLE OUTER LOOP INSTALL ITS ALONG FULL
LENGTH OF 1-295 FROM WEST OF EXIT 34 TO 1-95
INTERCHANGE TO THE SOUTH.

34817.3.20

FA#: 0295009

C204996

ROBESON, CUMBERLAND

LATEST PRELIMINARY ESTIMATE: $6,000,000 (2/16/24)

RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(REQUIRED)

KHALED AL-AKHDAR

STATEWIDE

DELAYED FROM: 5/20/25 EXTERNAL ACTIONS




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026
PS&E TURN IN DATE : TUESDAY, NOVEMBER 11, 2025
PS&E REVIEW DATE : TUESDAY, OCTOBER 28, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-3609B 2.358 Ml CULVERT, DRAINAGE, US 13 (BERKELEY BOULEVARD) FROM SR 1003 (NEW
GRADING, PAVING, HOPE ROAD) TO US 70 BYPASS WITH INTERSECTION
SIGNALS IMPROVEMENTS AT SR 1572 (SAULSTON ROAD). WIDEN
TO FOUR LANES.
39026.3.2
C205035
WAYNE
LATEST PRELIMINARY ESTIMATE: $32,300,000 (1/15/25)
DIVISION DESIGN RALEIGH LET (DDRL) (FUTURE BUILD NC BOND)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) MUNICIPAL AGREEMENT
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

NORWOOD ADDISON GAINEY

REGIONAL

U-4714AC 1.886 Ml  DRAINAGE, GRADING, SR 1009 (JOHN STREET-OLD MONROE ROAD), FROM EAST
PAVING OF 1-485 TO WEST OF MORNINGSIDE MEADOW LANE.

(COMB W/U-4714B).

39078.3.9

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $33,900,000 (4124/24)

RALEIGH LETTING (LET) (8 WEEK AD) (FUTURE BUILD NC BOND)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) UTILITY

AGREEMENT (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

RADHA ATTALURI

DIVISION

COMBINED PROJECT: U-4714AC, U-4714B UNDER ONE CONTRACT: EACH PROJECT USES ITS OWN WBS.

U-4714B  3.795 MI DRAINAGE, GRADING, SR 1009 (OLD MONROE ROAD) FROM WEST OF
PAVING MORNINGSIDE MEADOW LANE TO EAST OF SR 1377
(WESLEY CHAPEL-STOUTS ROAD) IN INDIANTRAIL. WIDEN
TO MULTI-LANES. (COMB W/U-4714AC).

39078.3.6

UNION

LATEST PRELIMINARY ESTIMATE: $83,500,000 (5/22/24)

RALEIGH LETTING (LET) (8 WEEK AD) (FUTURE BUILD NC BOND)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) UTILITY

AGREEMENT (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

RADHA ATTALURI

DIVISION

COMBINED PROJECT: U-4714AC, U-4714B UNDER ONE CONTRACT,EACH PROJECT USES ITS OWN WBS.




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JUNE 17, 2025

ALTERNATIVE DELIVERY

PAGE : 1 of 1
PROJECT LENGTH TYPE OF WORK DESCRIPTION
1-5719B 0.000 MI DRAINAGE, GRADING, I- 85, FROM NC 7 (MCADENVILLE ROAD / MAIN STREET) TO
PAVING NC 273. WIDEN TO EIGHT LANES. (COMB W/U-5800).
50135.3.2
FA#: 5013502
C205001
GASTON
LATEST PRELIMINARY ESTIMATE: $360,526,000 (9/5/24)
DESIGN BUILD LET (DBL) (GARVEE BOND)

(INFRA GRANT)
404/401 PERMITS (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)
NORA A. MCCANN, EIT
STATEWIDE
COMBINED PROJECTS: I-5719B, U-5800 UNDER ONE CONTRACT, ONE WBS (50135.3.2) AND FA (5013502).

U-5800 0.478 MI DRAINAGE, GRADING, NC 7 AT INTERSECTION OF NC 7/US 74 AND NC 7/US 29.

PAVING CONSTRUCT NORTHBOUND THROUGH LANE AND
INTERSECTION IMPROVEMENTS. (COMB W/I-5719B).

44372.31

FA#: 4437201

C205001

GASTON

LATEST PRELIMINARY ESTIMATE: $19,600,000 (9/18/24)

DESIGN BUILD LET (DBL)

404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (PENDING) ROW

CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD

CERTIFICATION (REQUIRED)

NORA A. MCCANN, EIT

REGIONAL

COMBINED PROJECTS: I-5719B, U-5800 UNDER ONE CONTRACT, ONE WBS (50135.3.2) AND FA (5013502).
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	6/17/25   BR-0015
	6/17/25   BR-0099
	6/17/25   HE-0016
	6/17/25   HL-0025
	6/17/25   P-5707
	6/17/25   U-4758
	6/17/25   U-5789
	6/17/25   U-5899
	6/17/25   U-6018



	13MLL - Formatted Let List (23)
	Non Combined
	7/15/25
	7/15/25   15BPR.159
	7/15/25   17BP.2.C.13
	7/15/25   P-5709
	7/15/25   R-3300A
	7/15/25   R-3430B
	7/15/25   R-4463A
	7/15/25   R-5600
	7/15/25   R-5857
	7/15/25   U-5302
	7/15/25   U-5943
	7/15/25   U-6005
	7/15/25   U-6058


	Combined
	7/15/25
	7/15/25   B-6051
	7/15/25   U-6143



	13MLL - Formatted Let List (24)
	Non Combined
	8/19/25
	8/19/25   15BPR.119
	8/19/25   15BPR.144
	8/19/25   B-5614
	8/19/25   BP10-R013
	8/19/25   BR-0090
	8/19/25   BR-0092
	8/19/25   HL-0008I
	8/19/25   I-5880
	8/19/25   I-6001
	8/19/25   R-5759
	8/19/25   U-4913A
	8/19/25   U-5798B


	Combined
	8/19/25
	8/19/25   U-4700CA
	8/19/25   U-4700CB
	8/19/25   U-4700CC



	13MLL - Formatted Let List (25)
	Non Combined
	9/16/25
	9/16/25   B-4838
	9/16/25   BR-0004
	9/16/25   BR-0060
	9/16/25   BR-0140
	9/16/25   BR-0153
	9/16/25   HI-0005
	9/16/25   HL-0033
	9/16/25   I-5831B
	9/16/25   R-5763
	9/16/25   R-5863
	9/16/25   R-5901
	9/16/25   U-3628
	9/16/25   U-5906


	Combined
	9/16/25
	9/16/25   R-5717
	9/16/25   R-5717B



	13MLL - Formatted Let List (26)
	Non Combined
	10/21/25
	10/21/25   15BPR.122
	10/21/25   15BPR.143
	10/21/25   B-5831
	10/21/25   BR-0098
	10/21/25   P-5725
	10/21/25   R-5714
	10/21/25   R-5739
	10/21/25   U-5875
	10/21/25   U-6105
	10/21/25   U-6187



	13MLL - Formatted Let List (27)
	Non Combined
	11/18/25
	11/18/25   15BPR.146
	11/18/25   BR-0141
	11/18/25   HL-0007
	11/18/25   P-5717
	11/18/25   U-5760
	11/18/25   U-5835
	11/18/25   U-5956
	11/18/25   W-5710X


	Combined
	11/18/25
	11/18/25   BR-0031
	11/18/25   BR-0052
	11/18/25   BR-0053



	13MLL - Formatted Let List (28)
	Non Combined
	12/16/25
	12/16/25   15BPR.149
	12/16/25   B-6040
	12/16/25   BR-0101
	12/16/25   BR-0155
	12/16/25   I-5898
	12/16/25   P-5731
	12/16/25   W-5704E


	Combined
	12/16/25
	12/16/25   B-5857
	12/16/25   BR-0151
	12/16/25   I-5990
	12/16/25   U-6146



	13MLL - Formatted Let List (29)
	Non Combined
	1/20/26
	1/20/26   B-6047
	1/20/26   BR-0010
	1/20/26   BR-0049
	1/20/26   BR-0096
	1/20/26   BR-0173
	1/20/26   I-5995
	1/20/26   P-5737
	1/20/26   U-4753
	1/20/26   U-5711
	1/20/26   U-6134



	13MLL - Formatted Let List (30)
	Non Combined
	2/17/26
	2/17/26   15BPR.103
	2/17/26   15BPR.118
	2/17/26   15BPR.137
	2/17/26   15BPR.153
	2/17/26   R-5718
	2/17/26   R-5826B
	2/17/26   U-2519F
	2/17/26   U-3609B


	Combined
	2/17/26
	2/17/26   U-4714AC
	2/17/26   U-4714B



	13MLL - Formatted Let List (31)
	Non Combined
	3/17/26
	3/17/26   B-5833
	3/17/26   BR-0019
	3/17/26   HI-0014
	3/17/26   I-5708
	3/17/26   U-5743




	13MLL - Formatted Let List (32)
	Alternative Delivery
	6/17/25
	6/17/25   I-5719B
	6/17/25   U-5800



	13MLL - Formatted Let List (34).pdf
	Non Combined
	7/15/25
	7/15/25   15BPR.159
	7/15/25   P-5709
	7/15/25   R-3300A
	7/15/25   R-3430B
	7/15/25   R-4463A
	7/15/25   R-5600
	7/15/25   R-5857
	7/15/25   U-5302
	7/15/25   U-5943
	7/15/25   U-6005


	Combined
	7/15/25
	7/15/25   17BP.2.C.13
	7/15/25   B-6051
	7/15/25   U-6058
	7/15/25   U-6143






