
NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 19, 2026
PS&E TURN IN DATE : TUESDAY, FEBRUARY 10, 2026
PS&E REVIEW DATE : TUESDAY, JANUARY 27, 2026

PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

A-0009CD 1.511 MI DRAINAGE, GRADING,
PAVING, CULVERTS,
RETAINING WALLS

NC 28, FROM WEST OF SR 1228 (STECOAH ROAD) TO SR
1235 (GUNTERS GAP ROAD). UPGRADE ROADWAY.

32572.3.19
FA#: 0028011
C205159
GRAHAM
LATEST PRELIMINARY ESTIMATE: $48,900,000 (4/9/25)
DIVISION DESIGN RALEIGH LET (DDRL) (LANDS & TRIBAL PROJECTS GRAN
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
LUIS P. HEMMER
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5833 0.578 MI DRAINAGE, GRADING,

PAVING, STRUCTURE,
RETAINING WALLS

REPLACE BRIDGE 980029 OVER I-77 ON US 21 BUSINESS
NEAR JONESVILLE.

45786.3.1
FA#: 0021035
C204733
YADKIN
LATEST PRELIMINARY ESTIMATE: $19,300,000 (2/6/25)
RALEIGH LETTING (LET)
404/401 MODIFIED PERMITS (IN)  CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
DAVID STUTTS
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-6047 0.100 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 800145 OVER FLOYDS CREEK ON SR
2125 (HARRIS HENRIETTA ROAD).

48390.3.1
FA#: BRZ-2125(003)
C204877
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $3,000,000 (12/17/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) 3 - UTILITY CONSTRUCTION 
AGREEMENT (IN) REVISED CONSTRUCTION CONSULTATION (PENDING) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)

BAT MORATORIUM (4/15 - 10/15)

CLAUDIA G WILLIAMS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

SCHEDULE CHANGE IS PENDING 
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BR-0004 0.521 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

BRIDGE 060066 ON US 264 OVER PUNGO RIVER

67004.3.1

C205106
HYDE, BEAUFORT
LATEST PRELIMINARY ESTIMATE: $18,600,000 (9/15/25) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401/CAMA PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
CATHRINE A HOSSACK

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0168 0.365 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE

REPLACE BRIDGE 330289 ON SR4000 OVER US52

67168.3.1

C205160
FORSYTH
LATEST PRELIMINARY ESTIMATE: $19,800,000 (3/26/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
JOEL P. PERLIN

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HS-2401P 2.027 MI DRAINAGE, GRADING,

PAVING
US 158 / US 258 AT SR 1157 (CHARLIE POWELL ROAD), AT
SR 1230 (CLOVER CIRCLE), AND AT SR 1160 (BENTHALL
BRIDGE ROAD) NEAR MURFREESBORO. CONSTRUCT
REDUCED CONFLICT INTERSECTIONS.

50973.3.17
FA#: 5097316
C205153
HERTFORD
LATEST PRELIMINARY ESTIMATE: $5,100,000 (1/27/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN)   ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
JUSTIN R. SMITH
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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I-5405D 4.260 MI RESURFACING,
PAVEMENT
RECONSTRUCTION

PAVEMENT RECONSTRUCTION AND RESURFACING ON
I-77 RAMPS AT  US 21 (SUNSET BOULEVARD) SR 2143
(HARRIS BOULEVARD.), NC 73 (SAM FURR ROAD), SR 2158
(GRIFFITH STREET) AND SR 1109 (WILLIAMSON ROAD).

45454.3.12

C205138
IREDELL, MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $10,600,000 (8/7/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JASON CURTIS BROOKS
STATEWIDE
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

B-6051 0.963 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURES

US 29 / US 74 REPLACE BRIDGE 350091 OVER CATAWBA
RIVER.

48708.3.1
FA#: 0029074
C204773
GASTON
LATEST PRELIMINARY ESTIMATE: $76,600,000 (4/28/25)
RALEIGH LETTING (LET)
404/FERC/401 PERMITS (IN) UTILITY CONSTRUCTION AGREEMENT (IN)
FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
DAVID STUTTS
REGIONAL
COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-6143 1.055 MI DRAINAGE, GRADING,
PAVING, SIGNALS

NC 7 (EAST CATAWBA STREET) AT US 29/74 (WILKINSON
BOULEVARD) INTERSECTION. CONSTRUCT NORTHBOUND
RIGHT-TURN LANE ON NC 7(EAST CATAWBA STREET) AND
EXTEND EXISTING WESTBOUND LEFT-TURN LANE ON US
29/74 (WILKINSON BOULEVARD).(COMB W/ B-6051).

48326.3.1
FA#: 0007005
C204773
GASTON
LATEST PRELIMINARY ESTIMATE: $7,300,000 (4/28/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
DAVID STUTTS
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.



RESURFACING AND ADD-ON PROJECTS 
PLAN TURN-IN DATE: March 23, 2026 
LETTING DATE: May 19, 2026  UPDATED 4/2/2026 

PROJECT LENGTH TYPE DESCRIPTION 
2026 CPT.03.07.10101 
2026CPT.03.07.20101 
2026CPT.03.07.20102 
50975.3.50 
3C.010109 
3C.010104 
Division 3 Brunswick 
C205199 

30.0 mi. Shoulder Reconstruction, Milling, 
Resurfacing, and Rumble Strips 

3 sections of NC 13 and 19 
sections of secondary roads 
2 lanes 

2026CPT.08.17.20761 
52073.08.301 
Division 8 Randolph 
C205197 

27.055 mi. Shoulder Reconstruction, Milling, and 
Resurfacing 

1 section of NC 49 and 11 
sections of secondary roads 
2 lanes 

2026CPT.13.05.20121 
Division 13 Burke 
C205198 

22.20 mi. Shoulder Reconstruction, Milling, and 
Resurfacing 

24 sections of secondary roads 
2 lanes 

2026CPT.13.04.20811 
36249.5109 
Division 13 Rutherford 
C205200 

31.24 mi. 
Shoulder Reconstruction, Milling, and 

Resurfacing 
17 sections of secondary roads, 
school drives, and 1 fire 
department 
2 lanes 

49218.6 / 49218.26 
Division 6 Cumberland 
C205187 

0.425 mi. Grading, Drainage, Paving, Signals, 
Structure, and Retaining Walls 

Bridge #H4072 (Gruber Road) 
over All American Freeway and 
All American Freeway near 
Honeycutt Road on Fort Bragg 



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5995 0.180 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 680057 OVER DAWSON CREEK ON SR
1302 (JANIEROROAD) IN ARAPAHOE.

48190.3.1
FA#: BRZ-1302(083)
C204742
PAMLICO
LATEST PRELIMINARY ESTIMATE: $6,300,000 (5/9/24)
DIVISION DESIGN RALEIGH LET (DDRL)
CAMA/404/401/USCG PERMITS (IN)  CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
CASEY K. WHITLEY
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BP7-R001 0.350 MI BRIDGE PRESERVATION  REPLACE ROCKINGHAM BR780023
BP7.R001.3

C205186
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $15,200,000 (12/2/25) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(IN) RAILROAD CERTIFICATION (IN)
DANIEL DAGENHART

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HE-0016 1.447 MI DRAINAGE, GRADING,

PAVING, SIGNALS
NEW ROUTE ALONG NORTH SIDE OF US 74 FROM 0.5
MILES EAST OF BRUNSWICK COUNTY LINE TO 1.5 MILES
EAST OF BRUNSWICK COUNTY LINE. CONSTRUCT ROAD
ON NEW LOCATION AND CONSTRUCT INTERSECTIONS
WITH US 74 ON EAST AND WEST TERMINI.

51325.3.1

C204970
BRUNSWICK
LATEST PRELIMINARY ESTIMATE: $11,400,000 (1/22/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRIAN JOSEPH HARDING
ECON DEV

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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R-5858 0.880 MI DRAINAGE, GRADING,
PAVING

NC 24 CARTERET COUNTY. AT NC 58 INTERSECTION IN
CAPE CARTERET. INTERSECTION IMPROVEMENTS.

47546.3.1
FA#: 4754601
C205182
CARTERET
LATEST PRELIMINARY ESTIMATE: $10,600,000 (2/17/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401/CAMA PERMITS (IN) MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)
CATHRINE A HOSSACK
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5743 0.758 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
CULVERTS

NC 42 FROM SR 2237 (EAST SALISBURY STREET) TO
NORTH OF US 64/ NC 49 (DIXIE DRIVE) IN ASHEBORO.
WIDEN TO THREE LANES.

50165.3.1

C205157
RANDOLPH
LATEST PRELIMINARY ESTIMATE: $13,700,000 (2/12/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JEFFREY A. STRODER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 21, 2026
PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026

PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026
PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 1.278 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 45 OVER SALTERS
CREEK ON US 70, BRIDGE 14 OVER THE INTERCOASTAL
WATERWAY ON NC 101, AND BRIDGE 49 OVER WHITE OAK
RIVER ON SR 1101 (WETHERINGTON LANDING ROAD) IN
CARTERET COUNTY

15BPR.131.3

C205185
CARTERET
LATEST PRELIMINARY ESTIMATE: $5,801,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

DELAYED FROM: 6/16/26  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0019 0.379 MI DRAINAGE, GRADING,

PAVING, RESURFACING,
STRUCTURE

BRIDGE 350056 ON NC 275 OVER SF CATAWBA RIVER

67019.3.1

C204817
GASTON
LATEST PRELIMINARY ESTIMATE: $13,700,000 (12/20/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0099 0.205 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 800012 ON NC 120 OVER US 74 BYP

67099.3.1

C205070
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $8,200,000 (9/12/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (PENDING) ROW CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

BAT MORATORIUM (4/15 - 10/15)

CLAUDIA G WILLIAMS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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HB-0035 0.190 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 780177 OVER MATRIMONY CREEK ON
SR 1535 (PRICE ROAD) IN EDEN

50639.3.1
FA#: 5063901
C205194
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $4,900,000 (3/19/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) DEQ PUBLIC WATER SUPPLY PERMIT (PENDING) 
MUNICIPAL AGREEMENT (IN) FEMA-NFIP (IN) CONSTRUCTION 
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
EMILY FERREIRA
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5716 0.300 MI DRAINAGE, GRADING,

PAVING
I-40 AT SR 1007 (LENOIR RHYNE BOULEVARD).
CONSTRUCT INTERCHANGE IMPROVEMENTS.

50133.3.1
FA#: 5013301
C205195
CATAWBA
LATEST PRELIMINARY ESTIMATE: $13,300,000 (6/11/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (PENDING) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
NATHAN ADIMA, PE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5934 4.700 MI BRIDGE PRESERVATION,

PAVEMENT
REHABILITATION

I-95 FROM SR 1770 (SUNSET AVENUE)(MILEMARKER 137.4)
TO SR 1544 (NORTH HALIFAX ROAD)(MILEMARKER 142.1);
BRIDGE 630218 ON SR 1604 OVER I-95; BRIDGE 630220 ON
SR 1524 OVER I-95; BRIDGE 630219 ON SR 1544 OVER I-95;

45876.3.1
FA#: 0095073
NASH
LATEST PRELIMINARY ESTIMATE: $6,500,000 (2/24/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
TONY C. COGGINS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-4714AC 1.843 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
CULVERTS

SR 1009 (JOHN STREET / OLD MONROE ROAD), FROM
EAST OF I-485TO WEST OF MORNINGSIDE MEADOW LANE
IN MATTHEWS. WIDEN TO MULTI-LANES. (COMBINED WITH
U-4714BA)

39078.3.9

C205184
MECKLENBURG, UNION
LATEST PRELIMINARY ESTIMATE: $40,700,000 (1/9/25)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT (IN)
CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: U-4714AC, U-4714BA UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-4714BA 1.437 MI DRAINAGE, GRADING,
PAVING

SR 1009 (JOHNSTREET / OLD MONROE ROAD) WEST OF
MORNINGSIDE MEADOW LANE TO INDIAN TRAIL ROAD IN
MATTHEWS. WIDEN TO MULTI-LANES. (COMB W/U-4714AC)

39078.3.10

C205184
UNION
LATEST PRELIMINARY ESTIMATE: $22,555,000 (10/1/25)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) MUNICIPAL 
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (PENDING) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: U-4714AC, U-4714BA UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

SCHEDULE CHANGE IS PENDING 

SCHEDULE CHANGE IS PENDING 



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
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N/A 0.461 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 660268 OVER EDWARDS
CREEK ON US 17. BRIDGE 660253 OVER NEW RIVER ON US
17 BYP.

15BPR.107.3
ONSLOW
LATEST PRELIMINARY ESTIMATE: $5,000,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.406 MI BRIDGE PRESERVATION  BRIDGE 590363 OVER CATAWBA RIVER ON NC 16 NB

BRIDGE 590541OVER CATAWBA RIVER ON NC 16 SB.
15BPR.116.3
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $5,000,000
RALEIGH LETTING (LET)
FERC PERMIT (REQUIRED)   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.258 MI BRIDGE PRESERVATION  REPLACE GUILFORD BR400052
17BP.7.R.114

C205202
GUILFORD
LATEST PRELIMINARY ESTIMATE: $5,500,000 (2/26/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (IN)  ROW CERTIFICATION
(IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)
DANIEL DAGENHART

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0092 0.277 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 670037 ON NC 86 OVER NEW HOPE
CREEK

67092.3.1

C205085
ORANGE
LATEST PRELIMINARY ESTIMATE: $5,600,000 (7/2/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
JON GAILLARD

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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HL-0065 2.390 MI DRAINAGE, GRADING,
PAVING

US 221A (CHARLOTTE ROAD/MAIN STREET) CONSTRUCT
COMPLETE STREET TO INCLUDE INTERSECTION
IMPROVEMENTS, MULTI-USE PATH, SIDEWALKS, AND
IMPROVED TRANSIT FACILITIES.

50685.3.1
FA#: 5068501
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $23,800,000 (7/8/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) 3 - MUNICIPAL AGREEMENT (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (IN)
HANNAH K. SMITH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-6011A 0.473 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
US 74 (FUTURE I-74) AT SR 2225(CREEK ROAD) NORTH OF
ORRUM. UPGRADE AT-GRADE INTERSECTION AT
INTERCHANGE.

48690.3.2
FA#: 4869001
C205205
ROBESON
LATEST PRELIMINARY ESTIMATE: $9,200,000 (10/21/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (PENDING) UTILITY CERTIFICATION (PENDING) 
RAILROAD CERTIFICATION (IN)
BARRY ALEX HENDERSON
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5717 0.694 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

NORFOLK SOUTHERN H LINE CROSSING NO. 734 742W AT
SR 1121 (CORNWALLIS ROAD) IN DURHAM. CONSTRUCT
GRADE SEPARATION.

46929.3.1

C204886
DURHAM
LATEST PRELIMINARY ESTIMATE: $41,500,000 (9/3/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT
(PENDING) 2 - MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION 
(IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRIAN E. GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

SCHEDULE CHANGE IS PENDING 
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5810 1.823 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE

SR 1514 (BAMBOO ROAD); SR 1523 (WILSON RIDGE). FROM
US 421/US 221 TO SR 1522 (DEERFIELD ROAD).
MODERNIZE ROADWAY.

44383.3.1
FA#: 4438301
C204504
WATAUGA
LATEST PRELIMINARY ESTIMATE: $56,800,000 (3/18/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN)  ROW CERTIFICATION 
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-6043 0.250 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, STRUCTURES

US 29 / US 74 (FRANKLIN BOULEVARD) FROM SR 2200
(COX ROAD) TO EAST OF LINEBERGER ROAD IN
GASTONIA. CONSTRUCT ADDITIONALEASTBOUND LANE
AND EXTEND EXISTING CULVERT.

46984.3.1
FA#: 4698401
C205158
GASTON
LATEST PRELIMINARY ESTIMATE: $7,900,000 (3/4/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (PENDING) FEMA-NFIP (REQUIRED) UTILITY AGREEMENT
(PENDING) MUNICIPAL AGREEMENT (PENDING)  ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (PENDING) RAILROAD CERTIFICATION (IN)
LEE A. BRYSON
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, AUGUST 18, 2026
PS&E TURN IN DATE : TUESDAY, MAY 12, 2026

PS&E REVIEW DATE : TUESDAY, APRIL 28, 2026
PAGE : 4 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-4700CA 0.424 MI DRAINAGE, GRADING,
PAVING, SIGNALS

US 321 FROM SR 1160 (MOUNT HERMAN ROAD.UPGRADE
INTERSECTIONTO SUPERSTREET DESIGN.

35993.3.5
FA#: NHP-0321(037)
C204947
CALDWELL
LATEST PRELIMINARY ESTIMATE: $8,200,000 (6/18/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(PENDING) RAILROAD CERTIFICATION (IN)
RAMIE SHAW
REGIONAL
COMBINED PROJECT: U-4700CA, U-4700CB UNDER ONE CONTRACT, EACH PROJECTS USES ITS OWN WBS AND FA.

DELAYED FROM: 7/21/26  UTILITIES

U-4700CB 0.549 MI DRAINAGE, GRADING,
PAVING, SIGNALS

US 321-AT SR 1809/1952 (PINE MOUNTAIN ROAD) IN
HUDSON. UPGRADE INTERSECTION TO REDUCED
CONFLICT INTERSECTION - WITHIN THE LIMITS OF
U-4700C.

35993.3.9
FA#: NHP-0321(046)
C204947
CALDWELL
LATEST PRELIMINARY ESTIMATE: $16,400,000 (6/18/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (PENDING) RAILROAD CERTIFICATION (IN)
RAMIE SHAW
STATEWIDE
COMBINED PROJECT: U-4700CA, U-4700CB UNDER ONE CONTRACT, EACH PROJECTS USES ITS OWN WBS AND FA.

DELAYED FROM: 7/21/26  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 15, 2026
PS&E TURN IN DATE : TUESDAY, JUNE 9, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-4676A 0.182 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

SR 1001 (OAKWOODS RD.) FROM FOREST HILL DRIVE TO
NC 268 (E.MAIN ST.). PROPOSED ROADWAY WIDENING;
MULTIUSE PATHS; AND NEW BRIDGE OVER CUB CREEK

33831.3.3
FA#: 3383101
WILKES
LATEST PRELIMINARY ESTIMATE: $8,400,000 (3/10/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) FEMA-NFIP 
(IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION
(REQUIRED)J. HEATH SLAUGHTER
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HN-0033 0.478 MI DRAINAGE, GRADING,

PAVING
NC 55 AND SR 1744 (OLD SEVEN SPRINGS ROAD/INDIAN
SPRINGS ROAD) INTERSECTION IN MOUNT OLIVE.
CONSTRUCT ROUNDABOUT.

51515.3.1
FA#: 5151501
C205203
WAYNE
LATEST PRELIMINARY ESTIMATE: $4,500,000 (8/1/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED) ROW CERTIFICATION (IN)
JAMES CARLTON GREEN
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HN-0040 0.303 MI DRAINAGE, GRADING,

PAVING
SR 1908 (FIRE DEPT. ROAD) AT BUFFALO ROAD
INTERSECTION NORTH OF WILSON'S MILLS. CONSTRUCT
ROUNDABOUT.

51758.3.1
FA#: 5175801
C205204
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $5,000,000 (6/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED) ROW CERTIFICATION (IN)
JAMES CARLTON GREEN
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 15, 2026
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PS&E REVIEW DATE : TUESDAY, MAY 26, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-4409A 0.000 MI DRAINAGE, GRADING,
PAVING

REPLACE BRIDGE 100488 ON I-40 OVER SR 2500 (BLUE
RIDGE ROAD) IN BLACK MOUNTAIN.

38714.3.3
FA#: 3871401
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $7,000,000 (8/14/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRENDAN MERITHEW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5995 9.570 MI PAVEMENT

REHABILITATION
I-40 - DURHAM/WAKE COUNTIES FROM EAST OF NC 147 TO
SR 1728 (WADE AVENUE). PAVEMENT REHABILITATION.

47950.3.1
FA#: NHPIM-0040(077)
WAKE, DURHAM
LATEST PRELIMINARY ESTIMATE: $44,900,000 (3/16/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
STEPHEN REID DAVIDSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5100B 0.772 MI CURB AND GUTTER,

DRAINAGE, GRADING,
PAVEMENT MARKINGS,
PAVING, SIDEWALK,
SIGNING, TRAFFIC SIGNAL
UPGRADES

SR 1109 (WILLIAMSON ROAD) FROM SR 1100 (BRAWLEY
SCHOOL ROAD) TO NC 150. WIDEN TO FOUR LANES.

41890.3.4
FA#: 4189001
C205209
IREDELL
LATEST PRELIMINARY ESTIMATE: $10,500,000 (8/13/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED) UTILITY
AGREEMENT (REQUIRED)  ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (IN)
RITCHIE NARAIDU
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5711 0.795 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURES

SR 1712 (PINEVIEW STREET) FROM WEST OF SYLVAN
DRIVE TO US 220 BUSINESS IN ASHEBORO. WIDEN TO A
THREE LANE FACILITY.

50160.3.1
FA#: 5016001
C204990
RANDOLPH
LATEST PRELIMINARY ESTIMATE: $9,700,000 (3/6/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 REVISED PERMITS (REQUIRED) UTILITY AGREEMENT (IN) 2 -
RAILROAD AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
JEFFREY A. STRODER
DIVISION

DELAYED FROM: 6/16/26  PERMITTING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5728 0.575 MI DRAINAGE, GRADING,

PAVING, RESURFACING,
SIGNALS, WIDENING

US 17 BUSINESS (MARINE BOULEVARD) AT SR 1308 (BELL
FORK ROAD)IN JACKSONVILLE IMPROVE INTERSECTION

54019.3.1
FA#: 5401901
C205206
ONSLOW
LATEST PRELIMINARY ESTIMATE: $6,800,000 (3/6/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) 2 - MUNICIPAL AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION
(REQUIRED)ZACHARY R. HOWARD
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5834 1.900 MI DRAINAGE, GRADING,

PAVING, SIGNALS
SR 3116 (MILLS GAP ROAD) FROM US 25
(HENDERSONVILLE ROAD) TO SR 3157 (WESTON ROAD).
UPGRADE EXISTING ROADWAY.

50226.3.1
FA#: 5022601
C204855
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $37,600,000 (5/5/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED) 
MUNICIPAL AGREEMENT (REQUIRED)  ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION
(REQUIRED)BRENDAN MERITHEW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 15, 2026
PS&E TURN IN DATE : TUESDAY, JUNE 9, 2026
PS&E REVIEW DATE : TUESDAY, MAY 26, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5965 0.233 MI DRAINAGE, GRADING,
PAVING

US 29 (FRANKLIN BOULEVARD) AND NC 274 CONSTRUCT
INTERSECTION IMPROVEMENTS

45979.3.1
FA#: 4597901
C205131
GASTON
LATEST PRELIMINARY ESTIMATE: $5,300,000 (3/30/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RITCHIE NARAIDU
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 20, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0174 0.354 MI DRAINAGE, GRADING,
PAVING

REPLACE BRIDGE 700037 ON NC 53 OVER ANGOLA
CREEK.

52219.3.1
PENDER
LATEST PRELIMINARY ESTIMATE: $8,900,000 (9/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
DEREK PIELECH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0020 0.265 MI DRAINAGE, GRADING,

PAVING
REPLACE BRIDGE 960730 OVER YADKIN RIVER ON SR 1185
(CURTIS BRIDGE ROAD)

50351.3.1
FA#: FBRG111
WILKES
LATEST PRELIMINARY ESTIMATE: $13,100,000 (6/6/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED) FEMA-NFIP (PENDING) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
DIV/EX

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0007 0.739 MI DRAINAGE, GRADING,

PAVING, SIGNALS
NC 55 AT SR 1191 (TECHNOLOGY DRIVE)/SR 6107 (EAST
WILLIAMS STREET) IN APEX. CONVERT INTERSECTION TO
INTERCHANGE OR ALTERNATIVE INTERSECTION

49366.3.1
FA#: 4936601
C205100
WAKE
LATEST PRELIMINARY ESTIMATE: $28,000,000 (9/2/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JOHN W. BRAXTON JR
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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P-5707 0.726 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE, WIDENING,
RETAINING WALLS

CSX S LINE, CONSTRUCT GRADE SEPARATION AT SR 2052
(ROGERS ROAD EXTENSION) CROSSING (633905Y) IN
WAKE FOREST.

44643.3.1

C204338
WAKE
LATEST PRELIMINARY ESTIMATE: $39,800,000 (1/17/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT (IN)
MUNICIPAL AGREEMENT (IN)  ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRIAN E. GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5796 0.846 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
US 13/NC 42/NC 561 (MEMORIAL DRIVE) FROM PEACHTREE
STREET TO NC 42. WIDEN TO THREE LANES.

46881.3.1

C205208
HERTFORD
LATEST PRELIMINARY ESTIMATE: $20,300,000 (3/14/25)
DIVISION DESIGN RALEIGH LET (DDRL) (FUTURE BUILD NC BOND)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) RAILROAD AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
ROGER DALE BULLOCK
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5810 1.775 MI DRAINAGE, GRADING,

PAVING
US 17 FROM SR 1119 (RALPH TAYLOR ROAD) TO SR 1205
(HOLLY CREEK ROAD). ACCESS MANAGEMENT.

46978.3.1
FA#: 4697801
MARTIN
LATEST PRELIMINARY ESTIMATE: $13,100,000 (9/5/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (IN)
JUSTIN R. SMITH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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BL-0080 0.002 MI CULVERT, DRAINAGE,
GRADING, PAVING

HUNTERSVILLE CONSTRUCT GREENWAY CULVERT
UNDER US 21. (COMB W/U-5771).

50808.3.1

C205210
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $3,250,000 (4/3/23)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: BL-0080, U-5771 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-5771 1.787 MI CULVERT, DRAINAGE,
GRADING, PAVING,
SIGNALS, SIGNING,
RETAINING WALLS

US 21 FROM SR 2136 (GILEAD ROAD) TO SR 6028 (HOLLY
POINT DRIVE) IN HUNTERSVILLE. WIDEN TO FOUR LANES.

50183.3.1

C205210
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $32,100,000 (8/9/23)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) FEMA-NFIP
(REQUIRED) UTILITY CONSTRUCTION AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
RADHA ATTALURI
REGIONAL
COMBINED PROJECT: BL-0080, U-5771 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

SCHEDULE CHANGE IS PENDING 

SCHEDULE CHANGE IS PENDING 



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5765 1.056 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
WIDENING, SIGNING,
CULVERTS, RETAINING
WALLS

NC 73 (SAM FURR ROAD) FROM SR 5544 (WEST CATAWBA
AVENUE) TOSR 2316 (NORTHCROSS DRIVE). WIDEN TO
SIX LANES.

50178.3.1
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $44,300,000 (8/30/24)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (REQUIRED)
UTILITY CONSTRUCTION AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
REGIONAL
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

BL-0119 0.200 MI DRAINAGE, GRADING,
PAVING

MCDOWELL CREEK GREENWAY FROM NC 73 IN
HUNTERSVILLE. CONSTRUCT PEDESTRIAN BRIDGE OVER
NC 73 NEAR LINDHOLM DRIVE.

51704.3.1
FA#: 5170401
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $6,100,000 (10/23/25)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) UTILITY
CONSTRUCTION AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

I-5715 2.539 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

I-77 AT NC 73. UPGRADE INTERCHANGE TO SPLIT
DIAMOND CONFIGURATION.

50128.3.1
FA#: NHPP-077-1(220)2
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $79,900,000 (4/24/24)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) UTILITY
CONSTRUCTION AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI
STATEWIDE
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.496 MI BRIDGE PRESERVATION  BRIDGES 74 & 257 IN MOORE CO.
15BPR.153.3
MOORE
LATEST PRELIMINARY ESTIMATE: $1,600,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   ROW CERTIFICATION (N/A) UTILITY
CERTIFICATION (N/A) RAILROAD CERTIFICATION (N/A)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.273 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
 REPLACE BRIDGE 101 ON SR1002 OVER BIG CRABTREE
CREEK IN MITCHELL COUNTY

17BP.13.R.184
MITCHELL
LATEST PRELIMINARY ESTIMATE: $6,000,000 (4/8/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
   ROW CERTIFICATION (IN)

MARK HILL

ADDED  BIDS REJECTED
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0140 0.380 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE 280087 AND 280089 ON I85BUSN,US29,US70
OVER WSSB RAILROAD

67140.3.1

C205091
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $14,900,000 (4/21/25) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)  ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(REQUIRED)
JEREMY LANE KEATON

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0038 0.306 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
 SR 1745 (BEND OF THE RIVER ROAD) REPLACE BRIDGE
630110 OVER THE TAR RIVER RESERVOIR.

50636.3.1
FA#: 5063601
NASH
LATEST PRELIMINARY ESTIMATE: $6,500,000 (10/8/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)
RACHEL C. EVANS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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HE-0017 1.081 MI DRAINAGE, GRADING,
PAVING, SIGNALS

SR 1711 (BETHUNE DRIVE) AT EAST OF US 401
INTERSECTION IN FAYETTEVILLE. PART OF ROUTE ON
NEW LOCATION. INSTALL SIGNAL AT US 401 (RAMSEY
STREET) INTERSECTION AND EXTEND SR 1711 (BETHUNE
DRIVE).

51679.3.1
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $7,300,000 (10/13/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CRAIG FREEMAN
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-2513AC 1.742 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
I-26, I-240 WIDEN TO SIX LANE FREEWAY.

34165.3.8
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $284,200,000 (7/1/25)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) 7 - UTILITY AGREEMENT (REQUIRED) 2 - MUNICIPAL
AGREEMENT (REQUIRED)  ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
OLIVIA PILKINGTON
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5958 7.100 MI DRAINAGE, GRADING,

PAVING
I-40/I-85 FROM WEST OF SR 1114(BUCKHORN ROAD)TO
WEST OF SR 1006 (ORANGE GROVE ROAD) PAVEMENT
REHABILITATION

45910.3.1
FA#: 4591031
ORANGE
LATEST PRELIMINARY ESTIMATE: $26,000,000 (3/13/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
TRUNG NGUYEN
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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P-5709 1.091 MI DRAINAGE, GRADING,
PAVING, RETAINING
WALL, SIGNALS,
STRUCTURE, TRACKBED

GRADE SEPARATION AT FRANKLIN BOULEVARD
CROSSING (722959A), AND CLOSE O'FERRELL STREET
CROSSING (722961B) AT NCRR/NSR-NCLINE IN
GREENSBORO.

46920.3.1

C205082
GUILFORD
LATEST PRELIMINARY ESTIMATE: $27,300,000 (6/16/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) MUNICIPAL
AGREEMENT (IN) MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (PENDING)
BRAD SMYTHE
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5759 3.193 MI GRADING, PAVING,

SIGNALS, RETAINING
WALLS, STRUCTURES

NC 115 FROM US 421 TO 2ND STREET. WIDEN TO TWO
LANES WITH MEDIAN. CONSTRUCT BIKE LANES AND
SIDEWALKS.

44691.3.1

C204976
WILKES
LATEST PRELIMINARY ESTIMATE: $69,100,000 (10/9/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (IN)
RAMIE SHAW
DIVISION

U-6078 0.301 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
UTILITIES

47525.3.1
FA#: 4752501
GASTON
LATEST PRELIMINARY ESTIMATE: $7,600,000 (9/3/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED) 7 - UTILITY CONSTRUCTION
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
RITCHIE NARAIDU
DIVISION
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

NC 275 AT INTERSECTION OF NC 275 AND NC 274,
INTERSECTION OF NC 275 AND SR 1327 (FAIRVIEW ROAD),
AND INTERSECTION OF SR1456 (WHITE JENKINS ROAD),
AND SR 1327 (FAIRVIEW ROAD). IMPROVE INTERSECTIONS
AND CLOSE INTERSECTION OF NC 275 AND

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, NOVEMBER 17, 2026
PS&E TURN IN DATE : TUESDAY, AUGUST 11, 2026

PS&E REVIEW DATE : TUESDAY, JULY 28, 2026
PAGE : 4 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5857 0.086 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA
RIVER ON US 29/US 74.(COMB W/U-6146).

45810.3.1

C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $11,800,000 (6/9/22) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
FERC/404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (IN) 
MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRYAN SOWELL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.
DELAYED FROM: 6/16/26  UTILITIES

U-6146 1.191 MI CURB AND GUTTER,
DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

US 29/US 74 (WILKINSON BOULEVARD)FROM MARKET
STREET TO SR 2015 (ALBERTA AVENUE). (COMB W/
B-5857).

48392.3.2

C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $46,100,000 (6/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) 2 - MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT 
(IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) ROW 
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRYAN SOWELL
REGIONAL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

N/A 0.000 MI DRAINAGE, GRADING,
PAVING

PEDESTRIAN IMPROVEMENTS - COMPANION PROJECT 
WITH U-6146, B-5857.

47897
GASTON
LATEST PRELIMINARY ESTIMATE: $0
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 

BRYAN SOWELL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.
DELAYED FROM: 6/16/26  UTILITIES

DELAYED FROM: 6/16/26  UTILITIES

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 15, 2026
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 8, 2026

PS&E REVIEW DATE : TUESDAY, AUGUST 25, 2026
PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5876 0.453 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

REPLACE BRIDGE 83 AND 84 OVER SECOND BROAD RIVER
ON US 74 BYPASS

48070.3.1

C204439
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $18,700,000 (10/31/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
DAVID STUTTS
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0101 0.284 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 800104 ON US 64 OVER COVE CREEK

67101.3.1

C205104
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $7,800,000 (11/11/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) UTILITY AGREEMENT
(REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (IN)
CLAUDIA G WILLIAMS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0069 0.000 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 960012 OVER REDDIES RIVER ON US
421 BUSINESS(D STREET)

50739.3.1
FA#: FBRG111
WILKES
LATEST PRELIMINARY ESTIMATE: $21,100,000 (11/13/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
DIV/EX

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 15, 2026
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 8, 2026

PS&E REVIEW DATE : TUESDAY, AUGUST 25, 2026
PAGE : 2 of 2 

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5993 9.500 MI BRIDGE REHABILITATION,
GUARDRAIL, ITS,
PAVEMENT
REHABILITATION,
SIGNING

I-40 - DURHAM COUNTY FROM US 15/US 501 TO EAST OF
NC 147 (INCLUDES I-5994).PAVEMENT REHABILITAION.

47948.3.GV1
FA#: NHPIM-0040(093)
C204395
DURHAM
LATEST PRELIMINARY ESTIMATE: $50,700,000 (4/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
CALEB WHITBY
STATEWIDE

DELAYED FROM: 8/18/26  STRATEGIC LETTING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5826B 2.760 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE

NC 109 FROM SR 1127 (HEARNE FARM ROAD) TO SR 1174
(PEE DEE ROAD). UPGRADE ROADWAY.

47098.3.3
FA#: 4709801
MONTGOMERY
LATEST PRELIMINARY ESTIMATE: $13,600,000 (5/9/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED) UTILITY
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
MORGAN H. DEWIT
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-3422B 1.901 MI DRAINAGE, GRADING,

PAVING
SR 1003 (CAMDEN ROAD) FROM JUST WEST OF SR 1112
(ROACKFISH ROAD) TO SR 1596 (HOPE MILLS ROAD).

39001.3.3
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $54,000,000 (9/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (PENDING) UTILITY AGREEMENT (PENDING) MUNICIPAL
AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (PENDING) UTILITY CERTIFICATION (PENDING) RAILROAD
CERTIFICATION (PENDING)
SEAN MATUSZEWSKI
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 19, 2027
PS&E TURN IN DATE : TUESDAY, OCTOBER 13, 2026

PS&E REVIEW DATE : TUESDAY, SEPTEMBER 29, 2026
PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.105 MI BRIDGE PRESERVATION  BRIDGE 269 OVER I-440 ON LASSITER MILL ROAD AND
BRIDGE 270OVER I-440 ON SR 1005 (SIX FORKS ROAD) IN
WAKE COUNTY. BRIDGE PRESERVATION.

15BPR.103.3
WAKE
LATEST PRELIMINARY ESTIMATE: $2,500,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0147 0.150 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE 630205 ON US64BUS OVER TAR RIVER
OVERFLOW

67147.3.1
NASH
LATEST PRELIMINARY ESTIMATE: $3,200,000 (11/17/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED UTILITY AGREEMENT (PENDING)  ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (IN)
LEE MAI

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
FF-0001 0.189 MI DRAINAGE, GRADING,

PAVING
REPLACE STRUCTURES 470114 AND 470115 (FERRY
RAMPS) OVER SILVER LAKE ON NC 12 AT THE OCRACOKE
FERRY TERMINAL.

50801.3.1
HYDE
LATEST PRELIMINARY ESTIMATE: $19,400,000 (6/18/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
LEE MAI
NON-STI

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-3306AC 0.520 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, SIGNALS,
WIDENING

I-40 AT NC 86 INTERSECTION. UPGRADE TO A REDUCED
CONFLICT INTERSECTION FROM NORTHWOOD DRIVE TO
RAMP C/D AT I-40 INTERCHANGE.

34178.3.9
FA#: 0040106
ORANGE
LATEST PRELIMINARY ESTIMATE: $7,300,000 (12/17/25)
RALEIGH LETTING (LET)
404/401 PERMITS (PENDING) UTILITY AGREEMENT (IN) MUNICIPAL
AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (IN)
LAYLA MCDANIEL
REGIONAL
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 19, 2027
PS&E TURN IN DATE : TUESDAY, OCTOBER 13, 2026

PS&E REVIEW DATE : TUESDAY, SEPTEMBER 29, 2026
PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5900 13.000 MI PAVEMENT
REHABILITATION

I-40 FROM MILE MARKER 73 TO MILE MARKER 86.
PAVEMENT REHABILITATION.

45867.3.1
FA#: 4586701
MCDOWELL
LATEST PRELIMINARY ESTIMATE: $30,100,000 (12/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5901 5.000 MI PAVEMENT

REHABILITATION
I-240, FROM MILEMARKER 4 TO MILEMARKER 9.
PAVEMENT REHABILITATION.

45868.3.1
FA#: 0240007
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $21,000,000 (12/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

I-5998 4.280 MI PAVEMENT
REHABILITATION

I-540 FROM I-40 IN DURHAM TO US 70 IN RALEIGH.
PAVEMENT REHABILITATION.

47953.3.1
FA#: 4795301
WAKE, DURHAM
LATEST PRELIMINARY ESTIMATE: $24,900,000 (12/5/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BETH ANN QUINN
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 16, 2027
PS&E TURN IN DATE : TUESDAY, NOVEMBER 10, 2026
PS&E REVIEW DATE : TUESDAY, OCTOBER 27, 2026

PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.203 MI BRIDGE PRESERVATION  REHAB BRG 350159 ON I85 OVER CATAWBA RIVER
15BPR.118.3
GASTON
LATEST PRELIMINARY ESTIMATE: $2,900,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0005 0.625 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE

BRIDGE 060075 ON NC 33 OVER CHOCOWINITY CREEK

67005.3.1

C204816
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $13,200,000 (8/29/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
CAMA/USCG/404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN)
DAVID STUTTS

DELAYED FROM: 6/16/26  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0016 0.000 MI DRAINAGE, GRADING,

PAVING
NC 32 PRESERVATION OF BRIDGE 930015 ON NC 32 OVER
ALBEMARLESOUND.

50923.3.1
WASHINGTON
LATEST PRELIMINARY ESTIMATE: $60,900,000 (3/19/26)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
DAVID STUTTS
DIVISION
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

I-5888B 0.185 MI BRIDGE REHABILITATION I - 40, REHABILITATE BRIDGES 100024, 100071, 100156,
100164, 100210, AND 100215 FROM MILE POINT 37 TO MILE
POINT 44 AT HAYWOOD/BUNCOMBE COUNTY LINE.

46408.3.3
FA#: NHPIM-0040(086)
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $8,900,000 (2/20/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
GABRIEL L. JOHNSON
STATEWIDE
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 16, 2027
PS&E TURN IN DATE : TUESDAY, NOVEMBER 10, 2026
PS&E REVIEW DATE : TUESDAY, OCTOBER 27, 2026

PAGE : 2 of 3

45894.3.2
FA#: NHPIM-0073(055)
MONTGOMERY
LATEST PRELIMINARY ESTIMATE: $19,800,000 (1/5/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5718 1.300 MI DRAINAGE, GRADING,

PAVING
SR 1003 (BUFFALO ROAD) FROM US 70 TO SR 1934 (OLD
BEULAH ROAD) IN SELMA. WIDEN TO THREE LANES

50472.3.1
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $25,700,000 (2/3/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
NORWOOD ADDISON GAINEY
DIVISION
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5753 4.446 MI DRAINAGE, GRADING, SR 1305, US 401 TO PLANK ROAD; AND SR 1418, US 401 TO

SR 1406 (ROCKFISH ROAD) WIDEN TO MULTILANES.

51078.3.1
HOKE
LATEST PRELIMINARY ESTIMATE: $62,100,000 (1/13/26)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) 2 - FEMA-NFIP (IN)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-6014 1.485 MI DRAINAGE, GRADING,

PAVING, SIGNALS

47159.3.1
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $19,200,000 (12/4/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)
SUZANA M. MATTA
DIVISION
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

GREGORY S. DAVIS
STATEWIDE

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5947A 0.000 MI PAVEMENT

ANDREW S. FOLZ
DIVISION

PAVING, SIGNALS,
RETAINING WALLS,
STRUCTURES

SR 1716 (GRAHAM-HOPEDALE ROAD) FROM SR 1720
(WEST HANOVER ROAD) TO MORNINGSIDE DRIVE IN
BURLINGTON. WIDEN TO A THREE LANE FACILITY WITH
BICYCLE/PEDESTRIAN ACCOMMODATIONS.

REHABILITATION
I-73/ I-74/ US220 FROM RICHMOND COUNTY LINE TO NC
211.



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 16, 2027
PS&E TURN IN DATE : TUESDAY, NOVEMBER 10, 2026
PS&E REVIEW DATE : TUESDAY, OCTOBER 27, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5717 10.474 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

SR 1227/SR 1208 (S. MILLS ROAD) SR 1224/SR1223 (OLD
SWAMP ROAD) AT NC 343 IN CAMDEN COUNTY TO NC 168
IN CURRITUCK COUNTY. (COMB W/R-5717B). WIDEN AND
INTERSECTION IMPROVEMENTS.

50213.3.1
CURRITUCK, CAMDEN
LATEST PRELIMINARY ESTIMATE: $38,100,000 (8/1/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) CAMA PERMIT (PENDING) UTILITY CONSTRUCTION
AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
ROGER DALE BULLOCK
DIVISION
COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, (USE ONE CON WBS 50213.3.1).
DELAYED FROM: 9/15/26  DESIGN

R-5717B 0.123 MI DRAINAGE, GRADING,
PAVING

REPLACE BRIDGE 140013 OVER JOYCE CREEK. (COMB W/
R-5717).

50213.3.3
CURRITUCK, CAMDEN
LATEST PRELIMINARY ESTIMATE: $2,200,000 (8/5/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) CAMA PERMIT (PENDING) FEMA-NFIP (IN) UTILITY
CONSTRUCTION AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT
(REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
RYAN SHOOK
DIVISION
COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, (USE ONE CON WBS 50213.3.1).
DELAYED FROM: 9/15/26  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 16, 2027
PS&E TURN IN DATE : TUESDAY, DECEMBER 8, 2026
PS&E REVIEW DATE : TUESDAY, NOVEMBER 24, 2026

PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.133 MI BRIDGE PRESERVATION  BRIDGE 459 AND BRIDGE 460 OVER US 74 / US 29 ON SR
5901 (BILLY GRAHAM PARKWAY); AND BRIDGE 489 OVER
I-277 ON SR 3998 (SOUTH BOULEVARD) IN MECKLENBURG
COUNTY

15BPR.132.3
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $4,300,000
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   

DAVID STUTTS
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HI-0013 14.531 MI PAVEMENT

REHABILITATION
US 264 FROM THE US 64 / US 264 SPLIT TO THE WILSON
COUNTY LINE. PAVEMENT REHABILITATION.

49984.3.1
FA#: 4998401
NASH
LATEST PRELIMINARY ESTIMATE: $32,700,000 (2/3/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
TONY C. COGGINS
STATEWIDE
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5921 8.850 MI PAVEMENT

REHABILITATION
I-85 - GASTON COUNTY FROM CLEVELAND COUNTY TO
MILEMARKER 14. PAVEMENT REHABILITATION.

45928.3.1
FA#: 4592801
GASTON
LATEST PRELIMINARY ESTIMATE: $26,400,000 (2/11/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(IN) RAILROAD CERTIFICATION (IN)
JOSHUA B. WHITE
STATEWIDE
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5925 7.900 MI PAVEMENT

REHABILITATION
I-26 IN HENDERSON COUNTY FROM MILEMARKER 50 TO
POLK COUNTY LINE. PAVEMENT REHABILITATION.

45934.3.1
FA#: 0026022
HENDERSON
LATEST PRELIMINARY ESTIMATE: $25,800,000 (10/29/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE
STATEWIDE
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 16, 2027
PS&E TURN IN DATE : TUESDAY, DECEMBER 8, 2026
PS&E REVIEW DATE : TUESDAY, NOVEMBER 24, 2026

PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5926 7.100 MI PAVEMENT
REHABILITATION

I-26 POLK COUNTY FROM HENDERSON COUNTY LINE TO
MILEMARKER 65. PAVEMENT REHABILITATION.

45935.3.1
FA#: 4593501
POLK
LATEST PRELIMINARY ESTIMATE: $19,700,000 (10/29/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

U-5844 1.205 MI DRAINAGE, GRADING,
PAVING

NC 62 FROM SR 1430 (RAMADA ROAD) TO US 70 (CHURCH
STREET) IN BURLINGTON, WIDEN TO A THREE-LANE
FACILITY.

50234.3.1
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $18,500,000 (2/2/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
NISHANT M. SHAH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

U-6110 0.500 MI DRAINAGE, GRADING,
PAVING

US 70 AT SR 1711(NORTH OAK FOREST ROAD)

48334.3.1
FA#: 4833401
WAYNE
LATEST PRELIMINARY ESTIMATE: $13,600,000 (2/12/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) 2 -
UTILITY CONSTRUCTION AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
DONALD WEBSTER EDGE
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, APRIL 20, 2027
PS&E TURN IN DATE : TUESDAY, JANUARY 12, 2027

PS&E REVIEW DATE : TUESDAY, DECEMBER 29, 2026
PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.137 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 000075 OVER I-40 & I-85
ON SR 1158; BRIDGE 000379 OVER HAW RIVER ON US 70.

15BPR.150.3
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $3,200,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BF-0002 0.000 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
ECUSTA TRAIL, TRANSYLVANIA COUNTY LINE TO LAMB
CREEK. CONSTRUCT GREENWAY.

50701.3.1
FA#: 5070101
TRANSYLVANIA
LATEST PRELIMINARY ESTIMATE: $29,100,000 (9/23/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED)  ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
LONNIE R WATKINS
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5725 0.210 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, STRUCTURE

NORFOLK SOUTHERN RAILROAD COMPANY, VARIOUS
LOCATIONS IN KANNAPOLIS. CONSTRUCT TRACK
IMPROVMENTS, SECOND PLATFORM, PEDESTRIAN
UNDERPASS, SITEWORK, REATINING WALL AND
SIGNALING EQUIPMENT.

47603.3.1

C204340
CABARRUS
LATEST PRELIMINARY ESTIMATE: $13,900,000 (3/12/26)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) UTILITY
AGREEMENT (IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(IN)
BRAD SMYTHE
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

DELAYED FROM: 9/15/26  DESIGN



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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PS&E REVIEW DATE : TUESDAY, DECEMBER 29, 2026
PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5724B 0.000 MI DRAINAGE, GRADING,
PAVING

US 15/US 501 FROM NORTH OF US 64 BUSINESS TO
POWELL PLACE LANE IN PITTSBORO. MILL AND
RESURFACE FROM NORTH OF US 64 BUSINESS TO
LAUNIS STREET AND WIDEN FROM LAUNIS STREET TO
POWELL PLACE LANE.

50217.3.3
CHATHAM
LATEST PRELIMINARY ESTIMATE: $27,200,000 (10/28/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (IN) 2 - MUNICIPAL AGREEMENT (PENDING)  ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)
MORGAN H. DEWIT
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5911 0.491 MI DRAINAGE, GRADING,

PAVING, WIDENING
NC 48 AT NC 4 IN ROCKY MOUNT. CONSTRUCT
ROUNDABOUT.

44642.3.1
FA#: 4464201
NASH
LATEST PRELIMINARY ESTIMATE: $8,500,000 (3/10/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) 2 -
MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RACHEL C. EVANS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 20, 2026
ALTERNATIVE DELIVERY

PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BP13-R052 0.000 MI STRUCTURE REMOVAL,
BRIDGE REPLACEMENT

 EXPRESS DESIGN BUILD  - REPLACEMENT OF
RUTHERFORD STRUCTURE 800239 ON SR-1325
(NANNYTOWN RD.)

BP13.R052.3
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $0 (STATE BRIDGE PROGRAM)
DESIGN BUILD LET (DBL)

MARK HILL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0001A 100.000 MI DRAINAGE, GRADING,

PAVING
US 64 BROADBAND FOR TRAVELER INFORMATION
SYSTEMS AND ITS INSTALLATION FROM I-95
INTERCHANGE TO NC 12.

49475.3.2
FA#: 0001156
DARE, EDGECOMBE, NASH, TYRRELL, WASHINGTON, MARTIN
LATEST PRELIMINARY ESTIMATE: $29,700,000 (10/3/25)
DESIGN BUILD LET (DBL) (MEGA GRANT)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION (IN)
RAILROAD CERTIFICATION (REQUIRED)
KHALED AL-AKHDAR
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 15, 2026
ALTERNATIVE DELIVERY

PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5701 3.560 MI DRAINAGE, GRADING,
PAVING

I-40/US 64; FROM I-440/US 1/US 64 TO SR 1009 (LAKE
WHEELER ROAD) IN RALEIGH WIDEN FROM SIX TO EIGHT
LANES. (COMB W/I-5703).

50119.3.1
FA#: NHPP-040-4(156)2
C205177
WAKE
LATEST PRELIMINARY ESTIMATE: $163,100,000 (2/11/26)
DESIGN BUILD LET (DBL)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
SARA SHERMAN
STATEWIDE
COMBINED PROJECT: I-5703, I-5701 UNDER ONE CONTRACT, (USE ONE CON WBS 50120.3.GV1).

I-5703 0.000 MI DRAINAGE, GRADING,
PAVING

I-40 AND I-440/US 1/US 64 INTERSECTION RECONSTRUCT
INTERCHANGE. (COMB W/I-5701).

50120.3.GV1
FA#: 5012001
WAKE
LATEST PRELIMINARY ESTIMATE: $330,900,000 (2/11/26)
DESIGN BUILD LET (DBL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)  ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
SARA SHERMAN
STATEWIDE
COMBINED PROJECT: I-5703, I-5701 UNDER ONE CONTRACT, (USE ONE CON WBS 50120.3.GV1).

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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