NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 21, 2025
PS&E TURN IN DATE : TUESDAY, JULY 15, 2025
PS&E REVIEW DATE : TUESDAY, JULY 1, 2025

PAGE : 10of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.090 MI BRIDGE PRESERVATION SR 1620 (FLETCHER MARTIN ROAD) OVER FRENCH
BROAD RVR/ NSRR- BRIDGE 100007 IN BUNCOMBE
COUNTY.

15BPR.122.3

C205011

BUNCOMBE

LATEST PRELIMINARY ESTIMATE: $3,200,000
RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (IN) RAILROAD
CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

B-5614  0.398 M|  DRAINAGE, GRADING, REPLACE BRIDGE 060009 OVER BLOUNTS CREEK ON SR
PAVING, STRUCTURE 1112

45569.3.1

FA#: 1112019

C204711

BEAUFORT

LATEST PRELIMINARY ESTIMATE: $17,200,000 (8/13/24)

RALEIGH LETTING (LET)

404/CAMA/401/RIPARIAN BUFFER AUTHORIZATION/USCG PERMITS (IN) ANADROMOUS FISH

UTILITY AGREEMENT (IN) REVISED CONSTRUCTION CONSULTATION (IN) MORATORIUM (2/15 - 6/30)

ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)
DAVID STUTTS

DIVISION

BR-0098 0.246 M  DRAINAGE, GRADING, REPLACE BRIDGE 780183 ON US 29 BUS OVER US 29 BYP
PAVING, STRUCTURE

67098.3.1

C205116

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: $6,700,000 (10/28/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

NO PERMITS REQUIRED UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)

COLIN MELLOR




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 21, 2025
PS&E TURN IN DATE : TUESDAY, JULY 15, 2025
PS&E REVIEW DATE : TUESDAY, JULY 1, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5739 10.500 Ml DRAINAGE, GRADING, NC 46 FROM NC 48 IN GASTON TO THE VIRGINIA STATE
PAVING, SIGNALS, LINE UPGRADE AND WIDEN EXISTING FACILITY.
STRUCTURES

50197.3.1

C205034

NORTHAMPTON

LATEST PRELIMINARY ESTIMATE: $33,200,000 (4/11/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

RAILROAD CERTIFICATION (IN)

ROGER DALE BULLOCK

DIVISION
U-4700CC 0.563 Ml DRAINAGE, GRADING, US 321 AT SR 1108 (MISSION ROAD). UPGRADE
PAVING, SIGNALS INTERSECTION TO REDUCED CONFLICT INTERSECTION -
WITHIN THE LIMITS OF U-4700C.
35993.3.10
FA#: NHP-0321(045)
C204840
CALDWELL
LATEST PRELIMINARY ESTIMATE: $8,300,000 (10/3/23)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED CONSTRUCTION CONSULTATION (IN) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

RAILROAD CERTIFICATION (IN)

RAMIE SHAW

STATEWIDE

U-5875 2411 Ml DRAINAGE, GRADING, SR 1203 (ALLEN ROAD) FROM SR 1467 (STANTONSBURG
PAVING, SIGNALS ROAD) TO US13 (DICKINSON AVENUE EXTENSION). WIDEN

TO MULTI-LANES

44677.3.1

C205092

PITT

LATEST PRELIMINARY ESTIMATE: $63,100,000 (9/13/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) RAILROAD AGREEMENT (IN) 4 - MUNICIPAL
AGREEMENT (IN) 2 - UTILITY AGREEMENT (IN) FEMA-NFIP (IN) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

RAILROAD CERTIFICATION (IN)

CASEY K. WHITLEY

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, OCTOBER 21, 2025
PS&E TURN IN DATE : TUESDAY, JULY 15, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-6187 1.184 Ml DRAINAGE, GRADING, NEW ROUTE FROM SR 1630 (BALTIMORE ROAD) TO I-40

PAVING, STRUCTURES CONSTRUCT 2-LANE EXTENSION OF BALTIMORE ROAD
AND INTERCHANGE AT 1-40.
48647.3.1

C205093

DAVIE

LATEST PRELIMINARY ESTIMATE: $53,900,000 (8/28/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)

RYAN C. NEWCOMB

DIVISION




RESURFACING AND ADD-ON PROJECTS
PLAN TURN-IN DATE: August 25, 2025
LETTING DATE: October 21, 2025

UPDATED 9/8/2025

PROJECT LENGTH TYPE DESCRIPTION
2026CPT.05.03.10921.1 6.458 mi. Shoulder Reconstruction, Milling and 1 Section US 70
2026CPT.05.03.20921.1 Resurfacing 3 Sections of Secondary Road
Div. 5 Wake 1 Ramp
C205134 2 lanes
2026CPT.05.02.20921.1 11.203 mi. Shoulder Reconstruction, Milling and 14 Sections of Secondary Road
2026CPT.05.02.20922.1 Resurfacing 2 lanes
Div. 5 Wake
C205136
2026CPT.08.01.10531.1 17.39 mi. Milling and Resurfacing 1 Section US 421 (both
Div. 8 directions), 6 ramps, &

Lee 1 Section US 1 (both directions)
C205137 2 lanes

2026CPT.09.05.10341 28.387 mi. Shoulder Reconstruction, Milling and 1 Section of US 158 &
2026CPT.09.06.20341 Resurfacing 1 Section of NC 66

Div. 9 15 Sections Secondary Road
Forsyth 2 lanes

C205142

2026CPT.09.02.20291 30.269 mi. Shoulder Reconstruction, Milling and 16 Section Secondary Road
Div. 9 Resurfacing 2 —4 lanes

Davidson

C205143




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025
PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025
PS&E REVIEW DATE : TUESDAY, JULY 29, 2025

PAGE : 1 of4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
N/A 0.158 MI BRIDGE PRESERVATION BRIDGE PRESERVATION OF BRIDGES 910001 AND 910538

CARRYING SR2911 (NEW BERN AVE.) OVER CRABTREE
CREEK AND CLNA RAILROAD
15BPR.144.3

C204967
WAKE

LATEST PRELIMINARY ESTIMATE: $5,550,000
RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (IN)

TIMOTHY SHERRILL

N/A 0.050 Ml BRIDGE PRESERVATION BRIDGE 227 IN CUMBERLAND CO.
15BPR.146.3

C205094

CUMBERLAND

LATEST PRELIMINARY ESTIMATE: $1,500,000

RALEIGH LETTING (LET)

NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

B-5831 0.371 Ml DRAINAGE, GRADING, REPLACE BRIDGE 850006 OVER NC 268, SOUTHERN
PAVING, STRUCTURE RAILROAD TRACKS, AND THE YADKIN RIVER ON [-77.

45784.3.1

FA#: 0077006

C205044

SURRY

LATEST PRELIMINARY ESTIMATE: $24,000,000 (4/15/24)
RALEIGH LETTING (LET)

404/401 PERMITS (IN) FEMA-NFIP (IN) RAILROAD AGREEMENT (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

DAVID STUTTS

STATEWIDE
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5985B 0.122 Ml DRAINAGE, GRADING, NC 41/NC 72/SR 1600 REPLACE BRIDGE 770175 OVER
PAVING, SIGNALS, LUMBER RIVERON SR 1600 (W 5 TH STREET).
STRUCTURES

47749.3.3

FA#: 4774902

C205069

ROBESON

LATEST PRELIMINARY ESTIMATE: $9,000,000 (3/28/24)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (PENDING)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)

DAVID STUTTS

REGIONAL
HE-0001B 0.503 Ml DRAINAGE, GRADING, [-26 CONNECTOR FROM FREDERICK LAW OLMSTEAD WAY
PAVING EAST TO I-26. CONSTRUCT TWO LANE ROAD WITH
SIDEWALK.
49742.3.4
FA#: SKYR026
C205126
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $10,582,000 (3/11/25)
DIVISION DESIGN RALEIGH LET (DDRL) (FEDERAL RURAL GRANT FUNDS)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)

BRENDAN MERITHEW

HL-00081 0.814 Ml DRAINAGE, GRADING, SR 1006 (OLD STAGE ROAD) AT SR 2736 (ROCK SERVICE
PAVING, SIGNALS STATION ROAD). INTERSECTION IMPROVEMENTS.

49367.3.9

C205038

WAKE

LATEST PRELIMINARY ESTIMATE: $10,500,000 (6/30/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) CONSTRUCTION CONSULTATION (IN) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION
(IN)

ANDREW D. MUSSELMAN

BONUSALLOC




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025
PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025
PS&E REVIEW DATE : TUESDAY, JULY 29, 2025

PAGE : 3 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5600 2.603 Ml DRAINAGE, GRADING, NC 107, US 23 BUSINESS TO NC 116 (WEBSTER ROAD). US
PAVING, SIGNALS, 23 BUSINESS, SR 1432 (SKYLAND DRIVE) TO WEST OF
RETAINING WALLS, MUNICIPAL DRIVE IN SYLVA. CONSTRUCT ACCESS
STRUCTURES MANAGEMENT IMPROVEMENTS.

45818.3.1

FA#: STP-0107(013)

C205086

JACKSON

LATEST PRELIMINARY ESTIMATE: $111,000,000 (6/18/25)
DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) 3 - MUNICIPAL AGREEMENT (IN) 7 - UTILITY
AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION
(IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

JEANETTE WHITE

REGIONAL

U-5760 2.034 MI DRAINAGE, GRADING, KERNERSVILLE SOUTHERN LOOP, AT US 421/BUSINESS 40

PAVING, STRUCTURES TO NC 66 (WEST MOUNTAIN STREET) IN KERNERSVILLE.

WIDEN BIG MILL FARM ROAD AND SR 2649 (HOPKINS
ROAD) AND CONSTRUCT INTERCHANGE ATUS 421 /NC
150/ BUSINESS 40

46381.3.1

C205012

FORSYTH

LATEST PRELIMINARY ESTIMATE: $82,500,000 (2/24/25)

DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)

404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) MUNICIPAL BAT TREE CLEARING

AGREEMENT (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) MORATORIUM (4/1 - 10/15)

RAILROAD CERTIFICATION (IN)
CONNIE KELLEY JAMES

DIVISION

U-5906 0.405 Ml DRAINAGE, GRADING, SR 2195 (TORRENCE CHAPEL ROAD) AND SR 5544 (WEST
PAVING, SIGNALS CATAWBA AVENUE) IN CORNELIUS. INTERSECTION

IMPROVEMENTS.

46451.3.1

FA#: 2195001

C204505

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $21,500,000 (7/30/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) UTILITY CONSTRUCTION AGREEMENT (IN)
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

RANDY BOWERS

EXEMPT




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, NOVEMBER 18, 2025
PS&E TURN IN DATE : TUESDAY, AUGUST 12, 2025
PS&E REVIEW DATE : TUESDAY, JULY 29, 2025

PROJECT LENGTH TYPE OF WORK

W-5710X 0.286 Ml DRAINAGE, GRADING,
PAVING

44856.3.24

FA#: HSIP-2042(002)

C205118

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $8,500,000

DIVISION DESIGN RALEIGH LET (DDRL)

PAGE : 4 of 4
DESCRIPTION

SR 2042 (OAKDALE ROAD), SR 2108 (SUNSET
BOULEVARD), SR 2025(MIRANDA ROAD) AND SR 2040
(LAWING ROAD) NEAR CHARLOTTE. CONSTRUCT SAFETY
IMPROVEMENTS.

(8/29/24)

404/401 PERMITS (IN) 3 - MUNICIPAL AGREEMENT (IN) UTILITY
CONSTRUCTION AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD

CERTIFICATION (IN)
DUSTIN LYNN SIMPSON
DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025

PROJECT LENGTH TYPE OF WORK

N/A 0.037 Ml BRIDGE PRESERVATION
15BPR.143.3

C205090

WILSON

LATEST PRELIMINARY ESTIMATE: $2,000,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED

PAGE : 10of 3
DESCRIPTION

BRIDGE PRESERVATION. BRIDGE 970068 OVER US 301 ON
NC 42.

TIMOTHY SHERRILL

N/A 0.084 MI BRIDGE PRESERVATION BRIDGE 960068 CARRYING NC 268 OVER WARRIOR
CREEK IN WILKESCOUNTY.

15BPR.149.3

C205010

WILKES

LATEST PRELIMINARY ESTIMATE: $1,700,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED

TIMOTHY SHERRILL

BR-0155 0.180 Ml DRAINAGE, GRADING,
PAVING, STRUCTURES
67155.3.1

C205071

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: $5,500,000
DIVISION DESIGN RALEIGH LET (DDRL)

REPLACE 780163 ON US158 OVER HOGAN'S CREEK

(7/31/25) (STATE BRIDGE PROGRAM)

404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD

CERTIFICATION (IN)
SUZANA M. MATTA




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
PS&E TURN IN DATE : TUESDAY, SEPTEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, AUGUST 26, 2025

PAGE : 2 of 3
PROJECT LENGTH TYPE OF WORK DESCRIPTION
1-5831B 8.300 MI PAVEMENT 1-26 FROM TENNESSEE STATE LINETO MILE MARKER 9.
REHABILITATION REHABILITATE PAVEMENT.
53037.3.3
FA#: 5303701
C205120
MADISON
LATEST PRELIMINARY ESTIMATE: $20,700,000 (5/29/25)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(IN) RAILROAD CERTIFICATION (IN)

GABRIEL L. JOHNSON

STATEWIDE

1-5898 0.541 Ml DRAINAGE, GRADING, FUTURE I-73 / US 220 AT US 311/ NC 135 INTERCHANGE.
PAVING, SIGNALS, REPLACE BRIDGE 780074 AND UPGRADE INTERCHANGE.
STRUCTURES

46860.3.1

C205018

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: $20,900,000 (9/8/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) CONSTRUCTION CONSULTATION (PENDING) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (PENDING) RAILROAD
CERTIFICATION (PENDING)

BRANDON GREEN

REGIONAL

P-5707 0.726 Ml DRAINAGE, GRADING, CSX S LINE, CONSTRUCT GRADE SEPARATION AT SR 2052
PAVING, SIGNALS, (ROGERS ROAD EXTENSION) CROSSING (633905Y) IN
STRUCTURE, WIDENING, = WAKE FOREST.
RETAINING WALLS

44643.3.1

C204338

WAKE

LATEST PRELIMINARY ESTIMATE: $39,800,000 (1/17125)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT (IN)
MUNICIPAL AGREEMENT (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

BRIAN E. GACKSTETTER

REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

P-5717 0.694 M| DRAINAGE, GRADING, GRADE SEPARATION OF SR 1121(CORNWALLIS ROAD)
PAVING, SIGNALS, OVER NCRR/NSR RAILROAD CROSSING (734742W, MP
STRUCTURE, RETAINING 62.83) AND SR 1959 (MIAMI BLVD.) IN DURHAM
WALLS

46929.3.1

C204886

DURHAM

LATEST PRELIMINARY ESTIMATE: $41,600,000 (7117/24)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) UTILITY
AGREEMENT (IN) MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (PENDING) ROW CERTIFICATION (PENDING) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRIAN E. GACKSTETTER

REGIONAL

DELAYED FROM: 11/18/25 DESIGN

B-6051 0.963 Ml DRAINAGE, GRADING, US 29/ US 74 REPLACE BRIDGE 350091 OVER CATAWBA
PAVING, SIGNALS, RIVER.(COMB W/U-6143).
STRUCTURES

48708.3.1

FA#: 0029074

C204773

GASTON

LATEST PRELIMINARY ESTIMATE: $76,000,000 (7/2/24)

RALEIGH LETTING (LET)

404/401/FERC PERMITS (PENDING) UTILITY CONSTRUCTION AGREEMENT

(IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN) CONSTRUCTION

CONSULTATION (IN) ROW CERTIFICATION (REQUIRED) UTILITY

CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

DAVID STUTTS

REGIONAL

COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS

U-6143 1.055 Ml DRAINAGE, GRADING, NC 7 (EAST CATAWBA STREET) AT US 74 (WILKINSON
PAVING, SIGNALS BOULEVARD) INTERSECTION. CONSTRUCT NORTHBOUND
RIGHT-TURN LANE ON NC 7 (EAST CATAWBA STREET)
AND EXTEND EXISTING WESTBOUND LEFT-TURN LANE ON
US 74 (WILKINSON BOULEVARD).(COMB W/ B-6051).

48326.3.1

FA#: 0007005

C204773

GASTON

LATEST PRELIMINARY ESTIMATE: $7,200,000 (7/2/24)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
DAVID STUTTS

REGIONAL

COMBINED PROJECT: B-6051, U-6143 UNDER ONE CONTRACT, WBS: EACH PROJECT USES ITS OWN WBS




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
B-4838 0.595 Ml DRAINAGE, GRADING, BRIDGE 20 OVER CSX TRANSPORTATION RAILROAD
PAVING, SIGNALS, TRACKS ON US 70 BUSINESS
STRUCTURE, RETAINING
WALLS
38608.3.1
C204814
WAYNE
LATEST PRELIMINARY ESTIMATE: $9,200,000 (5/29/25) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

NO PERMITS REQUIRED UTILITY AGREEMENT (IN) RAILROAD AGREEMENT
(IN) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

DAVID STUTTS

B-6047  0.100 Ml  DRAINAGE, GRADING, REPLACE BRIDGE 145 OVER FLOYDS CREEK ON SR 2125
PAVING, STRUCTURE

48390.3.1

FA#: BRZ-2125(003)

C204877

RUTHERFORD

LATEST PRELIMINARY ESTIMATE: $3,000,000 (12/112/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) CONSTRUCTION BAT MORATORIUM (4/15 - 10/15)

CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CLAUDIA G WILLIAMS

DIVISION

BP12-R002 0.275 Ml BRIDGE REPLACEMENT CLEVELAND 75 ON NC 226 (POLKVILLE ROAD) OVER
HINTON CREEK
BP12.R002.3

C205132

CLEVELAND

LATEST PRELIMINARY ESTIMATE: $9,800,000 (5/21/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED FEMA-NFIP (IN) CONSTRUCTION CONSULTATION
(PENDING) ROW CERTIFICATION (IN)

JOSHUA B. WHITE




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026
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PAGE : 2 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
BR-0096 0.104 MI DRAINAGE, GRADING, REPLACE BRIDGE 780176 ON SR 1700 (FISHER HILL ROAD)
PAVING, STRUCTURES OVER NC14 / NC87.
51603.3.1
FA#: 5160301
C205128
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $2,300,000 (11/6/24)

RALEIGH LETTING (LET)

404/401 PERMITS (PENDING) UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (PENDING) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

EMILY FERREIRA

DIVISION

BR-0173 0.085 Ml DRAINAGE, GRADING, REPLACE STRUCTURE 680078 (FERRY RAMP) OVER THE
PAVING, STRUCTURE NEUSE RIVER ON NC 306 AT THE MINNESOTT BEACH

FERRY TERMINAL.

51815.3.1

FA#: RAMPO78

C205129

PAMLICO

LATEST PRELIMINARY ESTIMATE: $9,100,000 (4/30/25)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) CAMA PERMIT (IN) CONSTRUCTION CONSULTATION
(IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)

LEE MAI

REGIONAL

P-5709 1.091 MI DRAINAGE, GRADING, GRADE SEPARATION AT FRANKLIN BOULEVARD
PAVING, RETAINING CROSSING (722959A), AND CLOSE O'FERRELL STREET
WALL, SIGNALS, CROSSING (722961B) AT NCRR/NSR-NCLINE IN
STRUCTURE, TRACKBED = GREENSBORO.

46920.3.1

C205082

GUILFORD

LATEST PRELIMINARY ESTIMATE: $27,300,000 (6/16/25)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) MUNICIPAL
AGREEMENT (IN) MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (PENDING)

BRAD SMYTHE

REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026
PS&E TURN IN DATE : TUESDAY, OCTOBER 14, 2025
PS&E REVIEW DATE : TUESDAY, SEPTEMBER 30, 2025

PAGE : 3 0of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-4753 0.900 MI DRAINAGE, GRADING, SR 1556 (WAYNE MEMORIAL DRIVE) FROM SR 1003 (NEW
PAVING, SIGNALS, HOPE ROAD)TO I-42 (FORMERLY US-70) IN GOLDSBORO.
SIGNING WIDEN TO FOUR LANES.

39927.3.1

C205130

WAYNE

LATEST PRELIMINARY ESTIMATE: $21,900,000 (12/16/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED 4 - UTILITY AGREEMENT (IN) UTILITY AGREEMENT
(PENDING) 2 - MUNICIPAL AGREEMENT (IN) MUNICIPAL AGREEMENT
(PENDING) CONSTRUCTION CONSULTATION (PENDING) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (PENDING) RAILROAD
CERTIFICATION (IN)

RACHEL C. EVANS

DIVISION

U-5711 0.795 MI DRAINAGE, GRADING, SR 1712 (PINEVIEW STREET) FROM WEST OF SYLVAN
PAVING, SIGNALS, STREET TO US 220 BUSINESS IN ASHEBORO WIDEN TO
STRUCTURES MULTILANES

50160.3.1

FA#: 5016001

C204990

RANDOLPH

LATEST PRELIMINARY ESTIMATE: $9,600,000 (12/18/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) RAILROAD
AGREEMENT (IN) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

JEFFREY A. STRODER

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 20, 2026
PS&E TURN IN DATE : TUESDAY, OCTOBER 14, 2025
PS&E REVIEW DATE : TUESDAY, SEPTEMBER 30, 2025

PAGE : 4 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5797 1.304 Ml DRAINAGE, GRADING, SR 1997 (FAYETTEVILLE ROAD) FROM FARRINGTON
PAVING, SIGNALS, STREET TO EAST 22ND STREET. WIDEN TO SIX LANES
CULVERTS AND MODERNIZE ROADWAY.

44367.3.1

C205036

ROBESON

LATEST PRELIMINARY ESTIMATE: $45,400,000 (5/27/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) FEMA-NFIP (IN) MUNICIPAL AGREEMENT (IN)
RAILROAD AGREEMENT (PENDING) UTILITY CONSTRUCTION AGREEMENT
(IN) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)

CRAIG FREEMAN

DIVISION
U-5956 0.861 Ml DRAINAGE, GRADING, US 29,REALIGN UNION CEMETERY ROAD TO INTERSECT
PAVING US 29 AT SR 1414 (ROCK HILL CHURCH ROAD) AND

CONSTRUCT IMPROVEMENTS ALONG US 29 FROM 0.6
MILE WEST OF SR 1414 (ROCK HILL CHURCH ROAD) TO
JUST EAST OF SR 1414 (ROCK HILL CHURCH ROAD).

46891.3.1

C205117

CABARRUS

LATEST PRELIMINARY ESTIMATE: $21,900,000 (8/21/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (PENDING) MUNICIPAL AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

RANDY BOWERS

REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026
PS&E TURN IN DATE : TUESDAY, NOVEMBER 11, 2025
PS&E REVIEW DATE : TUESDAY, OCTOBER 28, 2025

PAGE : 1 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
N/A 2.893 Ml DRAINAGE, GRADING, BRIDGE PRESERVATION. BRIDGE 353 OVER US 17
PAVING, STRUCTURE BUSINESS / TARRIVER ON US 17 IN BEAUFORT COUNTY
15BPR.137.3
C204955
BEAUFORT

LATEST PRELIMINARY ESTIMATE: $10,400,000
RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

N/A 0.000 Ml BRIDGE PRESERVATION BRIDGE PRESERVATION. BRIDGE 330078 OVER 1-40 ON US
52/ US 311/ NC 8.

15BPR.148.3

YADKIN

LATEST PRELIMINARY ESTIMATE: $975,000
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED)

TIMOTHY SHERRILL

BR-0060 0.426 Ml  DRAINAGE, GRADING, BRIDGE 000014 ON NC 87 OVER CANE CREEK
GUARDRAIL, PAVING,
STRUCTURES

67060.3.1

C204936

ALAMANCE

LATEST PRELIMINARY ESTIMATE: $9,200,000 (6/19/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (PENDING) UTILITY CERTIFICATION (IN)

DAVID STUTTS




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026
PS&E TURN IN DATE : TUESDAY, NOVEMBER 11, 2025
PS&E REVIEW DATE : TUESDAY, OCTOBER 28, 2025

PAGE : 2 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
BR-0099 0.205MI  DRAINAGE, GRADING, REPLACE BRIDGE 800012 ON NC 120 OVER US 74 BYP
PAVING, STRUCTURE
67099.3.1
C205070
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $8,200,000 (9/12/24) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED UTILITY AGREEMENT (IN) ROW CERTIFICATION BAT MORATORIUM (4/15 - 10/15)

(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (IN)

CLAUDIA G WILLIAMS

HI-0005 11.000 Ml PAVEMENT [-285/US 52/NC 8 FROM SR 3010 (OLD US 52) IN DAVIDSON
REHABILITATION COUNTY TO SR 4205 (S. MAIN STREET) IN FORSYTH

COUNTY PAVEMENT REHABILITATION

49996.3.1

FA#: 0285003

C205098

FORSYTH, DAVIDSON

LATEST PRELIMINARY ESTIMATE: $28,800,000 (9/18/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED CONSTRUCTION CONSULTATION (IN) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION

(IN)

DANIEL C. ULRICH

STATEWIDE

HL-0033 0.459MI  CULVERT, DRAINAGE, EXTENSION OF AIRPORT BOULEVARD (SR 3126) FROM
GRADING, PAVING, GARDEN SQUARELANE TO CHURCH ST (SR 1637) IN
SIGNALS MORRISVILLE CONSTRUCT ROADWAY ON NEW

LOCATION.

49618.3.1

FA#: 3126001

C204765

WAKE

LATEST PRELIMINARY ESTIMATE: $11,100,000 (10/9/24)

DIVISION DESIGN RALEIGH LET (DDRL)

401/404 PERMITS (IN) 2 - MUNICIPAL AGREEMENT (IN) CONSTRUCTION
CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)

KYRILLOS HELMY

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026
PS&E TURN IN DATE : TUESDAY, NOVEMBER 11, 2025
PS&E REVIEW DATE : TUESDAY, OCTOBER 28, 2025

PAGE : 3 of 4

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HS-2401P 0.000 Ml DRAINAGE, GRADING, AT SR 1157 (POWELL ROAD) NEAR MURFREESBORO.

PAVING UPGRADE ROADWAYTO REDUCED CONFLICT

INTERSECTION.

50973.3.17

HERTFORD

LATEST PRELIMINARY ESTIMATE: $5,100,000 (1/27/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JUSTIN R. SMITH

REGIONAL
1-5405D 4.260 MI DRAINAGE, GRADING, PAVEMENT RECONSTRUCTION AND RESURFACING ON
PAVING [-77 RAMPS AT US 21 (SUNSET BOULEVARD) SR 2143

(HARRIS BOULEVARD.), NC 73 (SAM FURR ROAD), SR 2153
(GRIFFITH STREET) AND SR 1109 (WILLIAMSON ROAD).

45454.3.12

C205138

IREDELL, MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $10,600,000 (8/7/25)

DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) ROW CERTIFICATION (IN)

JASON CURTIS BROOKS

STATEWIDE

1-6001 13.400 Ml PAVEMENT [-87 [FUTURE 1-87 /US 64/ US 264 FRANKLIN/WAKE
REHABILITATION COUNTIES FROM SR 1003 (ROLESVILLE ROAD) TO NASH

COUNTY LINE. PAVEMENT REHABILITATION.

47956.3.1

FA#: 1003186

C205088

WAKE, FRANKLIN

LATEST PRELIMINARY ESTIMATE: $39,400,000 (7124/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)

CALEB WHITBY

STATEWIDE




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026
PS&E TURN IN DATE : TUESDAY, NOVEMBER 11, 2025
PS&E REVIEW DATE : TUESDAY, OCTOBER 28, 2025

PAGE : 4 of 4
PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-2519F 34.000 Ml GRADING, ITS FAYETTEVILLE OUTER LOOP INSTALL ITS ALONG FULL

LENGTH OF 1-295 FROM WEST OF EXIT 34 TO I-95
INTERCHANGE TO THE SOUTH.

34817.3.20

FA#: 0295009

C204996

ROBESON, CUMBERLAND

LATEST PRELIMINARY ESTIMATE: $11,600,000 (6/24/25)

RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION

(REQUIRED)

KHALED AL-AKHDAR

STATEWIDE

U-3609B 2.358 MI  CULVERT, DRAINAGE, US 13 (BERKELEY BOULEVARD)TEST FROM SR 1003 (NEW
GRADING, PAVING, HOPE ROAD)TO US 70 BYPASS WITH INTERSECTION
SIGNALS IMPROVEMENTS AT SR 1572 (SAULSTON ROAD). WIDEN

TO FOUR LANES.

39026.3.2

C205035

WAYNE

LATEST PRELIMINARY ESTIMATE: $32,300,000 (1/15/25)

DIVISION DESIGN RALEIGH LET (DDRL) (FUTURE BUILD NC BOND)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) MUNICIPAL AGREEMENT
(REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

NORWOOD ADDISON GAINEY

REGIONAL

U-6105 0.467 Ml DRAINAGE, GRADING, SR 2415 (BAILEY ROAD) FROM POOLE PLACE DRIVE TO US
PAVING 21 (STATESVILLE ROAD) IN CORNELIUS - CONSTRUCT

ROADWAY ON NEW LOCATION.

48173.3.1

FA#: STBGDA-2415(001

C205095

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $11,500,000 (10/9/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) UTILITY AGREEMENT (IN) CONSTRUCTION
CONSULTATION (PENDING) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
YANWEI MA

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 17, 2026
PS&E TURN IN DATE : TUESDAY, DECEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, NOVEMBER 25, 2025

PAGE : 1 of 3
PROJECT LENGTH TYPE OF WORK DESCRIPTION
B-5833 0.578 MI DRAINAGE, GRADING, REPLACE BRIDGE 980029 OVER [-77 ON US 21 BUSINESS
PAVING, STRUCTURE,
RETAINING WALLS
45786.3.1
FA#: 0021035
C204733
YADKIN
LATEST PRELIMINARY ESTIMATE: $19,300,000 (2/6/25)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) CONSTRUCTION CONSULTATION (IN) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)

DAVID STUTTS

REGIONAL

HI-0014 0.000 Ml PAVEMENT US 264 FROM THE WILSON COUNTY LINE TO [-95.
REHABILITATION PAVEMENT REHABILITATION.

49985.3.1

FA#: 4998501

WILSON

LATEST PRELIMINARY ESTIMATE: $10,600,000 (2/25/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
TONY C. COGGINS

STATEWIDE

HL-0025 0.270 Ml DRAINAGE, GRADING, GREYLOCK RIDGE ROAD FROM EAST JOHN STREET TO
PAVING, SIGNALS TANK TOWN ROAD. EXTEND ROADWAY.

49491.3.1

C205013

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $7,800,000 (6/30/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) UTILITY AGREEMENT (IN) 2 - RAILROAD AGREEMENT
(PENDING) MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION
(IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (PENDING)

TERRY BURLESON

BONUSALLOC

DELAYED FROM: 12/16/25 EXTERNAL ACTIONS




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, MARCH 17, 2026
PS&E TURN IN DATE : TUESDAY, DECEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, NOVEMBER 25, 2025

PAGE : 2 of 3
PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-5302 1.153 Ml DRAINAGE, GRADING, US 401 FROM SOUTH OF SR 1006 (OLD STAGE ROAD) TO
PAVING, SIGNALS SOUTH OF SR 2538 (MECHANICAL BOULEVARD/GARNER

STATION BOULEVARD) IN GARNER. CONVERT TO
REDUCED CONFLICT INTERSECTIONS.
48000.3.1

C204512

WAKE

LATEST PRELIMINARY ESTIMATE: $24,700,000 (5/131/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED MUNICIPAL AGREEMENT (IN) UTILITY AGREEMENT
(PENDING) CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

JOHN W. BRAXTON JR

REGIONAL

DELAYED FROM: 1/20/26 UTILITIES

U-5743 0.758 MI DRAINAGE, GRADING, NC 42/ SR 2194 (DUBLIN SQUARE ROAD) FROM SR 2237
PAVING, SIGNALS, (EAST SALISBURY STREET) TO NORTH OF US 64 / NC 49
CULVERTS (DIXIE DRIVE) IN ASHEBORO. WIDEN TO THREE LANES.

50165.3.1

RANDOLPH

LATEST PRELIMINARY ESTIMATE: $13,700,000 (2/12/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

JEFFREY A. STRODER

REGIONAL
U-6043 0.000 Ml DRAINAGE, GRADING, US 29/ US 74 (FRANKLIN BOULEVARD) FROM SR 2200
PAVING (COX ROAD) TO 400 FEET EAST OF LINEBERGER ROAD.
ADD LANE IN THE EASTBOUND DIRECTION.
46984.3.1
GASTON
LATEST PRELIMINARY ESTIMATE: $7,900,000 (3/4/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
LEE A. BRYSON

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, MARCH 17, 2026
PS&E TURN IN DATE : TUESDAY, DECEMBER 9, 2025
PS&E REVIEW DATE : TUESDAY, NOVEMBER 25, 2025

PAGE : 30of 3
PROJECT LENGTH TYPE OF WORK DESCRIPTION
B-5857 0.086 Ml  DRAINAGE, GRADING, REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA
PAVING, STRUCTURE RIVER ON US 29/US 74.(COMB W/U-6146, WBS 47897).
45810.3.1
C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $11,800,000 (6/9/22) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

FERC/404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (IN)

MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) ROW

CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

BRYAN SOWELL

COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

DELAYED FROM: 12/16/25 STRATEGIC LETTING

U-6146 1.191 Ml CURB AND GUTTER, US 74 (F)(WILKINSON BOULEVARD)FROM MARKET STREET
DRAINAGE, GRADING, TO SR 2015(ALBERTA AVENUE) GASTON COUNTY (COMB
PAVING, SIGNALS, W/B-5857, WBS 47897 ) WIDEN TO SIXLANES.
STRUCTURE, RETAINING
WALLS

48392.3.2

GASTON

LATEST PRELIMINARY ESTIMATE: $46,100,000 (6/25/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (PENDING) UTILITY

AGREEMENT (IN) MUNICIPAL AGREEMENT (IN) CONSTRUCTION

CONSULTATION (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)

RAILROAD CERTIFICATION (IN)

BRYAN SOWELL

REGIONAL

COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

DELAYED FROM: 12/16/25 UTILITIES

N/A 0.000 MI  DRAINAGE, GRADING, PEDESTRIAN IMPROVEMENTS - COMPANION PROJECT
PAVING WITH U-6146, B-5857.

47897

GASTON

LATEST PRELIMINARY ESTIMATE: $0
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED

BRYAN SOWELL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, APRIL 21, 2026
PS&E TURN IN DATE : TUESDAY, JANUARY 13, 2026
PS&E REVIEW DATE : TUESDAY, DECEMBER 30, 2025

PAGE : 1 of 1
PROJECT LENGTH TYPE OF WORK DESCRIPTION
P-5725 0.210 Ml DRAINAGE, GRADING, KANNAPOLIS TRAIN STATION SECOND PLATFORM AND
PAVING, RETAINING PEDESTRIAN OVERPASS
WALL, STRUCTURE
47603.3.1
C204340
CABARRUS
LATEST PRELIMINARY ESTIMATE: $13,500,000 (5/8/24)

RALEIGH LETTING (LET)

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) UTILITY
AGREEMENT (IN) ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
RAILROAD CERTIFICATION (IN)

BRAD SMYTHE

REGIONAL

W-5704E 1.490 Ml DRAINAGE, GRADING, SR 1700 (COVERED BRIDGE ROAD) BETWEEN 0.1 MILE
PAVING, SIGNALS EAST OF SR 1003 (BUFFALO ROAD) AND 0.1 MILE WEST OF

SR 2685 (HELENA LANE).

44850.3.5

FA#: HSIP-1700(22)

C204857

JOHNSTON

LATEST PRELIMINARY ESTIMATE: $14,500,000 (219/24)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)

NORWOOD ADDISON GAINEY

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 19, 2026
PS&E TURN IN DATE : TUESDAY, FEBRUARY 10, 2026
PS&E REVIEW DATE : TUESDAY, JANUARY 27, 2026

PAGE : 1 of 2
PROJECT LENGTH TYPE OF WORK DESCRIPTION
A-0009CD 0.000 Ml DRAINAGE, GRADING, NC 28, FROM WEST OF SR 1228 (STECOAH ROAD) TO SR
PAVING 1235 (GUNTERS GAP ROAD). UPGRADE ROADWAY.
32572.3.19
FA#: 0028011
CHEROKEE
LATEST PRELIMINARY ESTIMATE: $48,900,000 (4/9/25)
DIVISION DESIGN RALEIGH LET (DDRL) (LANDS & TRIBAL PROJECTS GRAN

404/401 PERMITS (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
LUIS P. HEMMER

EXEMPT
BR-0004 0.521 MI  DRAINAGE, GRADING, BRIDGE 060066 ON US 264 OVER PUNGO RIVER
PAVING, STRUCTURE
67004.3.1
C205106
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $17,000,000 (5/13/24) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) CAMA PERMIT (PENDING) FEMA-NFIP (IN)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED)

CATHRINE A. HOSSACK MEYER

BR-0140 0.380 Ml  DRAINAGE, GRADING, REPLACE 280087 AND 280089 ON 185BUSN,US29,US70
PAVING, STRUCTURES OVER WSSB RAILROAD

67140.3.1

C205091

DAVIDSON

LATEST PRELIMINARY ESTIMATE: $14,900,000 (4/21/25) (STATE BRIDGE PROGRAM)

DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)

RYAN C. NEWCOMB




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 19, 2026
PS&E TURN IN DATE : TUESDAY, FEBRUARY 10, 2026
PS&E REVIEW DATE : TUESDAY, JANUARY 27, 2026

PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION
BR-0168 0.365MI  DRAINAGE, GRADING, REPLACE BRIDGE 330289 ON SR4000 OVER US52

PAVING, SIGNALS,

STRUCTURE
67168.3.1
FORSYTH
LATEST PRELIMINARY ESTIMATE: $19,800,000 (3/26/25) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED)

JOEL P. PERLIN

1-5993 9.500 Ml BRIDGE REHABILITATION, [-40 - DURHAM COUNTY FROM US 15/US 501 TO EAST OF

GUARDRAIL, ITS, NC 147 (INCLUDES 1-5994).PAVEMENT REHABILITAION.
PAVEMENT
REHABILITATION,
SIGNING
47948.3.GV1
FA#: NHPIM-0040(093)
DURHAM
LATEST PRELIMINARY ESTIMATE: $50,700,000 (4/10/25)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CALEB WHITBY

STATEWIDE




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 16, 2026
PS&E TURN IN DATE : TUESDAY, MARCH 10, 2026
PS&E REVIEW DATE : TUESDAY, FEBRUARY 24, 2026

PAGE : 10of 3
PROJECT LENGTH TYPE OF WORK DESCRIPTION
B-5995 0.180 MI DRAINAGE, GRADING, REPLACE BRIDGE 57 OVER DAWSON CREEK ON SR 1302
PAVING, STRUCTURE
48190.3.1
FA#: BRZ-1302(083)
C204742
PAMLICO
LATEST PRELIMINARY ESTIMATE: $6,300,000 (5/9/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401/USCG PERMITS (IN) CAMA PERMIT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
CASEY K. WHITLEY

DIVISION

BR-0005 0.625MI  DRAINAGE, GRADING, BRIDGE 060075 ON NC 33 OVER CHOCOWINITY CREEK
PAVING, SIGNALS,
STRUCTURE

67005.3.1

C204816

BEAUFORT

LATEST PRELIMINARY ESTIMATE: $13,200,000 (8/29/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

CAMA/USCG/404/401 PERMITS (IN) FEMA-NFIP (IN) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED)

DAVID STUTTS

BR-0141 0.455 Ml DRAINAGE, GRADING, SR 2150 (RIVER ROAD) REPLACE BRIDGE 780123 OVER US
PAVING, STRUCTURE 220/ US 311.

51604.3.1

FA#: 5160401

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: $4,100,000 (11/6/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

DANIEL DAGENHART

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JUNE 16, 2026
PS&E TURN IN DATE : TUESDAY, MARCH 10, 2026
PS&E REVIEW DATE : TUESDAY, FEBRUARY 24, 2026

PAGE : 2 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HE-0016 1.447 Ml DRAINAGE, GRADING, NEW ROUTE FROM 0.5 MILES EAST OF BRUNSWICK

PAVING COUNTY LINE TO 1.5 MILES EAST OF BRUNSWICK COUNTY

LINE ON US 74.

51325.3.1

C204970

BRUNSWICK

LATEST PRELIMINARY ESTIMATE: $11,400,000 (1/22/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) UTILITY AGREEMENT (IN) ROW CERTIFICATION
(PENDING) UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRIAN JOSEPH HARDING

ECON DEV

DELAYED FROM: 12/16/25 FUNDING

P-5737 0.510 Ml DRAINAGE, GRADING, CSX S LINE WAKE COUNTY AT SR 2108 (MILLBROOK
PAVING, RETAINING ROAD) IN RALEIGH. CONSTRUCT GRADE SEPARATION
WALLS, STRUCTURES, AND CLOSE CROSSING 630605A.
TRACKBED
48153.3.1
FA#: 4815301
WAKE
LATEST PRELIMINARY ESTIMATE: $26,400,000 (5/5/25)
RALEIGH LETTING (LET) (CONS RAIL INFRA SAFETY INITIATI

NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) MUNICIPAL
AGREEMENT (REQUIRED) UTILITY AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

BRAD SMYTHE

STATEWIDE

P-5748B 0.633 Ml DRAINAGE, GRADING, CSX SG LINE AT SR 1300(HELMS ROAD) INTERSECTION

PAVING, STRUCTURE CONSTRUCT GRADE SEPARATION AND CLOSE AT-GRADE
CROSSING AT SR 1432(TORY PATH).

48336FRA.3.1

UNION

LATEST PRELIMINARY ESTIMATE: $24,200,000 (5/17/24)

RALEIGH LETTING (LET) (CONS RAIL INFRA SAFETY INITIATI

404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (PENDING) ROW

CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)

BRIAN E. GACKSTETTER

REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JUNE 16, 2026
PS&E TURN IN DATE : TUESDAY, MARCH 10, 2026
PS&E REVIEW DATE : TUESDAY, FEBRUARY 24, 2026

PAGE : 30of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5826B 2.760 Ml DRAINAGE, GRADING, NC 109 FROM SR 1127 (HEARNE FARM ROAD) TO SR 1174

PAVING, SIGNALS (PEE DEE ROAD). UPGRADE ROADWAY, INCLUDING

PAVED SHOULDERS, TURN LANES AND SIGNALS.

47098.3.3

FA#: 4709801

MONTGOMERY

LATEST PRELIMINARY ESTIMATE: $13,600,000 (5/9/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED) UTILITY
AGREEMENT (REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

MORGAN H. DEWIT

DIVISION

R-5858 0.880 Ml DRAINAGE, GRADING, NC 24 CARTERET COUNTY. AT NC 58 INTERSECTION IN
PAVING CAPE CARTERET. INTERSECTION IMPROVEMENTS.

47546.3.1

FA#: 4754601

CARTERET

LATEST PRELIMINARY ESTIMATE: $10,600,000 (2/17125)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401/CAMA PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

CATHRINE A. HOSSACK MEYER

STATEWIDE




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JULY 21, 2026
PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026

PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026

PAGE : 1 of 5
PROJECT LENGTH TYPE OF WORK DESCRIPTION
BR-0019 0.379 Ml  DRAINAGE, GRADING, BRIDGE 350056 ON NC 275 OVER SF CATAWBA RIVER
PAVING, RESURFACING,
STRUCTURE
67019.3.1
C204817
GASTON
LATEST PRELIMINARY ESTIMATE: $13,700,000 (12/20/24) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (PENDING) FEMA-NFIP (IN) UTILITY AGREEMENT
(REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (IN)

DAVID STUTTS

DELAYED FROM: 3/17/26 FUNDING

HB-0035 0.190 Ml DRAINAGE, GRADING, REPLACE BRIDGE 780177 OVER MATRIMONY CREEK ON
PAVING, STRUCTURE SR 1535 (PRICE ROAD) IN EDEN

50639.3.1

FA#: 5063901

ROCKINGHAM

LATEST PRELIMINARY ESTIMATE: $4,900,000 (3/19/25)

RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) 3 - MUNICIPAL AGREEMENT
(REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) ROW
CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

EMILY FERREIRA

DIVISION

HL-0007 0.739 Ml DRAINAGE, GRADING, NC 55 AT SR 1191 (TECHNOLOGY DRIVE)/SR 6107 (EAST
PAVING, SIGNALS WILLIAMS STREET) IN APEX. CONVERT INTERSECTION TO

INTERCHANGE OR ALTERNATIVE INTERSECTION

49366.3.1

FA#: 4936601

C205100

WAKE

LATEST PRELIMINARY ESTIMATE: $28,000,000 (9/2/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION
(REQUIRED)

JOHN W. BRAXTON JR

EXEMPT

DELAYED FROM: 4/21/26 RIGHT OF WAY




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 21, 2026
PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026
PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026

PAGE : 2 of 5
PROJECT LENGTH TYPE OF WORK DESCRIPTION
1-5716 0.300 MI DRAINAGE, GRADING, [-40 AND SR 1007 (LENOIR RHYNE BOULEVARD)
PAVING INTERCHANGE; INTERCHANGE IMPROVEMENTS;
CONSTRUCT RAMP IN THE NORTHEAST QUADRANT
50133.3.1
CATAWBA
LATEST PRELIMINARY ESTIMATE: $13,300,000 (6/11/25)

RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

JON LOUGHRY

STATEWIDE

1-5934 4.700 MI PAVEMENT [-95 FROM SR 1770 (SUNSET AVENUE)(MILEMARKER 137.4)
REHABILITATION TO SR 1544 (NORTH HALIFAX ROAD)(MILEMARKER 142.1)

PAVEMENT REHABILITATION

45876.3.1

FA#: 0095073

NASH

LATEST PRELIMINARY ESTIMATE: $5,500,000 (2/18/25)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)

TONY C. COGGINS

STATEWIDE
P-5731 1.271 Ml DRAINAGE, GRADING, ENORFOLK SOUTHERN, CROSSING 722306Y (EAST 7TH
PAVING AVENUE) IN LEXINGTON. CONSTRUCT GRADE

SEPARATION IN VICINITY OF 5TH STREET AND CLOSE
CROSSING 722306Y.

47610.3.1

DAVIDSON

LATEST PRELIMINARY ESTIMATE: $63,600,000 (1/29/25)

RALEIGH LETTING (LET)

404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

BRAD SMYTHE

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 21, 2026
PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026
PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026

PAGE : 3 0of 5
PROJECT LENGTH TYPE OF WORK DESCRIPTION
R-5724B 0.000 MI DRAINAGE, GRADING, US 15/US 501 FROM NORTH OF US 64 BUSINESS TO
PAVING POWELL PLACE LANE. MILL AND RESURFACE FROM

NORTH OF US 64 BUSINESS TO LAUNIS STREET AND
WIDEN FROM LAUNIS STREET TO POWELL PLACE LANE.

50217.3.3

CHATHAM

LATEST PRELIMINARY ESTIMATE: $24,100,000 (3/5/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL

AGREEMENT (IN) 2 - MUNICIPAL AGREEMENT (PENDING) ROW

CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)

MORGAN H. DEWIT

DIVISION

R-5796 0.846 Ml DRAINAGE, GRADING, US 13/NC 42/NC 561 (MEMORIAL DRIVE) FROM PEACHTREE
PAVING, STRUCTURES STREET TO NC 42. WIDEN TO THREE LANES.

46881.3.1

HERTFORD

LATEST PRELIMINARY ESTIMATE: $20,300,000 (3/14/25)

DIVISION DESIGN RALEIGH LET (DDRL) (FUTURE BUILD NC BOND)

404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) MUNICIPAL
AGREEMENT (REQUIRED) RAILROAD AGREEMENT (PENDING) ROW
CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

ROGER DALE BULLOCK

REGIONAL

U-4714AC 1.886 MI DRAINAGE, GRADING, SR 1009 (JOHN STREET-OLD MONROE ROAD), FROM EAST
PAVING OF 1-485 TO WEST OF MORNINGSIDE MEADOW LANE.

39078.3.9

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $40,700,000 (1/9/25)

RALEIGH LETTING (LET) (8 WEEK AD) (FUTURE BUILD NC BOND)

404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) UTILITY
AGREEMENT (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RADHA ATTALURI

DIVISION




PROJECT LENGTH
U-5728 0.575 MI

54019.3.1
FA#: 5401901
ONSLOW

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, JULY 21, 2026
PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026
PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026

PAGE : 4 of 5
TYPE OF WORK DESCRIPTION
DRAINAGE, GRADING, US 17 BUSINESS (MARINE BOULEVARD) AT SR 1308 (BELL

PAVING, RESURFACING, FORK ROAD)IN JACKSONVILLE IMPROVE INTERSECTION
SIGNALS, WIDENING

LATEST PRELIMINARY ESTIMATE: $6,900,000 (4/9/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) 2 - MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

ZACHARY R. HOWARD
REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 21, 2026
PS&E TURN IN DATE : TUESDAY, APRIL 14, 2026
PS&E REVIEW DATE : TUESDAY, MARCH 31, 2026

PAGE : 50of 5
PROJECT LENGTH TYPE OF WORK DESCRIPTION
U-4700CA 0.424 MI DRAINAGE, GRADING, US 321 FROM SR 1160 (MOUNT HERMAN ROAD.UPGRADE
PAVING, SIGNALS INTERSECTIONTO SUPERSTREET DESIGN.
35993.3.5
FA#: NHP-0321(037)
C204947
CALDWELL
LATEST PRELIMINARY ESTIMATE: $8,200,000 (6/18/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING) UTILITY

AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (IN) ROW

CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD

CERTIFICATION (REQUIRED)

RAMIE SHAW

REGIONAL

COMBINED PROJECT: U-4700CA, U-4700CB UNDER ONE CONTRACT, WBS: EACH PROJECTS USES ITS OWN
WBS AND FA.

U-4700CB 0.549 MI DRAINAGE, GRADING, US 321-AT SR 1809/1952 (PINE MOUNTAIN ROAD).
PAVING, SIGNALS UPGRADE INTERSECTION TO REDUCED CONFLICT

INTERSECTION - WITHIN THE LIMITS OF U-4700C.

35993.3.9

FA#: NHP-0321(046)

C204839

CALDWELL

LATEST PRELIMINARY ESTIMATE: $16,400,000 (6/18/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING) UTILITY

AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (IN) ROW

CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)

RAMIE SHAW

STATEWIDE

COMBINED PROJECT: U-4700CA, U-4700CB UNDER ONE CONTRACT, WBS: EACH PROJECTS USES ITS OWN
WBS AND FA.




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, AUGUST 18, 2026
PS&E TURN IN DATE : TUESDAY, MAY 12, 2026
PS&E REVIEW DATE : TUESDAY, APRIL 28, 2026

PROJECT LENGTH TYPE OF WORK
N/A 0.461 Ml BRIDGE PRESERVATION

15BPR.107.3

ONSLOW

LATEST PRELIMINARY ESTIMATE: $5,000,000
RALEIGH LETTING (LET)

NO PERMITS REQUIRED

PAGE : 1 of 2
DESCRIPTION

BRIDGE PRESERVATION. BRIDGE 660268 OVER EDWARDS
CREEK ON US 17. BRIDGE 660253 OVER NEW RIVER ON US
17 BYP.

TIMOTHY SHERRILL

N/A 0.406 Ml BRIDGE PRESERVATION BRIDGE 590363 OVER CATAWBA RIVER ON NC 16 NB
BRIDGE 5905410VER CATAWBA RIVER ON NC 16 SB.

15BPR.116.3

MECKLENBURG

LATEST PRELIMINARY ESTIMATE: $5,000,000
RALEIGH LETTING (LET)
FERC PERMIT (REQUIRED)

TIMOTHY SHERRILL

N/A 1.758 MI BRIDGE PRESERVATION BRIDGES 14, 45 AND 49 IN CARTERET COUNTY AND
BRIDGE 25 IN PAMLICO COUNTY 150014 CARRYING NC 101
OVER ICWW 150045 CARRYING US 70 OVER SALTERS
CREEK 150049 CARRYING SR1101 OVER WHITE OAK
RIVER 680015 CARRYING NC 33 OVER ICWW

15BPR.131.3

CRAVEN, PAMLICO, CARTERET

LATEST PRELIMINARY ESTIMATE: $7,400,000
RALEIGH LETTING (LET)

NO PERMITS REQUIRED

TIMOTHY SHERRILL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, AUGUST 18, 2026
PS&E TURN IN DATE : TUESDAY, MAY 12, 2026
PS&E REVIEW DATE : TUESDAY, APRIL 28, 2026

PAGE : 2 of 2
PROJECT LENGTH TYPE OF WORK DESCRIPTION
BR-0092 0.277 Ml  DRAINAGE, GRADING, REPLACE BRIDGE 670037 ON NC 86 OVER NEW HOPE
PAVING, STRUCTURE CREEK
67092.3.1
C205085
ORANGE
LATEST PRELIMINARY ESTIMATE: $5,600,000 (712/25) (STATE BRIDGE PROGRAM)

RALEIGH LETTING (LET)

404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) RAILROAD
CERTIFICATION (IN)

JON GAILLARD

HL-0065 2.500 Ml DRAINAGE, GRADING, US 221A (CHARLOTTE ROAD/MAIN STREET) CONSTRUCT
PAVING COMPLETE STREET TO INCLUDE INTERSECTION

IMPROVEMENTS, MULTI-USE PATH, SIDEWALKS, AND
IMPROVED TRANSIT FACILITIES.

50685.3.1

FA#: 5068501

RUTHERFORD

LATEST PRELIMINARY ESTIMATE: $23,800,000 (718/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) 3 - MUNICIPAL AGREEMENT (REQUIRED)

ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)

RAILROAD CERTIFICATION (REQUIRED)

HANNAH K. SMITH

DIVISION

U-5810 1.823 MI DRAINAGE, GRADING, SR 1514 (BAMBOO ROAD); SR 1523 (WILSON RIDGE). FROM
PAVING, SIGNALS, US 421/US 221 TO SR 1522 (DEERFIELD ROAD).
STRUCTURE MODERNIZE ROADWAY.

44383.3.1

FA#: 4438301

C204504

WATAUGA

LATEST PRELIMINARY ESTIMATE: $54,700,000 (6/26/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) ROW CERTIFICATION
(REQUIRED) UTILITY CERTIFICATION (REQUIRED) RAILROAD
CERTIFICATION (REQUIRED)

RAMIE SHAW

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 15, 2026
PS&E TURN IN DATE : TUESDAY, JUNE 9, 2026
PS&E REVIEW DATE : TUESDAY, MAY 26, 2026

PAGE : 1 0of 5

PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-4676A 0.182 Ml DRAINAGE, GRADING, SR 1001 (OAKWOODS RD.) FROM FOREST HILL DRIVE TO

PAVING, STRUCTURE NC 268 (E.MAIN ST.). PROPOSED ROADWAY WIDENING;

MULTIUSE PATHS; AND NEW BRIDGE OVER CUB CREEK

33831.3.3

FA#: 3383101

WILKES

LATEST PRELIMINARY ESTIMATE: $8,800,000 (8/6/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) FEMA-NFIP (PENDING) UTILITY AGREEMENT
(REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION
CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

J. HEATH SLAUGHTER

EXEMPT

BF-0002 0.000MI  pRAINAGE. GRADING, ECUSTA TRAIL TRANSYLVANIA COUNTY LINE TO LAMB
PAVING CREEK. CONSTRUCT GREENWALY.

50701.3.1

TRANSYLVANIA

LATEST PRELIMINARY ESTIMATE: $24,373,000 (7/2/25)

DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)

404/401 PERMITS (REQUIRED)
LONNIE R WATKINS

EXEMPT

HN-0033 0.478 Ml DRAINAGE, GRADING, NC 55 AND SR 1744 (OLD SEVEN SPRINGS ROAD/INDIAN
PAVING SPRINGS ROAD) INTERSECTION IN MOUNT OLIVE.

CONSTRUCT ROUNDABOUT.

51515.3.1

FA#: 5151501

WAYNE

LATEST PRELIMINARY ESTIMATE: $4,500,000 (8/1/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

JAMES CARLTON GREEN

EXEMPT




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 15, 2026
PS&E TURN IN DATE : TUESDAY, JUNE 9, 2026
PS&E REVIEW DATE : TUESDAY, MAY 26, 2026

PAGE : 2 of 5

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HN-0040 0.303 MI DRAINAGE, GRADING, SR 1908 (FIRE DEPT. ROAD) AT BUFFALO ROAD

PAVING INTERSECTION NORTH OF WILSON'S MILLS. CONSTRUCT

ROUNDABOUT.

51758.3.1

FA#: 5175801

JOHNSTON

LATEST PRELIMINARY ESTIMATE: $5,000,000 (6/25/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

JAMES CARLTON GREEN

EXEMPT

1-4409A  0.000MI  DRAINAGE, GRADING. SR 2500 (BLUE RIDGE ROAD) REPLACE BRIDGE.
38714.3.3 PAVING

BUNCOMBE

LATEST PRELIMINARY ESTIMATE: $7,000,000 (8/14/25)

DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)
BRENDAN MERITHEW

DIVISION
1-5995 9.570 Ml PAVEMENT [-40 - DURHAM/WAKE COUNTIES FROM EAST OF NC 147 TO
REHABILITATION SR 1728 (WADE AVENUE). PAVEMENT REHABILITATION.
INCLUDE [-5996.
47950.3.1

FA#: NHPIM-0040(077)

WAKE, DURHAM

LATEST PRELIMINARY ESTIMATE: $54,600,000 (10/17/24)
DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
STEPHEN REID DAVIDSON

STATEWIDE

DELAYED FROM: 1/20/26 PLANNING




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, SEPTEMBER 15, 2026
PS&E TURN IN DATE : TUESDAY, JUNE 9, 2026
PS&E REVIEW DATE : TUESDAY, MAY 26, 2026

PAGE : 3 of 5

PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5100A 2.376 Ml DRAINAGE, GRADING, SR 1109 (WILLIAMSON ROAD) FROM I-77 TO SR 1100
PAVEMENT MARKINGS, (BRAWLEY SCHOOL ROAD). WIDEN TO FOUR LANES.
PAVING, SIGNALS,
WIDENING, STRUCTURES

41890.3.3

IREDELL

LATEST PRELIMINARY ESTIMATE: $74,300,000 (8/14/25)

RALEIGH LETTING (LET) (8 WEEK AD)

404/401/RIPARIAN BUFFER AUTHORIZATION PERMITS (IN) FERC PERMIT
(PENDING) UTILITY AGREEMENT (REQUIRED) FEMA-NFIP (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

VERROL J. MCLEARY

DIVISION

R-5100B 0.772MI  CURB AND GUTTER, SR 1109 (WILLIAMSON ROAD) FROM SR 1100 (BRAWLEY
DRAINAGE, GRADING, SCHOOL ROAD) TO NC 150. WIDEN TO FOUR LANES.
PAVEMENT MARKINGS,
PAVING, SIDEWALK,
SIGNING, TRAFFIC SIGNAL
UPGRADES

41890.3.4

FA#: 4189001

IREDELL

LATEST PRELIMINARY ESTIMATE: $10,500,000 (8/13/25)

DIVISION DESIGN RALEIGH LET (DDRL)

NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED) UTILITY
AGREEMENT (REQUIRED) ROW CERTIFICATION (IN) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

RITCHIE NARAIDU

DIVISION




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 15, 2026
PS&E TURN IN DATE : TUESDAY, JUNE 9, 2026
PS&E REVIEW DATE : TUESDAY, MAY 26, 2026

PAGE : 4 of 5

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5834 1.900 Ml DRAINAGE, GRADING, SR 3116 (MILLS GAP ROAD) FROM US 25

PAVING, SIGNALS (HENDERSONVILLE ROAD) TO SR 3157 (WESTON ROAD).

UPGRADE EXISTING ROADWAY.

50226.3.1

FA#: 5022601

C204855

BUNCOMBE

LATEST PRELIMINARY ESTIMATE: $37,600,000 (5/5/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED)
MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

BRENDAN MERITHEW

DIVISION

U-5965 0.233 MI DRAINAGE, GRADING, US 29 (FRANKLIN BOULEVARD) AND NC 274 CONSTRUCT
PAVING INTERSECTION IMPROVEMENTS

45979.3.1

C205131

GASTON

LATEST PRELIMINARY ESTIMATE: $8,700,000 (6/25/25)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (REQUIRED) ROW CERTIFICATION (IN) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RITCHIE NARAIDU

REGIONAL




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 15, 2026
PS&E TURN IN DATE : TUESDAY, JUNE 9, 2026
PS&E REVIEW DATE : TUESDAY, MAY 26, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION
R-5717 10.474 Ml DRAINAGE, GRADING, SR 1227/SR 1208 (S. MILLS ROAD) SR 1224/SR1223 (OLD

PAVING, STRUCTURES SWAMP ROAD) AT NC 343 IN CAMDEN COUNTY TO NC 168

IN CURRITUCK COUNTY. (COMB W/R-5717B). WIDEN AND
INTERSECTION IMPROVEMENTS.

50213.3.1

CURRITUCK, CAMDEN

LATEST PRELIMINARY ESTIMATE: $37,700,000 (8/26/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) CAMA PERMIT (PENDING) UTILITY CONSTRUCTION

AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) ROW

CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) RAILROAD

CERTIFICATION (IN)

ROGER DALE BULLOCK

DIVISION

COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

R-5717B 0.123 Ml DRAINAGE, GRADING, REPLACE BRIDGE 140013 OVER JOYCE CREEK. (COMB W/
PAVING R-5717).

50213.3.3

CURRITUCK, CAMDEN

LATEST PRELIMINARY ESTIMATE: $2,200,000 (8/5/24)

DIVISION DESIGN RALEIGH LET (DDRL)

404/401 PERMITS (IN) CAMA PERMIT (PENDING) FEMA-NFIP (IN) UTILITY

CONSTRUCTION AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT

(REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION

(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

RYAN SHOOK

DIVISION

COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, DECEMBER 16, 2025

ALTERNATIVE DELIVERY

PAGE : 1 of 1
PROJECT LENGTH TYPE OF WORK DESCRIPTION

HN-0019 0.000 Ml DRAINAGE, GRADING, PAVING US 64 AT US 64/US 74A, NORTH WASHINGTON STREET
INTERSECTION. CONSTRUCT ROUNDABOUT.

51174.3.1

FA#: 5117401

C205135

RUTHERFORD

LATEST PRELIMINARY ESTIMATE: $2,900,000 (3/12/24)

EXPRESS DESIGN BUILD (EDBL)

404/401 PERMITS (REQUIRED)

HANNAH K. SMITH
REGIONAL

ADDED STRATEGIC LETTING




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, FEBRUARY 17, 2026

ALTERNATIVE DELIVERY

PAGE : 1 of 1
PROJECT LENGTH TYPE OF WORK DESCRIPTION
BL-0078 0.000 MI DRAINAGE, GRADING, ECUSTA TRAIL FROM US 64 TO TRANSYLVANIA COUNTY
PAVING LINE. CONSTRUCT GREENWAY.
50817.3.1
FA#: 5081701
C205139
HENDERSON
LATEST PRELIMINARY ESTIMATE: $13,083,000 (4/3/23)
DESIGN BUILD LET (DBL) (RAISE GRANT FUNDS)

404/401 PERMITS (REQUIRED) ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE

DIV/IEX

ADDED STRATEGIC LETTING




PROJECT LENGTH
HB-0040 0.000 Ml

50607.3.1

C205140
NEW HANOVER

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, APRIL 21, 2026

ALTERNATIVE DELIVERY

PAGE : 1 of 1
TYPE OF WORK DESCRIPTION

BRIDGE REPLACEMENT REPLACE BRIDGE 21 OVER BANKS CHANNEL ON US 76
(CAUSWAY DRIVE); REPLACE BRIDGE 22 OVER LEES CUT
ON US 74 (W SALISBURY STREET); AND REPLACE BRIDGE
24 OVER BANKS CHANNEL ON US 74 (W SALISBURY
STREET) IN WRIGHTSVILLE BEACH

LATEST PRELIMINARY ESTIMATE: $70,800,000 (7/15/25)
DESIGN BUILD LET (DBL)

404/401 PERMITS (REQUIRED)

DEREK PIELECH
STATEWIDE




NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS
TENTATIVE LETTING : TUESDAY, OCTOBER 20, 2026

ALTERNATIVE DELIVERY

PAGE : 1 of 1
PROJECT LENGTH TYPE OF WORK DESCRIPTION
HB-0001A 100.000 MI DRAINAGE, GRADING, US 64 BROADBAND AND ITS INSTALLATION FROM [-95
PAVING INTERCHANGE TO NC 12.
49475.3.2
FA#: 4947532
TYRRELL
LATEST PRELIMINARY ESTIMATE: $26,500,000 (1/20/23)
DESIGN BUILD LET (DBL) (MEGA GRANT)

404/401 PERMITS (REQUIRED) CONSTRUCTION CONSULTATION
(REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

KHALED AL-AKHDAR

STATEWIDE




	13MLL - Formatted Let List (4)
	Non Combined
	10/21/25
	10/21/25   15BPR.122
	10/21/25   B-5614
	10/21/25   BR-0098
	10/21/25   R-5739
	10/21/25   U-4700CC
	10/21/25   U-5875
	10/21/25   U-6187


	Combined
	noname
	noname



	13MLL - Formatted Let List (5)
	Non Combined
	11/18/25
	11/18/25   15BPR.144
	11/18/25   15BPR.146
	11/18/25   B-5831
	11/18/25   B-5985B
	11/18/25   HE-0001B
	11/18/25   HL-0008I
	11/18/25   R-5600
	11/18/25   U-5760
	11/18/25   U-5906
	11/18/25   W-5710X


	Combined
	noname
	noname



	13MLL - Formatted Let List (6)
	Non Combined
	12/16/25
	12/16/25   15BPR.143
	12/16/25   15BPR.149
	12/16/25   BR-0155
	12/16/25   I-5831B
	12/16/25   I-5898
	12/16/25   P-5707
	12/16/25   P-5717


	Combined
	12/16/25
	12/16/25   B-6051
	12/16/25   U-6143



	13MLL - Formatted Let List (7)
	Non Combined
	1/20/26
	1/20/26   B-4838
	1/20/26   B-6047
	1/20/26   BP12-R002
	1/20/26   BR-0096
	1/20/26   BR-0173
	1/20/26   P-5709
	1/20/26   U-4753
	1/20/26   U-5711
	1/20/26   U-5797
	1/20/26   U-5956


	Combined
	noname
	noname



	13MLL - Formatted Let List (8)
	Non Combined
	2/17/26
	2/17/26   15BPR.137
	2/17/26   15BPR.148
	2/17/26   BR-0060
	2/17/26   BR-0099
	2/17/26   HI-0005
	2/17/26   HL-0033
	2/17/26   HS-2401P
	2/17/26   I-5405D
	2/17/26   I-6001
	2/17/26   U-2519F
	2/17/26   U-3609B
	2/17/26   U-6105


	Combined
	noname
	noname



	13MLL - Formatted Let List (9)
	Non Combined
	3/17/26
	3/17/26   B-5833
	3/17/26   HI-0014
	3/17/26   HL-0025
	3/17/26   U-5302
	3/17/26   U-5743
	3/17/26   U-6043


	Combined
	3/17/26
	3/17/26   B-5857
	3/17/26   U-6146



	13MLL - Formatted Let List (10)
	Non Combined
	4/21/26
	4/21/26   P-5725
	4/21/26   W-5704E


	Combined
	noname
	noname



	13MLL - Formatted Let List (11)
	Non Combined
	5/19/26
	5/19/26   A-0009CD
	5/19/26   BR-0004
	5/19/26   BR-0140
	5/19/26   BR-0168
	5/19/26   I-5993


	Combined
	noname
	noname



	13MLL - Formatted Let List (12)
	Non Combined
	6/16/26
	6/16/26   B-5995
	6/16/26   BR-0005
	6/16/26   BR-0141
	6/16/26   HE-0016
	6/16/26   P-5737
	6/16/26   P-5748B
	6/16/26   R-5826B
	6/16/26   R-5858


	Combined
	noname
	noname



	13MLL - Formatted Let List (13)
	Non Combined
	7/21/26
	7/21/26   BR-0019
	7/21/26   HB-0035
	7/21/26   HL-0007
	7/21/26   I-5716
	7/21/26   I-5934
	7/21/26   P-5731
	7/21/26   R-5724B
	7/21/26   R-5796
	7/21/26   U-4714AC
	7/21/26   U-5728


	Combined
	7/21/26
	7/21/26   U-4700CA
	7/21/26   U-4700CB



	13MLL - Formatted Let List (14)
	Non Combined
	8/18/26
	8/18/26   15BPR.107
	8/18/26   15BPR.116
	8/18/26   15BPR.131
	8/18/26   BR-0092
	8/18/26   HL-0065
	8/18/26   U-5810


	Combined
	noname
	noname



	13MLL - Formatted Let List (15)
	Non Combined
	9/15/26
	9/15/26   B-4676A
	9/15/26   BF-0002
	9/15/26   HN-0033
	9/15/26   HN-0040
	9/15/26   I-4409A
	9/15/26   I-5995
	9/15/26   R-5100A
	9/15/26   R-5100B
	9/15/26   U-5834
	9/15/26   U-5965


	Combined
	9/15/26
	9/15/26   R-5717
	9/15/26   R-5717B



	13MLL - Formatted Let List (17)
	Alternative Delivery
	12/16/25
	12/16/25   HN-0019



	13MLL - Formatted Let List (18)
	Alternative Delivery
	2/17/26
	2/17/26   BL-0078



	13MLL - Formatted Let List (19)
	Alternative Delivery
	4/21/26
	4/21/26   HB-0040



	13MLL - Formatted Let List (20)
	Alternative Delivery
	10/20/26
	10/20/26   HB-0001A






