
NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, OCTOBER 20, 2026
PS&E TURN IN DATE : TUESDAY, JULY 14, 2026
PS&E REVIEW DATE : TUESDAY, JUNE 30, 2026
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0174 0.364 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 700037 ON NC 53 OVER ANGOLA
CREEK.

52219.3.1
FA#: 5221901
PENDER
LATEST PRELIMINARY ESTIMATE: $8,900,000 (9/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
DEREK PIELECH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5707 0.726 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, WIDENING,
RETAINING WALLS

CSX S-LINE AT SR 2052 (ROGERS ROAD EXTENSION)
CROSSING 633905Y IN WAKE FOREST. CONSTRUCT
GRADE SEPARATION.

44643.3.1

C204338
WAKE
LATEST PRELIMINARY ESTIMATE: $39,800,000 (1/17/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT (IN) 
MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRIAN E. GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5810 1.775 MI DRAINAGE, GRADING,

PAVING
US 17 FROM 1119 (RALPH TAYLOR ROAD) TO SR 1205
(HOLLY CREEKBOULEVARD). CONSTRUCT ACCESS
MANAGEMENT IMPROVEMENTS.

46978.3.1
FA#: 4697801
MARTIN
LATEST PRELIMINARY ESTIMATE: $13,100,000 (9/5/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JUSTIN R. SMITH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BL-0119 0.200 MI DRAINAGE, GRADING,
PAVING

MCDOWELL CREEK GREENWAY. CONSTRUCT
PEDESTRIAN BRIDGE OVER NC 73 NEAR LINDHOLM DRIVE
IN HUNTERSVILLE.

51704.3.1
FA#: 5170401
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $6,500,000 (7/7/26)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

I-5715 2.539 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

I-77 AT NC 73. UPGRADE INTERCHANGE TO SPLIT
DIAMOND CONFIGURATION.

50128.3.1
FA#: NHPP-077-1(220)2
C205223
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $83,700,000 (6/15/26)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) 
UTILITY CONSTRUCTION AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
STATEWIDE
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-5765 1.056 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
WIDENING, SIGNING,
CULVERTS, RETAINING
WALLS

NC 73 (SAM FURR ROAD) FROM SR 5544 (WEST CATAWBA
AVENUE) TOSR 2316 / SR 2141 (NORTHCROSS DRIVE) IN
HUNTERSVILLE. WIDENTO SIX LANES.

50178.3.1
C205223
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $61,900,000 (7/7/26)
RALEIGH LETTING (LET) (BUILD NC BOND)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) FEMA-NFIP (IN) 
UTILITY CONSTRUCTION AGREEMENT (IN) 3 - UTILITY AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
REGIONAL
COMBINED PROJECT: BL-0119, U-5765, I-5715 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



RESURFACING AND ADD-ON PROJECTS 
PLAN TURN-IN DATE: August 24, 2026 
LETTING DATE: October 20, 2026 UPDATED 8/31/2026 

PROJECT LENGTH TYPE DESCRIPTION 

2027CPT.10.03.10901 
2027CPT.10.03.20901 
Division 10 Union 
C205236 

 18.92 mi. Shoulder Reconstruction, Milling, and 
Resurfacing 

2 sections of US 74 East,  
1 section of NC 84, and 15 
sections of secondary roads 
2 lanes 

2027CPT.14.03.10751 
Division 14 Polk 
C205246 

13.97 mi. Milling and Resurfacing 1 section of US 74 both 
directions and ramps 
2 lanes 

2027CPT.09.07.10801 
2027CPT.09.08.20801 
Division 9 Rowan 
C205247 

28.825 mi. Shoulder Reconstruction, Milling, and 
Resurfacing 

1 section US 29, 1 section NC 
150, and 13 sections of 
secondary roads 
2 lanes 
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0140 0.546 MI BRIDGE PRESERVATION,
DRAINAGE, GRADING,
PAVING, STRUCTURES

REPLACE 280087 AND 280089 ON US 29/64/70 OVER WSSB
RAILROAD.

67140.3.1

C205091
DAVIDSON
LATEST PRELIMINARY ESTIMATE: $20,900,000 (7/10/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED RAILROAD AGREEMENT (IN)  
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
JEREMY LANE KEATON

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-2513AC 1.742 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
RETAINING WALLS,
STRUCTURES

I-26 / I-240 FROM NORTH OF I-40 TO SR 3548 (HAYWOOD
ROAD). WIDEN TO SIX LANE FREEWAY.

34165.3.8

C205222
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $284,200,000 (7/1/25)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) 3 - MUNICIPAL AGREEMENT (IN) 
7 - UTILITY AGREEMENT (IN) FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
OLIVIA PILKINGTON
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5958 7.700 MI BRIDGE REHABILITATION,

ITS, PAVEMENT
REHABILITATION

I-40 / I-85 FROM WEST OF SR 1114 (BUCKHORN ROAD) TO
WEST OFSR 1006 (ORANGE GROVE ROAD). PAVEMENT
AND BRIDGE REHABILITATION.45910.3.1 (ROADWAY)

45910.3.2 (BRIDGE) 
FA#: 4591031 
C205227
ORANGE
LATEST PRELIMINARY ESTIMATE: $26,000,000 (3/13/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
TRUNG NGUYEN
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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R-5759 3.193 MI CULVERT, DRAINAGE,
GRADING, PAVING,
SIGNALS, STRUCTURE,
WALLS

NC 115 / US 421 BUSINESS (STATESVILLE ROAD) FROM US
421 TO NC 18 (2ND STREET) IN NORTH WILKESBORO.
WIDEN TO TWO LANES WITH MEDIAN AND PEDESTRIAN
ACCOMMODATIONS.

44691.3.1

C204976
WILKES
LATEST PRELIMINARY ESTIMATE: $69,100,000 (10/9/25)
DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)
404/401 PERMITS (IN) FEMA-NFIP (IN) 4 - UTILITY AGREEMENT (IN) 
MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
RAMIE SHAW
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5857 0.086 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 82 OVER A SOUTH FORK OF CATAWBA
RIVER ON US 29/US 74.(COMB W/U-6146).

45810.3.1

C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $17,200,000 (7/6/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
FERC/404/401 PERMITS (IN) FEMA-NFIP (IN) UTILITY AGREEMENT (IN) 
MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRYAN SOWELL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN
WBS.

U-6146 1.191 MI CURB AND GUTTER,
DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

US 29 / US 74 (WILKINSON BOULEVARD) FROM SR 2209
(MARKET STREET) TO SR 2015 (ALBERTA AVENUE) IN
GASTONIA. WIDEN TO SIX LANES.

48392.3.2

C204481
GASTON
LATEST PRELIMINARY ESTIMATE: $32,000,000 (7/6/26)
DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)
404/401 PERMITS (IN) 2 - MUNICIPAL AGREEMENT (IN) 
UTILITY AGREEMENT (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRYAN SOWELL
REGIONAL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN
WBS.

N/A 0.000 MI DRAINAGE, GRADING,
PAVING

PEDESTRIAN IMPROVEMENTS - COMPANION PROJECT 
WITH U-6146, B-5857.

47897
GASTON
LATEST PRELIMINARY ESTIMATE: $0
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 

BRYAN SOWELL
COMBINED PROJECT: B-5857, U-6146, WBS 47897 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS. 

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5711 0.310 MI DRAINAGE, GRADING,
PAVEMENT MARKINGS,
PAVING, SIGNALS,
SIGNING

US 21 AT SR 2375 (HOUSTON ROAD) / SR 1312 (FLOWER
HOUSE ROAD) IN TROUTMAN. REALIGN AND SIGNALIZE
INTERSECTION.

50207.3.1

C205235
IREDELL
LATEST PRELIMINARY ESTIMATE: $5,200,000 (4/30/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) DEQ PUBLIC WATER SUPPLY/DEQ WASTEWATER 
COLLECTION SYSTEM PERMITS (PENDING)  
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
BRYAN SOWELL
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-3422B 1.901 MI DRAINAGE, GRADING,

PAVING
SR 1003 (CAMDEN ROAD) FROM JUST WEST OF SR 1112
(ROCKFISH ROAD) TO SR 1596 (HOPE MILLS ROAD).

39001.3.3

C205231
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $54,000,000 (9/25/25)
DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) MUNICIPAL AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
SEAN MATUSZEWSKI
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.406 MI BRIDGE PRESERVATION  BRIDGE 590363 OVER CATAWBA RIVER ON NC 16 NB
BRIDGE 590541OVER CATAWBA RIVER ON NC 16 SB.

15BPR.116.3
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $5,000,000
RALEIGH LETTING (LET)
FERC PERMIT (REQUIRED)   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0147 0.150 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE

REPLACE 630205 ON US64BUS OVER TAR RIVER
OVERFLOW

67147.3.1

C205248
NASH
LATEST PRELIMINARY ESTIMATE: $3,200,000 (11/17/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
NO PERMITS REQUIRED UTILITY AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (PENDING) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)
LEE MAI

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
FF-0001 0.207 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE STRUCTURES 470114 AND 470115 (FERRY
RAMPS) OVER SILVER LAKE ON NC 12 AT THE OCRACOKE
FERRY TERMINAL.

50801.3.1
FA#: RAMP012
C205238
HYDE
LATEST PRELIMINARY ESTIMATE: $19,600,000 (11/21/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
LEE MAI
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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HN-0040 0.303 MI DRAINAGE, GRADING,
PAVING

SR 1908 (FIRE DEPT ROAD) AT SR 1003 (BUFFALO ROAD)
NORTH OFWILSON'S MILLS. CONSTRUCT ROUNDABOUT.

51758.3.1
FA#: 5175801
C205204
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $5,000,000 (6/25/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 3 - UTILITY AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JAMES CARLTON GREEN
DIVISION

DELAYED FROM: 9/15/26  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5900 13.000 MI PAVEMENT

REHABILITATION
I-40 FROM WEST OF SR 1103 (CATAWBA AVENUE / BAT
CAVE ROAD) AT THE OLD FORT EXIT (EXIT 73) TO EAST OF
SR 1001 (SUGAR HILL ROAD) AT THE MARION EXIT (EXIT
81). REHABILITATE PAVEMENT.45867.3.1 (ROADWAY)

45867.3.2 (BRIDGE) 
FA#: 4586701 
C205249
MCDOWELL
LATEST PRELIMINARY ESTIMATE: $30,100,000 (12/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5901 5.000 MI PAVEMENT

REHABILITATION
I-240, FROM MILEMARKER 4 TO MILEMARKER 9.
PAVEMENT REHABILITATION.

45868.3.1
FA#: 0240007
C205239
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $21,000,000 (12/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-4714AC 1.843 MI DRAINAGE, GRADING,

(BUILD NC BOND)

RADHA ATTALURI
DIVISION
COMBINED PROJECT: U-4714AC, U-4714BA UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-4714BA 1.437 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
RETAINING WALLS

SR 1009 (OLD MONROE ROAD) FROM WEST OF
MORNINGSIDE MEADOW LANE TO INDIAN TRAIL ROAD IN
MATTHEWS. WIDEN TO MULTI-LANES.

39078.3.10

C205184
UNION
LATEST PRELIMINARY ESTIMATE: $39,500,000 (8/26/26)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) UTILITY AGREEMENT (PENDING) 
MUNICIPAL AGREEMENT (IN) FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RADHA ATTALURI
DIVISION
COMBINED PROJECT: U-4714AC, U-4714BA UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

39078.3.9

C205184
MECKLENBURG, UNION
LATEST PRELIMINARY ESTIMATE: $48,600,000 (8/26/26)
RALEIGH LETTING (LET) (8 WEEK AD)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (IN) 
UTILITY CONSTRUCTION AGREEMENT (IN) 
2 - UTILITY CONSTRUCTION AGREEMENT (PENDING) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)

PAVING, SIGNALS,
CULVERTS

SR 1010 (JOHN STREET) / SR 1009 (OLD MONROE ROAD)
FROM EASTOF I-485 TO WEST OF MORNINGSIDE MEADOW
LANE IN MATTHEWS. WIDEN TO MULTI-LANES.
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N/A 0.105 MI BRIDGE PRESERVATION  BRIDGE 269 OVER I-440 ON LASSITER MILL ROAD AND
BRIDGE 270OVER I-440 ON SR 1005 (SIX FORKS ROAD) IN
WAKE COUNTY. BRIDGE PRESERVATION.

15BPR.103.3

C205237
WAKE
LATEST PRELIMINARY ESTIMATE: $2,500,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

ADVANCED FROM: 3/16/27  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0005 0.625 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE

BRIDGE 060075 ON NC 33 OVER CHOCOWINITY CREEK

67005.3.1

C204816
BEAUFORT
LATEST PRELIMINARY ESTIMATE: $13,200,000 (8/29/24) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
CAMA/USCG/404/401 PERMITS (IN) FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0101 0.284 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 800104 ON US 64 OVER COVE CREEK

67101.3.1

C205104
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $6,700,000 (4/2/26) (STATE BRIDGE PROGRAM)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) UTILITY AGREEMENT (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
HANNAH K. SMITH

DELAYED FROM: 12/15/26  PERMITTING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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I-5888B 0.185 MI BRIDGE REHABILITATION REHABILITATE SIX BRIDGES ON I - 40 BETWEEN MILE
POINT 37 AND MILE POINT 44 AT THE HAYWOOD-
BUNCOMBE COUNTY LINE: BRIDGES100024, 100071,
100156 ,100164, 100210, AND 100215.

46408.3.3
FA#: NHPIM-0040(086)
BUNCOMBE
LATEST PRELIMINARY ESTIMATE: $8,900,000 (2/20/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
GABRIEL L. JOHNSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5947A 13.000 MI PAVEMENT

REHABILITATION
I-73/ I-74/ US220 FROM RICHMOND COUNTY LINE TO NC
211.

45894.3.2
FA#: NHPIM-0073(055)
C205240
MONTGOMERY
LATEST PRELIMINARY ESTIMATE: $19,800,000 (1/5/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
GREGORY S. DAVIS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5717 0.694 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
STRUCTURE, RETAINING
WALLS

NORFOLK SOUTHERN H LINE CROSSING NO. 734 742W AT
SR 1121 (CORNWALLIS ROAD) IN DURHAM. CONSTRUCT
GRADE SEPARATION.

46929.3.1

C204886
DURHAM
LATEST PRELIMINARY ESTIMATE: $41,500,000 (9/3/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) UTILITY AGREEMENT (IN) RAILROAD AGREEMENT
(PENDING) 2 - MUNICIPAL AGREEMENT (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
BRIAN E. GACKSTETTER
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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R-5100B 0.772 MI CURB AND GUTTER,
DRAINAGE, GRADING,
PAVEMENT MARKINGS,
PAVING, SIDEWALK,
SIGNING, TRAFFIC SIGNAL
UPGRADES

SR 1109 (WILLIAMSON ROAD) FROM SR 1100 (BRAWLEY
SCHOOL ROAD) TO NC 150. WIDEN TO FOUR LANES.

41890.3.4
FA#: 4189001
C205209
IREDELL
LATEST PRELIMINARY ESTIMATE: $13,600,000 (7/29/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED) 
UTILITY AGREEMENT (REQUIRED)  ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)
RITCHIE NARAIDU
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5718 1.300 MI CULVERT, DRAINAGE,

GRADING, PAVING
SR 1003 (BUFFALO ROAD) FROM US 70 TO SR 1934 (OLD
BEULAH ROAD) IN SELMA. WIDEN TO THREE LANES

50472.3.1

C205241
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $25,700,000 (2/3/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
NORWOOD ADDISON GAINEY
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

U-6014 1.485 MI DRAINAGE, GRADING,
PAVING, SIGNALS

SR 1716 (GRAHAM-HOPEDALE ROAD) FROM SR 1720
(WEST HANOVER ROAD) TO MORNINGSIDE DRIVE IN
BURLINGTON. WIDEN TO A THREE LANE FACILITY WITH
BICYCLE/PEDESTRIAN ACCOMMODATIONS.

47159.3.1

C205242
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $19,200,000 (12/4/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

SUZANA M. MATTA
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, FEBRUARY 16, 2027
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

R-5717 10.474 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

SR 1224/SR 1223 (OLD SWAMP ROAD) FROM NC 343 TO
THE CAMDEN-CURRITUCK COUNTY LINE, AND SR 1218 /
SR 1227 (SOUTH MILLS ROAD) FROM THE COUNTY LINE
TO US 168 IN MOYOCK. (COMB W/R-5717B). WIDEN AND
INTERSECTION IMPROVEMENTS.

50213.3.1
CURRITUCK, CAMDEN
LATEST PRELIMINARY ESTIMATE: $38,100,000 (8/1/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) CAMA PERMIT (PENDING) UTILITY CONSTRUCTION 
AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
RYAN SHOOK
DIVISION
COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, (USE ONE CON WBS 50213.3.1).

R-5717B 0.123 MI DRAINAGE, GRADING,
PAVING

REPLACE BRIDGE 140013 OVER JOYCE CREEK. (COMB W/
R-5717).

50213.3.3
CURRITUCK, CAMDEN
LATEST PRELIMINARY ESTIMATE: $2,200,000 (8/5/24)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) CAMA PERMIT (PENDING) FEMA-NFIP (IN) 
UTILITY CONSTRUCTION AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT 
(REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
RYAN SHOOK
DIVISION
COMBINED PROJECT: R-5717, R-5717B UNDER ONE CONTRACT, (USE ONE CON WBS 50213.3.1).

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.133 MI BRIDGE PRESERVATION  BRIDGE 459 AND BRIDGE 460 OVER US 74 / US 29 ON SR
5901 (BILLY GRAHAM PARKWAY); AND BRIDGE 489 OVER
I-277 ON SR 3998 (SOUTH BOULEVARD) IN MECKLENBURG
COUNTY

15BPR.132.3
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $4,300,000
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0016 3.496 MI DRAINAGE, GRADING,

PAVING
NC 32 PRESERVATION OF BRIDGE 930015 ON NC 32 OVER
ALBEMARLESOUND.

50923.3.1
WASHINGTON
LATEST PRELIMINARY ESTIMATE: $60,900,000 (3/19/26)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
DAVID STUTTS
DIVISION

DELAYED FROM: 2/16/27  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0020 0.265 MI DRAINAGE, GRADING,

PAVING
REPLACE BRIDGE 960730 OVER YADKIN RIVER ON SR 1185
(CURTIS BRIDGE ROAD)

50351.3.1
FA#: FBRG111
WILKES
LATEST PRELIMINARY ESTIMATE: $13,100,000 (6/6/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
DIV/EX

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

HE-0017 1.081 MI DRAINAGE, GRADING,
PAVING, SIGNALS

SR 1711 (BETHUNE DRIVE) AT EAST OF US 401
INTERSECTION IN FAYETTEVILLE. PART OF ROUTE ON
NEW LOCATION. INSTALL SIGNAL AT US 401 (RAMSEY
STREET) INTERSECTION AND EXTEND SR 1711 (BETHUNE
DRIVE).

51679.3.1
CUMBERLAND
LATEST PRELIMINARY ESTIMATE: $6,400,000 (5/12/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (PENDING)  CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (PENDING) UTILITY CERTIFICATION (PENDING) 
RAILROAD CERTIFICATION (PENDING)
CRAIG FREEMAN
DIVISION

DELAYED FROM: 11/17/26  RIGHT OF WAY
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HI-0013 14.531 MI PAVEMENT

REHABILITATION
US 264 FROM THE US 64 / US 264 SPLIT TO THE WILSON
COUNTY LINE. PAVEMENT REHABILITATION.

49984.3.1
FA#: 4998401
NASH
LATEST PRELIMINARY ESTIMATE: $32,700,000 (2/3/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (REQUIRED)
TONY C. COGGINS
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HL-0007 0.739 MI DRAINAGE, GRADING,

PAVING, SIGNALS
NC 55 AT SR 1191 (TECHNOLOGY DRIVE)/SR 6107 (EAST
WILLIAMS STREET) IN APEX. CONVERT INTERSECTION TO
INTERCHANGE OR ALTERNATIVE INTERSECTION

49366.3.1
FA#: 4936601
C205100
WAKE
LATEST PRELIMINARY ESTIMATE: $28,000,000 (9/2/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
JOHN W. BRAXTON JR
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5921 8.850 MI PAVEMENT
REHABILITATION

I-85 FROM THE CLEVELAND COUNTY LINE TO MILE
MARKER 14.0. REHABILITATE PAVEMENT.

45928.3.1
FA#: 4592801
GASTON
LATEST PRELIMINARY ESTIMATE: $26,400,000 (2/11/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
JOSHUA B. WHITE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5925 7.900 MI PAVEMENT

REHABILITATION
I-26 IN HENDERSON COUNTY FROM MILEMARKER 50 TO
POLK COUNTY LINE. PAVEMENT REHABILITATION.

45934.3.1
FA#: 0026022
HENDERSON
LATEST PRELIMINARY ESTIMATE: $34,200,000 (3/11/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5926 7.100 MI PAVEMENT

REHABILITATION
I-26 POLK COUNTY FROM HENDERSON COUNTY LINE TO
MILEMARKER 65. PAVEMENT REHABILITATION.

45935.3.1
FA#: 4593501
POLK
LATEST PRELIMINARY ESTIMATE: $29,300,000 (3/11/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
JEANETTE WHITE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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R-5826B 2.760 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE

NC 109 FROM SR 1127 (HEARNE FARM ROAD) TO SR 1174
(PEE DEE ROAD). UPGRADE ROADWAY.

47098.3.3
FA#: 4709801
C205230
MONTGOMERY
LATEST PRELIMINARY ESTIMATE: $13,600,000 (5/9/25)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED) 
UTILITY AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
MORGAN H. DEWIT
DIVISION

DELAYED FROM: 12/15/26  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5844 1.205 MI DRAINAGE, GRADING,

PAVING
NC 62 FROM SR 1430 (RAMADA ROAD) TO US 70 (CHURCH
STREET) IN BURLINGTON, WIDEN TO A THREE-LANE
FACILITY.

50234.3.1
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $18,500,000 (2/2/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED)
NISHANT M. SHAH
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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BL-0080 0.002 MI CULVERT, DRAINAGE,
GRADING, PAVING

HUNTERSVILLE CONSTRUCT GREENWAY CULVERT
UNDER US 21. (COMB W/U-5771).

50808.3.1
FA#: 5080801
C205210
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $3,250,000 (4/3/23)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
TYDIRA H. INGRAM
DIVISION
COMBINED PROJECT: BL-0080, U-5771 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

U-5771 1.787 MI CULVERT, DRAINAGE,
GRADING, PAVING,
SIGNALS, SIGNING,
RETAINING WALLS

US 21 FROM SR 2136 (GILEAD ROAD) TO SR 6028 (HOLLY
POINT DRIVE) IN HUNTERSVILLE. WIDEN TO FOUR LANES.

50183.3.1

C205210
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $44,700,000 (6/20/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) MUNICIPAL AGREEMENT (REQUIRED) 
FEMA-NFIP (REQUIRED) UTILITY CONSTRUCTION AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION
(REQUIRED)TYDIRA H. INGRAM
REGIONAL
COMBINED PROJECT: BL-0080, U-5771 UNDER ONE CONTRACT, EACH PROJECT USES ITS OWN WBS.

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

N/A 0.203 MI BRIDGE PRESERVATION  REHAB BRG 350159 ON I85 OVER CATAWBA RIVER
15BPR.118.3
GASTON
LATEST PRELIMINARY ESTIMATE: $2,900,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

DELAYED FROM: 2/16/27  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
N/A 0.137 MI BRIDGE PRESERVATION  BRIDGE PRESERVATION. BRIDGE 000075 OVER I-40 & I-85

ON SR 1158; BRIDGE 000379 OVER HAW RIVER ON US 70.
15BPR.150.3
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $3,200,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
B-5876 0.453 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE BRIDGE 800083 AND BRIDGE 800084 OVER
SECOND BROAD RIVER ON US 74 BYPASS NEAR
RUTHERFORDTON.

48070.3.1

C204439
RUTHERFORD
LATEST PRELIMINARY ESTIMATE: $18,700,000 (10/31/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (IN) RAILROAD CERTIFICATION (IN)
DAVID STUTTS
EXEMPT

DELAYED FROM: 12/15/26  PERMITTING
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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PROJECT LENGTH TYPE OF WORK DESCRIPTION

BF-0002 7.803 MI DRAINAGE, GRADING, ECUSTA TRAIL, TRANSYLVANIA COUNTY LINE TO LAMB
CREEK. CONSTRUCT GREENWAY.

50701.3.1
FA#: 5070101
TRANSYLVANIA
LATEST PRELIMINARY ESTIMATE: $29,100,000 (9/23/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED) FEMA-NFIP (REQUIRED)  
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
LONNIE R WATKINS
EXEMPT

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0074 0.274 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
REPLACE BRIDGE 240091 AND 240092 ON US 70 OVER S.
PR. SLOCUM CREEK

67074.3.1
CRAVEN
LATEST PRELIMINARY ESTIMATE: $9,400,000 (3/11/26) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
CAMA/404/401 PERMITS (IN)  CONSTRUCTION CONSULTATION (PENDING) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
ALLYN KIM GILLESPIE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0092 0.277 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE BRIDGE 670037 ON NC 86 OVER NEW HOPE
CREEK

67092.3.1

C205085
ORANGE
LATEST PRELIMINARY ESTIMATE: $5,600,000 (7/2/25) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (IN)
JON GAILLARD

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

PAVING, SIGNALS,
STRUCTURES
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HB-0069 0.269 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURES

REPLACE BRIDGE 960012 OVER REDDIES RIVER ON US
421 BUSINESS(D STREET)

50739.3.1
FA#: FBRG111
C205229
WILKES
LATEST PRELIMINARY ESTIMATE: $21,100,000 (11/13/25)
DIVISION DESIGN RALEIGH LET (DDRL) (RAISE GRANT FUNDS)
404/401 PERMITS (REQUIRED) FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
RAMIE SHAW
DIV/EX

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5993 9.500 MI BRIDGE REHABILITATION,

GUARDRAIL, ITS,
PAVEMENT
REHABILITATION,
SIGNING

I-40 - DURHAM COUNTY FROM US 15/US 501 TO EAST OF
NC 147 (INCLUDES I-5994).PAVEMENT REHABILITAION.

47948.3.GV1
FA#: NHPIM-0040(093)
C204395
DURHAM
LATEST PRELIMINARY ESTIMATE: $50,700,000 (4/10/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
CALEB WHITBY
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5706A 0.404 MI DRAINAGE, GRADING,

PAVING, STRUCTURE,
RETAINING WALLS

NORFOLK SOUTHERN H LINE,CROSSING AT GLOVER
ROAD (734735L). CONSTRUCT GRADE SEPARATION.

46918.3.2
DURHAM
LATEST PRELIMINARY ESTIMATE: $28,500,000 (8/26/26)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRAD SMYTHE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

DELAYED FROM: 12/15/26  DESIGN
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R-5724B 1.799 MI DRAINAGE, GRADING, 
PAVING, SIGNALS,
WIDENING

US 15/US 501 FROM NORTH OF US 64 BUSINESS TO
POWELL PLACE LANE IN PITTSBORO. MILL AND
RESURFACE FROM NORTH OF US 64 BUSINESS TO
LAUNIS STREET AND WIDEN FROM LAUNIS STREET TO
POWELL PLACE LANE.

50217.3.3

C205243
CHATHAM
LATEST PRELIMINARY ESTIMATE: $24,200,000 (4/8/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) 
MUNICIPAL AGREEMENT (IN) 2 - MUNICIPAL AGREEMENT (PENDING) 
FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
MORGAN H. DEWIT
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5899 0.388 MI DRAINAGE, GRADING,

PAVING
NC 210 AT SR 1560 (WATTS LANDING ROAD)
INTERSECTION IN SURFCITY. IMPROVE INTERSECTION.

48355.3.1
FA#: 4835501
PENDER
LATEST PRELIMINARY ESTIMATE: $7,500,000 (2/10/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
ZACHARY R. HOWARD
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5911 0.491 MI DRAINAGE, GRADING,

PAVING, WIDENING
NC 48 AT NC 4 IN ROCKY MOUNT. CONSTRUCT
ROUNDABOUT.

44642.3.1
FA#: 4464201
NASH
LATEST PRELIMINARY ESTIMATE: $8,500,000 (3/10/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) 
2 -MUNICIPAL AGREEMENT (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
RACHEL C. EVANS
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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U-5965 0.233 MI DRAINAGE, GRADING,
PAVING

US 29 (FRANKLIN BOULEVARD) AT NC 274 (BESSEMER
CITY ROAD) /SR 2466 (WEST GARRISON BOULEVARD) IN
GASTONIA. CONSTRUCT INTERSECTION IMPROVEMENTS.

45979.3.1
FA#: 4597901
C205131
GASTON
LATEST PRELIMINARY ESTIMATE: $5,300,000 (3/30/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) 
3 - MUNICIPAL AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)RITCHIE NARAIDU
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
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N/A 0.496 MI BRIDGE PRESERVATION  BRIDGES 74 & 257 IN MOORE CO.
15BPR.153.3

C205221
MOORE
LATEST PRELIMINARY ESTIMATE: $1,600,000
RALEIGH LETTING (LET)
NO PERMITS REQUIRED   

DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0141 0.455 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
SR 2150 (RIVER ROAD) REPLACE BRIDGE 780123  OVER US
220 / US 311.

51604.3.1
FA#: 5160401
ROCKINGHAM
LATEST PRELIMINARY ESTIMATE: $7,800,000 (4/16/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED  CONSTRUCTION CONSULTATION (REQUIRED)
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED)
RAILROAD CERTIFICATION (REQUIRED)
DANIEL DAGENHART
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5998 4.280 MI PAVEMENT

REHABILITATION
I-540 FROM I-40 IN DURHAM TO US 70 IN RALEIGH.
PAVEMENT REHABILITATION.

47953.3.1
FA#: 4795301
WAKE, DURHAM
LATEST PRELIMINARY ESTIMATE: $24,900,000 (12/5/25)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED   ROW CERTIFICATION (REQUIRED) UTILITY
CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BETH ANN QUINN
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
DELAYED FROM: 1/19/27  DESIGN



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MAY 18, 2027
PS&E TURN IN DATE : TUESDAY, FEBRUARY 9, 2027
PS&E REVIEW DATE : TUESDAY, JANUARY 26, 2027

PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

P-5709 1.091 MI DRAINAGE, GRADING,
PAVING, RETAINING
WALL, SIGNALS,
STRUCTURE, TRACKBED

GRADE SEPARATION AT FRANKLIN BOULEVARD
CROSSING (722959A), AND CLOSE O'FERRELL STREET
CROSSING (722961B) AT NCRR/NSR-NCLINE IN
GREENSBORO.

46920.3.1

C205082
GUILFORD
LATEST PRELIMINARY ESTIMATE: $27,300,000 (6/16/25)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) RAILROAD AGREEMENT (PENDING) MUNICIPAL AGREEMENT (IN) 
MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN) 
RAILROAD CERTIFICATION (PENDING)
BRAD SMYTHE
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 15, 2027
PS&E TURN IN DATE : TUESDAY, MARCH 9, 2027

PS&E REVIEW DATE : TUESDAY, FEBRUARY 23, 2027
PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5707 0.564 MI DRAINAGE, GRADING,
PAVING, STRUCTURES

I-40 FROM NC 55 (ALSTON AVENUE) TO I-885 (DURHAM
FREEWAY/TRIANGLE EXPRESSWAY) IN DURHAM.
CONSTRUCT WESTBOUND AUXILIARY LANE.

50123.3.1
FA#: 0404160
DURHAM
LATEST PRELIMINARY ESTIMATE: $11,700,000 (4/28/26)
RALEIGH LETTING (LET) (8 WEEK AD)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED) 
RENEWAL CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
EMILY FERREIRA
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
R-5796 0.846 MI DRAINAGE, GRADING,

PAVING, STRUCTURES
US 13/NC 42/NC 561 (MEMORIAL DRIVE) FROM PEACHTREE
STREET TO NC 42. WIDEN TO THREE LANES.

46881.3.1

C205208
HERTFORD
LATEST PRELIMINARY ESTIMATE: $20,300,000 (3/14/25)
DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) 
MUNICIPAL AGREEMENT (REQUIRED) RAILROAD AGREEMENT (PENDING) 
CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
JOHN S. ABEL
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5753 4.446 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
RETAINING WALLS,
STRUCTURES

SR 1305, US 401 TO PLANK ROAD; AND SR 1418, US 401 TO
SR 1406 (ROCKFISH ROAD) WIDEN TO MULTILANES.

51078.3.1
HOKE
LATEST PRELIMINARY ESTIMATE: $62,100,000 (1/13/26)
RALEIGH LETTING (LET) (8 WEEK AD) (BUILD NC BOND)
404/401 PERMITS (IN) UTILITY AGREEMENT (REQUIRED) 
2 - FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
ANDREW S. FOLZ
DIVISION

DELAYED FROM: 2/16/27  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 15, 2027
PS&E TURN IN DATE : TUESDAY, MARCH 9, 2027

PS&E REVIEW DATE : TUESDAY, FEBRUARY 23, 2027
PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6043 0.250 MI DRAINAGE, GRADING,
PAVING, RETAINING
WALL, STRUCTURES

US 29 / US 74 (FRANKLIN BOULEVARD) FROM SR 2200
(COX ROAD) TO EAST OF LINEBERGER ROAD IN
GASTONIA. CONSTRUCT ADDITIONALEASTBOUND LANE.

46984.3.1
FA#: 4698401
C205158
GASTON
LATEST PRELIMINARY ESTIMATE: $8,100,000 (8/31/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (IN) FEMA-NFIP (REQUIRED) MUNICIPAL AGREEMENT (IN) 
UTILITY AGREEMENT (PENDING)  ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (PENDING) RAILROAD CERTIFICATION (IN)
LEE A. BRYSON
DIVISION

DELAYED FROM: 1/19/27  UTILITIES
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 20, 2027
PS&E TURN IN DATE : TUESDAY, APRIL 13, 2027

PS&E REVIEW DATE : TUESDAY, MARCH 30, 2027
PAGE : 1 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

B-5950 0.195 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGES 330007 AND 330295 OVER SALEM
CREEK ON NC 67(WESTBOUND SILAS CREEK PARKWAY)
IN WINSTON-SALEM.

45985.3.1
FA#: 4598501
FORSYTH
LATEST PRELIMINARY ESTIMATE: $9,000,000 (6/9/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) FEMA-NFIP (PENDING) 
UTILITY AGREEMENT (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
TYLER A. WOOTEN
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0018 0.495 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
BRIDGE 330048 ON NC 8 OVER US 52

67018.3.1
FORSYTH
LATEST PRELIMINARY ESTIMATE: $21,000,000 (5/28/26) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (PENDING) 2 - UTILITY AGREEMENT (IN) 
MUNICIPAL AGREEMENT (PENDING) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (IN)
SAMIRA JASIM

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0019 0.379 MI DRAINAGE, GRADING,

PAVING, RESURFACING,
STRUCTURE

BRIDGE 350056 ON NC 275 OVER SF CATAWBA RIVER

67019.3.1

C204817
GASTON
LATEST PRELIMINARY ESTIMATE: $12,500,000 (4/13/26) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (IN) FEMA-NFIP (IN) CONSTRUCTION CONSULTATION (IN)
ROW CERTIFICATION (IN) UTILITY CERTIFICATION (IN)
DAVID STUTTS

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 20, 2027
PS&E TURN IN DATE : TUESDAY, APRIL 13, 2027

PS&E REVIEW DATE : TUESDAY, MARCH 30, 2027
PAGE : 2 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0040 0.303 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

NC 9 BRIDGE 740037 OVER GREEN RIVER. REPLACE
BRIDGE.

52189.3.1
FA#: 5218901
POLK
LATEST PRELIMINARY ESTIMATE: $5,700,000 (2/4/26)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (IN)
LEE MAI
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
BR-0049 0.142 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALL, STRUCTURE

BRIDGE 890034 ON CONCORD AVE OVER US 74, NC 200

67049.3.1

C205119
UNION
LATEST PRELIMINARY ESTIMATE: $9,000,000 (4/29/26) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
DEQ PUBLIC WATER SUPPLY/DEQ WASTEWATER COLLECTION SYSTEM 
PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
EMILY FERREIRA

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
P-5737 0.510 MI DRAINAGE, GRADING,

PAVING, RETAINING
WALLS, STRUCTURES,
TRACKBED

CSX S LINE AT SR 2108 (MILLBROOK ROAD) IN RALEIGH.
CONSTRUCT GRADE SEPARATION AND CLOSE CROSSING
630605A.

48153.3.1
FA#: 4815301
WAKE
LATEST PRELIMINARY ESTIMATE: $29,800,000 (6/5/26)
RALEIGH LETTING (LET) (CONS RAIL INFRA SAFETY INITIATIVE (CRISI))
NO PERMITS REQUIRED RAILROAD AGREEMENT (PENDING) 
MUNICIPAL AGREEMENT (REQUIRED) RENEWAL CONSTRUCTION 
CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BRAD SMYTHE
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JULY 20, 2027
PS&E TURN IN DATE : TUESDAY, APRIL 13, 2027

PS&E REVIEW DATE : TUESDAY, MARCH 30, 2027
PAGE : 3 of 3

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-3467 4.688 MI DRAINAGE, GRADING,
PAVING, SIGNALS,
STRUCTURE

NC 84 (WEDDINGTON ROAD) FROM NC 16 (PROVIDENCE
ROAD) TO SR 1008 (WAXHAW-INDIAN TRAIL ROAD) IN
WESLEY CHAPEL. CONSTRUCT FOUR LANE ROADWAY,
PART ON NEW LOCATION.

39019.3.1
UNION
LATEST PRELIMINARY ESTIMATE: $103,300,000 (4/29/24)
RALEIGH LETTING (LET) (BUILD NC BOND)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) 
3 -FEMA-NFIP (REQUIRED) REVISED CONSTRUCTION CONSULTATION (IN) 
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (PENDING)
JON GAILLARD
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-6078 0.301 MI DRAINAGE, GRADING,

PAVING, SIGNALS,
UTILITIES

NC 275 AT NC 274 (BESSEMER CITY ROAD); NC 275 AT SR
1327 (FAIRVIEW ROAD) AND  SR 1456 (WHITE JENKINS
ROAD) IN GASTONIA.CONSTRUCT INTERSECTION
IMPROVEMENTS AND CLOSE INTERSECTION AT NC 275
AND SR 1456 (WHITE JENKINS ROAD).

47525.3.1
FA#: 4752501
GASTON
LATEST PRELIMINARY ESTIMATE: $7,400,000 (6/24/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) RAILROAD AGREEMENT (REQUIRED) 
MUNICIPAL AGREEMENT (REQUIRED) 
7 - UTILITY CONSTRUCTION AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
RITCHIE NARAIDU
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, AUGUST 17, 2027
PS&E TURN IN DATE : TUESDAY, MAY 11, 2027

PS&E REVIEW DATE : TUESDAY, APRIL 27, 2027
PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-4700A 4.768 MI DRAINAGE, GRADING,
PAVING, RETAINING
WALL, SIGNALS,
WIDENING, SIGNING,
UTILITIES, CULVERTS,
STRUCTURES

US 321 FROM US 70 IN HICKORY TO US 321A (COMBINED
WITH B-4450: TO REPLACE BRIDGE 367 OVER CATAWBA
RIVER ON US 321)

35993.3.6
FA#: NHP-0321(039)
BURKE, CALDWELL, CATAWBA
LATEST PRELIMINARY ESTIMATE: $287,400,000 (7/1/26)
DIVISION DESIGN RALEIGH LET (DDRL) (8 WEEK AD)
DEQ PUBLIC WATER SUPPLY/DEQ WASTEWATER COLLECTION 
SYSTEM/404/401 PERMITS (REQUIRED) FERC PERMIT (PENDING) 
3 - UTILITY AGREEMENT (REQUIRED) 2 -MUNICIPAL AGREEMENT (REQUIRED) 
2 - RAILROAD AGREEMENT (REQUIRED) FEMA-NFIP (IN) 
CONSTRUCTION CONSULTATION (IN) ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
LEE A. BRYSON
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5998 2.367 MI DRAINAGE, GRADING,

PAVING
NC 42, FROM SR 1003 (BUFFALO ROAD) TO WILSON
COUNTY LINE. MODERNIZE ROADWAY.

47135.3.1
JOHNSTON
LATEST PRELIMINARY ESTIMATE: $30,100,000 (6/29/26)
DIVISION DESIGN RALEIGH LET (DDRL) (BUILD NC BOND)
404/401 PERMITS (REQUIRED) UTILITY AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
DONALD WEBSTER EDGE
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, AUGUST 17, 2027
PS&E TURN IN DATE : TUESDAY, MAY 11, 2027

PS&E REVIEW DATE : TUESDAY, APRIL 27, 2027
PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-6013 0.594 MI DRAINAGE, GRADING,
PAVING, SIGNALS

NC 119 FROM SR 1981 (TROLLINGWOOD-HAWFIELDS
ROAD) / SR 2126(OLD HILLSBOROUGH ROAD) TO LOWES
BOULEVARD IN MEBANE. WIDENTO MULTILANES.

47158.3.1

C204888
ALAMANCE
LATEST PRELIMINARY ESTIMATE: $10,600,000 (7/14/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED MUNICIPAL AGREEMENT (REQUIRED)
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN)
UTILITY CERTIFICATION (PENDING) RAILROAD CERTIFICATION (IN)
SUZANA M. MATTA
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-6110 0.500 MI DRAINAGE, GRADING,

PAVING
US 70 AT SR 1711(NORTH OAK FOREST ROAD) IN
GOLDSBORO. CONSTRUCT INTERSECTION
IMPROVEMENTS.

48334.3.1
FA#: 4833401
WAYNE
LATEST PRELIMINARY ESTIMATE: $13,600,000 (2/12/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) 
2 -UTILITY CONSTRUCTION AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
DONALD WEBSTER EDGE
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 21, 2027
PS&E TURN IN DATE : TUESDAY, JUNE 15, 2027
PS&E REVIEW DATE : TUESDAY, JUNE 1, 2027

PAGE : 1 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

BR-0177 0.545 MI DRAINAGE, GRADING,
PAVING, STRUCTURE

REPLACE BRIDGE 980186 ON SR1605 OVER YADKIN RIVER

67177.3.1
YADKIN
LATEST PRELIMINARY ESTIMATE: $16,800,000 (4/8/26) (STATE BRIDGE PROGRAM)
RALEIGH LETTING (LET)
404/401 PERMITS (REQUIRED) 3 - MUNICIPAL AGREEMENT (REQUIRED) 
CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
HOANG DIEU

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HB-0036 0.161 MI DRAINAGE, GRADING,

PAVING, STRUCTURE
REPLACE TWO BRIDGES ON SIXTEENTH STREET IN
WINSTON-SALEM. BRIDGE 330390 OVER THE RAIL
CORRIDOR AND BRIDGE 330244 OVER US 52 / NC 8.

50946.3.1
FA#: 5094601
FORSYTH
LATEST PRELIMINARY ESTIMATE: $10,900,000 (7/6/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED RAILROAD AGREEMENT (REQUIRED) 
MUNICIPAL AGREEMENT (REQUIRED) UTILITY CONSTRUCTION AGREEMENT (PENDING) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)

WILLIAM BLANTON
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
HI-0005A 0.502 MI BRIDGE PRESERVATION I-85. I-285 / US 52 / NC 8. PRESERVE BRIDGES 280147,

280152, 280513, 280515, 280516, 280136, 330027, 330028,
330053, AND 330054

49996.3.2
FA#: 4999601
FORSYTH, DAVIDSON
LATEST PRELIMINARY ESTIMATE: $15,400,000 (8/27/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED 2 - RAILROAD AGREEMENT (REQUIRED)  
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
DANIEL C. ULRICH
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, SEPTEMBER 21, 2027
PS&E TURN IN DATE : TUESDAY, JUNE 15, 2027
PS&E REVIEW DATE : TUESDAY, JUNE 1, 2027

PAGE : 2 of 2

PROJECT LENGTH TYPE OF WORK DESCRIPTION

U-5710 0.764 MI DRAINAGE, GRADING,
PAVING

US 74 (EASTWOOD ROAD) SR 1409 (MILITARY CUTOFF
ROAD) IN WILMINGTON. CONVERT AT-GRADE
INTERSECTION TO AN INTERCHANGE.

50115.3.1
FA#: NHPP-0074(159)
NEW HANOVER
LATEST PRELIMINARY ESTIMATE: $60,200,000 (6/2/26)
DIVISION DESIGN RALEIGH LET (DDRL)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (PENDING) 
CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
ALEX STEWART
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
U-5761 0.646 MI DRAINAGE, GRADING,

PAVING, SIGNALS
NC 3 (DALE EARNHARDT BOULEVARD) AT US 29 / US 601
(CANNON BOULEVARD) IN KANNAPOLIS. CONSTRUCT
INTERSECTION IMPROVEMENTS.

50174.3.1
CABARRUS
LATEST PRELIMINARY ESTIMATE: $20,600,000 (2/5/26)
DIVISION DESIGN RALEIGH LET (DDRL)
NO PERMITS REQUIRED UTILITY CONSTRUCTION AGREEMENT (PENDING) 
CONSTRUCTION CONSULTATION (REQUIRED) ROW CERTIFICATION (IN) 
UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
DONALD CHARLES GRIFFITH
REGIONAL

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JANUARY 19, 2027
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HB-0001A 100.000 MI DRAINAGE, GRADING,
PAVING

US 64 BROADBAND FOR TRAVELER INFORMATION
SYSTEMS AND ITS INSTALLATION FROM I-95
INTERCHANGE TO NC 12.

49475.3.2
FA#: 0001156
C205244
DARE, EDGECOMBE, NASH, TYRRELL, WASHINGTON, MARTIN
LATEST PRELIMINARY ESTIMATE: $29,700,000 (10/3/25)
DESIGN BUILD LET (DBL) (MEGA GRANT)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION (IN)
RAILROAD CERTIFICATION (REQUIRED)
HOANG DIEU
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 9, 2027
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

F-5704 0.000 MI FERRY VESSEL SILVER LAKE REPLACEMENT VESSEL. NC 12 CEDAR
ISLAND-OCRACOKEFERRY. REPLACE M/V SILVER LAKE
SOUND CLASS FERRY.

47550.3.1
CARTERET, HYDE
LATEST PRELIMINARY ESTIMATE: $25,600,000 (1/13/25)
CMGC PRECON AWARD
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
BROOKS N. BRASWELL
DIVISION

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, MARCH 16, 2027
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

I-5701 3.560 MI DRAINAGE, GRADING,
PAVING

I-40/US 64; FROM I-440/US 1/US 64 TO SR 1009 (LAKE
WHEELER ROAD) IN RALEIGH WIDEN FROM SIX TO EIGHT
LANES. (COMB W/I-5703).

50119.3.1
FA#: NHPP-040-4(156)2
C205177
WAKE
LATEST PRELIMINARY ESTIMATE: $163,100,000 (2/11/26)
DESIGN BUILD LET (DBL)
404/401 PERMITS (REQUIRED)  CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
SARA SHERMAN
STATEWIDE
COMBINED PROJECT: I-5703, I-5701 UNDER ONE CONTRACT, (USE ONE CON WBS 50120.3.GV1).
DELAYED FROM: 12/15/26  DESIGN

I-5703 0.000 MI DRAINAGE, GRADING,
PAVING

I-40 AND I-440/US 1/US 64 INTERSECTION RECONSTRUCT
INTERCHANGE. (COMB W/I-5701).

50120.3.GV1
FA#: 5012001
WAKE
LATEST PRELIMINARY ESTIMATE: $330,900,000 (2/11/26)
DESIGN BUILD LET (DBL) (GARVEE BOND)
404/401 PERMITS (REQUIRED) MUNICIPAL AGREEMENT (REQUIRED) 
FEMA-NFIP (REQUIRED) CONSTRUCTION CONSULTATION (REQUIRED) 
ROW CERTIFICATION (REQUIRED) UTILITY CERTIFICATION (REQUIRED) 
RAILROAD CERTIFICATION (REQUIRED)
SARA SHERMAN
STATEWIDE
COMBINED PROJECT: I-5703, I-5701 UNDER ONE CONTRACT, (USE ONE CON WBS 50120.3.GV1).
DELAYED FROM: 12/15/26  DESIGN
--------------------------------------------------------------------------------------------------------------------------------------------------------------------------



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

TENTATIVE LETTING : TUESDAY, JUNE 15, 2027
ALTERNATIVE DELIVERY

PAGE : 1 of 1

PROJECT LENGTH TYPE OF WORK DESCRIPTION

HB-0039 0.000 MI BRIDGE REPLACEMENT US 17/US 76/US 421.  REPLACE BRIDGE 640013 (CAPE
FEAR MEMORIAL BRIDGE) OVER CAPE FEAR RIVER.

50603.3.1
FA#: 5060301
NEW HANOVER
LATEST PRELIMINARY ESTIMATE: $1,002,300,000 (10/3/25)
DESIGN BUILD LET (DBL) (GARVEE BOND)
404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)
DAVID LEONARD
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------
I-5718 I-77 FROM THE SOUTH CAROLINA STATE LINE TO I-277 /

NC 16 (BROOKSHIRE FREEWAY). WIDEN FREEWAY TO TEN
LANES BY CONSTRUCTING MANAGED LANES AND
RECONSTRUCT THE I-277 INTERCHANGES.

49020.3.8
FA#: 4902001
MECKLENBURG
LATEST PRELIMINARY ESTIMATE: $2,658,900,000 (9/15/26)
DESIGN BUILD LET (DBL)

0.000 MI DRAINAGE, GRADING,
PAVING

ALAN SHAPIRO
STATEWIDE

--------------------------------------------------------------------------------------------------------------------------------------------------------------------------

404/401 PERMITS (REQUIRED)   ROW CERTIFICATION (REQUIRED) 
UTILITY CERTIFICATION (REQUIRED) RAILROAD CERTIFICATION (REQUIRED)


	12 MONTH LET LIST (OCTOBER 2026 - SEPTEMBER 2027)
	12MLL - NOV
	Non Combined
	11/17/26
	11/17/26   BR-0140
	11/17/26   I-2513AC
	11/17/26   I-5958
	11/17/26   R-5759



	12MLL - DEC
	Non Combined
	12/15/26
	12/15/26   R-5711
	12/15/26   U-3422B



	12MLL - JAN
	Non Combined
	1/19/27
	1/19/27   15BPR.116
	1/19/27   BR-0147
	1/19/27   FF-0001
	1/19/27   HN-0040
	1/19/27   I-5900
	1/19/27   I-5901



	12MLL - FEB
	Non Combined
	2/16/27
	2/16/27   15BPR.103
	2/16/27   BR-0005
	2/16/27   BR-0101
	2/16/27   I-5888B
	2/16/27   I-5947A
	2/16/27   P-5717
	2/16/27   R-5100B
	2/16/27   R-5718
	2/16/27   U-6014



	12MLL - MAR
	Non Combined
	3/16/27
	3/16/27   15BPR.132
	3/16/27   HB-0016
	3/16/27   HB-0020
	3/16/27   HE-0017
	3/16/27   HI-0013
	3/16/27   HL-0007
	3/16/27   I-5921
	3/16/27   I-5925
	3/16/27   I-5926
	3/16/27   R-5826B
	3/16/27   U-5844



	12MLL - APR
	Non Combined
	4/20/27
	4/20/27   15BPR.118
	4/20/27   15BPR.150
	4/20/27   B-5876
	4/20/27   BF-0002
	4/20/27   BR-0074
	4/20/27   BR-0092
	4/20/27   HB-0069
	4/20/27   I-5993
	4/20/27   P-5706A
	4/20/27   R-5724B
	4/20/27   R-5899
	4/20/27   U-5911
	4/20/27   U-5965



	12MLL - MAY
	Non Combined
	5/18/27
	5/18/27   15BPR.153
	5/18/27   BR-0141
	5/18/27   I-5998
	5/18/27   P-5709



	12MLL - JUN
	Non Combined
	6/15/27
	6/15/27   I-5707
	6/15/27   R-5796
	6/15/27   U-5753
	6/15/27   U-6043



	12MLL - JUL
	Non Combined
	7/20/27
	7/20/27   B-5950
	7/20/27   BR-0018
	7/20/27   BR-0019
	7/20/27   BR-0040
	7/20/27   BR-0049
	7/20/27   P-5737
	7/20/27   U-3467
	7/20/27   U-6078



	12MLL - AUG
	Non Combined
	8/17/27
	8/17/27   U-4700A
	8/17/27   U-5998
	8/17/27   U-6013
	8/17/27   U-6110



	12MLL - SEP
	Non Combined
	9/21/27
	9/21/27   BR-0177
	9/21/27   HB-0036
	9/21/27   HI-0005A
	9/21/27   U-5710
	9/21/27   U-5761



	12MLL - ALT DEL.pdf
	Alternative Delivery
	1/19/27
	1/19/27   HB-0001A

	3/9/27
	3/9/27   F-5704

	3/16/27
	3/16/27   I-5701
	3/16/27   I-5703

	6/15/27
	6/15/27   HB-0039
	6/15/27   I-5718






