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TIP:  B-4838 WBS: 38608.1.2

COUNTY: WAYNE
DESCRIPTION: BRIDGE 20 OVER CSX TRANSPORTATION RAILROAD TRACKS ON

US 70 BUSINESS
CONTACT PERSON: DAVID STUTTS
REASON CATEGORY: EXTERNAL ACTIONS
 DELAYED FROM: 10/15/24  TO:  12/17/24

TIP:  B-5614 WBS: 45569.1.2

COUNTY: BEAUFORT
DESCRIPTION: REPLACE BRIDGE 9 OVER BLOUNTS CREEK ON SR 1112
CONTACT PERSON: DAVID STUTTS
REASON CATEGORY: PERMITTING
 DELAYED FROM: 9/17/24  TO:  10/15/24

TIP:  B-5953 WBS: 47217.1.1

COUNTY: BUNCOMBE
DESCRIPTION: SR 1002 (OLD LEICESTER HWY) REPLACE BRIDGE 100649 OVER

FRENCH BROAD RIVER AND SOUTHERN RAILROAD.
CONTACT PERSON: MICHAEL G. CLARK
REASON CATEGORY: PLANNING
 DELETED FROM 12MLL: 6/17/25

TIP:  B-6047 WBS: 48390.1.1

COUNTY: RUTHERFORD
DESCRIPTION: REPLACE BRIDGE 145 OVER FLOYDS CREEK ON SR 2125
CONTACT PERSON: BRENDAN MERITHEW
REASON CATEGORY: PERMITTING
 DELETED FROM 12MLL: 5/20/25
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TIP:  BR-0099 WBS: 67099.1.1

COUNTY: RUTHERFORD
DESCRIPTION: REPLACE BRIDGE 800012 ON NC 120 OVER US 74 BYP
CONTACT PERSON: CLAUDIA W. LEE
REASON CATEGORY: UTILITIES
 DELAYED FROM: 2/18/25  TO:  6/17/25

TIP:  BR-0100 WBS: 67100.1.1

COUNTY: RUTHERFORD
DESCRIPTION: REPLACE BRIDGE 800040 ON NC 226 OVER N FORK FIRST BROAD

CREEK
CONTACT PERSON: CLAUDIA W. LEE
REASON CATEGORY: UTILITIES
 DELAYED FROM: 9/17/24  TO:  12/17/24

TIP:  BR-0101 WBS: 67101.1.1

COUNTY: RUTHERFORD
DESCRIPTION: REPLACE BRIDGE 800104 ON US 64 OVER COVE CREEK
CONTACT PERSON: CLAUDIA W. LEE
REASON CATEGORY: RIGHT OF WAY
 DELETED FROM 12MLL: 4/15/25

TIP:  BR-0152 WBS: 67152.1.1

COUNTY: DAVIE
DESCRIPTION: Replace 290076 on SR1436 over I40
CONTACT PERSON: JEREMY LANE KEATON
REASON CATEGORY: DESIGN
 DELAYED FROM: 1/21/25  TO:  2/18/25
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TIP:  HL-0003 WBS: 49467.1.1

COUNTY: BUNCOMBE
DESCRIPTION: US 19/23 BUSINESS (HAYWOOD ROAD),UPGRADE ROADWAY

(INCLUDINGRESURFACING AND PEDSTRIAN IMPROVEMENTS)
FROM US 19/23/74 (PATTON AVENUE) TO RIDGELAWN ROAD.

CONTACT PERSON: BRENDAN MERITHEW
REASON CATEGORY: DESIGN
 DELAYED FROM: 8/20/24  TO:  10/15/24

TIP:  HL-0033 WBS: 49618.1.1

COUNTY: WAKE
DESCRIPTION: EXTENSION OF AIRPORT BOULEVARD (SR 3126) FROM GARDEN

SQUARELANE TO CHURCH ST (SR 1637) IN MORRISVILLE
CONSTRUCT ROADWAY ON NEW LOCATION.

CONTACT PERSON: LAMIN JAH
REASON CATEGORY: RIGHT OF WAY
 DELAYED FROM: 10/15/24  TO:  4/15/25

TIP:  I-4409 WBS: 38714.1.2

COUNTY: BUNCOMBE
DESCRIPTION: I-40 - SR 2500 (BLUE RIDGE ROAD) AT BLACK MOUNTAIN. WIDEN

SR 2500 (BLUE RIDGE ROAD) TO THREE LANES, US 70 TO SOUTH
OF I-40 AND UPGRADING EXISTING ROADWAY SOUTH OF I-40 TO
SR 2713.

CONTACT PERSON: MICHAEL G. CLARK
REASON CATEGORY: PLANNING
 DELETED FROM 12MLL: 6/17/25

TIP:  I-5719 WBS: 50135.1.FS1

COUNTY: GASTON
DESCRIPTION: I-85 FROM US 321 TO NC 273; WIDEN TO EIGHT LANES (COMB W/

U-5800 AND U-6044). WIDEN TO EIGHT LANES.
CONTACT PERSON: HON YEUNG
REASON CATEGORY: STRATEGIC LETTING
 DELAYED FROM: 2/18/25  TO:  3/18/25
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TIP:  I-5898 WBS: 46860.1.1

COUNTY: ROCKINGHAM
DESCRIPTION: FUTURE I-73 / US 220 AT US 311 / NC 135 INTERCHANGE. REPLACE

BRIDGE  780074 AND UPGRADE INTERCHANGE.
CONTACT PERSON: CHRIS SMITHERMAN
REASON CATEGORY: UTILITIES
 DELAYED FROM: 9/17/24  TO:  6/17/25

TIP:  P-5715 WBS: 46927.1.1

COUNTY: WAKE
DESCRIPTION: NEW HOPE CHURCH ROAD GRADE SEPARATION OVER CSX

RAILROAD (CROSSING NO. 630 607N) AT MILE POST S152.32.
CONTACT PERSON: BRIAN E. GACKSTETTER
REASON CATEGORY: PLANNING
 DELAYED FROM: 8/20/24  TO:  10/15/24

TIP:  P-5720 WBS: 46932.1.1

COUNTY: WAKE
DESCRIPTION: PROPOSED GRADE SEPARATION OF SR-2006 (DURANT ROAD)

OVER CSXS LINE RAILROAD IN RALEIGH.
CONTACT PERSON: BRIAN E. GACKSTETTER
REASON CATEGORY: PLANNING
 DELAYED FROM: 5/28/24  TO:  6/18/24

TIP:  R-2822B WBS: 34508.1.2

COUNTY: GRAHAM
DESCRIPTION: NC 143 FROM WEST BUFFALO CREEK TO NC 143 BUSINESS
CONTACT PERSON: KENNETH J. MCDOWELL
REASON CATEGORY: PERMITTING
 DELETED FROM 12MLL: 6/17/25
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TIP:  R-3430B WBS: 34544.1.6

COUNTY: CALDWELL
DESCRIPTION: SR 1001 (CONNELLY SPRINGS ROAD), BURKE COUNTY

CONSTRUCT NEWPARALLEL BRIDGE OVER CATAWBA RIVER.
CONTACT PERSON: HON YEUNG
REASON CATEGORY: PERMITTING
 DELETED FROM 12MLL: 9/17/24

TIP:  R-5726 WBS: 50218.1.1

COUNTY: MOORE
DESCRIPTION: NC 211 FROM NC 73 IN WEST END TO WEST OF SR 1241 (HOLLY

GROVE SCHOOL ROAD) WIDEN TO MULTILANES
CONTACT PERSON: DAVID S. WEBB
REASON CATEGORY: EXTERNAL ACTIONS
 DELAYED FROM: 9/17/24  TO:  10/15/24

TIP:  R-5808 WBS: 46972.1.2

COUNTY: GATES
DESCRIPTION: US 158 FROM SR 1002 (ACORN HILL ROAD) TO PASQUOTANK

COUNTY LINE, MODERNIZE ROADWAY
CONTACT PERSON: RYAN SHOOK
REASON CATEGORY: DESIGN
 DELAYED FROM: 9/17/24  TO:  12/17/24

TIP:  R-5809A WBS: 46976.1.2

COUNTY: BERTIE
DESCRIPTION: NC 45 WASHINGTON COUNTY LINE TO US 17 AT MIDWAY.

MODERNIZE ROADWAY.
CONTACT PERSON: ROGER DALE BULLOCK
REASON CATEGORY: PERMITTING
 DELAYED FROM: 9/17/24  TO:  1/21/25
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TIP:  U-3422 WBS: 39001.1.2

COUNTY:
DESCRIPTION:
CONTACT PERSON:
REASON CATEGORY: STRATEGIC LETTING
 DELETED FROM 12MLL: 8/20/24

TIP:  U-3422A WBS: 39001.1.3

COUNTY: CUMBERLAND
DESCRIPTION: SR 1003 (CAMDEN ROAD) FROM PROPOSED FAYETTEVILLE OUTER

LOOP(U-2519) TO JUST WEST OF SR 1112 (ROCKFISH ROAD).
CONTACT PERSON: SEAN MATUSZEWSKI
REASON CATEGORY: STRATEGIC LETTING
 ADDED  TO:  12/17/24

TIP:  U-4700CA WBS: 35993.1.10

COUNTY: BURKE, CATAWBA, CALDWELL
DESCRIPTION: US 321 FROM SR 1160 (MOUNT HERMAN ROAD. (COMB W/

U-4700CB AND U-4700CC). UPGRADE INTERSECTION TO
SUPERSTREET DESIGN.

CONTACT PERSON: RAMIE SHAW
REASON CATEGORY: UTILITIES
 DELAYED FROM: 9/17/24  TO:  2/18/25

TIP:  U-4700CB WBS: 35993.1.11

COUNTY: CALDWELL
DESCRIPTION: US 321-AT SR 1809/1952 (PINE MOUNTAIN ROAD). UPGRADE

INTERSECTION TO SUPERSTREET DESIGN - WITHIN THE LIMITS OF
U-4700C.(COMB W/U-4700CA AND U-4700CC). WIDEN TO SIX LANES.

CONTACT PERSON: RAMIE SHAW
REASON CATEGORY: UTILITIES
 DELAYED FROM: 9/17/24  TO:  2/18/25
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TIP:  U-4700CC WBS: 35993.1.12

COUNTY: CALDWELL
DESCRIPTION: US 321- FROM SR 1108 (MISSION ROAD). UPGRADE INTERSECTION

TO SUPERSTREET DESIGN - WITHIN THE LIMITS OF U-4700C.
(COMB W/U-4700CA AND U-4700CB).

CONTACT PERSON: RAMIE SHAW
REASON CATEGORY: UTILITIES
 DELAYED FROM: 9/17/24  TO:  2/18/25

TIP:  U-5777 WBS: 50189.1.1

COUNTY: CATAWBA
DESCRIPTION: NC 127 FROM 1ST AVENUE SOUTHEAST TO 2ND AVENUE

SOUTHEAST ADD TURN LANES.
CONTACT PERSON: BRYAN SOWELL
REASON CATEGORY: PLANNING
 ADDED  TO:  12/17/24

TIP:  U-5800 WBS: 44372.1.1

COUNTY: GASTON
DESCRIPTION: NC 7 AT INTERSECTION OF NC 7/US 74 AND NC 7/US 29.

CONSTRUCT NORTHBOUND THROUGH LANE AND INTERSECTION
IMPROVEMENTS.  (COMB W/I-5719 AND U-6044).

CONTACT PERSON: HON YEUNG
REASON CATEGORY: FUNDING
 DELAYED FROM: 2/18/25  TO:  3/18/25

TIP:  U-5834 WBS: 50226.1.1

COUNTY: BUNCOMBE
DESCRIPTION: SR 3116 (MILLS GAP ROAD) FROM US 25 (HENDERSONVILLE ROAD)

TO SR 3157 (WESTON ROAD). UPGRADE EXISTING ROADWAY.
CONTACT PERSON: MICHAEL G. CLARK
REASON CATEGORY: PLANNING
 DELETED FROM 12MLL: 6/17/25
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TIP:  U-6020 WBS: 47165.1.1

COUNTY: GRANVILLE
DESCRIPTION: REALIGNMENT OF SR 1215 (WEST LYON STATION ROAD) AT NC 56

(EAST C STREET) IN BUTNER.
CONTACT PERSON: BETH A. QUINN
REASON CATEGORY: UTILITIES
 DELAYED FROM: 7/16/24  TO:  9/17/24

TIP:  U-6044 WBS: 46986.1.1

COUNTY: GASTON
DESCRIPTION: SR 2200 (COX ROAD)FROM I-85 TO US 29/74 SELECTIVE WIDENING

AND OPERATIONAL IMPROVEMENTS (COMB W/I-5719 AND U-5800).
CONTACT PERSON: HON YEUNG
REASON CATEGORY: FUNDING
 DELAYED FROM: 2/18/25  TO:  3/18/25

TIP:  U-6202 WBS: 48662.1.1

COUNTY: NEW HANOVER
DESCRIPTION: SR 2048  (GORDON ROAD) FROM WEST OF INTERSTATE-40 TO

WEST OF US 17 BUS (MARKET STREET).
CONTACT PERSON: DAVID LEONARD
REASON CATEGORY: UTILITIES
 DELAYED FROM: 7/16/24  TO:  9/17/24

TIP:  W-5601EX WBS: 50138.1.155

COUNTY: WAKE
DESCRIPTION: NC 42 FROM SR 5330 (FIELD HILL ROAD) TO SR 5367 (WINTERTON

DRIVE)
CONTACT PERSON: MATTHEW J. NOLFO
REASON CATEGORY: FUNDING
 ADDED  TO:  10/15/24
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