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Requests typically from:
PDEA
Bridge Unit
Division Engineer
Traffic Services (Spot Safety Projects) Six Month

ROW Review
Meetings

Held Monthly

PMU Identifies
Projects ready

for ROW
Funding

Checks:
- Construction funds are programmed in the TIP for the appropriate fiscal year.
- Environmental Planning Documents are complete.
- Combined (or Final Field) Inspection was conducted.
- Location and Design Approval Letter (LADA) was received.
- Construction consultation was conducted if the Environmental Document is > 1 year old

(does not apply for PCE  or State Minimum Criteria Checklist projects).
- ROW Certification Letter is on file
- Signed Agreements have been received by PMU

Check:
ROW & Let dates agree with TIP
Initial PE $ amount allowed is 10% of TIP Construction Estimate.
(If project requires FONSI or EIS, only 5% will intially be funded to start work).
Signed Agreements have been received by PMU

Adjust
schedule if

needed

R/W and Utility Relocation are added at the TIP
amount (Unless otherwise requested, in Urban
areas 10% of this is assumed for Utility
Relocation and 5% in Rural areas).

EndIs
Project
in the
TIP?

Checks:
R/W funds are programmed in the TIP for the appropriate fiscal year.
Environmental Planning Documents are complete.
Combined (or Final Field) Inspection was conducted.
Final ROW plans Title Sheet and Transmittal Letter
ROW consultation was conducted if the Environmental Document is > 1 year old

(does not apply for PCE  or State Minimum Criteria Checklist projects).
Signed Agreements have been received by PMU

Funding Process
For State Funded TIP Projects:

Bid, Advertised, and Let to Contract
revised  5 - 25 - 2007

Business Units

Fiscal

Color Key:

Program Development Branch

Program Development Branch

Clarifications & Abbreviations:
Use for Division Design Let (DDL) that are State Funded
BOT - NCDOT Board of Transportation
SPFU - State Project Funding Unit (Fiscal)
PDB - Program Development Branch
PMU - Project Management Unit
TIP - Transportation Improvement Program
FFMU   - Federal Funds Management Unit
PE     - Preliminary Engineering
ROW    - Right of Way
POC     - Purchase Order Contract


