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APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

TMP-3

PHASING NOTES

PHASE I

STEP 1:

STEP 2:

PHASE II

STEP 1:

STEP 2:

CONSTRUCT PROPOSED ROADWAY FROM -L- STA 9+96± TO STA 14+77±(SEE SHEET TMP-5).

TRAFFIC CONTROL DEVICES AND OPEN PROJECT TO FINAL TRAFFIC PATTERN.

PLACE FINAL PAVEMENT MARKINGS ON -L- (SEE PAVEMENT MARKING PLANS). REMOVE ALL

CONSTRUCT PROPOSED ROADWAY FROM -L- STA 14+77± TO STA 20+60±(SEE SHEET TMP-4).

CONSTRUCT THE TIE-IN AT -L- STA 20+60±(SEE SHEET TMP-4).

TWO-WAY TEMPORARY PATTERN ON SR 1328 (BRYSON BRANCH ROAD) AND 

USING RSD 1101.02 (SHEET 1 OF 14), SHIFT TRAFFIC INTO A ONE-LANE,
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