APR 20, 2016 12:48 PM

52026.3.1

TIP NO

1-5748, 1-5871

FED AID NO NHPP-0485 (40) & (42)
PAVEMENT REHABILITATION
-485 FROM NC 51 TO US 74

MECKLENBURG

10:00 AM
APR 20 2016

7.800 MI

1/ 2 003
DJ00185

THE LANE CONSTRUCTION CORP

BLYTHE CONSTRUCTION, INC.

BLYTHE BROTHERS ASPHALT CO

LLC
CHESHIRE, CT CHARLOTTE, NC CHARLOTTE, NC
ROADWAY ITEMS
0001 0000100000-N 800 MOBILIZATION Lump Sum 25000.00 62000.00 35000.00
0002 1297000000-E 607 MILL ASP PVMT *****' DTH 66,000 SY 3.00 198000.00 3.70 244200.00 3.30 217800.00
(2"
0003 1523000000-E 610 ASP CONC SURF CRS S9.5C 7,400 TON 43.25 320050.00 58.00 429200.00 58.00 429200.00
0004 1575000000-E 620 ASP FOR PLANT MIX 445 TON 357.00 158865.00 375.00 166875.00 390.00 173550.00
0005 1704000000-E SP PATCHING EXIST PAVEMENT 180 TON 155.00 27900.00 150.00 27000.00 200.00 36000.00
0006 4413000000-E SP WORK ZONE ADV/GEN WARN SIGN 252 SF 6.00 1512.00 10.00 2520.00 9.00 2268.00
0007 4457000000-N SP TEMP TRAFFIC CONTROL (SP) Lump Sum 25000.00 22500.00 31000.00
0008 4688000000-E 1205 THERMO PVT MKG LINES,6"90 MILS 165,000 LF 1.00 165000.00 0.78 128700.00 1.10 181500.00
0009 4690000000-E 1205 THERMO PVT MKG LINES 6"120 MILS 20,600 LF 1.15 23690.00 0.94 19364.00 1.40 28840.00
0010 4700000000-E 1205 12"WIDE THERMO 90 MILS 5,300 LF 1.85 9805.00 3.00 15900.00 3.25 17225.00
0011 4721000000-E 1205 THERMO PVT MKG CHARACTER 120 15 EA 200.00 3000.00 145.00 2175.00 250.00 3750.00
0012 4850000000-E 1205 LINE REMOVAL 4" WIDE 92,755 LF 0.75 69566.25 0.29 26898.95 1.00 92755.00
0013 4855000000-E 1205 LINE REMOVAL 6" WIDE 37,250 LF 0.85 31662.50 0.32 11920.00 1.10 40975.00
0014 4860000000-E 1205 LINE REMOVAL 8" WIDE 1,200 LF 1.25 1500.00 1.50 1800.00 2.20 2640.00
0015 4865000000-E 1205 LINE REMOVAL 12" WIDE 1,800 LF 1.50 2700.00 1.75 3150.00 5.50 9900.00
0016 4875000000-N 1205 REMOVAL OF SYMBL & CHARAC 15 EA 65.00 975.00 100.00 1500.00 110.00 1650.00
0017 4895000000-N SP GENERIC PAVEMENT MARKING ITEM (EA) 1,080 EA 15.00 16200.00 13.50 14580.00 28.00 30240.00
RELENS SNOW PLOWABLE PAVEMENT MARKER
0018 4905000000-N 1253 SNOWPLB PVMT MRKER 375 EA 32.00 12000.00 27.65 10368.75 38.00 14250.00
0019 5255000000-N 1413 PORTABLE LIGHTING Lump Sum 2000.00 2600.00 15000.00
CONTRACT TOTAL TOTAL 1094425.75 TOTAL 1193251.70 TOTAL 1363543.00
ROADWAY ITEMS SUB-TOTAL 1094425.75 SUB-TOTAL 1193251.70 SUB-TOTAL 1363543.00
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ROADWAY ITEMS

MOBILIZATION

MILL ASP PVMT ****" DTH

(")

ASP CONC SURF CRS S9.5C

ASP FOR PLANT MIX

PATCHING EXIST PAVEMENT
WORK ZONE ADV/GEN WARN SIGN
TEMP TRAFFIC CONTROL (SP)
THERMO PVT MKG LINES,6"90 MILS
THERMO PVT MKG LINES 6"120 MILS
12"WIDE THERMO 90 MILS

THERMO PVT MKG CHARACTER 120
LINE REMOVAL 4" WIDE

LINE REMOVAL 6" WIDE

LINE REMOVAL 8" WIDE

LINE REMOVAL 12" WIDE

REMOVAL OF SYMBL & CHARAC

GENERIC PAVEMENT MARKING ITEM (EA)
RELENS SNOW PLOWABLE PAVEMENT MARKER
SNOWPLB PVMT MRKER

PORTABLE LIGHTING

CONTRACT TOTAL

ROADWAY ITEMS

BIDDERS IN ORDER

THE LANE CONSTRUCTION CORP
BLYTHE CONSTRUCTION, INC.
BLYTHE BROTHERS ASPHALT CO LLC
J. T. RUSSELL & SONS, INC.

Lump Sum 75400.00
66,000 SY 3.50 231000.00
7,400 TON 68.10 503940.00

445 TON 475.00 211375.00

180 TON 155.00 27900.00

252 SF 10.00 2520.00

Lump Sum 72000.00
165,000 LF 1.24 204600.00
20,600 LF 1.43 29458.00
5,300 LF 2.30 12190.00

15 EA 248.41 3726.15

92,755 LF 0.93 86262.15
37,250 LF 1.06 39485.00
1,200 LF 1.55 1860.00
1,800 LF 1.86 3348.00

15 EA 80.73 1210.95

1,080 EA 18.63 20120.40

375 EA 39.74 14902.50

Lump Sum 45000.00
TOTAL 1586298.15

SUB-TOTAL 1586298.15

CONTRACT TOTAL

1 1094425.75

2 1193251.70

3 1363543.00

4 1586298.15



