
DC00185

44694.3.1

STATE FUNDED

ONSLOW

U-5878

PROPOSAL LENGTH

TYPE OF WORK

LOCATION

0.382 MILES

GRADING, PAVING, DRAINAGE & CULVERTS

EXTENSION OF COMMERCE RD. FROM FAIRWAY RD. TO SR 1406 (PINEY GREEN RD.)

EST CONST PROGRESS.... FY-2023...50% OF BID
FY-2024...50% OF BID

RPN 001 3 BIDDER(S) DBE GOAL 9.00 %

ESTIMATE 3,527,040.00

AUG 15 2022

MAR 29 2024

DATE AVAILABLE

FINAL COMPLETION

INTER COMPLETION AUG 31 2023 ICT 1 - CONSTRUCTION (NOT PVE)

ICT 3 - INDUCTIVE LOOP INSTALLATION 7 DAY(S) AFTER START DATE

ICT 4 - CURB RAMP INSTALLATION 7 DAY(S) AFTER START DATE

$ TOTALS % DIFF

MILITARY & FEDERAL CONSTRUCTION CO  JACKSONVILLE, NC 3,346,670.95 -5.1

WELLS BROTHERS CONSTRUCTION COMPANY INC  TURKEY, NC 4,048,436.03 +14.8

S T WOOTEN CORPORATION  WILSON, NC 4,507,505.17 +27.8

3,527,040.00

3,346,670.95 -5.1

ESTIMATE TOTAL

   LETTING TOTAL

HIGHWAY LETTING

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION

DIVISION OF HIGHWAYS

RALEIGH N.C.
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