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                              Telephone No. (336) 487-0075                                                                 Fax No. (336) 334-3637 

October 6, 2014 
 

NOTICE TO PROSPECTIVE BIDDERS 
ADDENDUM  NO.1 

 
BID OPENING:  OCTOBER 16, 2014 at 11:00 A.M. 
CONTRACT ID:  DG00217 
WBS ELEMENT NO:  45353.3.FD28 
COUNTY:  ORANGE 
LOCATION:  SR 1340 (HIGH ROCK ROAD) 
TYPE OF WORK:   REPLACE BRIDGE #8 OVER BACK CREEK 
 
Pages 6 and 7 of the proposal have been revised. The revised pages are attached please void 
the original pages 6 and 7 and insert the attached pages 6 and 7 into your proposal.  
 
Revisions are as follows:  
 
Page 6:   The ending date of  the  floating availability has been  revised  from March 2, 2015  to 
February 2, 2015. 
 
Page 7:   The number of calendar days  for completion of  intermediate contract  time number 
one has been revised from 90 days to 120 days. 
 
The bid date and time remain the same.  
 
Please remember to acknowledge this addendum. 
  
I am sorry for the inconvenience. 
 

Best Regards,  

             
Carolyn T. Huskins 
Division Proposals Engineer 

 
CTH/cth 
 
ec:  Plan Rooms    Prospective Bidders  Posted to web 
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PROJECT SPECIAL PROVISIONS - GENERAL 

 
COMPUTER BID PREPARATION (REQUIRED): 
(7-18-11) 102 SPI 1-18 
 

The bidder shall prepare his bid and MBE/WBE or DBE participation electronically by means of 
a personal computer.  The Contractor shall download the Expedite program from the NCDOT 
“Project Letting” website.  Then download the appropriate .ebs electronic file of line items and 
quantities unique to each project from the Division Office’s website. 
 
The only entries into the program which will be permitted by the Bidder are the appropriate unit 
or lump sum prices for those items which must be bid in order to provide a complete bid for the 
project, and any MBE/WBE or DBE participation in the appropriate section of the Expedite 
program.  When these entries have been made, the program will automatically prepare a 
complete set of itemized proposal sheets which will include the amount bid for the various items 
and the total amount bid for the project in addition to the unit or lump sum prices bid.  The 
computer generated itemized proposal sheets shall be printed and signed by a duly authorized 
representative in accordance with Subarticle 102-8(A)(8).  This set of itemized proposal sheets, 
when submitted together with the appropriate proposal and a CD of the bid file, will constitute 
the bid and shall be delivered to the appropriate Division Office or location specified in the 
INSTRUCTIONS TO BIDDERS.  Bid prices shall not be written on the itemized proposal sheets 
bound in the proposal.  The computer generated itemized proposal sheets (.ebs bid file) shall also 
be copied to a compact disk (CD) furnished by the Contractor and shall be submitted to the 
Department with the bid. 
 
In the case of a discrepancy between the unit or lump sum prices submitted on the itemized 
proposal sheets and those contained on the CD furnished by the Contractor, the unit or lump sum 
prices submitted on the printed and signed itemized proposal sheets shall prevail. 
 
The requirements of the INSTRUCTIONS TO BIDDERS will apply to the preparation of bids. 
Changes to any entry on the computer generated itemized proposal sheets shall be made in 
accordance with requirement Number (3) of the INSTRUCTIONS TO BIDDERS.  When the CD 
and computer generated itemized proposal sheets are not signed and received with the proposal, 
the bid will be considered irregular and may be rejected. 
 
CONTRACT TIME AND LIQUIDATED DAMAGES: 
(12-18-07) 108 SP1 G07 B 
 

The date of availability for this contract is the date the Contractor begins work but not before 
January 6, 2015 or later than February 2, 2015, except that work in jurisdictional waters and 
wetlands shall not begin until a meeting between NCDOT, Regulatory Agencies, and the 
Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay in 
availability has been considered in determining the contract time for this project. 
 
The completion date for this contract is November 30, 2015. 
 
Except where otherwise provided by the contract, observation periods required by the contract 
will not be a part of the work to be completed by the completion date and/or intermediate 



DG00217    BD-5107AA 7 Orange County 
 

 
contract times stated in the contract.  The acceptable completion of the observation periods that 
extend beyond the final completion date shall be a part of the work covered by the performance 
and payment bonds. 
 
The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  
These liquidated damages will not be cumulative with any liquidated damages which may 
become chargeable under Intermediate Contract Time Number 1.  At the preconstruction 
conference the Contractor shall declare his expected date for beginning work.  Should the 
Contractor desire to revise this date after the preconstruction conference, he shall notify the 
Engineer in writing at least thirty (30) days prior to the revised date. 
 
INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 
 

Except for that work required under the Project Special Provisions entitled Planting, 
Reforestation and/or Permanent Vegetation Establishment, included elsewhere in this proposal, 
the Contractor will be required to complete all work included in this contract and shall place and 
maintain traffic on same. 
 
The date of availability for this intermediate contract time is the date construction begins. 
 
The completion date for this intermediate contract time is 120 calendar days after the date 
construction begins, inclusive of the beginning date. 
 
The liquidated damages for this intermediate contract time are Six Hundred Dollars ($ 600.00) 
per calendar day. 
 
Upon apparent completion of all the work required to be completed by this intermediate date, a 
final inspection will be held in accordance with Article 105-17 and upon acceptance, the 
Department will assume responsibility for the maintenance of all work except Planting, 
Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible 
for and shall make corrections of all damages to the completed roadway caused by his planting 
operations, whether occurring prior to or after placing traffic through the project. 
 
PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 
 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 
between initial vegetation planting and final project acceptance, perform all work necessary 
to establish permanent vegetation on all erodible areas within the project limits, as well as, 
in borrow and waste pits.  This work shall include erosion control device maintenance and 
installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 
and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 
applicable section of the 2012 Standard Specifications.  All work required for initial vegetation 
planting shall be performed as a part of the work necessary for the completion and acceptance of 
the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 
or otherwise referred to as the vegetation establishment period, the Department will be 


