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SECTION 00 0107 — SEALS PAGE

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Specifications, apply to this Section.

1.2 SUMMARY

A. This Section includes the following:

Professional responsibility for content of drawings and specification.

1.
1.3 PROFESSIONAL RESPONSIBILITY
1. Unless noted otherwise, all technical specification sections 00 through 14 in this
specification booklet and all architectural drawings were prepared under the direction of
Andre Lamar Johnson Architect, PLLC; Andre L. Johnson, AlA:
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2. Unless noted otherwise, technical specification divisions 3 and 5 in this specification
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booklet were prepared under the direction of Stewart Engineering, Inc.; Charles P. Lewis:
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technical specification divisions 21, 22 and 23 in this

3. Unless noted otherwise,
specification booklet were prepared under the direction of RMF Engineering, Inc.; Blake

A. Smith:
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technical specification divisions 26, 27 and 28 in this

Unless noted otherwise,
specification booklet were prepared under the direction of RMF Engineering, Inc.; David

P. Falcinelli:
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Unless noted otherwise, technical specification divisions 31 and 33 in this specification
booklet were prepared under the direction of Peak Engineering and Design, Inc.; Daniel
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6. Unless noted otherwise, technical specification divisions 32 in this specification booklet
were prepared under the direction of Stewart Engineering, Inc.; Michael P. Tarrant:

END OF SECTION 00 0107
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ADVERTISEMENT FOR BIDS

Sealed proposals will be received until 3:00 pm on September 26, 2016 in Conference Room 521 of the
North Carolina Department of Transportation at 1 South Wilmington Street, Raleigh, North Carolina 27699-
1525 for the construction of the New Division 8 Office Building, SCO ID#: 14-11006-01A at which time and
place bids will be opened and read.

Complete plans and specifications for this project can be obtained from Andre Johnson Architect, PLLC in
electronic format by contacting Andre L. Johnson, AlA at andre@andrejohnsonarchitect.com beginning
August 29, 2016 during normal office hours beginning at 10:00 am.

Printed complete plans and specifications for this project can be obtained from Andre Johnson Architect,
PLLC by written request and with a plan deposit in form of a certified check for plans and specifications made
payable to Andre Johnson Architect, PLLC. Plan deposit shall be $250.00. Plans are also available in the
plan rooms of the Associated General Contractors; Carolinas Branch, Charlotte, North Carolina and in the
local North Carolina offices of McGraw-Hill Dodge Corporation, and in the Eastern Regional Office of Reed
Construction Data in Norcross, GA.

A mandatory pre-bid meeting will be held for all interested bidders in the Traffic Services Training Room at
the Carthage Maintenance Complex at 150 DOT Drive in Carthage, North Carolina 28327 at 2:00 pm on
September 8, 2016. The meeting will address project specific questions, issues, bidding procedures and bid
forms.

The North Carolina Department of Transportation encourages participation by MWBE / HUB firms and support
the policies of the State Construction Office of ensuring and promoting opportunities for minority businesses.

The state reserves the unqualified right to reject any and all proposals.

Signed: Sterling D. Baker, PE
Acting Director
Facilities Management Division
North Carolina Department of Transportation
Raleigh, North Carolina
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NOTICE TO BIDDERS

Sealed proposals will be received by the Department of Transportation in Raleigh, North Carolina, in the
office of Sterling D. Baker, 1 South Wilmington Street, Raleigh, North Carolina 27699-1525 in Conference
Room 521 up to 3:00 pm on September 26, 2016 and immediately thereafter publicly opened and read
for the furnishing of labor, material and equipment entering into the construction of

North Carolina Department of Transportation Division 8 Office Building

The project consists of the new construction of a one story conventional steel framed building with brick
veneer, phenolic siding and metal panel veneer accents. The facility has a low slope roof and will include
offices, waiting area and conference rooms as well as ancillary and support spaces totaling approximately
10,842 gross square feet. Landscaping, site work and utilities are all included in the scope of work.

Bids will be received for Single Prime Construction Contract. All proposals shall be lump sum.
Mandatory Pre-Bid Meeting

A mandatory pre-bid meeting will be held for all interested bidders at the Carthage Maintenance
Complex, 150 DOT Drive Carthage, North Carolina 28327 in the Traffic Services Training Room at 2:00
pm on September 8, 2016. The meeting will address project specific questions, issues, bidding
procedures and bid forms.

Complete plans, specifications and contract documents will be made available in electronic format for
inspection by the offices of Andre Johnson Architect, PLLC by contacting Andre L. Johnson, AIA at
andre@andrejohnsonarchitect.com and in the plan rooms of the Associated General Contractors,
Carolinas Branch, Charlotte, North Carolina and in the local North Carolina offices of McGraw-Hill Dodge
Corporation, and in the Eastern Regional Office of Reed Construction Data in Norcross, GA and in
Minority Plan Rooms in:

Hispanic Contractors Association of the Carolinas (HCAC) in Winston-Salem, Charlotte and
Raleigh Areas — 877-227-1680

East Coast Digital — Minority Plan Room Provider 703 SE Greenville Blvd, Greenville, NC 27858,
252-758-1616

or may be obtained by those qualified as prime bidders, upon deposit of Two Hundred and Fifty dollars
($250.00) in certified check made payable to Andre Johnson Architect, PLLC. The full plan deposit will be
returned to those bidders provided all documents are returned in good, usable condition within ten (10)
days after the bid date.

NOTE: The bidder shall include with the bid proposal the form Identification of Minority Business
Participation identifying the minority business participation it will use on the project and shall include either
Affidavit A or Affidavit B as applicable. Forms and instructions are included within the Proposal Form in
the bid documents. Failure to complete these forms is grounds for rejection of the bid. (GS143-128.2c
Effective 1/1/2002.)

All contractors are hereby notified that they must have proper license as required under the state laws
governing their respective trades.

SCO-Notice To Bidders 2010 - (Updated Dec. 2010)
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General contractors are notified that Chapter 87, Article 1, General Statutes of North Carolina, will be
observed in receiving and awarding general contracts. General contractors submitting bids on this project
must have license classification for_an unlimited license classification required by the NC General
Contractors Licensing Board under G.S. 87-1)

NOTE--SINGLE PRIME CONTRACTS: Under GS 87-1, a contractor that superintends_or manages
construction of any building, highway, public utility, grading, structure or improvement shall be
deemed a “general contractor” and shall be so licensed. Therefore, a single prime project that
involves other trades will require the single prime contractor to hold a proper General Contractors
license. EXCEPT: On public buildings being bid single prime, where the total value of the general
construction does not exceed 25% of the total construction value, contractors under GS87- Arts 2
and 4 (Plumbing, Mechanical & Electrical) may bid and contract directly with the Owner as the
SINGLE PRIME CONTRACTOR and may subcontract to other properly licensed trades. GS87-1.1-
Rules .0210

Each proposal shall be accompanied by a cash deposit or a certified check drawn on some bank or trust
company, insured by the Federal Deposit Insurance Corporation, of an amount equal to not less than five
percent (5%) of the proposal, or in lieu thereof a bidder may offer a bid bond of five percent (5%) of the bid
executed by a surety company licensed under the laws of North Carolina to execute the contract in
accordance with the bid bond. Said deposit shall be retained by the owner as liquidated damages in event
of failure of the successful bidder to execute the contract within ten days after the award or to give
satisfactory surety as required by law.

A performance bond and a payment bond will be required for one hundred percent (100%) of the contract
price.

Payment will be made based on ninety-five percent (95%) of monthly estimates and final payment made
upon completion and acceptance of work.

No bid may be withdrawn after the scheduled closing time for the receipt of bids for a period of 30 days.

The owner reserves the right to reject any or all bids and to waive informalities.

Designer: Owner:

Andre Johnson Architect, PLLC North Carolina Department of Transportation
PO Box 14637 1 South Wilmington Street

Raleigh, North Carolina 27620 1525 Mail Service Center

Raleigh, North Carolina 27699-1525

SCO-Notice To Bidders 2010 (Updated Dec. 2010)
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INSTRUCTIONS TO BIDDERS
AND
GENERAL CONDITIONS OF THE CONTRACT

STANDARD FORM FOR CONSTRUCTION PROJECTS

STATE CONSTRUCTION OFFICE
NORTH CAROLINA
DEPARTMENT OF ADMINISTRATION

Form OC-15

This document is intended for use on State capital construction projects and shall not be used
on any project that is not reviewed and approved by the State Construction Office. Extensive
modification to the General Conditions by means of “Supplementary General Conditions” is
strongly discouraged. State agencies and institutions may include special requirements in
“Division 1 — General Requirements” of the specifications, where they do not conflict with the
General Conditions.

Twenty Fourth Edition January 2013



INSTRUCTIONS TO BIDDERS

For a proposal to be considered it must be in accordance with the following instructions:
1. PROPOSALS

Proposals must be made in strict accordance with the Form of Proposal provided therefor, and
all blank spaces for bids, alternates, and unit prices applicable to bidder’s work shall be
properly filled in. When requested alternates are not bid, the proposer shall so indicate by the
words “No Bid”. Any blanks shall also be interpreted as “No Bid”.The bidder agrees that bid
on Form of Proposal detached from specifications will be considered and will have the same
force and effect as if attached thereto. Photocopied or faxed proposals will not be considered.
Numbers shall be stated both in writing and in figures for the base bids and alternates. If
figures and writing differ, the written number will supersede the figures.

Any modifications to the Form of Proposal (including alternates and/or unit prices) will
disqualify the bid and may cause the bid to be rejected.

The bidder shall fill in the Form of Proposal as follows:

a. If the documents are executed by a sole owner, that fact shall be evidenced by the word
"Owner" appearing after the name of the person executing them.

b. If the documents are executed by a partnership, that fact shall be evidenced by the word
"Co-Partner™ appearing after the name of the partner executing them.

c. If the documents are executed on the part of a corporation, they shall be executed by
either the president or the vice president and attested by the secretary or assistant
secretary in either case, and the title of the office of such persons shall appear after their
signatures. The seal of the corporation shall be impressed on each signature page of the
documents.

d. If the proposal is made by a joint venture, it shall be executed by each member of the joint
venture in the above form for sole owner, partnership or corporation, whichever form is
applicable.

e. All signatures shall be properly witnessed.

f.  If the contractor's license of a bidder is held by a person other than an owner, partner or
officer of a firm, then the licensee shall also sign and be a party to the proposal. The title
"Licensee" shall appear under his/her signature.

Proposals should be addressed as indicated in the Advertisement for Bids and be delivered,
enclosed in an opaqgue sealed envelope, marked "Proposal™ and bearing the title of the work,
name of the bidder, and the contractor’s license number of the bidder. Bidders should clearly
mark on the outside of the bid envelope which contract(s) they are bidding.

Bidder shall identify on the bid, the minority businesses that will be utilized on the project with
corresponding total dollar value of the bid and affidavit listing good faith efforts or an affidavit
indicating work under contract will be self-performed, as required by G.S. 143-128.2(c) and
G.S. 143-128.2(f). Failure to comply with these requirements is grounds for rejection of the
bid.

Page 2



For projects bid in the single-prime alternative, the names and license numbers of major
subcontractors shall be listed on the proposal form.

It shall be the specific responsibility of the bidder to deliver his bid to the proper official at the
selected place and prior to the announced time for the opening of bids. Later delivery of a bid
for any reason, including delivery by any delivery service, shall disqualify the bid.

Unit prices quoted in the proposal shall include overhead and profit and shall be the full
compensation for the contractor's cost involved in the work. See General Conditions, Article
19c-1.

2. EXAMINATION OF CONDITIONS

It is understood and mutually agreed that by submitting a bid the bidder acknowledges that he
has carefully examined all documents pertaining to the work, the location, accessibility and
general character of the site of the work and all existing buildings and structures within and
adjacent to the site, and has satisfied himself as to the nature of the work, the condition of
existing buildings and structures, the conformation of the ground, the character, quality and
quantity of the material to be encountered, the character of the equipment, machinery, plant
and any other facilities needed preliminary to and during prosecution of the work, the general
and local conditions, the construction hazards, and all other matters, including, but not limited
to, the labor situation which can in any way affect the work under the contract, and including
all safety measures required by the Occupational Safety and Health Act of 1970 and all rules
and regulations issued pursuant thereto. It is further mutually agreed that by submitting a
proposal the bidder acknowledges that he has satisfied himself as to the feasibility and
meaning of the plans, drawings, specifications and other contract documents for the
construction of the work and that he accepts all the terms, conditions and stipulations
contained therein; and that he is prepared to work in cooperation with other contractors
performing work on the site.

Reference is made to contract documents for the identification of those surveys and
investigation reports of subsurface or latent physical conditions at the site or otherwise
affecting performance of the work which have been relied upon by the designer in preparing
the documents. The owner will make copies of all such surveys and reports available to the
bidder upon request.

Each bidder may, at his own expense, make such additional surveys and investigations as he
may deem necessary to determine his bid price for the performance of the work. Any on-site
investigation shall be done at the convenience of the owner. Any reasonable request for
access to the site will be honored by the owner.

3. BULLETINS AND ADDENDA

Any addenda to specifications issued during the time of bidding are to be considered covered
in the proposal and in closing a contract they will become a part thereof. It shall be the
bidder’s responsibility to ascertain prior to bid time the addenda issued and to see that his bid
includes any changes thereby required.

Should the bidder find discrepancies in, or omission from, the drawings or documents or
should he be in doubt as to their meaning, he shall at once notify the designer who will send
written instructions in the form of addenda to all bidders. Notification should be no later than
seven (7) days prior to the date set for receipt of bids. Neither the owner nor the designer will
be responsible for any oral instructions.
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All addenda should be acknowledged by the bidder(s) on the Form of Proposal. However,
even if not acknowledged, by submitting a bid, the bidder has certified that he has reviewed all
issued addenda and has included all costs associated within his bid.

4. BID SECURITY

Each proposal shall be accompanied by a cash deposit or a certified check drawn on some
bank or trust company insured by the Federal Deposit Insurance Corporation, or a bid bond in
an amount equal to not less than five percent (5%) of the proposal, said deposit to be retained
by the owner as liquidated damages in event of failure of the successful bidder to execute the
contract within ten (10) days after the award or to give satisfactory surety as required by law
(G.S. 143-129).

Bid bond shall be conditioned that the surety will, upon demand, forthwith make payment to
the obligee upon said bond if the bidder fails to execute the contract. The owner may retain
bid securities of any bidder(s) who may have a reasonable chance of award of contract for the
full duration of time stated in the Notice to Bidders. Other bid securities may be released
sooner, at the discretion of the owner. All bid securities (cash or certified checks) shall be
returned to the bidders promptly after award of contracts, and no later then seven (7) days
after expiration of the holding period stated in the Notice to Bidders. Standard Form of Bid
Bond is included in these specifications and shall be used.

5. RECEIPT OF BIDS

Bids shall be received in strict accordance with requirements of the General Statutes of North
Carolina. Bid security shall be required as prescribed by statute. Prior to the closing of the
bid, the bidder will be permitted to change or withdraw his bid. Guidelines for opening of
public construction bids are available from the State Construction Office.

6. OPENING OF BIDS
Upon opening, all bids shall be read aloud. Once bidding is closed, there shall not be any
withdrawal of bids by any bidder and no bids may be returned by the designer to any bidder.
After the opening of bids, no bid may be withdrawn, except under the provisions of General
Statute 143-129.1, for a period of thirty days unless otherwise specified. Should the
successful bidder default and fail to execute a contract, the contract may be awarded to the
next lowest and responsible bidder. The owner reserves the unqualified right to reject any and
all bids. Reasons for rejection may include, but shall not be limited to, the following:
a. Ifthe Form of Proposal furnished to the bidder is not used or is altered.
b. If the bidder fails to insert a price for all bid items, alternate and unit prices requested.
c. Ifthe bidder adds any provisions reserving the right to accept or reject any award.

d. If there are unauthorized additions or conditional bids, or irregularities of any kind which
tend to make the proposal incomplete, indefinite or ambiguous as to its meaning.

e. If the bidder fails to complete the proposal form where information is requested so the bid
may be properly evaluated by the owner.

f.  If the unit prices contained in the bid schedule are unacceptable to the owner and the
State Construction Office.

g. If the bidder fails to comply with other instructions stated herein.
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7. BID EVALUATION

The award of the contract will be made to the lowest responsible bidder as soon as practical.
The owner may award on the basis of the base bid and any alternates the owner chooses.

Before awarding a contract, the owner may require the apparent low bidder to qualify himself
to be a responsible bidder by furnishing any or all of the following data:

a. The latest financial statement showing assets and liabilities of the company or other
information satisfactory to the owner.

b. Alisting of completed projects of similar size.
c. Permanent name and address of place of business.

d. The number of regular employees of the organization and length of time the organization
has been in business under present name.

e. The name and home office address of the surety proposed and the name and address of
the responsible local claim agent.

f.  The names of members of the firms who hold appropriate trade licenses, together with
license numbers.

g. If prequalified, contractor info will be reviewed and evaluated comparatively to submitted
prequalification package.

Failure or refusal to furnish any of the above information, if requested, shall constitute a basis
for disqualification of any bidder.

In determining the lowest responsible, responsive bidder, the owner shall take into
consideration the bidder’s compliance with the requirements of G.S. 143-128.2(c), the past
performance of the bidder on construction contracts for the State with particular concern
given to completion times, quality of work, cooperation with other contractors, and
cooperation with the designer and owner. Failure of the low bidder to furnish affidavit and/or
documentation as required by G.S. 143-128.2(c) shall constitute a basis for disqualification of
the bid.

Should the owner adjudge that the apparent low bidder is not the lowest responsible,
responsive bidder by virtue of the above information, said apparent low bidder will be so
notified and his bid security shall be returned to him.

8. PERFORMANCE BOND

The successful bidder, upon award of contract, shall furnish a performance bond in an amount
equal to 100 percent of the contract price. See Article 35, General Conditions.

9. PAYMENT BOND

The successful bidder, upon award of contract, shall furnish a payment bond in an amount
equal to 100 percent of the contract price. See Article 35, General Conditions.
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10. PAYMENTS

Payments to the successful bidders (contractors) will be made on the basis of monthly
estimates. See Article 31, General Conditions.

11. PRE-BID CONFERENCE

Prior to the date set for receiving bids, the Designer may arrange and conduct a Pre-Bid
Conference for all prospective bidders. The purpose of this conference is to review project
requirements and to respond to questions from prospective bidders and their subcontractors
or material suppliers related to the intent of bid documents. Attendance by prospective
bidders shall be as required by the “Notice to Bidders”.

12. SUBSTITUTIONS

In accordance with the provisions of G.S. 133-3, material, product, or equipment substitutions
proposed by the bidders to those specified herein can only be considered during the bidding
phase until ten (10) days prior to the receipt of bids when submitted to the Designer with
sufficient data to confirm material, product, or equipment equality. Proposed substitutions
submitted after this time will be considered only as potential change order.

Submittals for proposed substitutions shall include the following information;

a. Name, address, and telephone number of manufacturer and supplier as appropriate.
b. Trade name, model or catalog designation.
C. Product data including performance and test data, reference standards, and technical

descriptions of material, product, or equipment. Include color samples and samples of
available finishes as appropriate.

d. Detailed comparison with specified products including performance capabilities,
warranties, and test results.

e. Other pertinent data including data requested by the Designer to confirm product
equality.

If a proposed material, product, or equipment substitution is deemed equal by the Designer to
those specified, all bidders of record will be notified by Addendum.
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GENERAL CONDITIONS OF THE CONTRACT

The use or reproduction of this document or any part thereof is authorized for and limited to use on
projects of the State of North Carolina, and is distributed by, through and at the discretion of the
State Construction Office, Raleigh, North Carolina, for that distinct and sole purpose.
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ARTICLE 1 - DEFINITIONS

a.

The contract documents consist of the Notice to Bidders; Instructions to Bidders;
General Conditions of the Contract; special conditions if applicable; Supplementary
General Conditions; the drawing and specifications, including all bulletins, addenda or
other modifications of the drawings and specifications incorporated into the documents
prior to their execution; the proposal; the contract; the performance bond; the payment
bond; insurance certificates; the approval of the attorney general; and the certificate of the
Office of State Budget and Management. All of these items together form the contract.

The owner is the State of North Carolina through the agency named in the contract.

The designer(s) are those referred to within this contract, or their authorized
representatives. The Designer(s), as referred to herein, shall mean architect and/or
engineer. They will be referred to hereinafter as if each were of the singular number,
masculine gender.

The contractor, as referred to hereinafter, shall be deemed to be either of the several
contracting parties called the "Party of the First Part" in either of the several contracts in
connection with the total project. Where, in special instances hereinafter, a particular
contractor is intended, an adjective precedes the word "contractor,” as "general,”
"heating,"” etc. For the purposes of a single prime contract, the term Contractor shall be
deemed to be the single contracting entity identified as the “Party of the First Part” in the
single Construction Contract. Any references or adjectives that name or infer multiple
prime contractors shall be interpreted to mean the single prime Contractor.

A subcontractor, as the term is used herein, shall be understood to be one who has
entered into a direct contract with a contractor, and includes one who furnishes materials
worked to a special design in accordance with plans and specifications covered by the
contract, but does not include one who only sells or furnishes materials not requiring
work so described or detailed.

Written notice shall be defined as notice in writing delivered in person to the contractor,
or to a partner of the firm in the case of a partnership, or to a member of the contracting
organization, or to an officer of the organization in the case of a corporation, or sent to
the last known business address of the contracting organization by registered mail.

Work, as used herein as a noun, is intended to include materials, labor, and workmanship
of the appropriate contractor.

The project is the total construction work to be performed under the contract documents
by the several contractors.

Project Expediter, as used herein, is an entity stated in the contract documents,
designated to effectively facilitate scheduling and coordination of work activities. See
Article 14(f) for responsibilities of a Project Expediter. For the purposes of a single
prime contract, the single prime contractor shall be designated as the Project
Expediter.

Change order, as used herein, shall mean a written order to the contractor subsequent to
the signing of the contract authorizing a change in the contract. The change order shall
be signed by the contractor, designer and the owner, and approved by the State
Construction Office, in that order (Article 19).
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Field Order, as used herein, shall mean a written approval for the contractor to proceed
with the work requested by owner prior to issuance of a formal Change Order. The field
order shall be signed by the contractor, designer, owner, and State Construction Office.

Time of completion, as stated in the contract documents, is to be interpreted as
consecutive calendar days measured from the date established in the written Notice to
Proceed, or such other date as may be established herein (Article 23).

Liquidated damages, as stated in the contract documents [, is an amount reasonably
estimated in advance to cover the consequential damages associated with the Owner’s
economic loss in not being able to use the Project for its intended purposes at the end of
the contract’s completion date as amended by change order, if any, by reason of failure of
the contractor(s) to complete the work within the time specified. Liquidated damages
does not include the Owner’s extended contract administration costs (including but not
limited to additional fees for architectural and engineering services, testing services,
inspection services, commissioning services, etc.), such other damages directly resulting
from delays caused solely by the contractor, or consequential damages that the Owner
identified in the bid documents that may be impacted by any delay caused soley by the
Contractor (e.g., if a multi-phased project-subsequent phases, delays in start other
projects that are dependent on the completion of this Project, extension of leases and/or
maintenance agreements for other facilities).

Surety, as used herein, shall mean the bonding company or corporate body which is
bound with and for the contractor, and which engages to be responsible for the
contractor and his acceptable performance of the work.

Routine written communications between the Designer and the Contractor are any
communication other than a “request for information” provided in letter, memo, or
transmittal format, sent by mail, courier, electronic mail, or facsimile.  Such
communications can not be identified as “request for information”.

Clarification or Request for information (RFI) is a request from the Contractor
seeking an interpretation or clarification by the Designer relative to the contract
documents. The RFI, which shall be labeled (RFI), shall clearly and concisely set forth
the issue or item requiring clarification or interpretation and why the response is needed.
The RFI must set forth the Contractor’s interpretation or understanding of the contract
documents requirements in question, along with reasons for such an understanding.

Approval means written or imprinted acknowledgement that materials, equipment or
methods of construction are acceptable for use in the work.

Inspection shall mean examination or observation of work completed or in progress to
determine its compliance with contract documents.

“Equal to” or “approved equal” shall mean materials, products, equipment, assemblies,
or installation methods considered equal by the bidder in all characteristics (physical,
functional, and aesthetic) to those specified in the contract documents. Acceptance of
equal is subject to approval of Designer and owner.

“Substitution” or “substitute” shall mean materials, products, equipment, assemblies,
or installation methods deviating in at least one characteristic (physical, functional, or
aesthetic) from those specified, but which in the opinion of the bidder would improve
competition and/or enhance the finished installation. Acceptance of substitution is subject
to the approval of the Designer and owner.
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aa.

bb.

Provide shall mean furnish and install complete in place, new, clean, operational, and
ready for use.

Indicated and shown shall mean provide as detailed, or called for, and reasonably
implied in the contract documents.

Special inspector is one who inspects materials, installation, fabrication, erection or
placement of components and connections requiring special expertise to ensure
compliance with the approved construction documents and referenced standards.

Commissioning is a quality assurance process that verifies and documents that building
components and systems operate in accordance to the owner’s project requirements and the
project design documents.

Designer Final Inspection is the inspection performed by the design team to determine
the completeness of the project in accordance with approved plans and specifications.
This inspection occurs prior to SCO final inspection.

SCO Final Inspection is the inspection performed by the State Construction Office to
determine the completeness of the project in accordance with NC Building Codes and
approved plans and specifications.

Beneficial Occupancy is requested by the owner and is occupancy or partial occupancy
of the building after all life safety items have been completed as determined by the State
Construction Office. Life safety items include but not limited to fire alarm, sprinkler,
egress and exit lighting, fire rated walls, egress paths and security.

Final Acceptance is the date in which the State Construction Office accepts the
construction as totally complete. This includes the SCO Final Inspection and certification
by the designer that all punch lists are completed.

ARTICLE 2 - INTENT AND EXECUTION OF DOCUMENTS

a.

The drawings and specifications are complementary, one to the other, and that which is
shown on the drawings or called for in the specifications shall be as binding as if it were
both called for and shown. The intent of the drawings and specifications is to establish
the scope of all labor, materials, transportation, equipment, and any and all other things
necessary to provide a bid for a complete job. In case of discrepancy or disagreement in
the contract documents, the order of precedence shall be: Form of Contract,
specifications, large-scale detail drawings, small-scale drawings.

The wording of the specifications shall be interpreted in accordance with common usage
of the language except that words having a commonly used technical or trade meaning
shall be so interpreted in preference to other meanings.

The contractor shall execute each copy of the proposal, contract, performance bond and
payment bond as follows:

1. If the documents are executed by a sole owner, that fact shall be evidenced by the
word "Owner" appearing after the name of the person executing them.

2. If the documents are executed by a partnership, that fact shall be evidenced by the
word "Co-Partner" appearing after the name of the partner executing them.
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3. If the documents are executed on the part of a corporation, they shall be executed by
either the president or the vice president and attested by the secretary or assistant
secretary in either case, and the title of the office of such persons shall appear after
their signatures. The seal of the corporation shall be impressed on each signature
page of the documents.

4. If the documents are made by a joint venture, they shall be executed by each member
of the joint venture in the above form for sole owner, partnership or corporation,
whichever form is applicable to each particular member.

5. All signatures shall be properly witnessed.

6. If the contractor's license is held by a person other than an owner, partner or officer
of a firm, then the licensee shall also sign and be a party to the contract. The title
"Licensee" shall appear under his/her signature.

7. The bonds shall be executed by an attorney-in-fact. There shall be attached to each
copy of the bond a certified copy of power of attorney properly executed and dated.

8. Each copy of the bonds shall be countersigned by an authorized individual agent of
the bonding company licensed to do business in North Carolina. The title "Licensed
Resident Agent™ shall appear after the signature.

9. The seal of the bonding company shall be impressed on each signature page of the
bonds.

10. The contractor's signature on the performance bond and the payment bond shall
correspond with that on the contract. The date of performance and payment bond
shall not be prior to the date of the contract.

ARTICLE 3 - CLARIFICATIONS AND DETAIL DRAWINGS

a. In such cases where the nature of the work requires clarification by the designer, such
clarification shall be furnished by the designer with reasonable promptness by means of
written instructions or detail drawings, or both. Clarifications and drawings shall be
consistent with the intent of contract documents, and shall become a part thereof.

b. The contractor(s) and the designer shall prepare, if deemed necessary, a schedule fixing
dates upon which foreseeable clarifications will be required. The schedule will be subject
to addition or change in accordance with progress of the work. The designer shall furnish
drawings or clarifications in accordance with that schedule. The contractor shall not
proceed with the work without such detail drawings and/or written clarifications.

ARTICLE 4 - COPIES OF DRAWINGS AND SPECIFICATIONS

The designer or Owner shall furnish free of charge to the contractors electronic copies of
plans and specifications. If requested by the contractor, paper copies of plans and
specifications shall be furnished free of charge as follows:

a. General contractor - Up to twelve (12) sets of general contractor drawings and
specifications, up to six (6) sets of which shall include drawings and specifications of all
other contracts, plus a clean set of black line prints on white paper of all appropriate
drawings, upon which the contractor shall clearly and legibly record all work-in-place that
is at variance with the contract documents.
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Each other contractor - Up to six (6) sets of the appropriate drawings and specifications,
up to three (3) sets of which shall include drawings and specifications of all other
contracts,_plus a clean set of black line prints on white paper of all appropriate drawings,
upon which the contractor shall clearly and legibly record all work-in-place that is at
variance with the contract documents.

Additional sets shall be furnished at cost, including mailing, to the contractor upon
request by the contractor. This cost shall be stated in the bidding documents.

For the purposes of a single-prime contract, the contractor shall receive up to 30 sets of
drawings and specifications, plus a clean set of black line prints on white paper of all
appropriate drawings, upon which the contractor shall clearly and legibly record all work-
in-place that is at variance with the contract documents.

ARTICLE 5 - SHOP DRAWINGS, SUBMITTALS, SAMPLES, DATA

a.

Within 15 consecutive calendar days after the notice to proceed, each prime contractor
shall submit a schedule for submission of all shop drawings, product data, samples, and
similar submittals through the Project Expediter to the Designer. This schedule shall
indicate the items, relevant specification sections, other related submittal, data, and the
date when these items will be furnished to the designer.

The Contractor(s) shall review, approve and submit to the Designer all Shop Drawings,
Coordination Drawings, Product Data, Samples, Color Charts, and similar submittal data
required or reasonably implied by the Contract Documents. Required Submittals shall
bear the Contractor’s stamp of approval, any exceptions to the Contract Documents shall
be noted on the submittals, and copies of all submittals shall be of sufficient quantity for
the Designer to retain up to three (3) copies of each submittal for his own use plus
additional copies as may be required by the Contractor. Submittals shall be presented to
the Designer in accordance with the schedule submitted in paragraph (a). so as to cause
no delay in the activities of the Owner or of separate Contractors.

The Designer shall review required submittals promptly, noting desired corrections if any,
and retaining three (3) copies (1 for the Designer, 1 for the owner and 1 for SCO) for his
use. The remaining copies of each submittal shall be returned to the Contractor not later
than twenty (20) days from the date of receipt by the Designer, for the Contractor’s use
or for corrections and resubmittal as noted by the Designer. When resubmittals are
required, the submittal procedure shall be the same as for the original submittals.

Approval of shop drawings/submittals by the Designer shall not be construed as relieving
the Contractor from responsibility for compliance with the design or terms of the contract
documents nor from responsibility of errors of any sort in the shop drawings, unless such
lack of compliance or errors first have been called in writing to the attention of the
Designer by the Contractor.

ARTICLE 6 - WORKING DRAWINGS AND SPECIFICATIONS AT THE JOB SITE

a.

The contractor shall maintain, in readable condition at his job office, one complete set of
working drawings and specifications for his work including all shop drawings. Such
drawings and specifications shall be available for use by the designer, his authorized
representative, owner or State Construction Office.
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b. The contractor shall maintain at the job office, a day-to-day record of work-in-place that is

C.

at variance with the contract documents. Such variations shall be fully noted on project
drawings by the contractor and submitted to the designer upon project completion and no
later than 30 days after final acceptance of the project.

The contractor shall maintain at the job office a record of all required tests that have been
performed, clearly indicating the scope of work inspected and the date of approval or
rejection.

ARTICLE 7 - OWNERSHIP OF DRAWINGS AND SPECIFICATIONS

All drawings and specifications are instruments of service and remain the property of the
owner. The use of these instruments on work other than this contract without permission of
the owner is prohibited. All copies of drawings and specifications other than contract copies
shall be returned to the owner upon request after completion of the work.

ARTICLE 8 - MATERIALS, EQUIPMENT, EMPLOYEES

a.

The contractor shall, unless otherwise specified, supply and pay for all labor,
transportation, materials, tools, apparatus, lights, power, heat, sanitary facilities, water,
scaffolding and incidentals necessary for the completion of his work, and shall install,
maintain and remove all equipment of the construction, other utensils or things, and be
responsible for the safe, proper and lawful construction, maintenance and use of same,
and shall construct in the best and most workmanlike manner, a complete job and
everything incidental thereto, as shown on the plans, stated in the specifications, or
reasonably implied therefrom, all in accordance with the contract documents.

All materials shall be new and of quality specified, except where reclaimed material is
authorized herein and approved for use. Workmanship shall at all times be of a grade
accepted as the best practice of the particular trade involved, and as stipulated in written
standards of recognized organizations or institutes of the respective trades except as
exceeded or qualified by the specifications.

Upon notice, the contractor shall furnish evidence as to quality of materials.

Products are generally specified by ASTM or other reference standard and/or by
manufacturer's name and model number or trade name. When specified only by reference
standard, the Contractor may select any product meeting this standard, by any
manufacturer. When several products or manufacturers are specified as being equally
acceptable, the Contractor has the option of using any product and manufacturer
combination listed. However, the contractor shall be aware that the cited examples are
used only to denote the quality standard of product desired and that they do not restrict
bidders to a specific brand, make, manufacturer or specific name; that they are used only
to set forth and convey to bidders the general style, type, character and quality of product
desired; and that equivalent products will be acceptable. Request for substitution of
materials, items, or equipment shall be submitted to the designer for approval or
disapproval; such approval or disapproval shall be made by the designer prior to the
opening of bids. Alternate materials may be requested after the award if it can clearly be
demonstrated that it is an added benefit to the owner and the designer and owner
approves.

The designer is the judge of equality for proposed substitution of products, materials or
equipment.
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g.

If at any time during the construction and completion of the work covered by these
contract documents, the language, conduct, or attire of any workman of the various crafts
be adjudged a nuisance to the owner or designer, or if any workman be considered
detrimental to the work, the contractor shall order such parties removed immediately
from grounds.

ARTICLE 9 - ROYALTIES, LICENSES AND PATENTS

It is the intention of the contract documents that the work covered herein will not
constitute in any way infringement of any patent whatsoever unless the fact of such
patent is clearly evidenced herein. The contractor shall protect and save harmless the
owner against suit on account of alleged or actual infringement. The contractor shall pay
all royalties and/or license fees required on account of patented articles or processes,
whether the patent rights are evidenced hereinafter.

ARTICLE 10 - PERMITS, INSPECTIONS, FEES, REGULATIONS

a.

d.

The contractor shall give all notices and comply with all laws, ordinances, codes, rules
and regulations bearing on the conduct of the work under this contract. If the contractor
observes that the drawings and specifications are at variance therewith, he shall promptly
notify the designer in writing. See Instructions to Bidders, Paragraph 3, Bulletins and
Addenda. Any necessary changes required after contract award shall be made by change
order in accordance with Article 19. If the contractor performs any work knowing it to
be contrary to such laws, ordinances, codes, rules and regulations, and without such
notice to the designer, he shall bear all cost arising therefrom. Additional requirements
implemented after bidding will be subject to equitable negotiations.

All work under this contract shall conform to the North Carolina State Building Code and
other State, local and national codes as are applicable. The cost of all required
inspections and permits shall be the responsibility of the contractor and included within
the bid proposal. All water taps, meter barrels, vaults and impact fees shall be paid by the
contractor unless otherwise noted.

Projects constructed by the State of North Carolina or by any agency or institution of the
State are not subject to inspection by any county or municipal authorities and are not
subject to county or municipal building codes. The contractor shall, however, cooperate
with the county or municipal authorities by obtaining building permits. Permits shall be
obtained at no cost.

Projects involving local funding (community colleges) are subject also to county and

municipal building codes and inspection by local authorities. The contractor shall pay the
cost of these permits and inspections.
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ARTICLE 11 - PROTECTION OF WORK, PROPERTY AND THE PUBLIC

a.

The contractors shall be jointly responsible for the entire site and the building or
construction of the same and provide all the necessary protections, as required by the
owner or designer, and by laws or ordinances governing such conditions. They shall be
responsible for any damage to the owner's property, or of that of others on the job, by
them, their personnel, or their subcontractors, and shall make good such damages. They
shall be responsible for and pay for any damages caused to the owner. All contractors
shall have access to the project at all times.

The contractor shall provide cover and protect all portions of the structure when the
work is not in progress, provide and set all temporary roofs, covers for doorways, sash
and windows, and all other materials necessary to protect all the work on the building,
whether set by him, or any of the subcontractors. Any work damaged through the lack of
proper protection or from any other cause, shall be repaired or replaced without extra
cost to the owner.

No fires of any kind will be allowed inside or around the operations during the course of
construction without special permission from the designer and owner.

The contractor shall protect all trees and shrubs designated to remain in the vicinity of the
operations by building substantial boxes around same. He shall barricade all walks, roads,
etc., as directed by the designer to keep the public away from the construction. All
trenches, excavations or other hazards in the vicinity of the work shall be well barricaded
and properly lighted at night.

The contractor shall provide all necessary safety measures for the protection of all
persons on the job, including the requirements of the A.G.C. Accident Prevention
Manual in Construction, as amended, and shall fully comply with all state laws or
regulations and North Carolina State Building Code requirements to prevent accident or
injury to persons on or about the location of the work. He shall clearly mark or post
signs warning of hazards existing, and shall barricade excavations, elevator shafts,
stairwells and similar hazards. He shall protect against damage or injury resulting from
falling materials and he shall maintain all protective devices and signs throughout the
progress of the work.

The contractor shall adhere to the rules, regulations and interpretations of the North
Carolina Department of Labor relating to Occupational Safety and Health Standards for
the Construction Industry (Title 29, Code of Federal Regulations, Part 1926, published in
Volume 39, Number 122, Part 1, June 24, 1974, Federal Register), and revisions thereto
as adopted by General Statutes of North Carolina 95-126 through 155.

The contractor shall designate a responsible person of his organization as safety
officer/inspector to inspect the project site for unsafe health and safety hazards, to report
these hazards to the contractor for correction, and whose duties also include accident
prevention on the project, and to provide other safety and health measures on the project
site as required by the terms and conditions of the contract. The name of the safety
inspector shall be made known to the designer and owner at the time of the
preconstruction conference and in all cases prior to any work starting on the project.

In the event of emergency affecting the safety of life, the protection of work, or the safety

of adjoining properties, the contractor is hereby authorized to act at his own discretion,
without further authorization from anyone, to prevent such threatened injury or damage.

Page 16



Any compensation claimed by the contractor on account of such action shall be
determined as provided for under Article 19(b).

Any and all costs associated with correcting damage caused to adjacent properties of the
construction site or staging area shall be borne by the contractor. These costs shall
include but not be limited to flooding, mud, sand, stone, debris, and discharging of waste
products.

ARTICLE 12 - SEDIMENTATION POLLUTION CONTROL ACT OF 1973

a.

Any land-disturbing activity performed by the contractor(s) in connection with the project
shall comply with all erosion control measures set forth in the contract documents and
any additional measures which may be required in order to ensure that the project is in
full compliance with the Sedimentation Pollution Control Act of 1973, as implemented by
Title 15, North Carolina Administrative Code, Chapter 4, Sedimentation Control,
Subchapters 4A, 4B and 4C, as amended (15 N.C.A.C. 4A, 4B and 4C).

Upon receipt of notice that a land-disturbing activity is in violation of said act, the
contractor(s) shall be responsible for ensuring that all steps or actions necessary to bring
the project in compliance with said act are promptly taken.

The contractor(s) shall be responsible for defending any legal actions instituted pursuant
to N.C.G.S. 113A-64 against any party or persons described in this article.

To the fullest extent permitted by law, the contractor(s) shall indemnify and hold harmless
the owner, the designer and the agents, consultants and employees of the owner and
designer, from and against all claims, damages, civil penalties, losses and expenses,
including, but not limited to, attorneys' fees, arising out of or resulting from the
performance of work or failure of performance of work, provided that any such claim,
damage, civil penalty, loss or expense is attributable to a violation of the Sedimentation
Pollution Control Act. Such obligation shall not be construed to negate, abridge or
otherwise reduced any other right or obligation of indemnity which would otherwise exist
as to any party or persons described in this article.

ARTICLE 13 - INSPECTION OF THE WORK

a.

It is a condition of this contract that the work shall be subject to inspection during normal
working hours and during any time work is in preparation and progress by the designer,
designated official representatives of the owner, State Construction Office and those
persons required by state law to test special work for official approval. The contractor
shall therefore provide safe access to the work at all times for such inspections.

All instructions to the contractor will be made only by or through the designer or his
designated project representative. Observations made by official representatives of the
owner shall be conveyed to the designer for review and coordination prior to issuance to
the contractor.

All work shall be inspected by designer, special inspector and/or State Construction
Office prior to being covered by the contractor. Contractor shall give a minimum two
weeks notice unless otherwise agreed to by all parties. If inspection fails, after the first
reinspection all costs associated with additional reinspections shall be borne by the
contractor.
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Where special inspection or testing is required by virtue of any state laws, instructions of
the designer, specifications or codes, the contractor shall give adequate notice to the
designer of the time set for such inspection or test, if the inspection or test will be
conducted by a party other than the designer. Such special tests or inspections will be
made in the presence of the designer, or his authorized representative, and it shall be the
contractor's responsibility to serve ample notice of such tests.

All laboratory tests shall be paid by the owner unless provided otherwise in the contract
documents except the general contractor shall pay for laboratory tests to establish design
mix for concrete, and for additional tests to prove compliance with contract documents
where materials have tested deficient except when the testing laboratory did not follow
the appropriate ASTM testing procedures.

Should any work be covered up or concealed prior to inspection and approval by the
designer, special inspector, and/or State Construction Office such work shall be
uncovered or exposed for inspection, if so requested by the designer in writing.
Inspection of the work will be made upon notice from the contractor. All cost involved
in uncovering, repairing, replacing, recovering and restoring to design condition, the
work that has been covered or concealed will be paid by the contractor involved.

ARTICLE 14 - CONSTRUCTION SUPERVISION AND SCHEDULE

a.

Throughout the progress of the work, each contractor shall keep at the job site, a
competent superintendent and supervisory staff satisfactory to the designer and the
owner. The superintendent and supervisory staff shall not be changed without the
consent of the designer and owner unless said superintendent ceases to be employed by
the contractor or ceases to be competent as determined by the contractor, designer or
owner. The superintendent and other staff designated by the contractor in writing shall
have authority to act on behalf of the contractor, and instructions, directions or notices
given to him shall be as binding as if given to the contractor. However, directions,
instructions, and notices shall be confirmed in writing.

The contractor shall examine and study the drawings and specifications and fully
understand the project design, and shall provide constant and efficient supervision to the
work. Should he discover any discrepancies of any sort in the drawings or specifications,
he shall report them to the designer without delay. He will not be held responsible for
discrepancies in the drawings and/or specifications, but shall be held responsible to report
them should they become known to him.

All contractors shall be required to cooperate and consult with each other during the
construction of this project. Prior to installation of work, all contractors shall jointly
prepare coordination drawings, showing locations of various ductworks, piping, motors,
pumps, and other mechanical or electrical equipment, in relation to the structure, walls
and ceilings. These drawings shall be submitted to the designer through the Project
Expediter for information only. Each contractor shall lay out and execute his work to
cause the least delay to other contractors. Each contractor shall be financially responsible
for any damage to other contractor's work and for undue delay caused to other
contractors on the project.

The contractor is required to attend job site progress conferences as called by the
designer. The contractor shall be represented at these job progress conferences by both
home office and project personnel. These representatives shall have authority to act on
behalf of the contractor. These meetings shall be open to subcontractors, material
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suppliers and any others who can contribute toward maintaining required job progress. It
shall be the principal purpose of these meetings, or conferences, to effect coordination,
cooperation and assistance in every practical way toward the end of maintaining progress
of the project on schedule and to complete the project within the specified contract time.
Each contractor shall be prepared to assess progress of the work as required in his
particular contract and to recommend remedial measures for correction of progress as
may be appropriate. The designer or his authorized representative shall be the
coordinator of the conferences and shall preside as chairman. The contractor shall turn
over a copy of his daily reports to the Designer and Owner at the job site progress
conference. Owner will determine daily report format.

The contractor(s) shall, employ an engineer or a land surveyor licensed in the State of
North Carolina to lay out the work and to establish a bench mark in a location where
same will not be disturbed and where direct instruments sights may be taken.

The designer shall designate a Project Expediter on projects involving two or more prime
contracts. The Project Expediter shall be designated in the Supplementary General
Conditions. The Project Expediter shall have at a minimum the following responsibilities.

1. Prepare the project construction schedule and shall allow all prime contractors
(multi-prime contract) and subcontractors (single-prime contract) performing
general, plumbing, HVAC, and electrical work equal input into the preparation of the
initial construction schedule.

2. Maintain a project progress schedule for all contractors.

3. Give adequate notice to all contractors to ensure efficient continuity of all phases of
the work.

4. Notify the designer of any changes in the project schedule.

5.  Recommend to the owner whether payment to a contractor shall be approved.

It shall be the responsibility of the Project Expediter to cooperate with and obtain from
several prime contractors and subcontractors on the job, their respective work activities
and integrate these activities into a project construction schedule in form of a detailed bar
chart or Critical Path Method (CPM), schedule. Each prime contractor shall provide
work activities within fourteen (14) days of request by the Project Expediter. A “work
activity”, for scheduling purposes, shall be any component or contractual requirement of
the project requiring at least one (1) day, but not more than fourteen (14) days, to
complete or fulfill. The project construction schedule shall graphically show all salient
features of the work required to construct the project from start to finish and within the
allotted time established in the contract. The time (in days) between the contractor’s
early completion and contractual completion dates is part of the project total float time;
and shall be used as such, unless amended by a change order. On a multi-prime project,
each prime contractor shall review the proposed construction schedule and approve same
in writing. The Project Expediter shall submit the proposed construction schedule to the
designer for comments. The complete Project construction schedule shall be of the type
set forth in the Supplementary General Condition or subparagraph (1) or (2) below, as
appropriate:
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1. For a project with total contracts of $500,000 or less, a bar chart schedule will satisfy
the above requirement. The schedule shall indicate the estimated starting and
completion dates for each major element of the work.

2. For a project with total contracts over $500,000, a Critical Path Method (CPM)
schedule shall be utilized to control the planning and scheduling of the Work. The
CPM schedule shall be the responsibility of the Project Expediter and shall be paid for
by the Project Expediter.

Bar Chart Schedule: Where a bar chart schedule is required, it shall be time-scaled in
weekly increments, shall indicate the estimated starting and completion dates for each
major element of the work by trade and by area, level, or zone, and shall schedule dates
for all salient features, including but not limited to the placing of orders for materials,
submission of shop drawings and other Submittals for approval, approval of shop
drawings by designers, the manufacture and delivery of material, the testing and the
installation of materials, supplies and equipment, and all Work activities to be performed
by the Contractor. The Contractor shall allow sufficient time in his schedule for all
commissioning, required inspections and completion of final punchlist(s). Each Work
activity will be assigned a time estimate by the Contractor. One day shall be the smallest
time unit used.

CPM Schedule: Where a CPM schedule is required, it shall be in time-scaled
precedence format using the Project Expediter’s logic and time estimates. The CPM
schedule shall be drawn or plotted with activities grouped or zoned by Work area or
subcontract as opposed to a random (or scattered) format. The CPM schedule shall be
time-scaled on a weekly basis and shall be drawn or plotted at a level of detail and logic
which will schedule all salient features of the work to be performed by the Contractor.
The Contractor shall allow sufficient time in his schedule for all commissioning, required
inspections and completion of final punchlist(s).. Each Work activity will be assigned a
time estimate by the Contractor. One day shall be the smallest time unit used.

The CPM schedule will identify and describe each activity, state the duration of each
activity, the calendar dates for the early and late start and the early and late finish of each
activity, and clearly highlight all activities on the critical path. "Total float" and "free
float™ shall be indicated for all activities. Float time shall not be considered for the
exclusive use or benefit of either the Owner or the Contractor, but must be allocated in
the best interest of completing the Work within the Contract time. Extensions to the
Contract time, when granted by Change Order, will be granted only when equitable time
adjustment exceeds the Total Float in the activity or path of activities affected by the
change. On contracts with a price over $2,500,000, the CPM schedule shall also show
what part of the Contract Price is attributable to each activity on the schedule, the sum of
which for all activities shall equal the total Contract Price.

Early Completion of Project: The Contractor may attempt to complete the project
prior to the Contract Completion Date. However, such planned early completion shall be
for the Contractor's convenience only and shall not create any additional rights of the
Contractor or obligations of the Owner under this Contract, nor shall it change the Time
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for Completion or the Contract Completion Date. The Contractor shall not be required
to pay liquidated damages to the Owner because of its failure to complete by its planned
earlier date. Likewise, the Owner shall not pay the Contractor any additional
compensation for early completion nor will the Owner owe the Contractor any
compensation should the Owner, its officers, employees, or agents cause the Contractor
not to complete earlier than the date required by the Contract Documents.

The proposed project construction schedule shall be presented to the designer no later
than fifteen (15) days after written notice to proceed. No application for payment will be
processed until this schedule is accepted by the designer and owner.

The approved project construction schedule shall be distributed to all contractors and
displayed at the job site by the Project Expediter.

The several contractors shall be responsible for their work activities and shall notify the
Project Expediter of any necessary changes or adjustments to their work. The Project
Expediter shall maintain the project construction schedule, making biweekly adjustments,
updates, corrections, etc., that are necessary to finish the project within the Contract
time, keeping all contractors and the designer fully informed. Copy of a bar chart
schedule annotated to show the current progress shall be submitted by the Contractor(s)
to the designer, along with monthly request for payment. For project requiring CPM
schedule, the Contractor shall submit a biweekly report of the status of all activities. The
bar chart schedule or status report shall show the actual Work completed to date in
comparison with the original Work scheduled for all activities. If any activities of the
work of several contractors are behind schedule, the contractor must indicate in writing,
what measures will be taken to bring each such activity back on schedule and to ensure
that the Contract Completion Date is not exceeded. A plan of action and recovery
schedule shall be developed and submitted to the designer by the Project Expediter, when
(1) the contractor’s report indicates delays, that are in the opinion of the designer or the
owner, of sufficient magnitude that the contractor’s ability to complete the work by the
scheduled completion is brought into question; (2) the updated construction schedule is
thirty (30) days behind the planned or baseline schedule and no legitimate time
extensions, as determined by the Designer, are in process; and (3) the contractor desires
to make changes in the logic (sequencing of work) or the planned duration of future
activities of the CPM schedule which, in the opinion of the designer or the owner, are of
a major nature. The plan of action, when required shall be submitted to the Owner for
review within two (2) business days of the Contractor receiving the Owner's written
demand. The recovery schedule, when required, shall be submitted to the Owner within
five (5) calendar days of the Contractor's receiving the Owner's written demand. Failure
to provide an updated construction schedule or a recovery schedule may be grounds for
rejection of payment_applications or withholding of funds as set forth in Article 33.

The Project Expediter shall notify each contractor of such events or time frames that are
critical to the progress of the job. Such notice shall be timely and reasonable. Should the
progress be delayed due to the work of any of the several contractors, it shall be the duty
of the Project Expediter to immediately notify the contractor(s) responsible for such
delay, the designer, the State Construction Office and other prime contractors. The
designer shall determine the contractor(s) who caused the delays and notify the bonding
company of the responsible contractor(s) of the delays; and shall make a recommendation
to the owner regarding further action.

Designation as Project Expediter entails an additional project control responsibility and
does not alter in any way the responsibility of the contractor so designated, nor the
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responsibility of the other contractors involved in the project. The project expeditor’s
Superintendent(s) shall be in attendance at the Project site at all times when work is in
progress unless conditions are beyond the control of the Contractor or until termination
of the Contract in accordance with the Contract Documents. It is understood that such
Superintendent shall be acceptable to the Owner and Designer and shall be the one who
will be continued in that capacity for the duration of the project unless he ceases to be on
the Contractor’s payroll or the Owner otherwise agrees. The Superintendent shall not be
employed on any other project for or by the Contractor or by any other entity during the
course of the Work. If the Superintendent is employed by the Contractor on another
project without the Owner’s approval, then the Owner may deduct from the Contractor’s
monthly general condition costs and amount representing the Superintendent’s cost and
shall deduct that amount for each month thereafter until the Contractor has the
Superintendent back on the Owner’s Project full-time.

ARTICLE 15 - SEPARATE CONTRACTS AND CONTRACTOR RELATIONSHIPS

a.

f.

Effective from January 1, 2002, Chapter 143, Article 8, was amended, to allow public
contracts to be delivered by the following delivery methods: single-prime, dual (single-
prime and separate-prime), construction manager at risk, and alternative contracting
method as approved by the State Building Commission. The owner reserves the right to
prepare separate specifications, receive separate bids, and award separate contracts for
such other major items of work as may be in the best interest of the State. For the
purposes of a single prime contract, refer to Article 1 — Definitions.

All contractors shall cooperate with each other in the execution of their work, and shall
plan their work in such manner as to avoid conflicting schedules or delay of the work.
See Article 14, Construction Supervision.

If any part of contractor's work depends upon the work of another contractor, defects
which may affect that work shall be reported to the designer in order that prompt
inspection may be made and the defects corrected. Commencement of work by a
contractor where such condition exists will constitute acceptance of the other contractor's
work as being satisfactory in all respects to receive the work commenced, except as to
defects which may later develop. The designer shall be the judge as to the quality of
work and shall settle all disputes on the matter between contractors.

Any mechanical or electrical work such as sleeves, inserts, chases, openings, penetrations,
etc., which is located in the work of the general contractor shall be built in by the general
contractor. The respective mechanical and electrical contractors shall set all sleeves,
inserts and other devices that are to be incorporated into the structure in cooperation and
under the supervision of the general contractor. The responsibility for the exact location
of such items shall be that of the mechanical and/or electrical contractor.

The designer and the owner shall have access to the work whenever it is in preparation
and progress and during normal working hours. The contractor shall provide facilities for
such access so the designer may perform his functions under the contract documents.

Should a contractor cause damage to the work or property of another contractor, he shall
be directly responsible, and upon notice, shall promptly settle the claim or otherwise
resolve the dispute.

ARTICLE 16 - SUBCONTRACTS AND SUBCONTRACTORS
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Within thirty (30) days after award of the contract, the contractor shall submit to the
designer, owner and to the State Construction Office a list giving the names and
addresses of subcontractors and equipment and material suppliers he proposes to use,
together with the scope of their respective parts of the work. Should any subcontractor
be disapproved by the designer or owner, the designer or owner shall submit his reasons
for disapproval in writing to the State Construction Office for its consideration with a
copy to the contractor. If the State Construction Office concurs with the designer's or
owner’s recommendation, the contractor shall submit a substitute for approval. The
designer and owner shall act promptly in the approval of subcontractors, and when
approval of the list is given, no changes of subcontractors will be permitted except for
cause or reason considered justifiable by the designer or owner.

The designer will furnish to any subcontractor, upon request, evidence regarding amounts
of money paid to the contractor on account of the subcontractor's work.

The contractor is and remains fully responsible for his own acts or omissions as well as
those of any subcontractor or of any employee of either. The contractor agrees that no
contractual relationship exists between the subcontractor and the owner in regard to the
contract, and that the subcontractor acts on this work as an agent or employee of the
contractor.

The owner reserves the right to limit the amount of portions of work to be subcontracted
as hereinafter specified.

ARTICLE 17 - CONTRACTOR AND SUBCONTRACTOR RELATIONSHIPS

The contractor agrees that the terms of these contract documents shall apply equally to each
subcontractor as to the contractor, and the contractor agrees to take such action as may be
necessary to bind each subcontractor to these terms. The contractor further agrees to
conform to the Code of Ethical Conduct as adopted by the Associated General Contractors of
America, Inc., with respect to contractor-subcontractor relationships, and that payments to
subcontractors shall be made in accordance with the provisions of G.S. 143-134.1 titled
Interest on final payments due to prime contractors: payments to subcontractors.

a.

On all public construction contracts which are let by a board or governing body of the
state government or any political subdivision thereof, except contracts let by the
Department of Transportation pursuant to G.S. 136-28.1, the balance due prime
contractors shall be paid in full within 45 days after respective prime contracts of the
project have been accepted by the owner, certified by the architect, engineer or designer
to be completed in accordance with terms of the plans and specifications, or occupied by
the owner and used for the purpose for which the project was constructed, whichever
occurs first. Provided, however, that whenever the architect or consulting engineer in
charge of the project determines that delay in completion of the project in accordance
with terms of the plans and specifications is the fault of the contractor, the project may be
occupied and used for the purposes for which it was constructed without payment of any
interest on amounts withheld past the 45 day limit. No payment shall be delayed because
of the failure of another prime contractor on such project to complete his contract.
Should final payment to any prime contractor beyond the date such contracts have been
certified to be completed by the designer or architect, accepted by the owner, or occupied
by the owner and used for the purposes for which the project was constructed, be delayed
by more than 45 days, said prime contractor shall be paid interest, beginning on the 46th
day, at the rate of one percent (1%) per month or fraction thereof unless a lower rate is

Page 23



agreed upon on such unpaid balance as may be due. In addition to the above final
payment provisions, periodic payments due a prime contractor during construction shall
be paid in accordance with the payment provisions of the contract documents or said
prime contractor shall be paid interest on any such unpaid amount at the rate stipulated
above for delayed final payments. Such interest shall begin on the date the payment is
due and continue until the date on which payment is made. Such due date may be
established by the terms of the contract. Funds for payment of such interest on
state-owned projects shall be obtained from the current budget of the owning department,
institution or agency. Where a conditional acceptance of a contract exists, and where the
owner is retaining a reasonable sum pending correction of such conditions, interest on
such reasonable sum shall not apply.

Within seven days of receipt by the prime contractor of each periodic or final payment,
the prime contractor shall pay the subcontractor based on work completed or service
provided under the subcontract. Should any periodic or final payment to the
subcontractor be delayed by more than seven days after receipt of periodic or final
payment by the prime contractor, the prime contractor shall pay the subcontractor
interest, beginning on the eighth day, at the rate of one percent (1%) per month or
fraction thereof on such unpaid balance as may be due.

The percentage of retainage on payments made by the prime contractor to the
subcontractor shall not exceed the percentage of retainage on payments made by the
owner to the prime contractor. Any percentage of retainage on payments made by the
prime contractor to the subcontractor that exceeds the percentage of retainage on
payments made by the owner to the prime contractor shall be subject to interest to be
paid by the prime contractor to the subcontractor at the rate of one percent (1%) per
month or fraction thereof.

Nothing in this section shall prevent the prime contractor at the time of application and
certification to the owner from withholding application and certification to the owner for
payment to the subcontractor for unsatisfactory job progress; defective construction not
remedied; disputed work; third-party claims filed or reasonable evidence that claim will be
filed; failure of subcontractor to make timely payments for labor, equipment and
materials; damage to prime contractor or another subcontractor; reasonable evidence that
subcontract cannot be completed for the unpaid balance of the subcontract sum; or a
reasonable amount for retainage not to exceed the initial percentage retained by owner.

ARTICLE 18 - DESIGNER'S STATUS

a.

The designer shall provide general administration of the performance of construction
contracts, including liaison and necessary inspection of the work to ensure compliance
with plans and specifications. He is the agent of the owner only for the purpose of
constructing this work and to the extent stipulated in the contract documents. He has
authority to direct work to be performed, to stop work, to order work removed, or to
order corrections of faulty work, where any such action by the designer may be necessary
to assure successful completion of the work.

The designer is the impartial interpreter of the contract documents, and, as such, he shall
exercise his powers under the contract to enforce faithful performance by both the owner
and the contractor, taking sides with neither.

Should the designer cease to be employed on the work for any reason whatsoever, then

the owner shall employ a competent replacement who shall assume the status of the
former designer.
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The designer and his consultants will make inspections of the project. He will inspect the
progress, the quality and the quantity of the work.

The designer and the owner shall have access to the work whenever it is in preparation
and progress during normal working hours. The contractor shall provide facilities for
such access so the designer and owner may perform their functions under the contract
documents.

Based on the designer's inspections and evaluations of the project, the designer shall issue
interpretations, directives and decisions as may be necessary to administer the project.
His decisions relating to artistic effect and technical matters shall be final, provided such
decisions are within the limitations of the contract.

ARTICLE 19 - CHANGES IN THE WORK

a.

The owner may have changes made in the work covered by the contract. These changes
will not invalidate and will not relieve or release the contractor from any guarantee given
by him pertinent to the contract provisions. These changes will not affect the validity of
the guarantee bond and will not relieve the surety or sureties of said bond. All extra work
shall be executed under conditions of the original contract.

Except in an emergency endangering life or property, no change shall be made by the
contractor except upon receipt of approved_change order or written field order from the
designer, countersigned by the owner and the state construction office authorizing such
change. No claim for adjustments of the contract price shall be valid unless this
procedure is followed.

A field order, transmitted by fax, electronically, or hand delivered, may be used where the
change involved impacts the critical path_of the work. A formal change order shall be
issued as expeditiously as possible.

In the event of emergency endangering life or property, the contractor may be directed to
proceed on a time and material basis whereupon the contractor shall proceed and keep
accurately on such form as specified by the designer or owner, a correct account of costs
together with all proper invoices, payrolls and supporting data. Upon completion of the
work the change order will be prepared as outlined under either Method "c(1)" or
Method "c(2)" or both.

In determining the values of changes, either additive or deductive, contractors are
restricted to the use of the following methods:

1. Where the extra work involved is covered by unit prices quoted in the proposal, or
subsequently agreed to by the Contractor, Designer, Owner and State Construction
Office the value of the change shall be computed by application of unit prices based
on quantities, estimated or actual as agreed of the items involved, except is such
cases where a quantity exceeds the estimated quantity allowance in the contract by
one hundred percent (100%) or more. In such cases, either party may elect to
proceed under subparagraph c2 herein. If neither party elects to proceed under c2,
then unit prices shall apply.

2. The contracting parties shall negotiate and agree upon the equitable value of the

change prior to issuance of the change order, and the change order shall stipulate the
corresponding lump sum adjustment to the contract price.
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Under Paragraph “b” and Methods "c(2)" above, the allowances for overhead and profit
combined shall be as follows: all contractors (the single contracting entity (prime), his
subcontractors(1* tier subs), or their sub-subcontractors (2™ tier subs, 3" tier subs, etc))
shall be allowed a maximum of 10% on work they each self-perform; the prime
contractor shall be allowed a maximum of 5% on contracted work of his 1% tier sub; 1%
tier, 2" tier, 3" tier, etc contractors shall be allowed a maximum of 2.5% on the
contracted workof their subs. ; Under Method "c(1)", no additional allowances shall be
made for overhead and profit. In the case of deductible change orders, under Method
"c(2)" and Paragraph (b) above, the contractor shall include no less than five percent
(5%) profit, but no allowances for overhead.

The term "net cost” as used herein shall mean the difference between all proper cost
additions and deductions. The "cost" as used herein shall be limited to the following:

1. The actual costs of materials and supplies incorporated or consumed as part of the
work;

2. The actual costs of labor expended on the project site; labor expended in
coordination, change order negotiation, record document maintenance, shop drawing
revision or other tasks necessary to the administration of the project are considered
overhead whether they take place in an office or on the project site.

3. The actual costs of labor burden, limited to the costs of social security (FICA) and
Medicare/Medicaid taxes; unemployment insurance costs; health/dental/vision
insurance premiums; paid employee leave for holidays, vacation, sick leave, and/or
petty leave, not to exceed a total of 30 days per year; retirement contributions;
worker’s compensation insurance premiums; and the costs of general liability insurance
when premiums are computed based on payroll amounts; the total of which shall not
exceed  thirty percent (30%) of the actual costs of labor;

4. The actual costs of rental for tools, excluding hand tools; equipment; machinery; and
temporary facilities required for the work;

5. The actual costs of premiums for bonds, insurance, permit fees, and sales or use taxes
related to the work.

Overtime and extra pay for holidays and weekends may be a cost item only to the extent
approved by the owner.

Should concealed conditions be encountered in the performance of the work below grade,
or should concealed or unknown conditions in an existing structure be at variance with
the conditions indicated by the contract documents, the contract sum and time for
completion may be equitably adjusted by change order upon claim by either party made
within thirty (30) days after the condition has been identified. The cost of such change
shall be arrived at by one of the foregoing methods. All change orders shall be supported
by a unit cost breakdown showing method of arriving at net cost as defined above.

In all change orders, the procedure will be for the designer to request proposals for the
change order work in writing. The contractor will provide such proposal and supporting
data in suitable format. The designer shall verify correctness. Delay in the processing of
the change order due to lack of proper submittal by the contractor of all required
supporting data shall not constitute grounds for a time extension or basis of a claim.
Within fourteen (14) days after receipt of the contractor’s accepted proposal including all
supporting documentation required by the designer, the designer shall prepare the change
order and forward to the contractor for his signature or otherwise respond, in writing, to
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the contractor’s proposal. Within seven (7) days after receipt of the change order
executed_by the contractor, the designer shall, certify the change order by his signature,
and forward the change order and all supporting data to the owner for the owner's
signature.  The owner shall execute the change order and forward to the State
Construction Office for final approval, within seven (7) days of receipt. The State
Construction Office shall act on the change order within seven (7) days. In case of
emergency or extenuating circumstances, approval of changes may be obtained verbally
by telephone or field orders approved by all parties, then shall be substantiated in writing
as outlined under normal procedure.

At the time of signing a change order, the contractor shall be required to certify as
follows:

"I certify that my bonding company will be notified forthwith that my contract has been
changed by the amount of this change order, and that a copy of the approved change
order will be mailed upon receipt by me to my surety."

A change order, when issued, shall be full compensation, or credit, for the work included,
omitted or substituted. It shall show on its face the adjustment in time for completion of
the project as a result of the change in the work.

If, during the progress of the work, the owner requests a change order and the
contractor's terms are unacceptable, the owner, with the approval of the State
Construction Office, may require the contractor to perform such work on a time and
material basis whereupon the contractor shall proceed and keep accurately on such form
as specified by the Designer or owner, a correct account of cost together with all proper
invoices, payrolls and supporting data. Upon completion of the work a change order will
be prepared with allowances for overhead and profit per paragraph d. above and “net
cost” and “cost” per paragraph e. above. Without prejudice, nothing in_this paragraph
shall preclude the owner from performing or to have performed that portion of the work
requested in the change order.

ARTICLE 20 - CLAIMS FOR EXTRA COST

a.

Should the contractor consider that as a result of instructions given by the designer, he is
entitled to extra cost above that stated in the contract, he shall give written notice thereof
to the designer within seven (7) days without delay. The written notice shall clearly state
that a claim for extra cost is being made and shall provide a detailed justification for the
extra cost. The contractor shall not proceed with the work affected until further advised,
except in emergency involving the safety of life or property, which condition is covered in
Article 19(b) and Article 11(h). No claims for extra compensation shall be considered
unless the claim is so made. The designer shall render a written decision within seven (7)
days of receipt of claim.

The contractor shall not act on instructions received by him from persons other than the
designer, and any claims for extra compensation or extension of time on account of such
instruction will not be honored.  The designer shall not be responsible for
misunderstandings claimed by the contractor of verbal instructions which have not been
confirmed in writing, and in no case shall instructions be interpreted as permitting a
departure from the contract documents unless such instruction is confirmed in writing and
supported by a properly authorized change order.

Should a claim for extra compensation that complies with the requirements of (a) above
by the contractor and is denied by the designer or owner, and cannot be resolved by a
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representative of the State Construction Office, the contractor may request a mediation in
connection with GS 143-128(f1) in the dispute resolution rules adopted by the State
Building Commission (1 N.C.A.C. 30H .0101 through .1001). If the contractor is unable
to resolve its claim as a result of mediation, the contractor may pursue the claim in
accordance with the provisions of G.S. 143-135.3, or G.S. 143-135.6 where Community
Colleges are the owner,and the following:

1. A contractor who has not completed a contract with a board for construction or
repair work and who has not received the amount he claims is due under the contract
may submit a verified written claim to the director of the State Construction Office
of the Department of Administration for the amount the contractor claims is due.
The director may deny, allow or compromise the claim, in whole or in part. A claim
under this subsection is not a contested case under Chapter 150B of the General
Statutes.

2. (a) A contractor who has completed a contract with a board for construction or
repair work and who has not received the amount he claims is due under the
contract may submit a verified written claim to the director of the State
Construction Office of the Department of Administration for the amount the
contractor claims is due. The claim shall be submitted within sixty (60) days
after the contractor receives a final statement of the board's disposition of his
claim and shall state the factual basis for the claim.

(b) The director shall investigate a submitted claim within ninety (90) days of
receiving the claim, or within any longer time period upon which the director
and the contractor agree. The contractor may appear before the director, either
in person or through counsel, to present facts and arguments in support of his
claim. The director may allow, deny or compromise the claim, in whole or in
part. The director shall give the contractor a written statement of the director's
decision on the contractor's claim.

(c) A contractor who is dissatisfied with the director’s decision on a claim submitted
under this subsection may commence a contested case on the claim under
Chapter 150B of the General Statutes. The contested case shall be commenced
within sixty (60) days of receiving the director's written statement of the
decision.

(d) As to any portion of a claim that is denied by the director, the contractor may, in
lieu of the procedures set forth in the preceding subsection of this section, within
six (6) months of receipt of the director's final decision, institute a civil action for
the sum he claims to be entitled to under the contract by filing a verified
complaint and the issuance of a summons in the Superior Court of Wake County
or in the superior court of any county where the work under the contract was
performed. The procedure shall be the same as in all civil actions except that all
issues shall be tried by the judge, without a jury.

ARTICLE 21 - MINOR CHANGES IN THE WORK
The designer will have the authority to order minor changes in the work not involving an
adjustment in the contract sum or time for completion, and not inconsistent with the intent of
the contract documents. Such changes shall be effected by written order, copied to the State
Construction Office, and shall be binding on the owner and the contractor.

ARTICLE 22 - UNCORRECTED FAULTY WORK
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Should the correction of faulty or damaged work be considered inadvisable or inexpedient by
the owner and the designer, the owner shall be reimbursed by the contractor. A change order
will be issued to reflect a reduction in the contract sum.

ARTICLE 23 - TIME OF COMPLETION, DELAYS, EXTENSION OF TIME

a.

The time of completion is stated in the Supplementary General Conditions and in the
Form of Construction Contract. The Project Expediter, upon notice of award of
contract, shall prepare a construction schedule to complete the project within the time of
completion as required by Article 14.

The contractors shall commence work to be performed under this agreement on a date to
be specified in a written Notice to Proceed from the designer and shall fully complete all
work hereunder within the time of completion stated. Time is of the essence and the
contractor acknowledges the Owner will likely suffer financial damage for failure to
complete the work within the time of completion. For each day in excess of the above
number of days, the contractor(s) shall pay the owner the sum stated as liquidated
damages reasonably estimated in advance to cover the losses to be incurred by the owner
by reason of failure of said contractor(s) to complete the work within the time specified,
such time being in the essence of this contract and a material consideration thereof.

In the event of multiple prime contractors, the designer shall be the judge as to the
division of responsibility between the contractor(s), based on the construction schedule,
weekly reports and job records, and shall apportion the amount of liquidated damages to
be paid by each of them, according to delay caused by any or all of them.

If the contractor is delayed at any time in the progress of his work solely by any act or
negligence of the owner, the designer, or by any employee of either; by any separate
contractor employed by the owner; by changes ordered in the work; by labor disputes at
the project site; by abnormal weather conditions not reasonably anticipated for the
locality where the work is performed; by unavoidable casualties; by any causes beyond
the contractor's control; or by any other causes which the designer and owner determine
may justify the delay, then the contract time may be extended by change order only for
the time which the designer and owner may determine is reasonable.

Time extensions will not be granted for rain, wind, snow or other natural phenomena of
normal intensity for the locality where work is performed. For purpose of determining
extent of delay attributable to unusual weather phenomena, a determination shall be made
by comparing the weather for the contract period involved with the average of the
preceding five (5) year climatic range during the same time interval based on the National
Oceanic and Atmospheric Administration National Weather Service statistics for the
locality where work is performed and on daily weather logs kept on the job site by the
contractor reflecting the effect of the weather on progress of the work and initialed by the
designer's representative. No weather delays shall be considered after the building is dried
in unless work claimed to be delayed is on the critical path of the baseline schedule or
approved updated schedule. Time extensions for weather delays, acts of God, labor
disputes, fire, delays in transportation, unavoidable casualties or other delays which are
beyond the control of the Owner do not entitle the Contractor to compensable damages
for delays. Any contractor claim for compensable damages for delays is limited to delays
caused solely by the owner or its agents. Contractor caused delays shall be accounted for
before owner or designer caused delays in the case of concurrent delays.

Page 29



Request for extension of time shall be made in writing to the designer, copies to the
owner and SCO, within twenty (20) days following cause of delay. In case of continuing
cause for delay, the Contractor shall notify the_Designer to the designer, copies to the
owner and SCO, of the delay within 20 days of the beginning of the delay and only one
claim is necessary.

The contractor shall notify his surety in writing of extension of time granted.

No claim for time extension shall be allowed on account of failure of the designer to
furnish drawings or instructions until twenty (20) days after demand for such drawings
and/or instructions. See Article 5¢c. Demand must be in written form clearly stating the
potential for delay unless the drawings or instructions are provided. Any delay granted
will begin after the twenty (20) day demand period is concluded.

ARTICLE 24 - PARTIAL UTILIZATION/BENEFICIAL OCCUPANCY

a.

The owner may desire to occupy or utilize all or a portion of the project prior to the
completion of the project.

Should the owner request a utilization of a building or portion thereof, the designer shall
perform a designer final inspection of area after being notified by the contractor that the
area is ready for such. After the contractor has completed designer final inspection punch
list and the designer has verified, then the designer shall schedule a beneficial occupancy
inspection at a time and date acceptable to the owner, contractor(s) and State
Construction Office. If beneficial occupancy is granted by the State Construction Office,
in such areas the following will be established:

1. The beginning of guarantees and warranties period for the equipment necessary to
support. in the area.

2. The owner assumes all responsibiliites for utility costs for entire building.
2. Contractor will obtain consent of surety.

3. Contractor will obtain endorsement from insurance company permitting beneficial
occupancy.

The owner shall have the right to exclude the contractor from any part of the project
which the designer has so certified to be substantially complete, but the owner will allow
the contractor reasonable access to complete or correct work to bring it into compliance
with the contract.

Occupancy by the owner under this article will in no way relieve the contractor from his
contractual requirement to complete the project within the specified time. The contractor
will not be relieved of liquidated damages because of beneficial occupancy. The designer
may prorate liquidated damages based on the percentage of project occupied.

ARTICLE 25 - FINAL INSPECTION, ACCEPTANCE, AND PROJECT CLOSEOUT

a.

Upon notification from the contractor(s) that the project is complete and ready for
inspection, the designer shall make a Designer final inspection to verify that the project is
complete and ready for SCO final inspection. Prior to SCO final inspection, the
contractor(s) shall complete all items requiring corrective measures noted at the Designer
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final inspection. The designer shall schedule a SCO final inspection at a time and date
acceptable to the owner, contractor(s) and State Construction Office.

At the SCO final inspection, the designer and his consultants shall, if job conditions
warrant, record a list of items that are found to be incomplete or not in accordance with
the contract documents. At the conclusion of the SCO final inspection, the designer and
State Construction Office representative shall make one of the following determinations:

1. That the project is completed and accepted.

2. That the project will be accepted subject to the correction of the list of discrepancies
(punch list). All punch list items must be completed within thirty (30) days of SCO
final inspection or the owner may invoke Article 28, Owner's Right to Do Work.

4. That the project is not complete and another date for a SCO final inspection will be
established.

Within fourteen (14) days of final acceptance per Paragraph bl or within fourteen (14)
days after completion of punch list per Paragraph b2 above, the designer shall certify the
work and issue applicable certificate(s) of compliance.

Any discrepancies listed or discovered after the date of SCO final inspection and
acceptance under Paragraphs bl or b2 above shall be handled in accordance with Article
42, Guarantee.

The final acceptance date will establish the following:
1. The beginning of guarantees and warranties period.

2. The date on which the contractor's insurance coverage for public liability, property
damage and builder’s risk may be terminated.

3. That no liquidated damages (if applicable) shall be assessed after this date.
4. The termination date of utility cost to the contractor.

Prior to issuance of final acceptance date, the contractor shall have his authorized
representatives visit the project and give full instructions to the designated
personnel regarding operating, maintenance, care, and adjustment of all equipment
and special construction elements. In addition, the contractor shall provide to the
owner a complete instructional video (media format acceptable to the owner) on
the operation, maintenance, care and adjustment of all equipment and special
construction elements.

ARTICLE 26 - CORRECTION OF WORK BEFORE FINAL PAYMENT

a.

Any work, materials, fabricated items or other parts of the work which have been
condemned or declared not in accordance with the contract by the designer shall be
promptly removed from the work site by the contractor, and shall be immediately
replaced by new work in accordance with the contract at no additional cost to the owner.
Work or property of other contractors or the owner, damaged or destroyed by virtue of
such faulty work, shall be made good at the expense of the contractor whose work is
faulty.
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b. Correction of condemned work described above shall commence within twenty-four (24)
hours after receipt of notice from the designer, and shall make satisfactory progress, as
determined by the designer, until completed.

c. Should the contractor fail to proceed with the required corrections, then the owner may
complete the work in accordance with the provisions of Article 28.

ARTICLE 27 - CORRECTION OF WORK AFTER FINAL PAYMENT

See Article 35, Performance Bond and Payment Bond, and Article 42, Guarantee. Neither the
final certificate, final payment, occupancy of the premises by the owner, nor any provision of
the contract, nor any other act or instrument of the owner, nor the designer, shall relieve the
contractor from responsibility for negligence, or faulty material or workmanship, or failure to
comply with the drawings and specifications. Contractor shall correct or make good any
defects due thereto and repair any damage resulting there from, which may appear during the
guarantee period following final acceptance of the work except as stated otherwise under
Article 42, Guarantee. The owner will report any defects as they may appear to the
contractor and establish a time limit for completion of corrections by the contractor. The
owner will be the judge as to the responsibility for correction of defects.

ARTICLE 28 - OWNER'S RIGHT TO DO WORK

If, during the progress of the work or during the period of guarantee, the contractor fails to
prosecute the work properly or to perform any provision of the contract, the owner, after
seven (7) days' written notice sent by certified mail, return receipt requested, to the contractor
from the designer, may perform or have performed that portion of the work. The cost of the
work may be deducted from any amounts due or to become due to the contractor, such action
and cost of same having been first approved by the designer. Should the cost of such action
of the owner exceed the amount due or to become due the contractor, then the contractor or
his surety, or both, shall be liable for and shall pay to the owner the amount of said excess.

ARTICLE 29 - ANNULMENT OF CONTRACT

If the contractor fails to begin the work under the contract within the time specified, or the
progress of the work is not maintained on schedule, or the work is not completed within the
time above specified, or fails to perform the work with sufficient workmen and equipment or
with sufficient materials to ensure the prompt completion of said work, or shall perform the
work unsuitably or shall discontinue the prosecution of the work, or if the contractor shall
become insolvent or be declared bankrupt or commit any act of bankruptcy or insolvency, or
allow any final judgment to stand against him unsatisfied for a period of forty-eight (48)
hours, or shall make an assignment for the benefit of creditors, or for any other cause
whatsoever shall not carry on the work in an acceptable manner, the owner may give notice in
writing, sent by certified mail, return receipt requested, to the contractor and his surety of
such delay, neglect or default, specifying the same, and if the contractor within a period of
seven (7) days after such notice shall not proceed in accordance therewith, then the owner
shall, declare this contract in default, and, thereupon, the surety shall promptly take over the
work and complete the performance of this contract in the manner and within the time frame
specified. In the event the surety shall fail to take over the work to be done under this
contract within seven (7) days after being so notified and notify the owner in writing, sent by
certified mail, return receipt requested, that he is taking the same over and stating that he will
diligently pursue and complete the same, the owner shall have full power and authority,
without violating the contract, to take the prosecution of the work out of the hands of said
contractor, to appropriate or use any or all contract materials and equipment on the grounds
as may be suitable and acceptable and may enter into an agreement, either by public letting or
negotiation, for the completion of said contract according to the terms and provisions thereof
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or use such other methods as in his opinion shall be required for the completion of said
contract in an acceptable manner. All costs and charges incurred by the owner, together with
the costs of completing the work under contract, shall be deducted from any monies due or
which may become due said contractor and surety. In case the expense so incurred by the
owner shall be less than the sum which would have been payable under the contract, if it had
been completed by said contractor, then the said contractor and surety shall be entitled to
receive the difference, but in case such expense shall exceed the sum which would have been
payable under the contract, then the contractor and the surety shall be liable and shall pay to
the owner the amount of said excess.

ARTICLE 30 - CONTRACTOR'S RIGHT TO STOP WORK OR TERMINATE THE

CONTRACT

Should the work be stopped by order of a court having jurisdiction, or by order of any
other public authority for a period of three months, due to cause beyond the fault or
control of the contractor, or if the owner should fail or refuse to make payment on
account of a certificate issued by the designer within forty-five (45) days after receipt of
same, then the contractor, after fifteen (15) days' written notice sent by certified mail,
return receipt requested, to the owner and the designer, may suspend operations on the
work or terminate the contract.

The owner shall be liable to the contractor for the cost of all materials delivered and work
performed on this contract plus 10 percent overhead and profit and shall make such
payment. The designer shall be the judge as to the correctness of such payment.

ARTICLE 31 - REQUEST FOR PAYMENT

a.

Not later than the fifth day of the month, the contractor shall submit to the designer a
request for payment for work done during the previous month. The request shall be in
the form agreed upon between the contractor and the designer, but shall show
substantially the value of work done and materials delivered to the site during the period
since the last payment, and shall sum up the financial status of the contract with the
following information:

1. Total of contract including change orders.

2. Value of work completed to date.

3. Less five percent (5%) retainage, provided however, that after fifty percent (50%) of
the contractor’s work has been satisfactorily completed on schedule, with approval
of the owner and the State Construction Office and written consent of the surety,
further requirements for retainage will be waived only so long as work continues to
be completed satisfactorily and on schedule.

4. Less previous payments.

5. Current amount due.

The contractor, upon request of the designer, shall substantiate the request with invoices
of vouchers or payrolls or other evidence.

Prior to submitting the first request, the contractor shall prepare for the designer a
schedule showing a breakdown of the contract price into values of the various parts of
the work, so arranged as to facilitate payments to subcontractors in accordance with
Article 17, Contractor and Subcontractor Relationships. The contractor(s) shall list the
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value of each subcontractor and supplier, identifying each minority business subcontractor
and supplier as listed in Affidavit C, if applicable.

When payment is made on account of stored materials and equipment, such materials
must be stored on the owner's property, and the requests for payments shall be
accompanied by invoices or bills of sale or other evidence to establish the owner's title to
such materials and equipment. Such payments will be made only for materials that have
been customized or fabricated specifically for this project. Raw materials or commodity
products including but not limited to piping, conduit, CMU, metal studs and gypsum
board may not be submitted. Responsibility for such stored materials and equipment shall
remain with the contractor regardless of ownership title. Such stored materials and
equipment shall not be removed from the owner's property. Should the space for storage
on-site be limited, the contractor, at his option, shall be permitted to store such materials
and/or equipment in a suitable space off-site. Should the contractor desire to include any
such materials or equipment in his application for payment, they must be stored in the
name of the owner in an independent, licensed, bonded warehouse approved by the
designer, owner and the State Construction Office and located as close to the site as
possible. The warehouse selected must be approved by the contractor's bonding and
insurance companies; the material to be paid for shall be assigned to the owner and shall
be inspected by the designer. Upon approval by the designer, owner and SCO of the
storage facilities and materials and equipment, payment therefore will be certified.
Responsibility for such stored materials and equipment shall remain with the contractor.
Such stored materials and equipment shall not be moved except for transportation to the
project site. Under certain conditions, the designer may approve storage of materials at
the point of manufacture, which conditions shall be approved by the designer, the owner
and the State Construction Office prior to approval for the storage and shall include an
agreement by the storing party which unconditionally gives the State absolute right to
possession of the materials at anytime. Bond, security and insurance protection shall
continue to be the responsibility of the contractor(s).

In the event of beneficial occupancy, retainage of funds due the contractor(s) may be
reduced with the approval of the State Construction Office to an equitable amount to
cover the list of items to be completed or corrected. Retainage may not be reduced to
less than two and one-half (2 1/2) times the estimated value of the work to be completed
or corrected. Reduction of retainage must be with the consent and approval of the
contractor's bonding company.

ARTICLE 32 - CERTIFICATES OF PAYMENT AND FINAL PAYMENT

a.

Within five (5) days from receipt of request for payment from the contractor, the designer
shall issue and forward to the owner a certificate for payment. This certificate shall
indicate the amount requested or as approved by the designer. If the certificate is not
approved by the designer, he shall state in writing to the contractor and the owner his
reasons for withholding payment.

No certificate issued or payment made shall constitute an acceptance of the work or any

part thereof. The making and acceptance of final payment shall constitute a waiver of all

claims by the owner except:

1. Claims arising from unsettled liens or claims against the contractor.

2. Faulty work or materials appearing after final payment.

3. Failure of the contractor to perform the work in accordance with drawings and
specifications, such failure appearing after payment.
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4. As conditioned in the performance bond and payment bond.

The making and acceptance of final payment shall constitute a waiver of all claims by the
contractor except those claims previously made and remaining unsettled (Article 20(c)).

Prior to submitting request for final payment to the designer for approval, the contractor
shall fully comply with all requirements specified in the* project closeout” section of the
specifications. These requirements include but not limited to the following:

1. Submittal of Product and Operating Manuals, Warranties and Bonds,
Guarantees, Maintenance Agreements, As-Built Drawings, Certificates of
Inspection or Approval from agencies having jurisdiction. (The designer must
approve the Manuals prior to delivery to the owner).
Transfer of Required attic stock material and all keys in an organized manner.
Record of Owner’s training.

Resolution of any final inspection discrepancies.

a > v DN

Granting access to Contractor’s records, if Owner’s internal auditors have made
a request for such access pursuant to Article 52.

e. The contractor shall forward to the designer, the final application for payment along with

the following documents:

1. List of minority business subcontractors and material suppliers showing
breakdown of contract amounts and total actual payments to subs and material
suppliers.

2. Affidavit of Release of Liens.

3. Affidavit of contractors of payment to material suppliers and subcontractors.
(See Atrticle 36).

4. Consent of Surety to Final Payment.
5. Certificates of state agencies required by state law.

The designer will not authorize final payment until the work under contract has been
certified by designer, certificates of compliance issued, and the contractor has complied
with the closeout requirements. The designer shall forward the contractor’s final

application for payment to the owner along with respective certificate(s) of compliance
required by law.

ARTICLE 33 - PAYMENTS WITHHELD

The designer with the approval of the State Construction Office may withhold payment
for the following reasons:

1. Faulty work not corrected.
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2. The unpaid balance on the contract is insufficient to complete the work in the
judgment of the designer.

3. To provide for sufficient contract balance to cover liquidated damages that will be
assessed.

The secretary of the Department of Administration may authorize the withholding of
payment for the following reasons:

1. Claims filed against the contractor or evidence that a claim will be filed.
2. Evidence that subcontractors have not been paid.

The Owner may withhold all or a portion of Contractor’s general conditions costs set
forth in the approved schedule of values, if Contractor has failed to comply with: (1) a
request to access its records by Owner’s internal auditors pursuant to Article 52; (2) a
request for a plan of action and/or recovery schedule under Article 14.j or provide The
Owner; (3) a request to provide an electronic copies of Contractor’s baseline schedule,
updates with all logic used to create the schedules in the original format of the
scheduling software; and (4) Contractor’s failure to have its Superintendent on the
Project full-time; (

When grounds for withholding payments have been removed, payment will be released.
Delay of payment due the contractor without cause will make owner liable for payment of
interest to the contractor in accordance with G.S. 143-134.1. As provided in G.S.143-
134.1(e) the owner shall not be liable for interest on payments withheld by the owner for
unsatisfactory job progess, defective construction not remedied, disputed work, or third-
party claims filed against the owner or reasonable evidence that a third-party claim will be
filed.

ARTICLE 34 - MINIMUM INSURANCE REQUIREMENTS

The work under this contract shall not commence until the contractor has obtained all
required insurance and verifying certificates of insurance have been approved in writing by the
owner. These certificates shall document that coverages afforded under the policies will not
be cancelled, reduced in amount or coverages eliminated until at least thirty (30) days after
mailing written notice, by certified mail, return receipt requested, to the insured and the owner
of such alteration or cancellation. If endorsements are needed to comply with the notification
or other requirements of this article copies of the endorsements shall be submitted with the
certificates.

a.

Worker’s Compensation and Employer’s Liability

The contractor shall provide and maintain, until final acceptance, workmen's
compensation insurance, as required by law, as well as employer's liability coverage with
minimum limits of $100,000.

Public Liability and Property Damage

The contractor shall provide and maintain, until final acceptance, comprehensive general
liability insurance, including coverage for premises operations, independent contractors,
completed operations, products and contractual exposures, as shall protect such
contractors from claims arising out of any bodily injury, including accidental death, as
well as from claims for property damages which may arise from operations under this
contract, whether such operations be by the contractor or by any subcontractor, or by
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anyone directly or indirectly employed by either of them and the minimum limits of such
insurance shall be as follows:

Bodily Injury: $500,000 per occurrence
Property Damage: $100,000 per occurrence / $300,000 aggregate

In lieu of limits listed above, a $500,000 combined single limit shall satisfy both
conditions.

Such coverage for completed operations must be maintained for at least two (2) years
following final acceptance of the work performed under the contract.

Property Insurance (Builder’s Risk/Installation Floater)

The contractor shall purchase and maintain property insurance until final acceptance,
upon the entire work at the site to the full insurable value thereof. This insurance shall
include the interests of the owner, the contractor, the subcontractors and sub-
subcontractors in the work and shall insure against the perils of fire, wind, rain, flood,
extended coverage, and vandalism and malicious mischief. If the owner is damaged by
failure of the contractor to purchase or maintain such insurance, then the contractor shall
bear all reasonable costs properly attributable thereto; the contractor shall effect and
maintain similar property insurance on portions of the work stored off the site when
request for payment per articles so includes such portions.

Deductible

Any deductible, if applicable to loss covered by insurance provided, is to be borne by the
contractor.

Other Insurance

The contractor shall obtain such additional insurance as may be required by the owner or
by the General Statutes of North Carolina including motor vehicle insurance, in amounts
not less than the statutory limits.

Proof of Carriage

The contractor shall furnish the owner with satisfactory proof of carriage of the insurance
required before written approval is granted by the owner.

ARTICLE 35 - PERFORMANCE BOND AND PAYMENT BOND

a.

Each contractor shall furnish a performance bond and payment bond executed by a surety
company authorized to do business in North Carolina. The bonds shall be in the full
contract amount. Bonds shall be executed in the form bound with these specifications.

All bonds shall be countersigned by an authorized agent of the bonding company who is
licensed to do business in North Carolina.

ARTICLE 36 - CONTRACTOR'S AFFIDAVIT

The final payment of retained amount due the contractor on account of the contract shall not
become due until the contractor has furnished to the owner through the designer an affidavit
signed, sworn and notarized to the effect that all payments for materials, services or
subcontracted work in connection with his contract have been satisfied, and that no claims or

Page 37



liens exist against the contractor in connection with this contract. In the event that the
contractor cannot obtain similar affidavits from subcontractors to protect the contractor and
the owner from possible liens or claims against the subcontractor, the contractor shall state in
his affidavit that no claims or liens exist against any subcontractor to the best of his (the
contractor's) knowledge, and if any appear afterward, the contractor shall save the owner
harmless.

ARTICLE 37 - ASSIGNMENTS

The contractor shall not assign any portion of this contract nor subcontract in its entirety.
Except as may be required under terms of the performance bond or payment bond, no funds
or sums of money due or become due the contractor under the contract may be assigned.

ARTICLE 38 - USE OF PREMISES

a.

The contractor(s) shall confine his apparatus, the storage of materials and the operations
of his workmen to limits indicated by law, ordinances, permits or directions of the
designer and owner and shall not exceed those established limits in his operations.

The contractor(s) shall not load or permit any part of the structure to be loaded with a
weight that will endanger its safety.

The contractor(s) shall enforce the designer's and owner’s instructions regarding signs,
advertisements, fires and smoking.

No firearms, any type of alcoholic beverages, or drugs (other than those prescribed by a
physician) will be permitted at the job site.

ARTICLE 39 - CUTTING, PATCHING AND DIGGING

a.

The contractor shall do all cutting, fitting or patching of his work that may be required to
make its several parts come together properly and fit it to receive or be received by work
of other contractors shown upon or reasonably implied by the drawings and specifications
for the completed structure, as the designer may direct.

Any cost brought about by defective or ill-timed work shall be borne by the party
responsible therefor.

No contractor shall endanger any work of another contractor by cutting, digging or other
means. No contractor shall cut or alter the work of any other contractor without the
consent of the designer and the affected contractor(s).

ARTICLE 40 - UTILITIES, STRUCTURES, SIGNS

a.

The contractor shall provide necessary and adequate facilities for water, electricity, gas,
oil, sewer and other utility services which maybe necessary and required for completion
of the project including all utilities required for testing, cleaning, balancing, and
sterilization of designated plumbing, mechanical and electrical systems. Any permanent
meters installed shall be listed in the contractor’s name until work has a final acceptance.
The contractor will be solely responsible for all utility costs prior to final acceptance.
Contractor shall contact all affected utility companies prior to bid to determine their
requirements to provide temporary and permanent service and include all costs associated
with providing those services in their bid. Coordination of the work of the utility
companies during construction is the sole responsibility of the contractor.
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Meters shall be relisted in the owner's name on the day following final acceptance of the
Project Expediter's work, and the owner shall pay for services used after that date.

The owner shall be reimbursed for all metered utility charges after the meter is relisted in
the owner's name and prior to completion and acceptance of the work of all contractors.
Reimbursement shall be made by the contractor whose work has not been completed and
accepted. If the work of two or more contractors has not been completed and accepted,
reimbursement to the owner shall be paid by the contractors involved on the basis of
assessments by the designer.

Prior to the operation of permanent systems, the Project Expediter will provide
temporary power, lighting, water, and heat to maintain space temperature above freezing,
as required for construction operations.

All contractors shall have the permanent building systems in sufficient readiness for
furnishing temporary climatic control at the time a building is enclosed and secured. The
HVAC systems shall maintain climatic control throughout the enclosed portion of the
building sufficient to allow completion of the interior finishes of the building. A building
shall be considered enclosed and secured when windows, doorways (exterior, mechanical,
and electrical equipment rooms), and hardware are installed; and other openings have
protection which will provide reasonable climatic control. The appropriate time to start
the mechanical systems and climatic condition shall be jointly determined by the
contractor(s), the designer and owner. Use of the equipment in this manner shall be
subject to the approval of the Designer and owner and shall in no way affect the warranty
requirements of the contractor(s).

The electrical contractor shall have the building's permanent power wiring distribution
system in sufficient readiness to provide power as required by the HVAC contractor for
temporary climatic control.

The electrical contractor shall have the building's permanent lighting system ready at the
time the general contractor begins interior painting and shall provide adequate lighting in
those areas where interior painting and finishing is being performed.

Each prime contractor shall be responsible for his permanently fixed service facilities and
systems in use during progress of the work. The following procedures shall be strictly
adhered to:

1. Prior to final acceptance of work by the State Construction Office, each contractor
shall remove and replace any parts of the permanent building systems damaged
through use during construction.

2. Temporary filters as recommended by the equipment manufacturer in order to keep
the equipment and ductwork clean and free of dust and debris shall be installed in
each of the heating and air conditioning units and at each return grille during
construction. New filters shall be installed in each unit prior to the owner's
acceptance of the work.

3. Extra effort shall be maintained to keep the building and the site adjacent to the
building clean and under no circumstances shall air systems be operated if finishing
and site work operations are creating dust in excess of what would be considered
normal if the building were occupied.

4. It shall be understood that any warranty on equipment presented to the owner shall
extend from the day of final acceptance by the owner. The cost of warranting the
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equipment during operation in the finishing stages of construction shall be borne by
the contractor whose system is utilized.

5. The electrical contractor shall have all lamps in proper working condition at the time
of final project acceptance.

The Project Expediter shall provide, if required and where directed, a shed for toilet
facilities and shall furnish and install in this shed all water closets required for a complete
and adequate sanitary arrangement. These facilities will be available to other contractors
on the job and shall be kept in a neat and sanitary condition at all times. Chemical toilets
are acceptable.

The Project Expediter shall, if required by the Supplementary General Conditions and
where directed, erect a temporary field office, complete with lights, telephone, heat and
air conditioning. A portion of this office shall be partitioned off, of sufficient size, for the
use of a resident inspector, should the designer so direct.

On multi-story construction projects, the Project Expediter shall provide temporary
elevators, lifts, or other special equipment for the general use of all contractors. The cost
for such elevators, lifts or other special equipment and the operation thereof shall be
included in the Project Expediter’s bid.

The Project Expediter will erect one sign on the project if required. The sign shall be of
sound construction, and shall be neatly lettered with black letters on white background.
The sign shall bear the name of the project, and the names of prime contractors on the
project, and the name of the designer and consultants. Directional signs may be erected
on the owner's property subject to approval of the owner with respect to size, style and
location of such directional signs. Such signs may bear the name of the contractor and a
directional symbol. No other signs will be permitted except by permission of the owner.

ARTICLE 41 - CLEANING UP

a.

The contractors shall keep the building and surrounding area reasonably free from rubbish
at all times, and shall remove debris from the site on a timely basis or when directed to do
so by the designer or Project Expediter. The Project Expediter shall provide an on site
refuse container(s) for the use of all contractors. Each contractor shall remove their
rubbish and debris from the building on a daily basis. The Project Expediter shall broom
clean the building as required to minimize dust and dirt accumulation.

The Project Expediter shall provide and maintain suitable all-weather access to the
building.

Before final inspection and acceptance of the building, each contractor shall clean his
portion of the work, including glass, hardware, fixtures, masonry, tile and marble (using
no acid), clean and wax all floors as specified, and completely prepare the building for use
by the owner, with no cleaning required by the owner.

ARTICLE 42 - GUARANTEE

a.

The contractor shall unconditionally guarantee materials and workmanship against patent
defects arising from faulty materials, faulty workmanship or negligence for a period of
twelve (12) months following the date of final acceptance of the work or beneficial
occupancy and shall replace such defective materials or workmanship without cost to the
owner.
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b. Where items of equipment or material carry a manufacturer's warranty for any period in
excess of twelve (12) months, then the manufacturer's warranty shall apply for that
particular piece of equipment or material. The contractor shall replace such defective
equipment or materials, without cost to the owner, within the manufacturer's warranty
period.

c. Additionally, the owner may bring an action for latent defects caused by the negligence_of
the contractor which is hidden or not readily apparent to the owner at the time of
beneficial occupancy or final acceptance, whichever occurred first, in accordance with
applicable law.

d. Guarantees for roof, equipment, materials, and supplies shall be stipulated in the
specifications sections governing such roof, equipment, materials, or supplies.

ARTICLE 43 - CODES AND STANDARDS

Wherever reference is given to codes, standard specifications or other data published by
regulating agencies including, but not limited to, national electrical codes, North Carolina
state building codes, federal specifications, ASTM specifications, various institute
specifications, etc., it shall be understood that such reference is to the latest edition including
addenda published prior to the date of the contract documents.

ARTICLE 44 - INDEMNIFICATION

To the fullest extent permitted by law, the contractor shall indemnify and hold harmless the
owner, the designer and the agents, consultants and employees of the owner and designer,
from and against all claims, damages, losses and expenses, including, but not limited to,
attorneys' fees, arising out of or resulting from the performance or failure of performance of
the work, provided that any such claim, damage, loss or expense (1) is attributable to bodily
injury, sickness, disease or death, or to injury to or destruction of tangible property (other
than the work itself) including the loss of use resulting there from, and (2) is caused in whole
or in part by any negligent act or omission of the contractor, the contractor's subcontractor, or
the agents of either the contractor or the contractor's subcontractor. Such obligation shall not
be construed to negate, abridge or otherwise reduce any other right or obligation of indemnity
which would otherwise exist as to any party or person described in this article.

ARTICLE 45 - TAXES

a. Federal excise taxes do not apply to materials entering into state work (Internal Revenue
Code, Section 3442(3)).

b. Federal transportation taxes do not apply to materials entering into state work (Internal
Revenue Code, Section 3475(b) as amended).

c. North Carolina sales tax and use tax, as required by law, do apply to materials entering
into state work and such costs shall be included in the bid proposal and contract sum.

d. Local option sales and use taxes, as required by law, do apply to materials entering into
state work as applicable and such costs shall be included in the bid proposal and contract
sum.

e. Accounting Procedures for Refund of County Sales & Use Tax

Amount of county sales and use tax paid per contractor's statements:
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Contractors performing contracts for state agencies shall give the state agency for whose
project the property was purchased a signed statement containing the information listed in
G.S. 105-164.14(e).

The Department of Revenue has agreed that in lieu of obtaining copies of sales receipts
from contractors, an agency may obtain a certified statement as of April 1, 1991 from the
contractor setting forth the date, the type of property and the cost of the property
purchased from each vendor, the county in which the vendor made the sale and the
amount of local sales and use taxes paid thereon. If the property was purchased out-of-
state, the county in which the property was delivered should be listed. The contractor
should also be notified that the certified statement may be subject to audit.

In the event the contractors make several purchases from the same vendor, such certified
statement must indicate the invoice numbers, the inclusive dates of the invoices, the total
amount of the invoices, the counties, and the county sales and use taxes paid thereon.

Name of taxing county: The position of a sale is the retailer's place of business located
within a taxing county where the vendor becomes contractually obligated to make the
sale. Therefore, it is important that the county tax be reported for the county of sale
rather than the county of use.

When property is purchased from out-of-state vendors and the county tax is charged, the
county should be identified where delivery is made when reporting the county tax.

Such statement must also include the cost of any tangible personal property withdrawn
from the contractor's warehouse stock and the amount of county sales or use tax paid
thereon by the contractor.

Similar certified statements by his subcontractors must be obtained by the general
contractor and furnished to the claimant.

Contractors are not to include any tax paid on supplies, tools and equipment which they
use to perform their contracts and should include only those building materials, supplies,
fixtures and equipment which actually become a part of or annexed to the building or
structure.

ARTICLE 46 - EQUAL OPPORTUNITY CLAUSE

The non-discrimination clause contained in Section 202 (Federal) Executive Order 11246, as
amended by Executive Order 11375, relative to equal employment opportunity for all persons
without regard to race, color, religion, sex or national origin, and the implementing rules and
regulations prescribed by the secretary of Labor, are incorporated herein.

ARTICLE 47 - EMPLOYMENT OF INDIVIDUALS WITH DISABILITIES

The contractor(s) agree not to discriminate against any employee or applicant for employment
because of physical or mental disabilities in regard to any position for which the employee or
applicant is qualified. The contractor agrees to take affirmative action to employ, advance in
employment and otherwise treat qualified individuals with such disabilities without
discrimination based upon their physical or mental disability in all employment practices.

ARTICLE 48 - ASBESTOS-CONTAINING MATERIALS (ACM)
The State of North Carolina has attempted to address all asbestos-containing materials that

are to be disturbed in the project. However, there may be other asbestos-containing materials
in the work areas that are not to be disturbed and do not create an exposure hazard.
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Contractors are reminded of the requirements of instructions under Instructions to Bidders
and General Conditions of the Contract, titled Examination of Conditions. Statute 130A,
Article 19, amended August 3, 1989, established the Asbestos Hazard Management Program
that controls asbestos abatement in North Carolina. The latest edition of Guideline Criteria
for Asbestos Abatement from the State Construction Office is to be incorporated in all
asbestos abatement projects for the Capital Improvement Program.

ARTICLE 49 - MINORITY BUSINESS PARTICIPATION

GS 143-128.2 establishes a ten percent (10%) goal for participation by minority businesses in
total value of work for each State building project. The document, Guidelines for
Recruitment and Selection of Minority Businesses for Participation in State Construction
Contracts including Affidavits and Appendix E are hereby incorporated into and made a part
of this contract.

ARTICLE 50 - CONTRACTOR EVALUATION

The contractor’s overall work performance on the project shall be fairly evaluated in
accordance with the State Building Commission policy and procedures, for determining
qualifications to bid on future State capital improvement projects. In addition to final
evaluation, interim evaluation may be prepared during the progress of project. The document,
Contractor Evaluation Procedures, is hereby incorporated and made a part of this contract.
The owner may request the contractor’s comments to evaluate the designer.

ARTICLE 51 - GIFTS

Pursuant to N.C. Gen. Stat. § 133-32, it is unlawful for any vendor or contractor ( i.e.
architect, bidder, contractor, construction manager, design professional, engineer,
subcontractor, supplier, vendor, etc.), to make gifts or to give favors to any State employee.
This prohibition covers those vendors and contractors who: (1) have a contract with a
governmental agency; or (2) have performed under such a contract within the past year; or (3)
anticipate bidding on such a contract in the future. For additional information regarding the
specific requirements and exemptions, vendors and contractors are encouraged to review G.S.
Sec. 133-32.

During the construction of the Project, the Contractor is prohibited from making gifts to any
of the Owner’s employees, Owner’s project representatives (architect, engineers, construction
manager and their employees), employees of the State Construction Office and/or any other
State employee that may have any involvement, influence, responsibilities, oversight,
management and/or duties that pertain to and/or relate to the contract administration, financial
administration and/or disposition of claims arising from and/or relating to the Contract and/or
Project.

ARTICLE 52 — AUDITING-ACCESS TO PERSONS AND RECORDS

In accordance with N.C. General Statute 147-64.7, the State Auditor shall have access to
Contractor’s officers, employees, agents and/or other persons in control of and/or responsible
for the Contractor’s records that relate to this Contracts for purposes of conducting audits
under the referenced statute. The Owner’s internal auditors shall also have the right to access
and copy the Contractor’s records relating to the Contract and Project during the term of the
Contract and within two years following the completion of the Project/close-out of the
Contract to verify accounts, accuracy, information, calculations and/or data affecting and/or
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relating to Contractor’s requests for payment, requests for change orders, change orders,
claims for extra work, requests for time extensions and related claims for delay/extended
general conditions costs, claims for lost productivity, claims for loss efficiency, claims for idle
equipment or labor, claims for price/cost escalation, pass-through claims of subcontractors
and/or suppliers, and/or any other type of claim for payment or damages from Owner and/or
its project representatives.

ARTICLE 53 - NORTH CAROLINA FALSE CLAIMS ACT

The North Carolina False Claims Act (“NCFCA”), N.C Gen. Stat. § 1-605 through 1-618,
applies to this Contract. The Contractor should familiarize itself with the entire NCFCA and
should seek the assistance of an attorney if it has any questions regarding the NCFCA and its
applicability to any requests, demands and/or claims for payment its submits to the State
through the contracting state agency, institution, university or community college.

The purpose of the NCFCA “is to deter persons from knowingly causing or assisting in
causing the State to pay claims that are false or fraudulent and to provide remedies in the form
of treble damages and civil penalties when money is obtained from the State by reason of a
false or fraudulent claim.” (Section 1-605(b).) A contractor’s liability under the NCFCA may
arise from, but is not limited to: requests for payment, invoices, billing, claims for extra work,
requests for change orders, requests for time extensions, claims for delay damages/extended
general conditions costs, claims for loss productivity, claims for loss efficiency, claims for idle
equipment or labor, claims for price/cost escalation, pass-through claims of subcontractors
and/or suppliers, documentation used to support any of the foregoing requests or claims,
and/or any other request for payment from the State through the contracting state agency,
institution, university or community college. The parts of the NCFCA that are most likely to
be enforced with respect to this type of contract are as follows:

e A “claim” is “[a]ny request or demand, whether under a contract or otherwise, for
money or property and whether or not the State has title to the money or property that
(i) is presented to an officer, employee, or agent of the State or (ii) is made to a
contractor ... if the money or property is to be spent or used on the State's behalf or to
advance a State program or interest and if the State government: (a) provides or has
provided any portion of the money or property that is requested or demanded; or (b)
will reimburse such contractor ... for any portion of the money or property which is
requested or demanded.” (Section 1-606(2).)

e "Knowing" and "knowingly." — Whenever a person, with respect to information, does
any of the following: (a) Has actual knowledge of the information; (b) Acts in
deliberate ignorance of the truth or falsity of the information; and/or (c) Acts in
reckless disregard of the truth or falsity of the information. (Section 1-606(4).) Proof
of specific intent to defraud is not required. (Section 1-606(4).)

e "Material" means having a natural tendency to influence, or be capable of influencing,
the payment or receipt of money or property. (Section 1-606(4).)

e Liability. — “Any person who commits any of the following acts shall be liable to the
State for three times the amount of damages that the State sustains because of the act
of that person[:] ... (1) Knowingly presents or causes to be presented a false or
fraudulent claim for payment or approval. (2) Knowingly makes, uses, or causes to be
made or used, a false record or statement material to a false or fraudulent claim. (3)
Conspires to commit a violation of subdivision (1), (2) ...” (Section 1-607(a)(1), (2).)
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e The NCFCA shall be interpreted and construed so as to be consistent with the federal
False Claims Act, 31 U.S.C. § 3729, et seq., and any subsequent amendments to that
act. (Section 1-616(c).)

Finally, the contracting state agency, institution, university or community college may refer
any suspected violation of the NCFCA by the Contractor to the Attorney General’s Office for
investigation. Under Section 1-608(a), the Attorney General is responsible for investigating
any violation of NCFCA, and may bring a civil action against the Contractor under the
NCFCA. The Attorney General’s investigation and any civil action relating thereto are
independent and not subject to any dispute resolution provision set forth in this Contract.
(See Section 1-608(a).)

ARTICLE 54 - TERMINATION FOR CONVENIENCE

Owner may at any time and for any reason terminate Contractor’s services and work at
Owner's convenience. Upon receipt of such notice, Contractor shall, unless the notice directs
otherwise, immediately discontinue the work and placing of orders for materials, facilities and
supplies in connection with the performance of this Agreement.

Upon such termination, Contractor shall be entitled to payment only as follows: (1) the actual
cost of the work completed in conformity with this Agreement; plus, (2) such other costs
actually incurred by Contractor as are permitted by the prime contract and approved by
Owner; (3) plus ten percent (10%) of the cost of the work referred to in subparagraph (1)
above for overhead and profit. There shall be deducted from such sums as provided in this
subparagraph the amount of any payments made to Contractor prior to the date of the
termination of this Agreement. Contractor shall not be entitled to any claim or claim of lien
against Owner for any additional compensation or damages in the event of such termination
and payment.
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North Carolina Department of Transportation 08/05/2016
Division 8 Office Building

Carthage, North Carolina

Andre Johnson Architect Project Number: P1423.00

SCO ID Number: 14-11006-01A

SECTION 00 2200 - SUPPLEMENTAL GENERAL CONDITIONS

ARTICLE 1 - DEFINITIONS

a.

As defined in Article 1 of the General Conditions, the Supplementary General Conditions
are considered part of the contract documents.

The Owner is the State of North Carolina through The_Department of Transportation.

Provide shall mean purchase, deliver, install, new, clean, completely operational, fully
tested and ready for use.

ARTICLE 14 - CONSTRUCTION SUPERVISION AND SCHEDULE

d.

The contractor(s) shall employ an engineer or a land surveyor licensed in the State of
North Carolina to lay out the work and to establish a benchmark nearby in a location
where same will not be disturbed and where direct instruments sights may be taken.

The General Contractor shall be the Project Expediter unless determined otherwise by
the designer. The General Contractor shall have the responsibilities described in Article
14. . of the General Conditions.

Project Construction Schedule. The Department of Transportation requires a CPM
schedule for all projects, regardless of size and/or dollar amount. Bar Chart schedules
may be allowed on a case-by-case basis. All CPM schedules shall meet the requirements
of the General Conditions as well as the following:

e The CPM Baseline Schedule or Updated Schedule shall consist of the computer
files on diskette necessary to recreate the schedule. Files shall consist of four
discrete items:

1. The Activity description including the original and remaining durations, and
percent complete. Show other computed information such as early and late
computed start and finish times and various types of floats.

2. The logical predecessor and successor relationships that connect the

various activities to form a CPM network. All activities shall be linked with

no constraints placed on any activity unless critical milestone dates are
dictated in the contract.

Constraints listing if any must exist

4. All hidden codes or constraints assigned to activities by the Scheduler,
which help define the intended workflow or project organization.

w

Each schedule submittal shall include a cover letter, a narrative, a hard copy of
the schedule and the schedule files on disk. The schedule update narrative
should state what activity changes happened on the project, including missing
data, upcoming changes, documented delays, potential delays and other facts.
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North Carolina Department of Transportation 08/05/2016

Division 8 Office Building
Carthage, North Carolina

Andre Johnson Architect Project Number: P1423.00

SCO ID Number: 14-11006-01A

Contractors and subcontractors shall include a minimum of five (5) full days in
their base bid for their project superintendent and project manager to attend a
preliminary scheduling meeting with the General Contractor. Each contractor
shall attend additional scheduling meetings as required until an acceptable
construction schedule conforming to the contract time is completed and approved
via signing of the printed schedule by the single or each prime contractor (project
manager and superintendent). Copies of the signed schedule shall be given to
the Designer, Owner and each signatory; the original shall be displayed at the
jobsite. The submitted schedule shall show the contract project completion date.

The schedule shall be updated monthly or at the Designer and/or Owner's
request. The General Contractor shall make all updates, adjustments, corrections,
etc., with input provided from the other prime or subcontractors. It will be the
responsibility of each prime and/or subcontractor to either agree or disagree with
the updated schedule via signing and dating the schedule submitted by the
General Contractor or providing a written summary of schedule exceptions and/or
inaccuracies.

General Contractor is required to provide an updated construction schedule with
each monthly payment application. It will be the responsibility of each prime
and/or subcontractor to either agree or disagree with the updated schedule via
signing and dating the schedule submitted by the General Contractor or providing
a written summary of schedule exceptions and/or inaccuracies. Payment
requests received without one or the other of the above will be considered
incomplete and will be returned as being incomplete. The only contractor required
to submit a copy of the updated progress schedule with his monthly payment
application is the General Contractor.

A completion or finish schedule is required at 80% project completion, illustrating
tasks remaining to complete the project. The designer and Owner are required to
approve finish schedule.

General Contractor shall include all relevant testing and inspections on the CPM
schedule, including but not limited to: telecom/data wiring tests and as-built
drawings, fire alarm system testing, fire suppression system testing, piping
pressure testing, all applicable NFPA, DOI, DOL tests and commissioning
activities.

ARTICLE 23 - TIME OF COMPLETION, DELAYS, EXTENSION OF TIME

a. The time of completion for this project will be by milestone dates indicated below.

1. Construction duration shall not exceed 325 consecutive calendar days, from
the date of the Notice to Proceed.

b. For each day in excess of the below milestone dates and those days identified in this
specification section for phased construction, the contractor(s) shall pay the owner
liguidated damages in the amount of $1,000.00 per consecutive calendar day. This cost
shall apply to all phases of construction until complete scope of work isfinished.
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ARTICLE 34 - MINIMUM INSURANCE REQUIREMENTS

c. Property Insurance (Builder's Risk/Installation Floater)

The contractor shall purchase and maintain property insurance during the life of this
contract, upon the entire work at the site to the full insurable value thereof. This insurance
shall include the interests of the owner, the contractor, the subcontractors and sub-
subcontractors in the work and shall insure against risks of direct physical loss - (all perils). If
the owner is damaged by failure of the contractor to purchase or maintain such insurance,
then the contractor shall bear all reasonable costs properly attributable thereto; the
contractor shall effect and maintain similar property insurance on portions of the work stored
off the site when request for payment per articles so includes such portions.

ARTICLE 40 - UTILITIES, STRUCTURES, SIGNS
a. UTILITIES FOR NEW BUILDINGS - The General Contractor will make arrangements with
the appropriate utility service providers to provide temporary utilities to the site. The

General Contractor shall bear the costs of providing all temporary utilities to the site and
all charges for temporary utilities during the project duration.

END OF SECTION 00 2200

SUPPLEMENTARY GENERAL CONDITIONS 00 2200 - 3






GUIDELINES FOR RECRUITMENT AND SELECTION OF MINORITY BUSINESSES FOR
PARTICIPATION IN STATE CONSTRUCTION CONTRACTS

In accordance with G.S. 143-128.2 (effective January 1, 2002) these guidelines establish goals for
minority participation in single-prime bidding, separate-prime bidding, construction manager at risk, and
alternative contracting methods, on State construction projects in the amount of $300,000 or more. The
legislation provides that the State shall have a verifiable ten percent (10%) goal for participation by
minority businesses in the total value of work for each project for which a contract or contracts are
awarded. These requirements are published to accomplish that end.

SECTION A: INTENT

It is the intent of these guidelines that the State of North Carolina, as awarding authority for construction
projects, and the contractors and subcontractors performing the construction contracts awarded shall
cooperate and in good faith do all things legal, proper and reasonable to achieve the statutory goal of ten
percent (10%) for participation by minority businesses in each construction project as mandated by GS
143-128.2. Nothing in these guidelines shall be construed to require contractors or awarding authorities
to award contracts or subcontracts to or to make purchases of materials or equipment from minority-
business contractors or minority-business subcontractors who do not submit the lowest responsible,
responsive bid or bids.

SECTION B: DEFINITIONS
1. Minority - a person who is a citizen or lawful permanent resident of the United States and who

is:

a. Black, that is, a person having origins in any of the black racial groups in Africa;

b. Hispanic, that is, a person of Spanish or Portuguese culture with origins in Mexico, South or
Central America, or the Caribbean Islands, regardless of race;

c. Asian American, that is, a person having origins in any of the original peoples of the Far
East, Southeast Asia and Asia, the Indian subcontinent, the Pacific Islands;

d. American Indian, that is, a person having origins in any of the original peoples of North
America; or

e. Female

2. Minority Business - means a business:

a. Inwhich at least fifty-one percent (51%) is owned by one or more minority persons, or in the
case of a corporation, in which at least fifty-one percent (51%) of the stock is owned by one
or more minority persons or socially and economically disadvantaged individuals; and

b. Of which the management and daily business operations are controlled by one or more of the
minority persons or socially and economically disadvantaged individuals who own it.

3. Socially and economically disadvantaged individual - means the same as defined in 15 U.S.C.
637. “Socially disadvantaged individuals are those who have been subjected to racial or ethnic
prejudice or cultural bias because of their identity as a member of a group without regard to their
individual qualities”. “Economically disadvantaged individuals are those socially disadvantaged
individuals whose ability to compete in the free enterprise system has been impaired due to
diminished capital and credit opportunities as compared to others in the same business area who
are not socially disadvantaged”.

4. Public Entity - means State and all public subdivisions and local governmental units.
5. Owner - The State of North Carolina, through the Agency/Institution named in the contract.

6. Designer — Any person, firm, partnership, or corporation, which has contracted with the State of
North Carolina to perform architectural or engineering, work.

7. Bidder - Any person, firm, partnership, corporation, association, or joint venture seeking to be
awarded a public contract or subcontract.
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8. Contract - A mutually binding legal relationship or any modification thereof obligating the seller
to furnish equipment, materials or services, including construction, and obligating the buyer to
pay for them.

9. Contractor - Any person, firm, partnership, corporation, association, or joint venture which has
contracted with the State of North Carolina to perform construction work or repair.

10. Subcontractor - A firm under contract with the prime contractor or construction manager at risk
for supplying materials or labor and materials and/or installation. The subcontractor may or may
not provide materials in his subcontract.

SECTION C: RESPONSIBILITIES
1. Office for Historically Underutilized Businesses, Department of Administration (hereinafter referred
to as HUB Office).

The HUB Office has established a program, which allows interested persons or businesses qualifying
as a minority business under G.S. 143-128.2, to obtain certification in the State of North Carolina
procurement system. The information provided by the minority businesses will be used by the HUB
Office to:

a. Identify those areas of work for which there are minority businesses, as requested.

b. Make available to interested parties a list of prospective minority business contractors and

subcontractors.
c. Assist in the determination of technical assistance needed by minority business contractors.

In addition to being responsible for the certification/verification of minority businesses that want to
participate in the State construction program, the HUB Office will:

(1) Maintain a current list of minority businesses. The list shall include the areas of work in
which each minority business is interested.
(2) Inform minority businesses on how to identify and obtain contracting and subcontracting
opportunities through the State Construction Office and other public entities.
(3) Inform minority businesses of the contracting and subcontracting process for public
construction building projects.
(4) Work with the North Carolina trade and professional organizations to improve the ability of
minority businesses to compete in the State construction projects.
(5) The HUB Office also oversees the minority business program by:
a. Monitoring compliance with the program requirements.
b. Assisting in the implementation of training and technical assistance programs.
c. Identifying and implementing outreach efforts to increase the utilization of minority
businesses.
d. Reporting the results of minority business utilization to the Secretary of the
Department of Administration, the Governor, and the General Assembly.

2. State Construction Office
The State Construction Office will be responsible for the following:

a. Furnish to the HUB Office a minimum of twenty-one days prior to the bid opening the following:
(1) Project description and location;
(2) Locations where bidding documents may be reviewed,;
(3) Name of a representative of the owner who can be contacted during the advertising
period to advise who the prospective bidders are;
(4) Date, time and location of the bid opening.
(5) Date, time and location of prebid conference, if scheduled.

b. Attending scheduled prebid conference, if necessary, to clarify requirements of the general
statutes regarding minority-business participation, including the bidders' responsibilities.
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4.

c. Reviewing the apparent low bidders' statutory compliance with the requirements listed in the
proposal, that must be complied with, if the bid is to be considered as responsive, prior to award
of contracts. The State reserves the right to reject any or all bids and to waive informalities.

d. Reviewing of minority business requirements at Preconstruction conference.

e. Monitoring of contractors’ compliance with minority business requirements in the contract
documents during construction.

f. Provide statistical data and required reports to the HUB Office.

g. Resolve any protest and disputes arising after implementation of the plan, in conjunction with the
HUB Office.

Owner

Before awarding a contract, owner shall do the following:

a.

Develop and implement a minority business participation outreach plan to identify minority
businesses that can perform public building projects and to implement outreach efforts to
encourage minority business participation in these projects to include education, recruitment, and
interaction between minority businesses and non-minority businesses.
Attend the scheduled prebid conference.
At least 10 days prior to the scheduled day of bid opening, notify minority businesses that have
requested notices from the public entity for public construction or repair work and minority
businesses that otherwise indicated to the Office for Historically Underutilized Businesses an
interest in the type of work being bid or the potential contracting opportunities listed in the
proposal. The notification shall include the following:

1. A description of the work for which the bid is being solicited.

2. The date, time, and location where bids are to be submitted.

3. The name of the individual within the owner’s organization who will be available to

answer questions about the project.

4. Where bid documents may be reviewed.

5. Any special requirements that may exist.
Utilize other media, as appropriate, likely to inform potential minority businesses of the bid
being sought.
Maintain documentation of any contacts, correspondence, or conversation with minority business
firms made in an attempt to meet the goals.
Review, jointly with the designer, all requirements of G.S. 143-128.2(c) and G.S. 143-128.2(f) -
(i.e. bidders’ proposals for identification of the minority businesses that will be utilized with
corresponding total dollar value of the bid and affidavit listing good faith efforts, or affidavit of
self-performance of work, if the contractor will perform work under contract by its own
workforce) - prior to recommendation of award to the State Construction Office.
Evaluate documentation to determine good faith effort has been achieved for minority business
utilization prior to recommendation of award to State Construction Office.
Review prime contractors’ pay applications for compliance with minority business utilization
commitments prior to payment.
Make documentation showing evidence of implementation of Owner’s responsibilities available
for review by State Construction Office and HUB Office, upon request

Designer
Under the single-prime bidding, separate prime bidding, construction manager at risk, or alternative

contracting method, the designer will:

a.
b.
C.

d.

Attend the scheduled prebid conference to explain minority business requirements to the
prospective bidders.

Assist the owner to identify and notify prospective minority business prime and subcontractors
of potential contracting opportunities.

Maintain documentation of any contacts, correspondence, or conversation with minority business
firms made in an attempt to meet the goals.

Review jointly with the owner, all requirements of G.S. 143-128.2(c) and G.S.143-128.2(f) —
(i.e. bidders’ proposals for identification of the minority businesses that will be utilized with
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corresponding total dollar value of the bid and affidavit listing Good Faith Efforts, or affidavit of
self-performance of work, if the contractor will perform work under contract by its own
workforce) - prior to recommendation of award.

e. During construction phase of the project, review “MBE Documentation for Contract Payment” —
(Appendix E) for compliance with minority business utilization commitments. Submit Appendix
E form with monthly pay applications to the owner and forward copies to the State Construction
Office.

f. Make documentation showing evidence of implementation of Designer’s responsibilities
available for review by State Construction Office and HUB Office, upon request.

5. Prime Contractor(s), CM at Risk, and Its First-Tier Subcontractors
Under the single-prime bidding, the separate-prime biding, construction manager at risk and
alternative contracting methods, contractor(s) will:

a. Attend the scheduled prebid conference.

b. Identify or determine those work areas of a subcontract where minority businesses may have an
interest in performing subcontract work.

c. At least ten (10) days prior to the scheduled day of bid opening, notify minority businesses of
potential subcontracting opportunities listed in the proposal. The notification will include the
following:

(1) A description of the work for which the subbid is being solicited.

(2) The date, time and location where subbids are to be submitted.

(3) The name of the individual within the company who will be available to answer questions
about the project.

(4) Where bid documents may be reviewed.

(5) Any special requirements that may exist, such as insurance, licenses, bonds and financial
arrangements.

If there are more than three (3) minority businesses in the general locality of the project who

offer similar contracting or subcontracting services in the specific trade, the contractor(s) shall

notify three (3), but may contact more, if the contractor(s) so desires.

d. During the bidding process, comply with the contractor(s) requirements listed in the proposal for
minority participation.

e. Identify on the bid, the minority businesses that will be utilized on the project with
corresponding total dollar value of the bid and affidavit listing good faith efforts as required by
G.S. 143-128.2(c) and G.S. 143-128.2(f).

f. Make documentation showing evidence of implementation of PM, CM-at-Risk and First-Tier
Subcontractor responsibilities available for review by State Construction Office and HUB Office,
upon request.

g. Upon being named the apparent low bidder, the Bidder shall provide one of the following: (1) an
affidavit (Affidavit C) that includes a description of the portion of work to be executed by
minority businesses, expressed as a percentage of the total contract price, which is equal to or
more than the applicable goal; (2) if the percentage is not equal to the applicable goal, then
documentation of all good faith efforts taken to meet the goal. Failure to comply with these
requirements is grounds for rejection of the bid and award to the next lowest responsible and
responsive bidder.

h. The contractor(s) shall identify the name(s) of minority business subcontractor(s) and
corresponding dollar amount of work on the schedule of values. The schedule of values shall be
provided as required in Article 31 of the General Conditions of the Contract to facilitate
payments to the subcontractors.

i. The contractor(s) shall submit with each monthly pay request(s) and final payment(s), “MBE
Documentation for Contract Payment” — (Appendix E), for designer’s review.

j. During the construction of a project, at any time, if it becomes necessary to replace a minority
business subcontractor, immediately advise the owner, State Construction Office, and the
Director of the HUB Office in writing, of the circumstances involved. The prime contractor
shall make a good faith effort to replace a minority business subcontractor with another minority
business subcontractor.
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k. If during the construction of a project additional subcontracting opportunities become available,
make a good faith effort to solicit subbids from minority businesses.

I. Itis the intent of these requirements apply to all contractors performing as prime contractor and
first tier subcontractor under construction manager at risk on state projects.

6. Minority Business Responsibilities
While minority businesses are not required to become certified in order to participate in the State
construction projects, it is recommended that they become certified and should take advantage of the
appropriate technical assistance that is made available. In addition, minority businesses who are
contacted by owners or bidders must respond promptly whether or not they wish to submit a bid.

SECTION 4: DISPUTE PROCEDURES

It is the policy of this state that disputes that involves a person's rights, duties or privileges, should be
settled through informal procedures. To that end, minority business disputes arising under these
guidelines should be resolved as governed under G.S. 143-128(qg).

SECTION 5: These guidelines shall apply upon promulgation on state construction projects. Copies of
these guidelines may be obtained from the Department of Administration, State Construction Office,
(physical address) 301 North Wilmington Street, Suite 450, NC Education Building, Raleigh, North
Carolina, 27601-2827, (mail address) 1307 Mail Service Center, Raleigh, North Carolina, 27699-1307,
phone (919) 807-4100, Website: www.nc-sco.com

SECTION 6: In addition to these guidelines, there will be issued with each construction bid package

provisions for contractual compliance providing minority business participation in the state construction
program.
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MINORITY BUSINESS CONTRACT PROVISIONS (CONSTRUCTION)

APPLICATION:

The Guidelines for Recruitment and Selection of Minority Businesses for Participation in State
Construction Contracts are hereby made a part of these contract documents. These guidelines shall
apply to all contractors regardless of ownership. Copies of these guidelines may be obtained from the
Department of Administration, State Construction Office, (physical address) 301 North Wilmington
Street, Suite 450, NC Education Building, Raleigh, North Carolina, 27601-2827, (mail address) 1307
Mail Service Center, Raleigh, North Carolina, 27699-1307, phone (919) 807-4100, Website:
http://www.nc-sco.com

MINORITY BUSINESS SUBCONTRACT GOALS:

The goals for participation by minority firms as subcontractors on this project have been set at 10%.

The bidder must identify on its bid, the minority businesses that will be utilized on the project with
corresponding total dollar value of the bid and affidavit (Affidavit A) listing good faith efforts or
affidavit (Affidavit B) of self-performance of work, if the bidder will perform work under contract by its
own workforce, as required by G.S. 143-128.2(c) and G.S. 143-128.2(f).

The lowest responsible, responsive bidder must provide Affidavit C, that includes a description of the
portion of work to be executed by minority businesses, expressed as a percentage of the total contract
price, which is equal to or more than the applicable goal.

OR

Provide Affidavit D, that includes a description of the portion of work to be executed by minority
businesses, expressed as a percentage of the total contract price, with documentation of Good Faith
Effort, if the percentage is not equal to the applicable goal.

OR

Provide Affidavit B, which includes sufficient information for the State to determine that the bidder does
not customarily subcontract work on this type project.

The above information must be provided as required. Failure to submit these documents is
grounds for rejection of the bid.
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MINIMUM COMPLIANCE REQUIREMENTS:

All written statements, affidavits or intentions made by the Bidder shall become a part of the agreement
between the Contractor and the State for performance of this contract. Failure to comply with any of
these statements, affidavits or intentions, or with the minority business Guidelines shall constitute a
breach of the contract. A finding by the State that any information submitted either prior to award of the
contract or during the performance of the contract is inaccurate, false or incomplete, shall also constitute
a breach of the contract. Any such breach may result in termination of the contract in accordance with
the termination provisions contained in the contract. It shall be solely at the option of the State whether
to terminate the contract for breach.

In determining whether a contractor has made Good Faith Efforts, the State will evaluate all efforts
made by the Contractor and will determine compliance in regard to quantity, intensity, and results of
these efforts. Good Faith Efforts include:

(1) Contacting minority businesses that reasonably could have been expected to submit a quote and
that were known to the contractor or available on State or local government maintained lists at
least 10 days before the bid or proposal date and notifying them of the nature and scope of the
work to be performed.

(2) Making the construction plans, specifications and requirements available for review by prospective
minority businesses, or providing these documents to them at least 10 days before the bid or
proposals are due.

(3) Breaking down or combining elements of work into economically feasible units to facilitate
minority participation.

(4) Working with minority trade, community, or contractor organizations identified by the Office for
Historically Underutilized Businesses and included in the bid documents that provide assistance in
recruitment of minority businesses.

(5) Attending any prebid meetings scheduled by the public owner.

(6) Providing assistance in getting required bonding or insurance or providing alternatives to bonding
or insurance for subcontractors.

(7) Negotiating in good faith with interested minority businesses and not rejecting them as unqualified
without sound reasons based on their capabilities. Any rejection of a minority business based on
lack of qualification should have the reasons documented in writing.

(8) Providing assistance to an otherwise qualified minority business in need of equipment, loan
capital, lines of credit, or joint pay agreements to secure loans, supplies, or letters of credit,
including waiving credit that is ordinarily required. Assisting minority businesses in obtaining the
same unit pricing with the bidder's suppliers in order to help minority businesses in establishing
credit.

(9) Negotiating joint venture and partnership arrangements with minority businesses in order to
increase opportunities for minority business participation on a public construction or repair project
when possible.

(10) Providing quick pay agreements and policies to enable minority contractors and suppliers to meet
cash-flow demands.
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APPENDIX E

MBE DOCUMENTATION FOR CONTRACT PAYMENTS

Prime Contractor/Architect:

Address & Phone:

Project Name:

Pay Application #: Period:

The following is a list of payments made to Minority Business Enterprises on this project for the above-
mentioned period.

MBE FIRM NAME * INDICATE AMOUNT TOTAL TOTAL
TYPE OF PAID PAYMENTS TO AMOUNT
MBE THIS MONTH DATE COMMITTED

*Minority categories: Black, African American (B), Hispanic (H), Asian American (A),
American Indian (I), Female (F), Social and Economically Disadvantage (D)

Date: Approved/Certified By:

Name

Title

Signature

SUBMIT WITH EACH PAY REQUEST & FINAL PAYMENT

(Revised on 3/14/2003)
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April 14, 2015

Mr. Arsalan Sabouri

CIP Projects Manager, Facilities Management Division
NCDOT

1525 Mail Service Center

Raleigh, North Carolina 27699-1525

Re:  Report of Subsurface Exploration and Geotechnical Engineering Analysis
Division 8 Building
Union Church Road
Carthage, Moore County, North Carolina

ECS Project No.: 33.3225
Dear Mr. Sabouri:

As authorized, by your acceptance of our proposal number 33.2220-P dated February
10, 2015, ECS Carolinas, LLP (ECS) has completed a subsurface exploration for the
subject project. This report presents the results of the field exploration and engineering
analysis, along with our recommendations for design of geotechnical related items.

We appreciate the opportunity to be of service to you during the design phase of this
project and look forward to our continued involvement during the construction phase. If
you have any questions concerning the information and recommendations presented in
this report, please contact us at (910) 401-3288 for further assistance.

Respectfully submitted,

ECS CAROLINAS, LLP

G hle

Micah F. Hatch, P.E. Winslow E. Goins, P.E.
Project Engineer Principal Engineer
North Carolina License No. 041382 North Carolina License No. 033571

726 Ramsey Street, Suite 3, Fayetteville, NC 28301 ¢ T: 910-401-3288 ¢ F: 910-323-0539 « www.ecslimited.com
ECS Carolinas, LLP ¢ ECS Florida, LLC ¢ ECS Midwest, LLC « ECS Mid-Atlantic, LLC ¢ ECS Southeast, LLC ¢ ECS Texas, LLP
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Report of Subsurface Exploration and Geotechnical Engineering Analysis
Division 8 Building

Union Church Road

Carthage, Moore County, North Carolina

ECS Project No.: 33.3225

1.0 EXECUTIVE SUMMARY

This report contains the results of our subsurface exploration and geotechnical engineering
analysis for the proposed site located off of Union Church Road in Carthage, Moore County, North
Carolina. At the time of our exploration, the site consisted of relatively open areas with a few
trees.

ECS understands that the project will consist of the construction of a new 11,000 square foot
division office on the Moore County (Carthage) maintenance yard. The project is still in the early
schematic design phase so detailed information is limited; however, it is anticipated that the building
will not exceed 2 stories. From previous experience with similar structures, we anticipate maximum
column and wall loads to be on the order of 30 kips and 3 kips per foot, respectively. Additional
project specific information, including site grades was not available at the time this report was
prepared.

Minimal to about 6 inches of organic topsoil/rootmat was reported by the drillers at the boring
locations. Beneath the surface materials to depths of about 15 feet, the borings typically
encountered intermittent layers of very loose to very dense silty, clayey, and well-graded sands
(SM, SC, SW) and very stiff to hard sandy clay (CL). Organic debris was noted in the sample
collected in the upper 3 feet at boring location B-7.

In summary, the proposed structure can be supported on conventional shallow foundations.
For foundations designed and constructed in accordance with the recommendations provided
in this report, a maximum net allowable soil bearing pressure of 3,000 pounds per square foot
(psf) is recommended for use in proportioning shallow foundations. Due to the presence of
organic debris in the soils in the upper 3 feet at boring location B-7, isolated undercutting
should be anticipated in the footing and slab areas around that boring location. The near
surface, very loose sands should be compacted in-place prior to foundation and slab concrete
placement. Once structural loads and site grades are determined, ECS requests the
opportunity to review and revise our recommendations, if necessary.

Specific information regarding the subsurface exploration procedures used, the site and
subsurface conditions at the time of our exploration, and our conclusions and
recommendations concerning the geotechnical design and construction aspects of the project
are discussed in detail in the subsequent sections of this report. Please note this Executive
Summary is an important part of this report and should be considered a “summary” only. The
subsequent sections of this report constitute our findings, conclusions, and recommendations
in their entirety.
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2.0 PROJECT OVERVIEW

2.1 Project Information

Our understanding of the proposed site is based upon information provided by Mr. Arsalan
Sabouri of NCDOT. The proposed site is located off of Union Church Road in Carthage, Moore
County, North Carolina. At the time of our exploration, the site consisted of relatively open areas
with a few trees.

ECS understands that the project will consist of the construction of a new 11,000 square foot
division office on the Moore County (Carthage) maintenance yard. The project is still in the early
schematic design phase so detailed information is limited; however, it is anticipated that the building
will not exceed 2 stories. From previous experience with similar structures, we anticipate maximum
column and wall loads to be on the order of 30 kips and 3 kips per foot, respectively. Additional
project specific information, including site grades was not available at the time this report was
prepared.

2.2 Scope of Work

The conclusions and recommendations contained in this report are based on the results of the
following:

Eight soil test borings,

Visual examination of the samples obtained during our field exploration,

Select laboratory index properties testing, and

Engineering analyses of the field findings with respect to the provided project

information.

2.3 Purposes of Exploration

The purpose of this exploration program was to determine the soil and groundwater conditions
at the site and to develop engineering recommendations to assist in the design and
construction of the proposed project. We accomplished these objectives as follows:
Performing a site reconnaissance to evaluate the existing site conditions,
Performing borings to explore the subsurface soil and groundwater conditions,

Performing laboratory tests on selected soil samples to evaluate pertinent
engineering properties, and

Analyzing the field and lab data to develop appropriate geotechnical engineering
design and construction recommendations.
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3.0 EXPLORATION PROCEDURES

3.1 Subsurface Exploration Procedures

3.1.1 Soil Test Borings

The eight soil test borings (B-1 to B-8) drilled on the site were performed using a trailer-
mounted CME 45C drill rig utilizing hollow stem augers to advance the boreholes. Hollow-stem
auger drilling was utilized to advance the borings. Representative soil samples were obtained
by means of the split-barrel sampling procedure in general conformance with ASTM D-1586.
In this procedure, a 2-inch O.D., split-barrel sampler is driven into the soil a distance of 18
inches by a 140-pound hammer falling 30 inches. The number of blows required to drive the
sampler through a 12-inch interval is termed the Standard Penetration Test (SPT) value and is
indicated for each sample on the boring logs in Appendix B.

The SPT value can be used as a qualitative indication of the in-place relative density of
cohesionless soils. In a less reliable way, it also indicates the consistency of cohesive soils.
This indication is qualitative, since many factors can affect the standard penetration resistance
value (i.e., differences between drill crews, drill rigs, drilling procedures, and hammer-rod-
sampler assemblies) and preclude a direct correlation between SPT resistance value, or N-
Value, and the consistency or relative density of the tested soil. Split-spoon samples were
obtained at approximately 5-foot intervals. The approximate locations of the soil test borings
are indicated on the Exploration Location Diagram in Appendix A of this report.

The drilling crew maintained field logs of the soils encountered in the borings. After recovery,
each sample was removed from the sampler and visually classified. Representative portions
of each soil sample were then sealed in air-tight containers and brought to our laboratory in
Wilmington, North Carolina for visual examination and formal classification by a geotechnical
engineer in general accordance with the Unified Soil Classification System guidelines.

The soil samples collected for this exploration will be retained at our laboratory for a period of
sixty days, after which they will be discarded unless other instructions are received as to their
disposition.

3.2 Laboratory Testing Program

Representative soil samples obtained from soil test borings were selected and tested in our
laboratory to check field classifications and to determine pertinent engineering properties. The
laboratory testing program included:

visual classifications of soils according to ASTM D 2487,

index property testing included Atterberg limits (ASTM D 4318), grain size analyses (ASTM
D 422), standard Proctor test (ASMT D 698), and California Bearing Ratio (ASTM D 1883-
07).

Data obtained from the laboratory tests are included in Section 4.5 and in Appendix C of this
report.
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4.0 EXPLORATION RESULTS

4.1 Site Conditions

The proposed site is located off of Union Church Road in Carthage, Moore County, North Carolina.
At the time of our exploration, the site consisted of relatively open areas with a few trees.

4.2 Regional Geology

The project site is located within the Triassic Basin, one of several deep trough-shaped
basins that occur in the Piedmont Physiographic Province. Soil and rock materials were
eroded from the adjacent areas and deposited within the troughs to form sedimentary
rocks. According to the Geologic Map of North Carolina (1985), the bedrock under the site
belongs to the Sanford Formation and primarily consists of conglomerate, fanglomerate,
sandstone, and mudstone. Most of the overburden soils in the Triassic Basin are residual
materials, weathered from the parent sedimentary rock. Alluvial soils are typically present
within floodplain areas.

Groundwater is typically present in fractures within the rock and at the soil / partially
weathered rock interface. Localized pockets of groundwater perched in the residual soils
above the weathered rock are also common in the Triassic Basin. Alluvial soils in
floodplains are generally saturated to within a few feet of the ground surface. The
occurrence of groundwater varies significantly in vertical and horizontal extent due to the
effect of fractures and more permeable seams. Groundwater also varies seasonally due to
variations in precipitation and evaporation.

It is important to note that the natural geology within portions of the site has been modified
in the past by grading that included the placement of fill materials. The quality of man-
made fills can vary significantly, and it is often difficult to assess the engineering properties
of existing fills. Furthermore, there is no specific correlation between N-values from
standard penetration tests performed in soil test borings and the degree of compaction of
existing fill soils; however, a qualitative assessment of existing fills can sometimes be made
based on the N-values obtained and observations of the materials sampled in the test
borings.

4.3 Soil Conditions

Minimal to about 6 inches of organic topsoil/rootmat was reported by the drillers at the boring
locations. Beneath the surface materials to depths of about 15 feet, the borings typically
encountered intermittent layers of very loose to very dense silty, clayey, and well-graded sands
(SM, SC, SW) and very stiff to hard sandy clay (CL) . Organic debris was noted in the sample
collected in the upper 3 feet at boring location B-7. The standard penetration test resistances
(N-values) in these soils generally ranged from 2 to 71 blows per foot (bpf).
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The descriptions provided in this section are a general summary of the subsurface conditions
encountered within the soil test borings. The Soil Test Boring Logs in Appendix B contain
detailed information recorded at each of the boring locations.

4.4 Groundwater Conditions

Groundwater measurements were made at the boring locations after completion of drilling.
Groundwater was not encountered at the depths explored.

The highest groundwater observations are normally encountered in the late winter and early
spring. Variations in the location of the long-term water table may occur as a result of changes
in precipitation, evaporation, surface water runoff, and other factors not immediately apparent
at the time of this exploration. If long term water levels are crucial to the development of this
site, it would be prudent to verify water levels with the use of perforated pipes or piezometers.

4.5 Laboratory Test Results

Index and engineering properties tests were performed on the bulk sample obtained at boring
location B-4.

In summary, the sample tested for grain size analysis had 18.3 percent by weight passing the
#200 sieve.

The Atterberg limits analysis indicated that the tested sample had a plastic limit of 18, a liquid
limit of 44, and a plasticity index value of 26.

The Standard Proctor laboratory testing (ASTM D698) of the sample indicated a maximum dry
density of approximately 116.8 pounds per cubic foot (pcf) with an optimum moisture content
of approximately 13.3 percent.

California Bearing Ratio (CBR) testing was also performed on the sample which indicated a
CBR value of 2.5.

Specific laboratory test results are provided in Appendix C of this report.
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5.0 ANALYSIS AND RECOMMENDATIONS

The recommendations provided in this report are based upon our understanding of the
proposed construction, the information provided to us during this exploration and our past
experience with similar conditions. Should any of the information provided to us be changed
prior to final design, ECS should be notified to review these recommendations and make
appropriate revisions, if necessary.

5.1 Subgrade Preparation

The first step in preparing the site for the proposed construction should be to remove
vegetation, rootmat, topsoil, deleterious materials, existing pavement, foundations, utilities, and
any other soft or unsuitable materials from the existing ground surface. These operations
should extend at least 10 feet, where possible, beyond the planned limits of the proposed
structure.

After proper clearing, stripping, grubbing, and prior to fill placement, foundation or slab
construction, the exposed subgrade soils should be carefully evaluated by an experienced
geotechnical engineer to identify localized unstable or otherwise unsuitable materials. Due to
the presence of near surface, very loose silty sands, ECS recommends the surface be
compacted in place with a vibratory roller. After evaluating the exposed soils, loose and
yielding areas should be identified by proofrolling the exposed subgrades, if site and
subsurface conditions allow, with an approved piece of equipment having a single-axle weight
of at least 10 tons. Soft or unsuitable materials identified during proofrolling operations should
be either repaired in-place or removed and replaced with an approved backfill placed and
compacted in accordance with recommendations of this report. Due to the presence of
organic debris in the soils in the upper 3 feet at boring location B-7, isolated undercutting
should be anticipated in the footing and slab areas around that boring location. The near
surface, very loose sands should be compacted in-place prior to foundation and slab concrete
placement.

Site subgrade conditions will be significantly influenced by weather conditions.
Subgrades that are evaluated after periods of rainfall will not respond as well to proofrolling as
subgrades that are evaluated after periods of more favorable weather. We strongly
recommend that rubber tire equipment not be used if subgrade conditions exhibit elevated
moisture conditions.  The contractor should use tracked equipment to minimize the
degradation of marginally stable subgrades.

The preparation of fill subgrades, as well as proposed structural subgrades, should be
observed on a full-time basis by ECS personnel. These observations should be performed by
a geotechnical engineer, or his representative, to ensure that the unsuitable materials have
been removed and that the prepared subgrade is suitable for support of the proposed
construction and/or fills.
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5.2 Engineered Fill Placement

Following the removal of deleterious surface and subsurface materials, and after achieving a
stable subgrade, engineered fills can be placed and compacted to achieve the desired site
grades. Fill for support of the proposed construction and for backfill of utility lines within
expanded structure and pavement limits should consist of an approved material, free of
organic matter and debris and cobbles greater than 3 inches, and have a Liquid Limit (LL) and
Plasticity Index (PI) less than 35 and 9, respectively. We also recommend that fills within
structural areas have a standard Proctor (ASTM D 698) maximum dry density of at least 100
pounds per cubic foot (pcf).

Unsuitable fill materials include topsoil, organic materials (OH, OL), and high plasticity clays
and silts (CH, MH). Such materials removed during grading operations should be either
stockpiled for later use in landscape fills, or placed in approved on or off-site disposal areas.

Existing soils containing significant amounts of organic matter will not be suitable for re-use as
engineered fill. As such, the organic content of the near surface soils should be evaluated to
determine if some of these soils will be suitable for re-use as engineered fill. Natural fine-
grained soils classified as clays or silts (CL, ML) with LL and PI greater than 35 and 9,
respectively, should be evaluated by the geotechnical engineer at the time of construction to
determine their suitability for use as engineered fill.

Prior to the commencement of fill operations and/or utilization of any off-site borrow materials,
the contractor should provide representative samples of the proposed fill soils to the
geotechnical engineer. The geotechnical engineer can determine the material’s suitability for
use as an engineered fill and develop moisture-density relationships in accordance with the
recommendations provided herein. Samples should be provided to the geotechnical engineer
at least 3 to 5 days prior to their use in the field to allow for the appropriate laboratory testing to
be performed.

Fill materials placed within the structural and pavement areas should be placed in lifts not
exceeding 8 inches in loose lift thickness and moisture conditioned to within their working
range of optimum moisture content. The fills should then be compacted to a minimum of 98
percent of the soil's standard Proctor (ASTM D 698) maximum dry density. The typical working
range of optimum moisture for the natural Coastal Plain soils at the site is expected to be
within approximately 3 percent of the optimum moisture content. Care should also be taken to
provide a smooth, gently sloping ground surface at the end of each day’s earthwork activities
to help reduce the potential for ponding and absorption of surface water.

Grade controls should also be maintained throughout the filling operations. Filling operations
should be observed on a full-time basis by a qualified representative of ECS to determine that
the required degrees of compaction are being achieved. We recommend that a minimum of
one compaction test per 2,500-square-foot area be performed for each lift of controlled fill.
Within trench or other localized excavations at least one test shall be performed for each 200
linear feet of each lift of fill. The elevation and location of the tests should be clearly identified
at the time of fill placement. Areas which fail to achieve the required degree of compaction
should be re-worked until the specified degree of compaction is achieved. Failing test areas
may require moisture adjustments or other suitable remedial activities in order to achieve the
required compaction.
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Fill materials should not be placed on frozen, frost-heaved, and/or soils which have been
recently subjected to precipitation. Wet or frozen soils should be removed prior to the
continuation of site grading and fill placement. Borrow fill materials, if required, should not
contain excessively wet or frozen materials at the time of placement. Additionally, if grading
operations occur during the winter months, frost-heaved soils should be removed prior to
placement of engineered fill, granular sub-base materials, foundation or slab concrete, and
asphalt pavement materials.

If problems are encountered during the site grading operations, or if the actual site conditions
differ from those encountered during our subsurface exploration, the geotechnical engineer
should be notified immediately.

5.3 Foundations Recommendations

Provided the subgrade preparation and earthwork operations are completed in strict
accordance with the recommendations of this report, the structure can be supported on
conventional shallow foundations bearing on approved natural materials and/or properly
compacted fill. We recommend a maximum net allowable design soil bearing pressure of
3,000 psf for proportioning continuous and isolated footings. To reduce the possibility of
foundation bearing failure and excessive settlement due to local shear or "punching" failures,
we recommend that continuous footings have a minimum width of 18 inches and that isolated
footings have a minimum lateral dimension of 30 inches. Furthermore, footings should bear at
a depth to provide adequate frost cover protection. For this region, we recommend the
bearing depth be a minimum depth of 12 inches below the finished exterior grade or in
accordance with the local building code requirements.

The net allowable soil bearing pressure refers to that pressure which may be transmitted to the
foundation bearing soils in excess of the final minimum surrounding overburden pressure. The
final footing elevation should be evaluated by ECS personnel to verify that the bearing soils
are capable of supporting the recommended net allowable bearing pressure and suitable for
foundation construction. These evaluations should include visual observations, hand rod
probing, and dynamic cone penetrometer (ASTM STP 399) testing, or other methods deemed
appropriate by the geotechnical engineer at the time of construction, in each column footing
excavation and at intervals not greater than 25 feet in continuous footing excavations. Due to
the presence of organic debris in the soils in the upper 3 feet at boring location B-7, isolated
undercutting should be anticipated in the footing areas around that boring location. The near
surface, very loose sands should be compacted in-place prior to foundation concrete
placement.

The settlement of a structure is a function of the compressibility of the bearing materials,
bearing pressure, actual structural loads, fill depths, and the bearing elevation of footings with
respect to the final ground surface elevation. Estimates of settlement for foundations bearing
on engineered or non-engineered fills are strongly dependent on the quality of fill placed.
Factors which may affect the quality of fill include maximum loose lift thickness of the fills
placed and the amount of compactive effort placed on each lift. Provided that the
recommendations outlined in this report are strictly adhered to, we expect that total settlements
for the proposed construction are expected to be in the range of 1 inch or less, while the
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differential settlement will be approximately 1/2 of the anticipated total settlement. This

evaluation is based on our engineering experience and the assumed structural loadings for
this type of structure, and is intended to aid the structural engineer with his design.

5.4 Slab-on-grade Design

Provided a suitable subgrade will be prepared as recommended herein, ground level slabs can
be designed as slabs-on-grade. Our findings indicate that a modulus of subgrade reaction (Ks)
of 150 pci is appropriate for design provided that the slab subgrade soils have been uniformly
compacted to at least 98 percent of their standard Proctor maximum dry density.

We recommend that the slabs-on-grade be isolated from the foundations so that potential
differential settlement of the structure will not induce shear stresses in the floor slab. Also, to
minimize the crack width of any shrinkage cracks that may develop near the surface of the
slab, wire mesh reinforcement or fiber mesh may be included in the slab design. If used, the
wire mesh should be located in the top third of the slab to be effective. If fiber mesh is used,
fibers should be batched/mixed at the plant and not at the site. In addition, the structural
engineer must determine the dosage quantity of fiber to be added.

We also recommend that slabs-on-grade be underlain by a minimum of 6 inches of open
graded aggregate to help prevent the capillary rise of subsurface moisture from adversely
affecting the slab. If open graded aggregate is not available, clean sand with less than 3
percent fines can be used provided the placement and compaction of the sand complies with
the above recommendations. If floor covering such as tile or carpet will be utilized for interior
finishes, a polyethylene vapor barrier may be used beneath the floor slab for moisture control
considerations.

5.5 Pavement Design Considerations

For the design and construction of exterior pavements, the subgrades should be prepared in
strict accordance with the recommendations in the “Subgrade Preparation” and “Engineered
Fill Placement” sections of this report. An important consideration with the design and
construction of pavements is surface and subsurface drainage. Where standing water
develops, either on the pavement surface or within the base course layer, softening of the
subgrade and other problems related to the deterioration of the pavement can be expected.
Furthermore, good drainage should minimize the possibility of the subgrade materials
becoming saturated during the normal service period of the pavement.

Based on assumed traffic loads and the soil conditions encountered during our exploration, a
light duty flexible pavement section may consist of at least 2 inches of surface mix asphalt
overlying at least 6 inches of compacted crushed stone in the parking and roadway areas. A
heavy duty, flexible pavement section may consist of at least 3 inches of surface mix asphalt
overlying at least 8 inches of compacted crushed stone in the roadway areas. For a light duty
rigid pavement section, we recommend 6 inches of 450 psi flexible strength concrete overlying
at least 4 inches of compacted crushed stone. For a heavy duty rigid pavement section, we
recommend 6 inches of 450 psi flexible strength concrete overlying at least 5 inches of
compacted crushed stone
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The base materials should be compacted to at least 98 percent of their modified Proctor
(ASTM D 1557) maximum dry density.

Regardless of the section selected and type of construction utilized, saturation of the subgrade
materials and asphalt pavement areas results in a softening of the subgrade material and
shortened life span for the pavement. Therefore, we recommend that both the surface and
subsurface materials for the pavement be properly graded to enhance surface and subgrade
drainage. By quickly removing surface and subsurface water, softening of the subgrade can
be reduced and the performance of the parking area can be improved. Site preparation for the
parking areas should be similar to that for the building area including stripping, proofrolling,
and the placement of compacted structural fill.

Please note that large, front-loading trash dumpsters frequently impose concentrated front-
wheel loads on pavements during loading. This type of loading typically results in rutting of
bituminous pavements and ultimately pavement failures and costly repairs. Consequently, we
recommend the use of an 8 inch thick, mesh reinforced concrete slab that extends the entire
length of the truck. Concrete pavements should be properly jointed and reinforced as needed
to help reduce the potential for cracking and to permit proper load transfer.

5.6 Site Drainage

Positive drainage should be provided around the perimeter of the structure to minimize the
potential for moisture infiltration into the foundation and slab subgrade soils. We recommend
that landscaped areas adjacent to the structure and pavements be sloped away from the
construction and maintain a fall of at least 6 inches for the first 10 feet outward from the
structure. The parking lots, sidewalks, and other paved areas should also be sloped to divert
surface water away from the proposed structure.

The proper diversion of surface water during site grading and construction will help reduce the
potential for delays associated with periods of inclement weather. The proper diversion of
surface water is especially critical since portions of the site soils are expected to be moisture
sensitive. Based upon our past experience, the use of “crowning” large areas of exposed soils
should be useful to help divert surface water from the prepared subgrades.

5.7 Construction Considerations

Exposure to the environment may weaken the soils at the foundation bearing elevation if the
foundation excavations remain exposed during periods of inclement weather. Therefore,
foundation concrete should be placed the same day that proper excavation is achieved and
the design bearing pressure verified. If the bearing soils are softened by surface water
absorption or exposure to the environment, the softened soils must be removed from the
foundation excavation bottom immediately prior to placement of concrete. If the excavation
must remain open overnight, or if inclement weather becomes imminent while the bearing soils
are exposed, we recommend that a 2-to-3-inch thick "mud-mat" of "lean" concrete be placed
over the exposed bearing soils before the placement of reinforcing steel.

10
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It is imperative to maintain good site drainage during earthwork operations to help maintain the
integrity of the surface soils. The surface of the site should be kept properly graded to
enhance drainage of surface water away from the proposed construction areas during the
earthwork phase of this project. We recommend that surface drainage be diverted away from
the proposed structure and pavements areas without significantly interrupting its flow. Other
practices would involve sealing the exposed soils daily with a smooth-drum roller at the end of
the day’s work to reduce the potential for infiltration of surface water into the exposed soils.

The key to minimizing disturbance problems with the soils is to have proper control of the
earthwork operations. Specifically, it should be the earthwork contractor's responsibility to
maintain the site soils within a workable moisture content range to obtain the required in-place
density and maintain a stable subgrade. Scarifying and drying operations should be included
in the contractor's price and not be considered an extra to the contract. In addition,
construction equipment cannot be permitted to randomly travel across the site, especially once
the desired final grades have been established. Construction equipment should be limited to
designated lanes and areas, especially during wet periods to minimize disturbance of the site
subgrades. It will likely be necessary to utilize tracked equipment during grading operations
particularly if the subgrade soils exhibit elevated moisture conditions.

11
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6.0 CLOSING

Our geotechnical engineering analysis of the site has been based on our understanding of the
site, the project information provided to us, and the data obtained during our exploration. The
general subsurface conditions utilized in our analysis have been based on interpolation of
subsurface data between the borings. If the project information provided to us is changed,
please contact us so that our recommendations can be reviewed and appropriate revisions
provided, if necessary. The discovery of any site or subsurface conditions during construction
which deviate from the data outlined in this exploration should be reported to us for our review,
analysis and revision of our recommendations, if necessary. The assessment of site
environmental conditions for the presence of pollutants in the soil and groundwater of the site
is beyond the scope of this geotechnical exploration.

12
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SOIL TEST BORING LOGS






Unified Soil Classification System
(ASTM Designation D-2487)

Major Division Group Symbol Typical Names Classification Criteria
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Dashed line indicates the approximate i |
upper limit boundary for natural soils

Inorganic clays of low to medium /

plasticity, gravelly clays, sandy
clays, silty clays, lean clays
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Organic silts and organic silty
clays of low plasticity

PLASTICITY INDEX

Inorganic silts, micaceous or
diatomaceous fine sands or silts,
elastic silts

ML orOL MH or OH

Inorganic clays of high plasticitiy, 1
fat clays ‘ 40

5 60 80
LiQuID LIMIT

Silts and Clays
Liquid limit
greater than 50%

Organic clays of medium to high Plasticity chart for the classification of fine-grained soils.
plasticity Tests made on fraction finer than No. 40 sieve

Highly organic soils Peat, I'nucl? and other highly Fibrous organic matter; will
organic soils char, burn, or glow
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REFERENCE NOTES FOR BORING LOGS

I. Drilling and Sampling Symbols:

SS: Split Spoon Sampler
ST: Shelby Tube Sampler
RC: Rock Core; NX, BX, AX

PM: Pressuremeter

DC: Dutch Cone Penetrometer

Rock Bit Drilling

Bulk Sample of Cuttings
Power Auger (no sample)
Hollow Stem Auger

WS:  Wash Sample

Standard Penetration (Blows/Ft) refers to the blows per foot of a 140 Ib. hammer falling 30
inches on a 2 inch O.D. split spoon sample, as specified in ASTM D-1586. The blow count is

commonly referred to as the N value.

Il. Correlation of Penetration Resistances to Soil Properties:

Relative Density of Cohesionless Soils

SPT-N Relative Density
Consistency
0-4 Very Loose
5-10 Loose
11-30 Medium Dense
31-50 Dense
51 or more Very Dense

lll. Unified Soil Classification Symbols:

GP: Poorly Graded Gravel
GW:  Well Graded Gravel

GM:  Silty Gravel
GC:  Clayey Gravel

SP: Poorly Graded Sands
SW:  Well Graded Sands

SM: Silty Sands
SC: Clayey Sands

IV. Water Level Measurement Symbols:

WL:  Water Level
WS:  While Sampling
WD:  While Drilling

Consistency of Cohesive Soils

CL - ML:

SPT-N
0-2 Very Soft
3-4 Soft
5-8 Medium Stiff
9-15 Stiff
16 - 30 Very Stiff
31-50 Hard
51 or more Very Hard
ML: Low Plasticity Silts
MH:  High Plasticity Silts
CL: Low Plasticity Clays
CH: High Plasticity Clays
OL: Low Plasticity Organics
OH: High Plasticity Organics
Dual Classification (Typical)
BCR: Before Casing Removal
ACR: After Casing Removal
WCI:  Wet Cave In
DCI:  Dry Cave In

The water levels are those water levels actually measured in the borehole at the times indicated
by the symbol. The measurements are relatively reliable when auguring, without adding fluids, in
a granular soil. In clays and plastic silts, the accurate determination of water levels may require
several days for the water level to stabilize. In such cases, additional methods of measurement

are generally applied.
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21
5
(SM) SILTY SAND, Tan- Brown/ Red, Moist, 1
_|sa|ss|1s| 18| VeryDense 3
37
] (SW) WELL-GRADED SAND, Yellow- Tan/ "
~|sal|ss| 8|18 Brown, Moist, Medium Dense 12
10 16
] (SC) CLAYEY MEDIUM SAND, Yellow- Red/
—] Tan, Moist, Medium Dense
_ 7
_|S-5|SS| 18 | 18 7
15 6
] END OF BORING @ 15.00'
20—
25—
30—
THE STRATIFICATION LINES REPRESENT THE APPROXIMATE BOUNDARY LINES BETWEEN SOIL TYPES. IN-SITU THE TRANSITION MAY BE GRADUAL.
< wL ws[] wp[] BORING STARTED 03/27/15
T wiecr) Y wi(acr) BORING COMPLETED  03/27/15 CAVE IN DEPTH
;l WL RIG 45C Tk. FOREMAN DRILLING METHOD




CLIENT

NC Department of Transportation

JOB # BORING #

33.3225 B-6

SHEET

10F1

PROJECT NAME

Division 8 Building GEO

ARCHITECT-ENGINEER

s

SITE LOCATION

Union Church Road, Carthage, Moore County

—O— CALIBRATED PENETROMETER TONS/FT?2

NORTHING EASTING STATION ROCK QUALITY DESIGNATION & RECOVERY
RQD% - — -  REC%
> DESCRIPTION OF MATERIAL ENGLISH UNITS PLASTIC WATER LIQUID
wl Sl 2 9 £ LIMIT% CONTENT% LIMIT%
. = = w =
o | %] 2| < |sorromor casinc I LOSS OF CIRCULATION a2 z|.
E S|k = 2|2
- - - [ @
E % % % § SURFACE ELEVATION @ § % ® STANDARD PENETRATION
5 |3[5|3(# s d|d BLOWSIET
0 | Topsoil Depth [2"]
(SM) SILTY FINE SAND, Brown, Moist, Very 2
_|s1|ss| 18| 18| Loose 1
1
] (CL/SC) SANDY LEAN CLAY/CLAYEY SAND, / ;
| s2|ss| 18| 18 Red, Moist, Very Stiff 8
9
5
| (CL/SC) SANDY LEAN CLAY/CLAYEY SAND, 4
_|sa3|ss|is]1s Gray- Orange/ Red, Moist, Very Stiff 7
12
] (CL/SC) SANDY LEAN CLAY/CLAYEY SAND, .
| s4|ss| 18|18 Gray- Orange/ Red, Moist, Very Stiff 10
18
10
] (SC) CLAYEY FINE TO MEDIUM SAND,
— Orange- Red/ Gray, Moist, Medium Dense
| 6
_|S5|SS| 18 | 18 13
15 16
] END OF BORING @ 15.00'
20—
25 —
30 —

THE STRATIFICATION LINES REPRESENT THE APPROXIMATE BOUNDARY LINES BETWEEN SOIL TYPES. IN-SITU THE TRANSITION MAY BE GRADUAL.

< wL ws[] wp [ BORING STARTED 03/27/15
N} WL(BCR) % WL(ACR) BORING COMPLETED  03/27/15 CAVE IN DEPTH
;l WL RIG 45C Tk. FOREMAN DRILLING METHOD




CLIENT

JOB #

NC Department of Transportation 33.3225

BORING #

B-7

SHEET

10F1

PROJECT NAME

Division 8 Building GEO

ARCHITECT-ENGINEER

s

SITE LOCATION

Union Church Road, Carthage, Moore County

—O— CALIBRATED PENETROMETER TONS/FT?2

NORTHING EASTING STATION ROCK QUALITY DESIGNATION & RECOVERY
RQD% - — —  REC%
= DESCRIPTION OF MATERIAL ENGLISH UNITS PLASTIC LIQUID
wl S|z 9 £ LIMIT% CONTENT% LIMIT%
. & = | £ o &
o | 2| z| 2] x |sorromor casine 2B LOSS OF CIRCULATION o Z|.
= w| w| w § ; g g
= 2|2 | 2|3 [surrace ELEvaTION wog oz & STANDARD PENETRATION
i 2| 2|2 |Q < B9 BLOWS/FT
a) o | o] 0| = S o @ _ - _
0 | (SM) SILTY FINE TO MEDIUM SAND, Brown,
Moist, Loose, Organics 3
_ls1|ss| 18|18 3
5
] (CL/SC) SANDY LEAN CLAY/CLAYEY SAND, 5
| s2|ss| 18| 18 Brown/ Gray, Moist, Very Stiff 7
10
5
(CL/SC) SANDY LEAN CLAY/CLAYEY SAND, ;
_|sa3|ss|is]1s Tan/ Gray, Moist, Very Stiff 12
15
] (SM) SILTY MEDIUM SAND, Gray/ Orange, o
|s4|ss| 18| 18| Moist Dense 23
10 27
] (SC) CLAYEY COARSE SAND, Orange/ Tan,
— Moist, Medium Dense
| 6
_|S-5|SS| 18 | 18 7
15 o
] END OF BORING @ 15.00'
20—
25—
30—
THE STRATIFICATION LINES REPRESENT THE APPROXIMATE BOUNDARY LINES BETWEEN SOIL TYPES. IN-SITU THE TRANSITION MAY BE GRADUAL.
< wL ws[] wp[] BORING STARTED 03/27/15
T wiecr) Y wi(acr) BORING COMPLETED  03/27/15 CAVE IN DEPTH
;l WL RIG 45C Tk. FOREMAN DRILLING METHOD




CLIENT

NC Department of Transportation

JOB #

33.3225

BORING #

B-8

SHEET

10F1

PROJECT NAME

Division 8 Building GEO

ARCHITECT-ENGINEER

s

SITE LOCATION

Union Church Road, Carthage, Moore County

—O— CALIBRATED PENETROMETER TONS/FT?2

NORTHING EASTING STATION ROCK QUALITY DESIGNATION & RECOVERY
RQD% - — —  REC%
> DESCRIPTION OF MATERIAL ENGLISH UNITS PLASTIC WATER LIQUID
ul S| 2 o F LIMIT% CONTENT% LIMIT%
. = = w =
o | %] 2| < |sorromor casinc I LOSS OF CIRCULATION a2 z|.
Ela|5|o]k = 2|2
=} ) — @ = E
E % % % § SURFACE ELEVATION o § 3 ® STANDARD PENETRATION
i | 2| 2| < 419 BLOWS/FT
a) o | o | ol & S m| @ _ _
0] (SC) CLAYEY FINE TO MEDIUM SAND, Y
Brown, Moist, Loose SHIAY )
_|s1|ss|18] 18 2
3
] (CL/SC) SANDY LEAN CLAY/CLAYEY SAND, 5
| s2|ss| 18| 18 Orange/ Tan, Moist, Very Stiff 7
9
5
| (CL/SC) SANDY LEAN CLAY/CLAYEY SAND, 8
_|sa3|ss|is]1s Orange/ Tan, Moist, Very Stiff 10
12
] (CL/SC) SANDY LEAN CLAY/CLAYEY SAND, .
~|sal|ss| 8|18 Gray. Brown/ Red, Moist, Very Stiff 10
10 13
] (SM) SILTY MEDIUM SAND, Yellow- Brown.
— Red, Moist, Medium Dense
— 8
_|S5|SS| 18 | 18 12
15 10
_ END OF BORING @ 15.00'
20—
25—
30—
THE STRATIFICATION LINES REPRESENT THE APPROXIMATE BOUNDARY LINES BETWEEN SOIL TYPES. IN-SITU THE TRANSITION MAY BE GRADUAL.
< wL ws[J wp [ BORING STARTED 03/27/15
T wiecr) Y wi(acr) BORING COMPLETED  03/27/15 CAVE IN DEPTH
;l WL RIG 45C Tk. FOREMAN DRILLING METHOD




APPENDIX C

LABORATORY TEST RESULTS
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LIQUID AND PLASTIC LIMITS TEST REPORT

These results are for the exclusive use of the client for whom they were obtained. They apply only to the samples tested and are not indicitive of apparently ident
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MATERIAL DESCRIPTION LL PL Pl %<#40 %<#200 USCS
o Red/Orange Clayey Sand 44 18 26 65.8 18.3 SC
Project No. 3225 Client: NC Department of Transportation Remarks:
Project: Division 8 Building GEO
® Source of Sample: On Site Depth: 0.0-3.0 Sample Number: D4S-1
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These results are for the exclusive use of the client for whom they were obtained. They apply only to the samples tested and are not indicitive of apparently ident

Project No.:

Remarks:

Nat. Moist. =

COMPACTION TEST REPORT

3225

Classifications -

Liquid Limit = 44

Curve No.: 1881
Date: 3/25/15

Project: Division 8 Building GEO

Client: NC Department of Transportation
Source of Sample: On Site
Sample Number: D4S-1

Depth: 0.0-3.0

MATERIAL DESCRIPTION

Description: Red/Orange Clayey Sand

USCS: SC AASHTO: A-2-7(0)
Sp.G. = 2.65
Plasticity Index = 26
% < No.200 = 18.3 %

TEST RESULTS

Maximum dry density = 116.8 pcf
Optimum moisture = 13.3 %

140 \ Test specification:
\ \ ASTM D 698-07 Method A Standard
N\
130
AN
120 100% SATURATION CURVES
Py FOR SPEC. GRAV. EQUAL TO:
N
8 110 \ N gé
o .
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Water content, %
Figure

ECS Carolinas, LLP
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BEARING RATIO TEST REPORT
ASTM D 1883-07

Project No: 3225

Project: Division 8 Building GEO
Source of Sample: On Site Depth: 0.0-3.0
Sample Number: D4S-1

Date: 3/27/15

I

Test Description/Remarks:

Std. Proctor Comp.

Sample compacted to approximately
98% of Standard Proctor (ASTM
D698)
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APPENDIX D

GENERAL CONDITIONS






General Conditions

The analysis, conclusions, and recommendations submitted in this report are based on the
exploration previously outlined and the data collected at the points shown on the attached
location plan. This report does not reflect specific variations that may occur between test
locations. The borings were located where site conditions permitted and where it is believed
representative conditions occur, but the full nature and extent of variations between borings
and of subsurface conditions not encountered by any boring may not become evident until the
course of construction. If variations become evident at any time before or during the course of
construction, it will be necessary to make a re-evaluation of the conclusions and
recommendations of this report and further exploration, observation, and/or testing may be
required.

This report has been prepared in accordance with generally accepted soil and foundation
engineering practices and makes no other warranties, either express or implied, as to the
professional advice under the terms of our agreement and included in this report. The
recommendations contained herein are made with the understanding that the contract
documents between the owner and foundation or earthwork contractor or between the owner
and the general contractor and the foundation, excavating and earthwork subcontractors, if
any, shall require that the contractor certify that work in connection with foundations,
compacted fills and other elements of the foundation or other support components are in place
at the locations, with proper dimensions and plumb, as shown on the plans and specifications
for the project.

Further, it is understood the contract documents will specify that the contractor will, upon
becoming aware of apparent or latent subsurface conditions differing from those disclosed by
the original soil exploration work, promptly notify the owner, both verbally to permit immediate
verification of the change, and in writing, as to the nature and extent of the differing conditions
and that no claim by the contractor for any conditions differing from those anticipated in the
plans and specifications and disclosed by the soil exploration will be allowed under the
contract unless the contractor has so notified the owner both verbally and in writing, as
required above, of such changed conditions. The owner will, in turn, promptly notify this firm of
the existence of such unanticipated conditions and will authorize such further exploration as
may be required to properly evaluate these conditions.

Further, it is understood that any specific recommendations made in this report as to on-site
construction review by this firm will be authorized and funds and facilities for such review will
be provided at the times recommended if we are to be held responsible for the design
recommendations.



Geotechnical Engineering Report

Subsurface problems are a principal cause of construction delays, cost overruns, claims, and disputes

The following information is provided to help you manage your risks.

Geotechnical Services Are Performed for
Specific Purposes, Persons, and Projects
Geotechnical engineers structure their services to meet the specific needs of
their clients. A geotechnical engineering study conducted for a civil engineer
may not fulfill the needs of a construction contractor or even another civil
engineer. Because each geotechnical engineering study is unique, each geo-
technical engineering report is unique, prepared solely for the client. No one
except you should rely on your geotechnical engineering report without first
conferring with the geotechnical engineer who prepared it. And no one - not
even you - should apply the report for any purpose or project except the one
originally contemplated.

Read the Full Report

Serious problems have occurred because those relying on a geotechnical
engineering report did not read it all. Do not rely on an executive summary.
Do not read selected elements only.

A Geotechnical Engineering Report Is Based on

A Unique Set of Project-Specific Factors

Geotechnical engineers consider a number of unique, project-specific factors
when establishing the scope of a study. Typical factors include: the client’s
goals, objectives, and risk management preferences; the general nature of the
structure involved, its size, and configuration; the location of the structure
on the site; and other planned or existing site improvements, such as access
roads, parking lots, and underground utilities. Unless the geotechnical engi-
neer who conducted the study specifically indicates otherwise, do not rely on
a geotechnical engineering report that was:

e not prepared for you,

e not prepared for your project,

e not prepared for the specific site explored, or

e completed before important project changes were made.

Typical changes that can erode the reliability of an existing geotechnical
engineering report include those that affect;
e the function of the proposed structure, as when it's changed from a
parking garage to an office building, or from alight industrial plant
to a refrigerated warehouse,

\_

e elevation, configuration, location, origntation, or weight of the
proposed structure,

e composition of the design team, or

® project ownership.

As a general rule, always inform your geotechnical engineer of project
changes - even minor ones - and request an assessment of their impact.
Geotechnical engineers cannot accept responsibility or liability for problems
that occur because their reports do not consider developments of which they
were not informed.

Subsurface Conditions Can Change

A geotechnical engineering report is based on conditions that existed at the
time the study was performed. Do not rely on a geotechnical engineering
report whose adequacy may have been affected by: the passage of time; by
man-made events, such as construction on or adjacent to the site; or by natu-
ral events, such as floods, earthquakes, or groundwater fluctuations. Always
contact the geotechnical engineer before applying the report to determine if it
is still reliable. A minor amount of additional testing or analysis could prevent
major problems.

qu! Geotechnical Findings Are Professional
Opinions

Site exploration identifies subsurface conditions only at those points where
subsurface tests are conducted or samples are taken. Geotechnical engineers
review field and laboratory data and then apply their professional judgment
to render an opinion about subsurface conditions throughout the site. Actual
subsurface conditions may differ-sometimes significantly from those indi-
cated in your report. Retaining the geotechnical engineer who developed your
report to provide construction observation is the most effective method of
managing the risks associated with unanticipated conditions.

A Report’s Recommendations Are Not Final

Do not overrely on the construction recommendations included in your re-
port. Those recommenaations are not final, because geotechnical engineers
develop them principally from judgment and opinion. Geotechnical engineers
can finalize their recommendations only by observing actual

/




/

subsurface conditions revealed during construction. The geotechnical engi-
neer who developed your report cannot assume responsibility or liability for
the report’s recommendations if that engineer does not perform construction
observation.

A Geotechnical Engineering Report Is Subject to
Misinterpretation

Other design team members™ misinterpretation of geotechnical engineer-
ing reports has resulted in costly problems. Lower that risk by having your
geotechnical engineer confer with appropriate members of the design team
after submitting the report. Also retain your geotechnical engineer to review
pertinent elements of the design team's plans and specifications. Contractors
can also misinterpret a geotechnical engineering report. Reduce that risk by
having your geotechnical engineer participate in prebid and preconstruction
conferences, and by providing construction observation.

Do Not Redraw the Engineer’s Logs

Geotechnical engineers prepare final boring and testing logs based upon
their interpretation of field logs and laboratory data. To prevent errors or
omissions, the logs included in a geotechnical engineering report should
never be redrawn for inclusion in architectural or other design drawings.
Only photographic or electronic reproduction is acceptable, but recognize
that separating logs from the report can elevate risk.

Give Contractors a Complete Report and
Guidance

Some owners and design professionals mistakenly believe they can make
contractors liable for unanticipated subsurface conditions by limiting what
they provide for bid preparation. To help prevent costly problems, give con-
tractors the complete geotechnical engineering report, but preface it with a
clearly written letter of transmittal. In that letter, advise contractors that the
report was not prepared for purposes of bid development and that the report’s
accuracy is limited; encourage them to confer with the geotechnical engineer
who prepared the report (a modest fee may be required) andjor to conduct ad-
ditional study to obtain the specific types of information they need or prefer.
A prebid conference can also be valuable. Be sure contractors have sufficient
time o perform additional study. Only then might you be in a position to give
contractors the best information available to you, while requiring them to at
least share some of the financial responsibilities stemming from unantici-
pated conditions.

Read Responsibility Provisions Closely

Some clients, design professionals, and contractors do not recognize that
geotechnical engineering is far less exact than other engineering disciplines.
This lack of understanding has created unrealistic expectations that have led

\_

to disappointments, claims, and disputes. To help reduce the risk of such
outcomes, geotechnical engineers commonly include a variety of explanatory
provisions in their reports. Sometimes labeled “limitations” many of these
provisions indicate where geotechnical engineers' responsibilities begin
and end, to help others recognize their own responsibilities and risks. Read
these provisions closely. Ask questions. Your geotechnical engineer should
respond fully and frankly.

Geoenvironmental Goncerns Are Not Covered

The equipment, techniques, and personnel used to perform a geoenviron-
mental study differ significantly from those used to perform a geotechnical
study. For that reason, a geotechnical engineering report does not usually re-
late any geoenvironmental findings, conclusions, or recommendations; e.q.,
about the likelihood of encountering underground storage tanks or regulated
contaminants. Unanticipated environmental problems have led to numerous
project failures. 1f you have not yet obtained your own geoenvironmental in-
formation, ask your geotechnical consultant for risk management guidance.
Do not rely on an environmental report prepared for Someone else.

Obtain Professional Assistance To Deal with Mold

Diverse strategies can be applied during building design, construction, op-
eration, and maintenance to prevent significant amounts of mold from grow-
ing on indoor surfaces. To be effective, all such strategies should be devised
for the express purpose of mold prevention, integrated into a comprehensive
plan, and executed with diligent oversight by a professional mold prevention
consultant. Because just a small amount of water or moisture can lead to
the development of severe mold infestations, a number of mold prevention
strategies focus on keeping building surfaces dry. While groundwater, wa-
ter infiltration, and similar issues may have been addressed as part of the
geotechnical engineering study whose findings are conveyed in-this report,
the geotechnical engineer in charge of this project is not a mold prevention
consultant; mome of the services performed in connection with
the geotechnical engineer’s study were designed or conducted
for the purpose of mold prevention. Proper implementation of
the recommendations conveyed in this report will not of itself
be sufficient to prevent mold from growing in or on the struc-
ture involved.

Rely on Your ASFE-Member Geotechnical
Engineer For Additional Assistance

Membership in ASFE/The Best People on Earth exposes geotechnical engi-
neers to a wide array of risk management techniques that can be of genuine
benefit for everyone involved with a construction project. Confer with your
ASFE-member geotechnical engineer for more information.

/

ASFE

The Best People on Earth

8811 Colesville Road/Suite G106, Silver Spring, MD 20910
Telephone:’ 301/565-2733  Facsimile: 301/589-2017

e-mail: info@asfe.org

www.asfe.org

Copyright 2004 by ASFE, Inc. Duplication, reproduction, or copying of this document, in whole or in part, by any means whatsoever, is strictly prohibited, except with ASFE's specific
written permission. Excerpting, quoting, or otherwise extracting wording from this document is permitted only with the express written permission of ASFE, and only for purposes
of scholarly research or book review. Only members of ASFE may use this document as a complement to or as an element of a geotechnical engineering report. Any other firm,
individual, or other entity that so uses this document without being anASFE member could be committing negligent or intentional (fraudulent) misrepresentation.
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Ee g ECS CAROL'NAS, LLP “Setting the Standard for Service”

.. Geotechnical < Construction Materials « Environmental < Facilities NC Registered Engineering Firm F-1078

May 7, 2015

Ms. Priscilla Williams

Director — Facilities Management Division
NC Department of Transportation

1525 Mail Service Center

Raleigh, North Carolina 27699

Reference:  Report of Season High Water Table Estimation and Infiltration Testing
Division 8 Building
Carthage, Moore County, North Carolina
ECS Project No. 22.22678

Dear Ms. Williams:

ECS Carolinas, LLP (ECS) recently conducted a season high water table (SHWT) estimation
and infiltration testing adjacent to the stormwater best management practice (BMP) area at the
proposed Division 8 Building site in Carthage, Moore County, North Carolina. This letter, with
attachments, is the report of our testing.

Field Testing

On May 4, 2015, ECS conducted an exploration of the subsurface soil and groundwater
conditions at one requested location shown on the attached Test Location Plan (Figure 1). The
boring location was requested to be advanced at B-2 of the recent geotechnical exploration
provided by ECS. The purpose of this exploration was to obtain subsurface information of the
in-place soils for the stormwater BMP area. ECS explored the subsurface soil and groundwater
conditions by advancing one hand auger boring into the existing ground surface at the
requested boring location. ECS visually classified the subsurface soils and obtained
representative samples of each soil type encountered. ECS also recorded the SHWT and
groundwater elevation observed at the time of the hand auger boring. The attached Infiltration
Testing Form provides a summary of the subsurface conditions encountered at the hand auger
boring location.

The SHWT was estimated at the boring locations below the existing grade elevation. A
summary of the findings are as follows:

Location SHWT
B-2 100 inches

ECS has conducted two infiltration tests utilizing a compact constant head permeameter near
the hand auger boring in order to estimate the infiltration rate for the subsurface soils.
Infiltration tests are typically conducted at two feet above the SHWT or in the most restrictive
soil horizon.

6714 Netherlands Drive, Wilmington, NC 28405 ¢ T: 910-686-9114 ¢ F: 910-686-9666 ¢ www.ecslimited.com
ECS Carolinas, LLP ¢ ECS Florida, LLC ¢« ECS Midwest, LLC ¢ ECS Mid-Atlantic, LLC ¢ ECS Southeast, LLC ¢ ECS Texas, LLP



Report of SHWT Estimation and Infiltration Testing
Division 8 Building

Carthage, Moore County, North Carolina

ECS Project No. 22.22678

May 4, 2015

Field Test Results

Below is a summary of the infiltration test results:

Location Description Depth Inches/
hour
B-2A Tan/brown fine SAND w/little clay 50 inches 7.1
B-2B Gray/brown/orange clayey SAND 70 inches 0.01

Infiltration rates and SHWT may vary within the proposed site due to changes in elevation and
subsurface conditions.

Closure

ECS’s analysis of the site has been based on our understanding of the site, the project
information provided to us, and the data obtained during our exploration. If the project
information provided to us is changed, please contact us so that our recommendations can be
reviewed and appropriate revisions provided, if necessary. The discovery of any site or
subsurface conditions during construction which deviate from the data outlined in this
exploration should be reported to us for our review, analysis and revision of our
recommendations, if necessary. The assessment of site environmental conditions for the
presence of pollutants in the soil and groundwater of the site is beyond the scope of this
geotechnical exploration.

ECS appreciates the opportunity to provide our services to you on this project. If you have any
guestions concerning this report or this project, please contact us at (910) 686-9114.

Respectfully,

ECS CAROLINAS, LLP

L Buoto by s /O

K. Brooks Wall Kris J. Stamm
Project Geologist Principal

Attachments: Figure 1 - Test Location Plan
Infiltration Testing Form



® APPROXIMATE BORING LOCATION

Division 8 Building
Carthage, Moore County,
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May 4, 2015
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Figure 1- Boring Location Plan
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Infiltration Testing Form
Division 8 Building
Carthage, Moore County, North Carolina
ECS Project No. 22.22678

May 4, 2015
Location  Depth USCS Soil Description
B-2 0-28" SC Brown/gray clayey SAND w/debris (fill)
28"-64" SP Tan/brown fine SAND w/little clay
64"-106" SC Gray/tan/red clayey SAND
106”-" Saprolite

Seasonal High Water Table was estimated to be at 100 inches below the
existing grade elevation.

Tests were conducted at 50(A) and 70(B) inches below existing grade
elevation

Infiltration Rate for test A: 7.1 per hour

Infiltration Rate for test B:  0.01 per hour






North Carolina Department of Transportation 08/05/2016
Division 8 Office Building

Carthage, North Carolina

Andre Johnson Architect Project Number: P1423.00

SCO ID Number: 14-11006-01A

FORM OF PROPOSAL

New Division 8 Office Building Contract:
North Carolina Department of Transportation Bidder:
SCO ID #: 14-11006-01A Date:

The undersigned, as bidder, hereby declares that the only person or persons interested in this proposal as
principal or principals is or are named herein and that no other person than herein mentioned has any interest in
this proposal or in the contract to be entered into; that this proposal is made without connection with any other
person, company or parties making a bid or proposal; and that it is in all respects fair and in good faith without
collusion or fraud. The bidder further declares that he has examined the site of the work and the contract
documents relative thereto, and has read all special provisions furnished prior to the opening of bids; that he has
satisfied himself relative to the work to be performed. The bidder further declares that he and his subcontractors
have fully complied with NCGS 64, Article 2 in regards to E-Verification as required by Section 2(c) of Session Law
2013-418, codified as N.C. Gen. Stat. § 143-129()).

The Bidder proposes and agrees if this proposal is accepted to contract with the

State of North Carolina through the North Carolina Department of Transportation

in the form of contract specified below, to furnish all necessary materials, equipment, machinery, tools, apparatus,
means of transportation and labor necessary to complete the construction of:

The project consists of the new construction of a one story conventional steel framed building with brick veneer,
phenolic siding and metal panel veneer accents. The facility has a low slope roof and will include offices, waiting
area and conference rooms as well as ancillary and support spaces totaling approximately 10,842 gross square
feet. Landscaping, site work and utilities are all included in the scope of work

in full in complete accordance with the plans, specifications and contract documents, to the full and entire
satisfaction of the State of North Carolina, and the

North Carolina Department of Transportation

Andre Johnson Architect, PLLC

with a definite understanding that no money will be allowed for extra work except as set forth in the General
Conditions and the contract documents, for the sum of:

SINGLE PRIME CONTRACT:

Base Bid:
Dollars ($)

General Subcontractor: Plumbing Subcontractor:

Lic Lic

SCO-Proposal Form 2013 lof4



North Carolina Department of Transportation 08/05/2016
Division 8 Office Building

Carthage, North Carolina

Andre Johnson Architect Project Number: P1423.00

SCO ID Number: 14-11006-01A

Mechanical Subcontractor: Electrical Subcontractor:

Lic Lic
GS143-128(d) requires all single prime bidders to identify their subcontractors for the above subdivisions of work.
A contractor whose bid is accepted shall not substitute any person as subcontractor in the place of the
subcontractor listed in the original bid, except (i) if the listed subcontractor's bid is later determined by the
contractor to be non-responsible or non-responsive or the listed subcontractor refuses to enter into a contract for
the complete performance of the bid work, or (ii) with the approval of the awarding authority for good cause shown
by the contractor.

ALTERNATES:
Should any of the alternates as described in the contract documents be accepted, the amount written below shall
be the amount to be "added to" or "deducted from" the base bid. (Strike out "Add" or "Deduct" as appropriate.)

No alternates are included in this proposal

UNIT PRICES

Unit prices quoted and accepted shall apply throughout the life of the contract, except as otherwise specifically
noted. Unit prices shall be applied, as appropriate, to compute the total value of changes in the base bid quantity
of the work all in accordance with the contract documents.

GENERAL CONTRACT:

No. 1 Removal of unsatisfactory soils Per Cubic Yard Unit Price ($)
No. 2 Trench rock excavation Per Cubic Yard Unit Price ($)
No. 3 Mass rock excavation Per Cubic Yard Unit Price ($)
No. 4 Suitable soil replacement Per Cubic Yard Unit Price ($)

The bidder further proposes and agrees hereby to commence work under this contract on a date to be specified in
a written order of the designer and shall fully complete all work thereunder within the time specified in the
Supplementary General Conditions Article 23. Applicable liquidated damages amount is also stated in the
Supplementary General Conditions Article 23.

MINORITY BUSINESS PARTICIPATION REQUIREMENTS

Provide with the bid - Under GS 143-128.2(c) the undersigned bidder shall identify on its bid (Identification of
Minority Business Participation Form) the minority businesses that it will use on the project with the total dollar
value of the bids that will be performed by the minority businesses. Also list the good faith efforts (Affidavit A)
made to solicit minority participation in the bid effort.

NOTE: A contractor that performs all of the work with its own workforce may submit an Affidavit (B) to that
effect in lieu of Affidavit (A) required above. The MB Participation Form must still be submitted even if there is
zero participation.

After the bid opening - The Owner will consider all bids and alternates and determine the lowest responsible,
responsive bidder. Upon notification of being the apparent low bidder, the bidder shall then file within 72 hours of
the notification of being the apparent lowest bidder, the following:

SCO-Proposal Form 2013 20f4



North Carolina Department of Transportation 08/05/2016
Division 8 Office Building

Carthage, North Carolina

Andre Johnson Architect Project Number: P1423.00

SCO ID Number: 14-11006-01A

An Affidavit (C) that includes a description of the portion of work to be executed by minority businesses, expressed
as a percentage of the total contract price, which is equal to or more than the 10% goal established. This affidavit
shall give rise to the presumption that the bidder has made the required good faith effort and Affidavit D is not
necessary;

* OR *

If less than the 10% goal, Affidavit (D) of its good faith effort to meet the goal shall be provided. The document
must include evidence of all good faith efforts that were implemented, including any advertisements, solicitations
and other specific actions demonstrating recruitment and selection of minority businesses for participation in the
contract.

Note: Bidders must always submit with their bid the Identification of Minority Business Participation Form listing

all MB contractors, vendors and suppliers that will be used. If there is no MB participation, then enter none or zero
on the form. Affidavit A or Affidavit B, as applicable, also must be submitted with the bid. Failure to file a required
affidavit or documentation with the bid or after being notified apparent low bidder is grounds for rejection of the bid.

Proposal Signature Page

SCO-Proposal Form 2013 3of4




North Carolina Department of Transportation 08/05/2016
Division 8 Office Building

Carthage, North Carolina

Andre Johnson Architect Project Number: P1423.00

SCO ID Number: 14-11006-01A

The undersigned further agrees that in the case of failure on his part to execute the said contract and the bonds
within ten (10) consecutive calendar days after being given written notice of the award of contract, the certified
check, cash or bid bond accompanying this bid shall be paid into the funds of the owner's account set aside for the
project, as liquidated damages for such failure; otherwise the certified check, cash or bid bond accompanying this
proposal shall be returned to the undersigned.

Respectfully submitted this day of

(Name of firm or corporation making bid)

WITNESS: By:
Signature
Name:
(Proprietorship or Partnership) Print or type
Title
(Owner/Partner/Pres./V.Pres)
Address
ATTEST:
By: License No.
Title: Federal 1.D. No.

(Corp. Sec. or Asst. Sec. only)

Email Address:

(CORPORATE SEAL)

Addendum received and used in computing bid:
Addendum No. 1 Addendum No. 3 Addendum No. 5 Addendum No. 6

Addendum No. 2 Addendum No. 4 Addendum No. 6 Addendum No. 7

SCO-Proposal Form 2013 4 of 4



Attach to Bid Attach to Bid Attach to Bid Attach to Bid Attach to Bid Attach to Bid Attach to Bid Attach to Bid

Identification of HUB Certified/ Minority Business Participation

|1

(Name of Bidder)
do hereby certify that on this project, we will use the following HUB Certified/ minority business as
construction subcontractors, vendors, suppliers or providers of professional services.

Firm Name, Address and Phone # Work Type *Minority *HUB
Category Certified
(Y/N)

*Minority categories: Black, African American (B), Hispanic (H), Asian American (A) American Indian (I),
Female (F) Socially and Economically Disadvantaged (D)

** HUB Certification with the state HUB Office required to be counted toward state participation goals.

The total value of minority business contracting will be ($)

MBForms 2002-Revised July 2010



Attach to Bid Attach to Bid Attach to Bid Attach to Bid Attach to Bid Attach to Bid Attach to Bid Attach to Bid
State of North Carolina AFFIDAVIT A - Listing of Good Faith Efforts
County of

(Name of Bidder)
Affidavit of
I have made a good faith effort to comply under the following areas checked:
Bidders must earn at least 50 points from the good faith efforts listed for their bid to be
considered responsive. (1 NC Administrative Code 30 1.0101)
- (10 pts) Contacted minority businesses that reasonably could have been expected to submit a quote and

that were known to the contractor, or available on State or local government maintained lists, at least 10 days
before the bid date and notified them of the nature and scope of the work to be performed.

D 2 --(10 pts) Made the construction plans, specifications and requirements available for review by prospective
minority businesses, or providing these documents to them at least 10 days before the bids are due.

Os- (15 pts) Broken down or combined elements of work into economically feasible units to facilitate minority
participation.

D 4 — (10 pts) Worked with minority trade, community, or contractor organizations identified by the Office of
Historically Underutilized Businesses and included in the bid documents that provide assistance in
recruitment of minority businesses.

D 5 — (10 pts) Attended prebid meetings scheduled by the public owner.

Ue- (20 pts) Provided assistance in getting required bonding or insurance or provided alternatives to bonding
or insurance for subcontractors.

D 7 — (15 pts) Negotiated in good faith with interested minority businesses and did not reject them as
unqualified without sound reasons based on their capabilities. Any rejection of a minority business based on
lack of qualification should have the reasons documented in writing.

D 8 — (25 pts) Provided assistance to an otherwise qualified minority business in need of equipment, loan
capital, lines of credit, or joint pay agreements to secure loans, supplies, or letters of credit, including waiving
credit that is ordinarily required. Assisted minority businesses in obtaining the same unit pricing with the
bidder's suppliers in order to help minority businesses in establishing credit.

Qo- (20 pts) Negotiated joint venture and partnership arrangements with minority businesses in order to
increase opportunities for minority business participation on a public construction or repair project when
possible.

D 10 - (20 pts) Provided quick pay agreements and policies to enable minority contractors and suppliers to
meet cash-flow demands.

The undersigned, if apparent low bidder, will enter into a formal agreement with the firms listed in the
Identification of Minority Business Participation schedule conditional upon scope of contract to be
executed with the Owner. Substitution of contractors must be in accordance with GS143-128.2(d)
Failure to abide by this statutory provision will constitute a breach of the contract.

The undersigned hereby certifies that he or she has read the terms of the minority business
commitment and is authorized to bind the bidder to the commitment herein set forth.

Date: Name of Authorized Officer:

Signature:

Title:

State of , County of
Subscribed and sworn to before me this day of 20
Notary Public
My commission expires

MBForms 2002-Revised July 2010



Attach to Bid Attach to Bid Attach to Bid Attach to Bid Attach to Bid Attach to Bid Attach to Bid Attach to Bid

State of North Carolina --AFFIDAVIT B-- Intent to Perform Contract
with Own Workforce.
County of

Affidavit of

(Name of Bidder)
| hereby certify that it is our intent to perform 100% of the work required for the

contract.

(Name of Project)

In making this certification, the Bidder states that the Bidder does not customarily subcontract elements
of this type project, and normally performs and has the capability to perform and will perform all
elements of the work on this project with his/her own current work forces; and

The Bidder agrees to provide any additional information or documentation requested by the owner in
support of the above statement. The Bidder agrees to make a Good Faith Effort to utilize minority
suppliers where possible.

The undersigned hereby certifies that he or she has read this certification and is authorized to bind the
Bidder to the commitments herein contained.

Date; Name of Authorized Officer:
Signature:
Title:
State of , County of
Subscribed and sworn to before me this day of 20

Notary Public
My commission expires

MBForms 2002-Revised July 2010



Do not submit with bid Do not submit with bid Do not submit with bid Do not submit with bid

State of North Carolina - AFFIDAVIT C - Portion of the Work to be

Performed by HUB Certified/Minority Businesses
County of

(Note this form is to be submitted only by the apparent lowest responsible, responsive bidder.)

If the portion of the work to be executed by HUB certified/minority businesses as defined in GS143-
128.2(g) and 128.4(a),(b),(e) is equal to or greater than 10% of the bidders total contract price, then the
bidder must complete this affidavit.

This affidavit shall be provided by the apparent lowest responsible, responsive bidder within 72 hours
after notification of being low bidder.

Affidavit of I do hereby certify that on the
(Name of Bidder)

(Project Name)
Project ID# Amount of Bid $

I will expend a minimum of % of the total dollar amount of the contract with minority business
enterprises. Minority businesses will be employed as construction subcontractors, vendors, suppliers
or providers of professional services. Such work will be subcontracted to the following firms listed

below. Attach additional sheets if required
Name and Phone Number *Minority *HUB Work Dollar Value
Category | Certified Description
Y/N

*Minority categories: Black, African American (B), Hispanic (H), Asian American (A) American Indian (1),
Female (F) Socially and Economically Disadvantaged (D)
* HUB Certification with the state HUB Office required to be counted toward state participation goals.

Pursuant to GS143-128.2(d), the undersigned will enter into a formal agreement with Minority Firms for
work listed in this schedule conditional upon execution of a contract with the Owner. Failure to fulfill
this commitment may constitute a breach of the contract.

The undersigned hereby certifies that he or she has read the terms of this commitment and is
authorized to bind the bidder to the commitment herein set forth.

Date: Name of Authorized Officer:
Signature:
Title:
State of , County of
Subscribed and sworn to before me this day of 20

Notary Public
My commission expires

MBForms 2002-Revised July 2010




Do not submit with the bid Do not submit with the bid Do not submit with the bid Do not submit with the bid Do not submit with the bid

State of North Carolina AFFIDAVIT D — Good Faith Efforts

County of
(Note this form is to be submitted only by the apparent lowest responsible, responsive bidder.)

If the goal of 10% participation by HUB Certified/ minority business is_not achieved, the Bidder shall
provide the following documentation to the Owner of his good faith efforts:

Affidavit of I do hereby certify that on the
(Name of Bidder)

(Project Name)
Project ID# Amount of Bid $

I will expend a minimum of % of the total dollar amount of the contract with HUB certified/
minority business enterprises. Minority businesses will be employed as construction subcontractors,
vendors, suppliers or providers of professional services. Such work will be subcontracted to the
foIIowing firms listed below. (Attach additional sheets if required)

Name and Phone Number *Minority | **HUB Work Dollar Value
Category | Certified Description
YIN

*Minority categories: Black, African American (B), Hispanic (H), Asian American (A) American Indian (1),
Female (F) Socially and Economically Disadvantaged (D)
* HUB Certification with the state HUB Office required to be counted toward state participation goals.

Examples of documentation that may be required to demonstrate the Bidder's good faith efforts to meet the goals set forth in these provisions
include, but are not necessarily limited to, the following:

A. Copies of solicitations for quotes to at least three (3) minority business firms from the source list provided by the State for each subcontract
to be let under this contract (if 3 or more firms are shown on the source list). Each solicitation shall contain a specific description of the
work to be subcontracted, location where bid documents can be reviewed, representative of the Prime Bidder to contact, and location,
date and time when quotes must be received.

B. Copies of quotes or responses received from each firm responding to the solicitation.

C. A telephone log of follow-up calls to each firm sent a solicitation.

D. For subcontracts where a minority business firm is not considered the lowest responsible sub-bidder, copies of quotes received from all
firms submitting quotes for that particular subcontract.

E. Documentation of any contacts or correspondence to minority business, community, or contractor organizations in an attempt to meet the
goal.

F. Copy of pre-bid roster

G. Letter documenting efforts to provide assistance in obtaining required bonding or insurance for minority business.

H. Letter detailing reasons for rejection of minority business due to lack of qualification.

I. Letter documenting proposed assistance offered to minority business in need of equipment, loan capital, lines of credit, or joint pay
agreements to secure loans, supplies, or letter of credit, including waiving credit that is ordinarily required.

Failure to provide the documentation as listed in these provisions may result in rejection of the bid and award to the next lowest responsible
and responsive bidder.

Pursuant to GS143-128.2(d), the undersigned will enter into a formal agreement with Minority Firms for
work listed in this schedule conditional upon execution of a contract with the Owner. Failure to fulfill
this commitment may constitute a breach of the contract.

MBForms 2002-Revised May 2010 -1-




Do not submit with the bid Do not submit with the bid Do not submit with the bid Do not submit with the bid Do not submit with the bid

The undersigned hereby certifies that he or she has read the terms of this commitment and is
authorized to bind the bidder to the commitment herein set forth.

Date: Name of Authorized Officer:
Signature:
Title:
State of , County of
Subscribed and sworn to before me this day of 20

Notary Public
My commission expires

MBForms 2002-Revised May 2010 -2-



North Carolina Department of Transportation 08/05/2016
Division 8 Office Building

Carthage, North Carolina

Andre Johnson Architect Project Number: P1423.00

SCO ID Number: 14-11006-01A

FORM OF BID BOND

KNOW ALL MEN BY THESE PRESENTS THAT

as
principal, and , as surety, who
is duly licensed to act as surety in North Carolina, are held and firmly bound unto the State
of North Carolina* through as
obligee, in the penal sum of DOLLARS, lawful money of

the United States of America, for the payment of which, well and truly to be made, we bind
ourselves, our heirs, executors, administrators, successors and assigns, jointly and
severally, firmly by these presents.

Signed, sealed and dated this ___dayof __ 20__

WHEREAS, the said principal is herewith submitting proposal for
and the principal desires to file this bid bond in lieu of making
the cash deposit as required by G.S. 143-129.

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION is such, that
if the principal shall be awarded the contract for which the bid is submitted and shall
execute the contract and give bond for the faithful performance thereof within ten days
after the award of same to the principal, then this obligation shall be null and void; but if the
principal fails to so execute such contract and give performance bond as required by G.S.
143-129, the surety shall, upon demand, forthwith pay to the obligee the amount set forth
in the first paragraph hereof. Provided further, that the bid may be withdrawn as provided
by G.S. 143-129.1

(SEAL)

(SEAL)

(SEAL)

(SEAL)

(SEAL)







FORM OF CONSTRUCTION CONTRACT
(ALL PRIME CONTRACTS)

THIS AGREEMENT, made the day of in the year of
20 by and between

hereinafter called the Party of the First Part and the *State of North Carolina, through the
North Carolina Department of Transportation hereinafter called the Party of the Second
Part.

WITNESSETH:

That the Party of the First Part and the Party of the Second Part for the
consideration herein named agree as follows:

1. Scope of Work: The Party of the First Part shall furnish and deliver all of the
materials, and perform all of the work in the manner and form as provided by the following
enumerated plans, specifications and documents, which are attached hereto and made a
part thereof as if fully contained herein: advertisement; Instructions to Bidders; General
Conditions; Supplementary General Conditions; specifications; accepted proposal;
contract; performance bond; payment bond; power of attorney; workmen's compensation;
public liability; property damage and builder's risk insurance certificates; approval of
attorney general; certificate by the Office of State Budget and Management, and drawings,
titled:

Consisting of the following sheets:

Dated: and the following addenda:

AddendumNo  Dated: Addendum No. ~ Dated:
AddendumNo  Dated: Addendum No.  Dated:
AddendumNo  Dated: Addendum No. ~ Dated:
Addendum No Dated: Addendum No. Dated:

2. That the Party of the First Part shall commence work to be performed under this
agreement on a date to be specified in a written order of the Party of the Second Part and
shall fully complete all work hereunder within Three Hundred and Twenty-Five (325)



consecutive calendar days from said date. For each day in excess thereof, liquidated
damages shall be as stated in Supplementary General Conditions. The Party of the First
Part, as one of the considerations for the awarding of this contract, shall furnish to the Party
of the Second Part a construction schedule setting forth planned progress of the project
broken down by the various divisions or part of the work and by calendar days as outlined
in Article 14 of the General Conditions of the Contract.

3. The Party of the Second Part hereby agrees to pay to the Party of the First Part
for the faithful performance of this agreement, subject to additions and deductions as
provided in the specifications or proposal, in lawful money of the United States as follows:

($ ).

Summary of Contract Award:

4. In accordance with Article 31 and Article 32 of the General Conditions of the
Contract, the Party of the Second Part shall review, and if approved, process the Party of
the First Party's pay request within 30 days upon receipt from the Designer. The Party of
the Second Part, after reviewing and approving said pay request, shall make payments to
the Party of the First Part on the basis of a duly certified and approved estimate of work
performed during the preceding calendar month by the First Party, less five percent (5%) of
the amount of such estimate which is to be retained by the Second Party until all work has
been performed strictly in accordance with this agreement and until such work has been
accepted by the Second Party. The Second Party may elect to waive retainage
requirements after 50 percent of the work has been satisfactorily completed on schedule as
referred to in Article 31 of the General Conditions.

5. Upon submission by the First Party of evidence satisfactory to the Second Party
that all payrolls, material bills and other costs incurred by the First Party in connection with
the construction of the work have been paid in full, final payment on account of this
agreement shall be made within thirty (30) days after the completion by the First Party of all
work covered by this agreement and the acceptance of such work by the Second Party.

6. It is further mutually agreed between the parties hereto that if at any time after
the execution of this agreement and the surety bonds hereto attached for its faithful
performance, the Second Party shall deem the surety or sureties upon such bonds to be
unsatisfactory, or if, for any reason, such bonds cease to be adequate to cover the
performance of the work, the First Party shall, at its expense, within five (5) days after the
receipt of notice from the Second Party so to do, furnish an additional bond or bonds in
such form and amount, and with such surety or sureties as shall be satisfactory to the
Second Party. In such event no further payment to the First Party shall be deemed to be
due under this agreement until such new or additional security for the faithful performance
of the work shall be furnished in manner and form satisfactory to the Second Party.

7. The Party of the First Part attest that it and all of its subcontractors have fully
complied with all requirements of NCGS 64 Atrticle 2 in regards to E-Verification as required
by Section 2. (c) of Session Law 2013-418, codified as N.C. Gen. Stat. § 143-129()).



IN WITNESS WHEREOF, the Parties hereto have executed this agreement on the
day and date first above written in counterparts, each of which shall without
proof or accounting for other counterparts, be deemed an original contract.

Witness:

Contractor: (Trade or Corporate Name)

By:

(Proprietorship or Partnership)
Title:

(Owner, Partner, or Corp. Pres. or Vice Pres. only)

Attest: (Corporation)
By:

Title:

(Corp. Sec. or Asst. Sec. only)
The State of North Carolina through*

(CORPORATE SEAL)

(Agency, Department or Institution)

Witness:

By:

Title:







FORM OF PERFORMANCE BOND

Date of Contract:

Date of Execution:

Name of Principal
(Contractor)

Name of Surety:

Name of Contracting
Body:

Amount of Bond:

Project:

KNOW ALL MEN BY THESE PRESENTS, that we, the principal and surety above
named, are held and firmly bound unto the above named contracting body, hereinafter
called the contracting body, in the penal sum of the amount stated above for the payment
of which sum well and truly to be made, we bind, ourselves, our heirs, executors,
administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal
entered into a certain contract with the contracting body, identified as shown above and
hereto attached:

NOW, THEREFORE, if the principal shall well and truly perform and fulfill all the
undertakings, covenants, terms, conditions and agreements of said contract during the
original term of said contract and any extensions thereof that may be granted by the
contracting body, with or without notice to the surety, and during the life of any guaranty
required under the contract, and shall also well and truly perform and fulfill all the
undertakings, covenants, terms, conditions and agreements of any and all duly authorized
modifications of said contract that may hereafter be made, notice of which modifications to
the surety being hereby waived, then, this obligation to be void; otherwise to remain in full
force and virtue.

IN WITNESS WHEREOF, the above-bounden parties have executed this
instrument under their several seals on the date indicated above, the name and corporate
seal of each corporate party being hereto affixed and these presents duly signed by its
undersigned representative, pursuant to authority of its governing body.

Executed in counterparts.




Witness:

Contractor: (Trade or Corporate Name)

By:
(Proprietorship or Partnership)
Attest: (Corporation) Title:
(Owner, Partner, or Corp. Pres. or Vice
Pres. only)
By:
Title:
(Corp. Sec. or Asst. Sec. only)
(Corporate Seal)
(Surety Company)
Witness: By:
Title:

(Attorney in Fact)

Countersigned:

(Surety Corporate Seal)

(N.C. Licensed Resident Agent)

Name and Address-Surety Agency

Surety Company Name and N.C.
Regional or Branch Office Address



FORM OF PAYMENT BOND

Date of Contract:

Date of Execution:

Name of Principal
(Contractor)

Name of Surety:

Name of Contracting
Body:

Amount of Bond:

Project

KNOW ALL MEN BY THESE PRESENTS, that we, the principal and surety above
named, are held and firmly bound unto the above named contracting body, hereinafter
called the contracting body, in the penal sum of the amount stated above for the payment
of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the principal
entered into a certain contract with the contracting body identified as shown above and
hereto attached:

NOW, THEREFORE, if the principal shall promptly make payment to all persons
supplying labor/material in the prosecution of the work provided for in said contract, and
any and all duly authorized modifications of said contract that may hereafter be made,
notice of which modifications to the surety being hereby waived, then this obligation to be
void; otherwise to remain in full force and virtue.

IN WITNESS WHEREOF, the above-bounden parties have executed this instrument
under their several seals on the date indicated above, the name and corporate seal of each
corporate party being hereto affixed and these presents duly signed by its undersigned
representative, pursuant to authority of its governing body.

Executed in counterparts.




Witness:

Contractor: (Trade or Corporate Name)

By:
(Proprietorship or Partnership)
Attest: (Corporation) Title
(Owner, Partner, or Corp. Pres. or Vice
Pres. only)
By:
Title:
(Corp. Sec. or Asst. Sec. only)
(Corporate Seal)
(Surety Company)

Witness: By:

Title:

(Attorney in Fact)

Countersigned:

(Surety Corporate Seal)

(N.C. Licensed Resident Agent)

Name and Address-Surety Agency

Surety Company Name and N.C.
Regional or Branch Office Address



Sheet for Attaching Power of Attorney



Sheet for Attaching Insurance Certificates



APPROVAL OF THE ATTORNEY GENERAL



CERTIFICATION BY THE OFFICE OF STATE
BUDGET AND MANAGEMENT

Provision for the payment of money to fall due and payable by the

under this agreement has been provided for by allocation made and is
available for the purpose of carrying out this agreement.

This day of 20

Signed

Budget Officer
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North Carolina Department of Transportation 08/05/2016
Division 8 Office Building

Carthage, North Carolina

Andre Johnson Architect Project Number: P1423.00

SCO ID Number: 14-11006-01A

SECTION 01 1000 - SUMMARY

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.

Section Includes:

Project information.

Work covered by Contract Documents.
Future work.

Work restrictions.

Specification and drawing conventions.

agrwnpPE

Related Requirements:
1. Division 01 Section "Temporary Facilities and Controls" for limitations and procedures
governing temporary use of Owner's facilities.

1.3 PROJECT INFORMATION

A.

Project Identification: Division 8 Office Building. SCO ID: 14-11006-01A.
1. Project Location: 150 DOT Drive, Carthage, North Carolina 28327

Owner: North Carolina Department of Transportation, 1 South Wilmington Street, Raleigh, North

Carolina 27699-1525.

1. Owner's Representative: Sterling Baker, PE; Acting Director of Facilities Management
Division; 1 South Wilmington Street, Raleigh, North Carolina 27699-1525.

Architect: Andre L. Johnson, AIA, NCARB, Andre Johnson Architect, PLLC, PO Box 14637,
Raleigh, North Carolina 27620.

Architect's Consultants: The Architect has retained the following design professionals who have

prepared designated portions of the Contract Documents:

1. Stewart Engineering, Inc. 421 Fayetteville Street, Suite 400; Raleigh, North Carolina 27601
Structural Engineering and Landscape Architecture

2. Peak Engineering & Design, Inc. 1617 Center Street; Apex, North Carolina 27502: Civil
Engineering.

3. RMF Engineering, Inc. 8081 Arco Corporate Drive Suite 300; Raleigh, North Carolina 27617:
Mechanical, Electrical, Plumbing and Fire Alarm Engineering.

1.4 WORK COVERED BY CONTRACT DOCUMENTS

A.

The Work of Project is defined by the Contract Documents and consists of the following:

1. The work includes the construction of an approximately 10,842 gross square foot, one story
office building. The building is design using conventional steel framing with exterior brick
veneer, phenolic panel siding and non-insulated metal wall panel accents. The building
includes areas of curtainwall and storefront exterior glazing. The building program includes
offices, conference rooms, break room and supporting program spaces.
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B.

Type of Contract:
1. Project will be constructed under a single prime contract.

1.5 FUTURE WORK

A.

The Contract Documents include requirements that will allow Owner to carry out future work

following completion of this Project; provide for the following future work:

1. The contract documents include provisions for the owner to install a future on-site
emergency generator. The documents include appropriate areas both within the building
and for the building site that allow for the owner to perform this work. The contract
documents do not include any scope associated with this future work however.

1.6 ACCESS TO SITE

A.

General: Contractor shall have full use of Project site for construction operations during
construction period. Contractor's use of Project site is limited only by Owner's right to perform work
or to retain other contractors on portions of Project. Note that the project site is defined as the site
determined for the construction of this facility. The site contains other Owner operated buildings
that must not be accessed or disturbed without Owner’s written consent or areas as indicated in the
contract documents.

Use of Site: Limit use of Project site to areas within the Contract limits indicated. Do not disturb
portions of Project site beyond areas in which the Work is indicated.

1. Limits: Confine construction operations to areas as identified in the drawings in the “C”
series and “A” series sheets.
2. Driveways, Walkways and Entrances: Keep driveways and entrances serving premises

clear and available to Owner, Owner's employees, and emergency vehicles at all times. Do
not use these areas for parking or storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances by construction
operations.
b. Schedule deliveries to minimize space and time requirements for storage of materials

and equipment on-site.

1.7 WORK RESTRICTIONS

A.

Work Restrictions, General: Comply with restrictions on construction operations.
1. Comply with limitations on use of public streets and with other requirements of authorities
having jurisdiction.

Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others
unless permitted under the following conditions and then only after providing temporary utility
services according to requirements indicated:

1. Notify Owner not less than two days in advance of proposed utility interruptions.

2. Obtain Owner's written permission before proceeding with utility interruptions.

Nonsmoking Building: Smoking is not permitted within the building or within 25 feet of entrances,
operable windows, or outdoor-air intakes.

Controlled Substances: Use of tobacco products and other controlled substances within the
existing building and on Project site is not permitted.

Employee Identification: Provide identification tags for Contractor personnel working on Project
site. Require personnel to use identification tags at all times.
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F.

Employee Screening: Comply with Owner's requirements for drug and background screening of
Contractor personnel working on Project site.

1.

Maintain list of approved screened personnel with Owner's representative.

1.8 SPECIFICATION AND DRAWING CONVENTIONS

A.

Specification Content: The Specifications use certain conventions for the style of language and the
intended meaning of certain terms, words, and phrases when used in particular situations. These
conventions are as follows:

1.

Imperative mood and streamlined language are generally used in the Specifications. The
words "shall,” "shall be," or "shall comply with," depending on the context, are implied where
a colon (:) is used within a sentence or phrase.

Specification requirements are to be performed by Contractor unless specifically stated
otherwise.

Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work of
all Sections in the Specifications.

Drawing Coordination: Requirements for materials and products identified on Drawings are
described in detail in the Specifications. One or more of the following are used on Drawings to
identify materials and products:

1.

2.

3.

Terminology: Materials and products are identified by the typical generic terms used in the
individual Specifications Sections.

Abbreviations: Materials and products are identified by abbreviations published as part of
the U.S. National CAD Standard and scheduled on Drawings.

Keynoting: Materials and products are identified by reference keynotes referencing
Specification Section numbers found in this Project Manual.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 1000






North Carolina Department of Transportation 08/05/2016
Division 8 Office Building

Carthage, North Carolina

Andre Johnson Architect Project Number: P1423.00

SCO ID Number: 14-11006-01A

SECTION 01 2100 - ALLOWANCES
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY
A. Section includes administrative and procedural requirements governing allowances.
1. Certain items are specified in the Contract Documents by allowances. Allowances have

been established in lieu of additional requirements and to defer selection of actual materials
and equipment to a later date when direction will be provided to Contractor. If necessary,
additional requirements will be issued by Change Order.

B. Types of allowances include the following:
1. Unit-cost allowances.
2. Quantity allowances.

C. Related Requirements:
1. Division 01 Section "Unit Prices" for procedures for using unit prices.
2. Division 01 Section “Contract Modification Procedures” for modification procedures and
requirements.
1.3 ACTION SUBMITTALS

A. Submit proposals for purchase of products or systems included in allowances, in the form specified
for Change Orders.

1.4 INFORMATIONAL SUBMITTALS

A. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for use
in fulfillment of each allowance.

B. Coordinate and process submittals for allowance items in same manner as for other portions of the
Work.

1.5 COORDINATION

A. Coordinate allowance items with other portions of the Work. Furnish templates as required to
coordinate installation.

1.6 UNIT-COST AND QUANTITY ALLOWANCES
A. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor,

installation, overhead and profit, and similar costs related to products and materials under
allowance shall be included as part of the Contract Sum and not part of the allowance.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 EXAMINATION

A.

Examine products covered by an allowance promptly on delivery for damage or defects. Return
damaged or defective products to manufacturer for replacement.

3.2 PREPARATION

A.

Coordinate materials and their installation for each allowance with related materials and
installations to ensure that each allowance item is completely integrated and interfaced with related
work.

3.3 SCHEDULE OF ALLOWANCES

A.

Allowance No. 1: Quantity Allowance: Include 1,500 cubic yards of removal of unsatisfactory soll

excavation and disposal off-site as specified in Division 31 Section "Earth Moving"

1. Coordinate quantity allowance adjustment with unit-price requirements in Division 01 Section
"Unit Prices."

Allowance No. 2: Quantity Allowance: Include 100 cubic yards of trench rock excavation as

specified in Division 31 Section "Earth Moving."

1. Coordinate quantity allowance adjustment with unit-price requirements in Division 01 Section
"Unit Prices."

Allowance No. 3: Quantity Allowance: Include 100 cubic yards of mass rock excavation as

specified in Division 31 Section "Earth Moving."

1. Coordinate quantity allowance adjustment with unit-price requirements in Division 01 Section
"Unit Prices."

Allowance No. 4: Quantity Allowance: Include 750 cubic yards of suitable soil replacement from

an off-site source to replace amounts of removed unsuitable soils and as specified in Division 31

Section "Earth Moving."

1. Coordinate quantity allowance adjustment with unit-price requirements in Division 01 Section
"Unit Prices."

END OF SECTION 01 2100
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SECTION 01 2200 - UNIT PRICES
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY
A. Section includes administrative and procedural requirements for unit prices.
B. Related Requirements:
1. Division 01 Section "Contract Modification Procedures" for procedures for submitting and

handling Change Orders.
1.3 DEFINITIONS

A. Unit price is a price per unit of measurement for materials, equipment, or services, or a portion of
the Work, added to or deducted from the Contract Sum by appropriate modification, if the scope of
Work or estimated quantities of Work required by the Contract Documents are increased or
decreased.

1.4 PROCEDURES

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, applicable
taxes, overhead, and profit.

B. Measurement and Payment: See individual Specification Sections for work that requires
establishment of unit prices. Methods of measurement and payment for unit prices are specified in
those Sections.

C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use of
established unit prices and to have this work measured, at Owner's expense, by an independent
surveyor acceptable to Contractor.

D. List of Unit Prices: A schedule of unit prices is included in Part 3. Specification Sections
referenced in the schedule contain requirements for materials described under each unit price.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION

3.1 SCHEDULE OF UNIT PRICES

A. Unit Price 1: Removal of unsatisfactory soil.
1. Description: Unsatisfactory soil excavation and disposal off site as required, according to
Division 31 Section "Earth Moving."
2. Unit of Measurement: Cubic yard of soil excavated, based on survey of volume removed.

B. Unit Price No. 2: Trench Rock excavation.
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1. Description:  Trench rock excavation and disposal off site as required, according to
Division 31 Section "Earth Moving."
2. Unit of Measurement: Cubic yard of rock excavated, based on survey of volume removed.

C. Unit Price No. 3: Mass Rock excavation.

1. Description: Mass rock excavation and disposal off site as required, according to Division 31
Section "Earth Moving."
2. Unit of Measurement: Cubic yard of rock excavated, based on survey of volume removed.

D. Unit Price No. 4: Suitable Soil Replacement.

1. Description: Suitable soil replacement from an off-site as required, according to Division 31
Section "Earth Moving."

2. Unit of Measurement: Cubic yard of suitable soil required, based on survey of volume
removed.

END OF SECTION 01 2200
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SECTION 01 2500-SUBSTITUTION PROCEDURES
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY
A. Section includes administrative and procedural requirements for substitutions.
B. Related Requirements:
1. Section 01 2100 "Allowances" for products selected under an allowance.
2. Section 01 6000 "Product Requirements" for requirements for submitting comparable

product submittals for products by listed manufacturers.
1.3 DEFINITIONS

A. Substitutions: Changes in products, materials, equipment, and methods of construction from those
required by the Contract Documents and proposed by Contractor.
1. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not
required in order to meet other Project requirements but may offer advantage to Contractor
or Owner.

1.4 ACTION SUBMITTALS

A. Substitution Requests: Submit three copies of each request for consideration. Identify product or
fabrication or installation method to be replaced. Include Specification Section number and title and
Drawing numbers and titles.

1. Substitution Request Form: Use CSI Form 13.1A.
2. Documentation: Show compliance with requirements for substitutions and the following, as
applicable:

a. Statement indicating why specified product or fabrication or installation cannot be
provided, if applicable.

b. Coordination information, including a list of changes or revisions needed to other parts
of the Work and to construction performed by Owner and separate contractors, that
will be necessary to accommodate proposed substitution.

C. Detailed comparison of significant qualities of proposed substitution with those of the
Work specified. Include annotated copy of applicable Specification Section. Significant
qualities may include attributes such as performance, weight, size, durability, visual
effect, sustainable design characteristics, warranties, and specific features and
requirements indicated. Indicate deviations, if any, from the Work specified.

d. Product Data, including drawings and descriptions of products and fabrication and

installation procedures.

Samples, where applicable or requested.

Certificates and qualification data, where applicable or requested.

List of similar installations for completed projects with project names and addresses

and names and addresses of architects and owners.

h. Material test reports from a qualified testing agency indicating and interpreting test
results for compliance with requirements indicated.

@ ~o

SUBSTITUTION PROCEDURES 01 2500 - 1
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i. Research reports evidencing compliance with building code in effect for Project, from
ICC-ES.

j- Detailed comparison of Contractor's construction schedule using proposed
substitution with products specified for the Work, including effect on the overall
Contract Time. If specified product or method of construction cannot be provided
within the Contract Time, include letter from manufacturer, on manufacturer's
letterhead, stating date of receipt of purchase order, lack of availability, or delays in
delivery.

k. Cost information, including a proposal of change, if any, in the Contract Sum.

l. Contractor's certification that proposed substitution complies with requirements in the
Contract Documents except as indicated in substitution request, is compatible with
related materials, and is appropriate for applications indicated.

m. Contractor's waiver of rights to additional payment or time that may subsequently
become necessary because of failure of proposed substitution to produce indicated
results.

3. Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within three days of receipt of a request for substitution.
Architect will notify Contractor of acceptance or rejection of proposed substitution within
seven days of receipt of request, or seven days of receipt of additional information or
documentation, whichever is later.

a. All substitutions requests shall be made in writing to the Architect by the Contractor no
less than fifteen (15) calendar days prior to the established date of the formal Bid
Opening.

b. Use product specified if Architect does not issue a decision on use of a proposed

substitution within time allocated.
1.5 QUALITY ASSURANCE

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution with
related products and materials. Engage a qualified testing agency to perform compatibility tests
recommended by manufacturers.

1.6 PROCEDURES

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved
substitutions. Any approved substitutions shall not result in additional cost to the owner or
architect. Substitution shall not affect construction duration.

PART 2 - PRODUCTS
2.1 SUBSTITUTIONS

A. Substitutions for Convenience: Architect will consider requests for substitution if received within 15
days after mandatory pre-bid meeting. Requests received after that time will not be considered and
will be rejected at discretion of Architect.

1. Conditions: Architect will consider Contractor's request for substitution when all of the
following conditions are satisfied. If the following conditions are not satisfied, Architect will
return requests without action, except to record noncompliance with these requirements:

a. Requested substitution offers Owner a substantial advantage in cost, time, energy
conservation, or other considerations, after deducting additional responsibilities
Owner must assume. Owner's additional responsibilities may include compensation to
Architect for redesign and evaluation services, increased cost of other construction by
Owner, and similar considerations.

SUBSTITUTION PROCEDURES 012500 -2
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Requested substitution does not require extensive revisions to the Contract
Documents.

Requested substitution is consistent with the Contract Documents and will produce
indicated results.

Substitution request is fully documented and properly submitted.

Requested substitution will not adversely affect Contractor's construction schedule.
Requested substitution has received necessary approvals of authorities having
jurisdiction.

Requested substitution is compatible with other portions of the Work.

Requested substitution has been coordinated with other portions of the Work.
Requested substitution provides specified warranty equal to or greater than original
product.

If requested substitution involves more than one sub-contractor, requested
substitution has been coordinated with other portions of the Work, is uniform and
consistent, is compatible with other products, and is acceptable to all contractors
involved.

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 2500

SUBSTITUTION PROCEDURES 012500 -3
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SECTION 01 2600-CONTRACT MODIFICATION PROCEDURES
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for handling and processing Contract
modifications.

B. Related Requirements:
1. Section 01 2500 "Substitution Procedures” for administrative procedures for handling
requests for substitutions made after the Contract award.

1.3 MINOR CHANGES IN THE WORK
A. Architect will issue supplemental instructions authorizing minor changes in the Work, not involving

adjustment to the Contract Sum or the Contract Time, on AIA Document G710, "Architect's
Supplemental Instructions.”

1.4 PROPOSAL REQUESTS
A. Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed changes

in the Work that may require adjustment to the Contract Sum or the Contract Time. If necessary,
the description will include supplemental or revised Drawings and Specifications.

1. Work Change Proposal Requests issued by Architect are not instructions either to stop work
in progress or to execute the proposed change.

2. Within seven days after receipt of Proposal Request, submit a quotation estimating cost
adjustments to the Contract Sum and the Contract Time necessary to execute the change.
a. Include a list of quantities of products required or eliminated and unit costs, with total

amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.

C. Include costs of labor and supervision directly attributable to the change.

d. Include an updated Contractor's construction schedule that indicates the effect of the

change, including, but not limited to, changes in activity duration, start and finish
times, and activity relationship. Use available total float before requesting an
extension of the Contract Time.

e. Quotation Form: AIA Document G709 for Proposal Requests.

B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the Contract,
Contractor may initiate a claim by submitting a request for a change to Architect.
1. Include a statement outlining reasons for the change and the effect of the change on the
Work. Provide a complete description of the proposed change. Indicate the effect of the
proposed change on the Contract Sum and the Contract Time.

CONTRACT MODIFICATION PROCEDURES 01 2600 - 1
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2. Include a list of quantities of products required or eliminated and unit costs, with total amount
of purchases and credits to be made. If requested, furnish survey data to substantiate
guantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.

4. Include costs of labor and supervision directly attributable to the change.

5. Include an updated Contractor's construction schedule that indicates the effect of the

change, including, but not limited to, changes in activity duration, start and finish times, and
activity relationship. Use available total float before requesting an extension of the Contract

Time.

6. Comply with requirements in Section 01 2500 "Substitution Procedures” if the proposed
change requires substitution of one product or system for product or system specified.

7. Proposal Request Form: AIA Document G709 for Proposal Requests.

1.5 ADMINISTRATIVE CHANGE ORDERS

A.

Allowance Adjustment. See Section 01 2100 "Allowances" for administrative procedures for
preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of
allowances.

Unit Price Adjustment: See Section 01 2200 "Unit Prices" for administrative procedures for
preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of unit
price work.

1.6 CHANGE ORDER PROCEDURES

A.

Change Orders shall be processed according to North Carolina State Construction Office
Electronic Change Order Process. The General Contractor and Designer shall familiarize
themselves with this process and follow the requirements as detailed on the NCSCO website by
the link below:

1. http://www.interscope.nc.gov/InterscopePlus/Help/ChangeOrdersPlus.pdf

The Architect may issue a Field Order as provided in the General Conditions and the State
Construction Manual.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 2600

CONTRACT MODIFICATION PROCEDURES 012600 - 2
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SECTION 01 2900-PAYMENT PROCEDURES
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements necessary to prepare and process
Applications for Payment.

B. Related Requirements:

1. Section 01 2100 "Allowances" for procedural requirements governing the handling and
processing of allowances.

2. Section 01 2200 "Unit Prices" for administrative requirements governing the use of unit
prices.

3. Section 01 2600 "Contract Modification Procedures" for administrative procedures for
handling changes to the Contract.

4, Section 01 3200 "Construction Progress Documentation” for administrative requirements

governing the preparation and submittal of the Contractor's construction schedule.
1.3 DEFINITIONS
A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract Sum to
various portions of the Work and used as the basis for reviewing Contractor's Applications for
Payment.

1.4 SCHEDULE OF VALUES

A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's
construction schedule.

1. Coordinate line items in the schedule of values with other required administrative forms and
schedules, including the following:
a. Application for Payment forms with continuation sheets.
b. Submittal schedule.
C. Items required to be indicated as separate activities in Contractor's construction
schedule.
2. Submit the schedule of values to Architect at earliest possible date, but no later than seven

days before the date scheduled for submittal of initial Applications for Payment.

B. Format and Content: Use Project Manual table of contents as a guide to establish line items for the
schedule of values. Provide at least one line item for each Specification Section.
1. Identification: Include the following Project identification on the schedule of values:

a. Project name and location.

b. Name of Architect.

C. Architect's project number.

d. Contractor's name and address.

e. Date of submittal.

A

2. rrange schedule of values consistent with format of AIA Document G703.

PAYMENT PROCEDURES 012900 - 1
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3. Arrange the schedule of values in tabular form with separate columns to indicate the
following for each item listed:

Related Specification Section or Division.

Description of the Work.

Name of subcontractor.

Change Orders (numbers) that affect value.

Dollar value of the following, as a percentage of the Contract Sum to nearest one-

hundredth percent, adjusted to total 100 percent.

1) Labor.

2) Materials.

3) Equipment.

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation
of Applications for Payment and progress reports. Coordinate with Project Manual table of
contents. Provide multiple line items for principal subcontract amounts in excess of five
percent of the Contract Sum.

a. Include separate line items under Contractor and principal subcontracts for Project
closeout requirements in an amount totaling five percent of the Contract Sum and
subcontract amount.

5. Round amounts to nearest whole dollar; total shall equal the Contract Sum.

6. Provide a separate line item in the schedule of values for each part of the Work where
Applications for Payment may include materials or equipment purchased or fabricated and
stored, but not yet installed.

P20 T®

a. Differentiate between items stored on-site and items stored off-site. If required,
include evidence of insurance.
7. Provide separate line items in the schedule of values for initial cost of materials, for each
subsequent stage of completion, and for total installed value of that part of the Work.
8. Allowances: Provide a separate line item in the schedule of values for each allowance. Show

line-item value of unit-cost allowances, as a product of the unit cost, multiplied by measured
quantity. Use information indicated in the Contract Documents to determine quantities.

9. Each item in the schedule of values and Applications for Payment shall be complete. Include
total cost and proportionate share of general overhead and profit for each item.
a. Temporary facilities and other major cost items that are not direct cost of actual work-

in-place may be shown either as separate line items in the schedule of values or
distributed as general overhead expense, at Contractor's option.
10. Schedule Updating: Update and resubmit the schedule of values before the next
Applications for Payment when Change Orders or Construction Change Directives result in a
change in the Contract Sum.

1.5 APPLICATIONS FOR PAYMENT

A.

Each Application for Payment following the initial Application for Payment shall be consistent with

previous applications and payments as certified by Architect and paid for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial Completion,
and final Application for Payment involve additional requirements.

Payment Application Times: Submit Application for Payment to Architect by the date (day) of the

month as Indicated in the Agreement between the Owner and the Contractor. The period covered

by each Application for Payment is identified in the Agreement between the Owner and the

Contractor.

1. Submit draft copy of Application for Payment seven days prior to due date for review by
Architect.

Application for Payment Forms: Use AIA Document G702 and AlA Document G703 as form for
Applications for Payment.
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D. Application Preparation: Complete every entry on form. Notarize and execute by a person
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete
applications without action.

1. Entries shall match data on the schedule of values and Contractor's construction schedule.
Use updated schedules if revisions were made.
2. Include amounts for work completed following previous Application for Payment, whether or

not payment has been received. Include only amounts for work completed at time of
Application for Payment.

3. Include amounts of Change Orders and Construction Change Directives issued before last
day of construction period covered by application.

E. Stored Materials: Include in Application for Payment amounts applied for materials or equipment
purchased or fabricated and stored, but not yet installed. Differentiate between items stored on-site
and items stored off-site.

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of surety
to payment, for stored materials.
2. Provide supporting documentation that verifies amount requested, such as paid invoices.

Match amount requested with amounts indicated on documentation; do not include overhead
and profit on stored materials.

3. Provide summary documentation for stored materials indicating the following:
a. Value of materials previously stored and remaining stored as of date of previous
Applications for Payment.
b. Value of previously stored materials put in place after date of previous Application for
Payment and on or before date of current Application for Payment.
C. Value of materials stored since date of previous Application for Payment and

remaining stored as of date of current Application for Payment.

F. Transmittal: Submit five signed and notarized original copies of each Application for Payment to
Architect by a method ensuring receipt. One copy shall include waivers of lien and similar
attachments if required. Contractor shall also submit one copy of signed and notarized application
for payment in electronic PDF format to Architect when written copies are submitted.

G.  Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's liens
from subcontractors, sub-subcontractors, and suppliers for construction period covered by the
previous application.

1. Submit partial waivers on each item for amount requested in previous application, after
deduction for retainage, on each item.

2. When an application shows completion of an item, submit conditional final or full waivers.

3. Owner reserves the right to designate which entities involved in the Work must submit
waivers.

4. Submit final Application for Payment with or preceded by conditional final waivers from every

entity involved with performance of the Work covered by the application who is lawfully
entitled to a lien.
5. Waiver Forms: Submit executed waivers of lien on forms, acceptable to Owner.

H. Initial Application for Payment: Administrative actions and submittals that must precede or coincide
with submittal of first Application for Payment include the following:

List of subcontractors.

Schedule of values.

Contractor's construction schedule (preliminary if not final).

Submittal schedule (preliminary if not final).

List of Contractor's staff assignments.

Certificates of insurance and insurance policies.

Performance and payment bonds.

NogkrwdhrE
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8. Data needed to acquire Owner's insurance.
l. Application for Payment at Substantial Completion: After Architect issues the Certificate of

Substantial Completion, submit an Application for Payment showing 100 percent completion for
portion of the Work claimed as substantially complete.

1. Include documentation supporting claim that the Work is substantially complete and a
statement showing an accounting of changes to the Contract Sum.
2. This application shall reflect Certificate(s) of Substantial Completion issued previously for

Owner occupancy of designated portions of the Work.

J. Final Payment Application: After completing Project closeout requirements, submit final Application
for Payment with releases and supporting documentation not previously submitted and accepted,
including, but not limited, to the following:

1. Evidence of completion of Project closeout requirements.
2. Insurance certificates for products and completed operations where required and proof that
taxes, fees, and similar obligations were paid.

Updated final statement, accounting for final changes to the Contract Sum.

AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."”

AlA Document G706A, "Contractor's Affidavit of Release of Liens."

AIA Document G707, "Consent of Surety to Final Payment."

Evidence that claims have been settled.

Final meter readings for utilities, a measured record of stored fuel, and similar data as of

date of Substantial Completion or when Owner took possession of and assumed

responsibility for corresponding elements of the Work.

9. Final liguidated damages settlement statement.

ONoO O RAW

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION 01 2900
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SECTION 01 3100-PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions

and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY

A. Section includes administrative provisions for coordinating construction operations on Project
including, but not limited to, the following:
1. General coordination procedures.
2. Coordination drawings.
3. Requests for Information (RFIs).
4, Project meetings.

B. Each contractor shall participate in coordination requirements. Certain areas of responsibility are
assigned to a specific contractor.

C. Related Requirements:

1. Section 01 3200 "Construction Progress Documentation” for preparing and submitting
Contractor's construction schedule.

2. Section 01 7300 "Execution" for procedures for coordinating general installation and field-
engineering services, including establishment of benchmarks and control points.

3. Section 01 7700 "Closeout Procedures" for coordinating closeout of the Contract.

1.3 DEFINITIONS

A.

RFI: Request from Contractor seeking information required by or clarifications of the Contract
Documents.

1.4 INFORMATIONAL SUBMITTALS

A.

Subcontract List: Prepare a written summary identifying individuals or firms proposed for each
portion of the Work, including those who are to furnish products or equipment fabricated to a
special design. Include the following information in tabular form:

1. Name, address, and telephone number of entity performing subcontract or supplying
products.

2. Number and title of related Specification Section(s) covered by subcontract.

3. Drawing number and detail references, as appropriate, covered by subcontract.

Key Personnel Names: Within 15 days of starting construction operations, submit a list of key
personnel assignments, including superintendent and other personnel in attendance at Project site.
Identify individuals and their duties and responsibilities; list addresses and telephone numbers,
including home, office, and cellular telephone numbers and e-mail addresses. Provide names,
addresses, and telephone numbers of individuals assigned as alternates in the absence of
individuals assigned to Project.
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1.5 GENERAL COORDINATION PROCEDURES

A.

Coordination: Coordinate construction operations included in different Sections of the

Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate

construction operations, included in different Sections, that depend on each other for proper

installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results where
installation of one part of the Work depends on installation of other components, before or
after its own installation.

2. Coordinate installation of different components to ensure maximum performance and
accessibility for required maintenance, service, and repair.
3. Make adequate provisions to accommodate items scheduled for later installation.

Prepare memoranda for distribution to each party involved, outlining special procedures required

for coordination. Include such items as required notices, reports, and list of attendees at meetings.

1. Prepare similar memoranda for Owner and separate contractors if coordination of their Work
is required.

Administrative Procedures; Coordinate scheduling and timing of required administrative procedures
with other construction activities to avoid conflicts and to ensure orderly progress of the Work. Such
administrative activities include, but are not limited to, the following:

Preparation of Contractor's construction schedule.

Preparation of the schedule of values.

Installation and removal of temporary facilities and controls.

Delivery and processing of submittals.

Progress meetings.

Pre-installation conferences.

Project closeout activities.

Startup and adjustment of systems.

ONoO~WNE

Conservation: Coordinate construction activities to ensure that operations are carried out with
consideration given to conservation of energy, water, and materials. Coordinate use of temporary
utilities to minimize waste.

1.6 COORDINATION DRAWINGS

A.

Coordination Drawings, General: Prepare coordination drawings according to requirements in

individual Sections, and additionally where installation is not completely shown on Shop Drawings,

where limited space availability necessitates coordination, or if coordination is required to facilitate
integration of products and materials fabricated or installed by more than one entity.

1. Content: Project-specific information, drawn accurately to a scale large enough to indicate
and resolve conflicts. Do not base coordination drawings on standard printed data. Include
the following information, as applicable:

a. Use applicable Drawings as a basis for preparation of coordination drawings. Prepare
sections, elevations, and details as needed to describe relationship of various
systems and components.

b. Coordinate the addition of trade-specific information to the coordination drawings by
multiple contractors in a sequence that best provides for coordination of the
information and resolution of conflicts between installed components before
submitting for review.

C. Indicate functional and spatial relationships of components of architectural, structural,
civil, mechanical, and electrical systems.
d. Indicate space requirements for routine maintenance and for anticipated replacement

of components during the life of the installation.
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e. Show location and size of access doors required for access to concealed dampers,
valves, and other controls.

f. Indicate required installation sequences.

g. Indicate dimensions shown on the Drawings. Specifically note dimensions that appear

to be in conflict with submitted equipment and minimum clearance requirements.
Provide alternate sketches to Architect indicating proposed resolution of such
conflicts. Minor dimension changes and difficult installations will not be considered
changes to the Contract.

B. Coordination Drawing Organization: Organize coordination drawings as follows:

1.

o s

Floor Plans and Reflected Ceiling Plans: Show architectural and structural elements, and
mechanical, plumbing, fire-protection, fire-alarm, and electrical Work. Show locations of
visible ceiling-mounted devices relative to acoustical ceiling grid. Supplement plan drawings
with section drawings where required to adequately represent the Work.

Plenum Space: Indicate subframing for support of ceiling and wall systems, mechanical and
electrical equipment, and related Work. Locate components within ceiling plenum to
accommodate layout of light fixtures indicated on Drawings. Indicate areas of conflict
between light fixtures and other components.

Mechanical Rooms: Provide coordination drawings for mechanical rooms showing plans and
elevations of mechanical, plumbing, fire-protection, fire-alarm, and electrical equipment.
Structural Penetrations: Indicate penetrations and openings required for all disciplines.

Slab Edge and Embedded Items: Indicate slab edge locations and sizes and locations of
embedded items for metal fabrications, sleeves, anchor bolts, bearing plates, angles, door
floor closers, slab depressions for floor finishes, curbs and housekeeping pads, and similar
items.

Mechanical and Plumbing Work: Show the following:

a. Sizes and bottom elevations of ductwork, piping, and conduit runs, including
insulation, bracing, flanges, and support systems.

b. Dimensions of major components, such as dampers, valves, diffusers, access doors,
cleanouts and electrical distribution equipment.

C. Fire-rated enclosures around ductwork.

Electrical Work: Show the following:

a. Runs of vertical and horizontal conduit 1-1/4 inchesin diameter and larger.

b. Light fixture, exit light, emergency battery pack, smoke detector, and other fire-alarm
locations.

C. Panel board, switch board, switchgear, transformer, busway, generator, and motor
control center locations.

d. Location of pull boxes and junction boxes, dimensioned from column center lines.

Review: Architect will review coordination drawings to confirm that the Work is being
coordinated, but not for the details of the coordination, which are Contractor's responsibility.
If Architect determines that coordination drawings are not being prepared in sufficient scope
or detail, or are otherwise deficient, Architect will so inform Contractor, who shall make
changes as directed and resubmit.

Coordination Drawing Prints: Prepare coordination drawing prints according to requirements
in Section 01 3300 "Submittal Procedures.”

1.7 REQUESTS FOR INFORMATION (RFIs)

A. General: Immediately on discovery of the need for additional information or interpretation of the
Contract Documents, Contractor shall prepare and submit an RFI in the form specified.

1.

2.

Architect will return RFIs submitted to Architect by other entities controlled by Contractor with
no response. All RFIs must be submitted to Architect directly from Contractor.

Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work
or work of subcontractors.

PROJECT MANAGEMENT AND COORDINATION 013100-3



North Carolina Department of Transportation 08/05/2016
Division 8 Office Building

Carthage, North Carolina

Andre Johnson Architect Project Number: P1423.00

SCO ID Number: 14-11006-01A

B. Content of the RFI: Include a detailed, legible description of item needing information or
interpretation and the following:

1. Project name.

2. Project number.

3. Date.

4. Name of Contractor.

5. Name of Architect.

6. RFI number, numbered sequentially.

7. RFI subject.

8. Specification Section number and title and related paragraphs, as appropriate.

9. Drawing number and detail references, as appropriate.

10. Field dimensions and conditions, as appropriate.

11. Contractor's suggested resolution. If Contractor's suggested resolution impacts the Contract
Time or the Contract Sum, Contractor shall state impact in the RFI.

12. Contractor's signature.

13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop

Drawings, coordination drawings, and other information necessary to fully describe items

needing interpretation.

a. Include dimensions, thicknesses, structural grid references, and details of affected
materials, assemblies, and attachments on attached sketches.

C. RFI Forms: Software-generated form with substantially the same content as indicated above,
acceptable to Architect.
1. Attachments shall be electronic files in Adobe Acrobat PDF format.

D. Architect's Action: Architect will review each RFI, determine action required, and respond. Allow
seven working days for Architect's response for each RFI. RFIs received by Architect after 1:00
p.m. will be considered as received the following working day.
1. The following Contractor-generated RFIs will be returned without action:

a. Requests for approval of submittals.
b. Requests for approval of substitutions.
c. Requests for approval of Contractor's means and methods.
d. Requests for coordination information already indicated in the Contract Documents.
e. Requests for adjustments in the Contract Time or the Contract Sum.
f. Requests for interpretation of Architect's actions on submittals.
g. Incomplete RFIs or inaccurately prepared RFIs.
h. Requests for confirmation of discussions or interpretations previously provided.
2. Architect's action may include a request for additional information, in which case Architect's
time for response will date from time of receipt of additional information.
3. Architect's action on RFIs that may result in a change to the Contract Time or the Contract

Sum may be eligible for Contractor to submit Change Proposal according to Section 01 2600

"Contract Modification Procedures."

a. If Contractor believes the RFI response warrants change in the Contract Time or the
Contract Sum, notify Architect in writing within 3 days of receipt of the RFI response.

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. Submit
log weekly.

Project name.

Name and address of Contractor.

Name and address of Architect.

RFI number including RFIs that were returned without action or withdrawn.

RFI description.

Date the RFI was submitted.

Date Architect's response was received.
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On receipt of Architect's action, update the RFI log and immediately distribute the RFI response to
affected parties. Review response and notify Architect within seven days if Contractor disagrees
with response.

1.

2.

Identification of related Minor Change in the Work, Construction Change Directive, and
Proposal Request, as appropriate.

Identification of related Field Order, Work Change Directive, and Proposal Request, as
appropriate.

1.8 PROJECT MEETINGS

A.

General: Schedule and conduct meetings and conferences at Project site unless otherwise

indicated.

1. Attendees: Inform participants and others involved, and individuals whose presence is
required, of date and time of each meeting. Notify Owner and Architect of scheduled meeting
dates and times.

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees.

3. Minutes: Entity responsible for conducting meeting will record significant discussions and

agreements achieved. Distribute the meeting minutes to everyone concerned, including
Owner and Architect, within three days of the meeting.

Preconstruction Conference: Schedule and conduct a preconstruction conference before starting
construction, at a time convenient to Owner and Architect, but no later than 15 days after execution
of the Agreement.

1.
2.

Conduct the conference to review responsibilities and personnel assignments.

Attendees: Authorized representatives of Owner, Owner's Commissioning Authority,
Architect, and their consultants; Contractor and its superintendent; major subcontractors;
suppliers; and other concerned parties shall attend the conference. Participants at the
conference shall be familiar with Project and authorized to conclude matters relating to the
Work.

Agenda: Discuss items of significance that could affect progress, including the following:
Tentative construction schedule.

Critical work sequencing and long-lead items.

Designation of key personnel and their duties.

Lines of communications.

Procedures for processing field decisions and Change Orders.

Procedures for RFIs.

Procedures for processing Applications for Payment.

Distribution of the Contract Documents.

Submittal procedures.

Preparation of record documents.

Work restrictions.

Working hours.

Owner's occupancy requirements.

Responsibility for temporary facilities and controls.

Procedures for moisture and mold control.

Procedures for disruptions and shutdowns.

Construction waste management and recycling.

Equipment deliveries and priorities.

First aid.

Security.

u. Progress cleaning.

Minutes: Entity responsible for conducting meeting will record and distribute meeting
minutes.
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C. Pre-installation Conferences: Conduct a pre-installation conference at Project site before each
construction activity that requires coordination with other construction.

1.

Attendees: Installer and representatives of manufacturers and fabricators involved in or
affected by the installation and its coordination or integration with other materials and
installations that have preceded or will follow, shall attend the meeting. Advise Architect, and
Owner's Commissioning Authority of scheduled meeting dates.

Agenda: Review progress of other construction activities and preparations for the particular
activity under consideration, including requirements for the following:

Contract Documents.

Options.

Related RFIs.

Related Change Orders.

Purchases.

Deliveries.

Submittals.

Review of mockups.

Possible conflicts.

Compatibility requirements.

Time schedules.

Weather limitations.

Manufacturer's written instructions.

Warranty requirements.

Compatibility of materials.

Acceptability of substrates.

Temporary facilities and controls.

Space and access limitations.

Regulations of authorities having jurisdiction.

Testing and inspecting requirements.

Installation procedures.

Coordination with other work.

Required performance results.

Protection of adjacent work.

Protection of construction and personnel.

Record significant conference discussions, agreements, and disagreements, including
required corrective measures and actions.

Reporting: Distribute minutes of the meeting to each party present and to other parties
requiring information.

Do not proceed with installation if the conference cannot be successfully concluded. Initiate
whatever actions are necessary to resolve impediments to performance of the Work and
reconvene the conference at earliest feasible date.

SXE<ETYPTOTOS3ITATIIQ@0200R

D. Project Closeout Conference: Schedule and conduct a project closeout conference, at a time
convenient to Owner and Architect, but no later than 30 days prior to the scheduled date of
Substantial Completion.

1.

2.

Conduct the conference to review requirements and responsibilities related to Project
closeout.

Attendees: Authorized representatives of Owner, Owner's Commissioning Authority,
Architect, and their consultants; Contractor and its superintendent; major subcontractors;
suppliers; and other concerned parties shall attend the meeting. Participants at the meeting
shall be familiar with Project and authorized to conclude matters relating to the Work.
Agenda: Discuss items of significance that could affect or delay Project closeout, including
the following:

a. Preparation of record documents.

b. Submittal of written warranties.

PROJECT MANAGEMENT AND COORDINATION 013100-6



North Carolina Department of Transportation 08/05/2016
Division 8 Office Building

Carthage, North Carolina

Andre Johnson Architect Project Number: P1423.00

SCO ID Number: 14-11006-01A

C. Requirements for preparing operations and maintenance data.

d. Requirements for demonstration and training.

4, Minutes: Entity conducting meeting will record and distribute meeting minutes.

E. Progress Meetings: Conduct progress meetings at monthly intervals.

1. Coordinate dates of meetings with preparation of payment requests.

2. Attendees: In addition to representatives of Owner, Owner's Commissioning Authority and
Architect, each contractor, subcontractor, supplier, and other entity concerned with current
progress or involved in planning, coordination, or performance of future activities shall be
represented at these meetings. All participants at the meeting shall be familiar with Project
and authorized to conclude matters relating to the Work.

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review other
items of significance that could affect progress. Include topics for discussion as appropriate
to status of Project.

a. Contractor's Construction Schedule: Review progress since the last meeting.
Determine whether each activity is on time, ahead of schedule, or behind schedule, in
relation to Contractor's construction schedule. Determine how construction behind
schedule will be expedited; secure commitments from parties involved to do so.
Discuss whether schedule revisions are required to ensure that current and
subsequent activities will be completed within the Contract Time.

1) Review schedule for next period.
b. Review present and future needs of each entity present, including the following:
1) Status of submittals.
2) Status of correction of deficient items.
3) Field observations.
4) Status of RFIs.
5) Status of proposal requests.
6) Pending changes.
7 Status of Change Orders.
4, Minutes: Entity responsible for conducting the meeting will record and distribute the meeting

minutes to each party present and to parties requiring information.

a. Schedule Updating: Revise Contractor's construction schedule after each progress
meeting where revisions to the schedule have been made or recognized. Issue
revised schedule concurrently with the report of each meeting.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 3100
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SECTION 01 3200-CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions

and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY

A. Section includes administrative and procedural requirements for documenting the progress of
construction during performance of the Work, including the following:
1. Contractor's construction schedule.
2. Construction schedule updating reports.

B. Related Requirements:

1. Section 01 3300 "Submittal Procedures" for submitting schedules and reports.
2. Section 01 4000 "Quality Requirements" for submitting a schedule of tests and inspections.

1.3 DEFINITIONS

A.

Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, and

controlling the construction project. Activities included in a construction schedule consume time

and resources.

1. Critical Activity: An activity on the critical path that must start and finish on the planned early
start and finish times.

2. Predecessor Activity: An activity that precedes another activity in the network.

3. Successor Activity: An activity that follows another activity in the network.

Cost Loading: The allocation of the schedule of values for the completion of an activity as
scheduled. The sum of costs for all activities must equal the total Contract Sum unless otherwise
approved by Architect.

CPM: Critical path method, which is a method of planning and scheduling a construction project
where activities are arranged based on activity relationships. Network calculations determine when
activities can be performed and the critical path of Project.

Critical Path: The longest connected chain of interdependent activities through the network
schedule that establishes the minimum overall Project duration and contains no float.

Event: The starting or ending point of an activity.

Float: The measure of leeway in starting and completing an activity.

1. Float timeis not for the exclusive use or benefit of either Owner or Contractor, but is a jointly
owned, expiring Project resource available to both parties as needed to meet schedule
milestones and Contract completion date.

2. Free float is the amount of time an activity can be delayed without adversely affecting the
early start of the successor activity.
3. Total float is the measure of leeway in starting or completing an activity without adversely

affecting the planned Project completion date.
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G. Resource Loading: The allocation of manpower and equipment necessary for the completion of an
activity as scheduled.
1.4 INFORMATIONAL SUBMITTALS

A. Format for Submittals: Submit required submittals in the following format:

1. PDF electronic file.
2. Two paper copies.
B. Startup Network Diagram: Of size required to display entire network for entire construction period.

Show logic ties for activities.

C. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule for
entire construction period.
1. Submit a working electronic copy of schedule, using software indicated, and labeled to
comply with requirements for submittals. Include type of schedule (initial or updated) and
date on label.

D. CPM Reports: Concurrent with CPM schedule, submit each of the following reports. Format for
each activity in reports shall contain activity number, activity description, cost and resource loading,
original duration, remaining duration, early start date, early finish date, late start date, late finish
date, and total float in calendar days.

1. Activity Report: List of all activities sorted by activity number and then early start date, or
actual start date if known.

2. Logic Report: List of preceding and succeeding activities for all activities, sorted in ascending
order by activity number and then early start date, or actual start date if known.

3. Total Float Report: List of all activities sorted in ascending order of total float.

4. Earnings Report: Compilation of Contractor's total earnings from the Notice to Proceed until

most recent Application for Payment.
E. Construction Schedule Updating Reports: Submit with Applications for Payment.
1.5 COORDINATION

A. Coordinate preparation and processing of schedules and reports with performance of construction
activities and with scheduling and reporting of separate contractors.

B. Coordinate Contractor's construction schedule with the schedule of values, list of subcontracts,
submittal schedule, progress reports, payment requests, and other required schedules and reports.
1. Secure time commitments for performing critical elements of the Work from entities involved.
2. Coordinate each construction activity in the network with other activities and schedule them
in proper sequence.

PART 2 - PRODUCTS
2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL
A. Time Frame: Extend schedule from date established for [commencement of the Work][the Notice of
Award][the Notice to Proceed] to date of [Substantial Completion][final completion].

1. Contract completion date shall not be changed by submission of a schedule that shows an
early completion date, unless specifically authorized by Change Order.

CONSTRUCTION PROGRESS DOCUMENTATION 013200 -2



North Carolina Department of Transportation 08/05/2016
Division 8 Office Building

Carthage, North Carolina

Andre Johnson Architect Project Number: P1423.00

SCO ID Number: 14-11006-01A

B. Activities: Treat each story or separate area as a separate numbered activity for each main
element of the Work. Comply with the following:

1. Activity Duration: Define activities so no activity is longer than 20 days, unless specifically
allowed by Architect.
2. Procurement Activities: Include procurement process activities for the following long lead

items and major items, requiring a cycle of more than 60 days, as separate activities in
schedule. Procurement cycle activities include, but are not limited to, submittals, approvals,
purchasing, fabrication, and delivery.

a. Major HVAC equipment.

3. Submittal Review Time: Include review and resubmittal times indicated in Section 01 3300
"Submittal Procedures” in schedule. Coordinate submittal review times in Contractor's
construction schedule with submittal schedule.

4. Startup and Testing Time: Include no fewer than 15 days for startup and testing.

5. Substantial Completion: Indicate completion in advance of date established for Substantial
Completion, and allow time for Architect's administrative procedures necessary for
certification of Substantial Completion.

6. Punch List and Final Completion: Include not more than 30 days for completion of punch list
items and final completion.

C. Constraints: Include constraints and work restrictions indicated in the Contract Documents and as
follows in schedule, and show how the sequence of the Work is affected.
1. Owner-Furnished Products: Include a separate activity for each product. Include delivery
date indicated in Section 01 1000 "Summary." Delivery dates indicated stipulate the earliest
possible delivery date.

D. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but not
limited to, the Notice to Proceed, Substantial Completion, and final completion and the following
interim milestones:

1. Temporary enclosure and space conditioning.
2. Permanent Enclosure.

3. Permanent Power.

4 HVAC Startup.

E. Cost Correlation: Superimpose a cost correlation timeline, indicating planned and actual costs. On
the line, show planned and actual dollar volume of the Work performed as of planned and actual
dates used for preparation of payment requests.

1. See Section 01 2900 "Payment Procedures" for cost reporting and payment procedures.

F. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or
commence prior to submittal of next schedule update. Summarize the following issues:

Unresolved issues.

Unanswered Requests for Information.

Rejected or unreturned submittals.

Notations on returned submittals.

Pending modifications affecting the Work and Contract Time.

agpONE

G. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days behind
the current approved schedule, submit a separate recovery schedule indicating means by which
Contractor intends to regain compliance with the schedule. Indicate changes to working hours,
working days, crew sizes, and equipment required to achieve compliance, and date by which
recovery will be accomplished.

H. Computer Scheduling Software: Prepare schedules using current version of a program that has
been developed specifically to manage construction schedules.
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2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)

A.

B.

D.

General: Prepare network diagrams using AON (activity-on-node) format.

CPM Schedule: Prepare Contractor's construction schedule using a cost- and resource-loaded,
time-scaled CPM network analysis diagram for the Work.

1.

Develop network diagram in sufficient time to submit CPM schedule so it can be accepted

for use no later than 30 days after date established for the Notice to Proceed.

a. Failure to include any work item required for performance of this Contract shall not
excuse Contractor from completing all work within applicable completion dates,
regardless of Architect's approval of the schedule.

Conduct educational workshops to train and inform key Project personnel, including

subcontractors' personnel, in proper methods of providing data and using CPM schedule

information.

Establish procedures for monitoring and updating CPM schedule and for reporting progress.

Coordinate procedures with progress meeting and payment request dates.

Use "one workday" as the unit of time for individual activities. Indicate nonworking days and

holidays incorporated into the schedule in order to coordinate with the Contract Time.

CPM Schedule Preparation: Prepare a list of all activities required to complete the Work. Using the
startup network diagram, prepare a skeleton network to identify probable critical paths.

1.

Activities: Indicate the estimated time duration, sequence requirements, and relationship of
each activity in relation to other activities. Include estimated time frames for the following
activities:

Punch list and final completion.

Activities occurring following final completion.

Critical Path Activities: Identify critical path activities, including those for interim completion

dates. Scheduled start and completion dates shall be consistent with Contract milestone

dates.

Processing: Process data to produce output data on a computer-drawn, time-scaled

network. Revise data, reorganize activity sequences, and reproduce as often as necessary

to produce the CPM schedule within the limitations of the Contract Time.

Format: Mark the critical path. Locate the critical path near center of network; locate paths

with most float near the edges.

a. Subnetworks on separate sheets are permissible for activities clearly off the critical
path.

Cost- and Resource-Loading of CPM Schedule: Assign cost to construction activities on the

CPM schedule. Do not assign costs to submittal activities. Obtain Architect's approval prior

to assigning costs to fabrication and delivery activities. Assign costs under main

subcontracts for testing and commissioning activities, operation and maintenance manuals,

punch list activities, Project record documents, and demonstration and training (if

applicable), in the amount of 5 percent of the Contract Sum.

a. Each activity cost shall reflect an appropriate value subject to approval by Architect.

b. Total cost assigned to activities shall equal the total Contract Sum.

a. Preparation and processing of submittals.
b. Mobilization and demobilization.

C. Delivery.

d. Fabrication.

e. Utility interruptions.

f. Installation.

g.

h.

Contract Modifications: For each proposed contract modification and concurrent with its
submission, prepare a time-impact analysis using a network fragment to demonstrate the effect of
the proposed change on the overall project schedule.
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Initial

Issue of Schedule: Prepare initial network diagram from a sorted activity list indicating

straight "early start-total float." Identify critical activities. Prepare tabulated reports showing the
following:

Boo~NoGOR~WONE

0.

Contractor or subcontractor and the Work or activity.

Description of activity.

Main events of activity.

Immediate preceding and succeeding activities.

Early and late start dates.

Early and late finish dates.

Activity duration in workdays.

Total float or slack time.

Average size of workforce.

Dollar value of activity (coordinated with the schedule of values).

Schedule Updating: Concurrent with making revisions to schedule, prepare tabulated reports
showing the following:

NogkrwbdE

Value
1

n

Identification of activities that have changed.
Changes in early and late start dates.
Changes in early and late finish dates.
Changes in activity durations in workdays.
Changes in the critical path.

Changes in total float or slack time.
Changes in the Contract Time.

Summaries: Prepare two cumulative value lists, sorted by finish dates.

In first list, tabulate activity number, early finish date, dollar value, and cumulative dollar
value.

In second list, tabulate activity number, late finish date, dollar value, and cumulative dollar
value.

In subsequent issues of both lists, substitute actual finish dates for activities completed as of
list date.

Prepare list for ease of comparison with payment requests; coordinate timing with progress

meetings.

a. In both value summary lists, tabulate "actual percent complete" and "cumulative value
completed" with total at bottom.

b. Submit value summary printouts one week before each regularly scheduled progress
meeting.

PART 3 - EXECUTION

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE

A.

Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect
actual construction progress and activities. Issue schedule one week before each regularly
scheduled progress meeting.

1.

Revise schedule immediately after each meeting or other activity where revisions have been
recognized or made. Issue updated schedule concurrently with the report of each such
meeting.

Include a report with updated schedule that indicates every change, including, but not limited
to, changes in logic, durations, actual starts and finishes, and activity durations.

As the Work progresses, indicate final completion percentage for each activity.
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B. Distribution: Distribute copies of approved schedule to Architect Owner, separate contractors,
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know
schedule responsibility.

1. Post copies in Project meeting rooms and temporary field offices.

2. When revisions are made, distribute updated schedules to the same parties and post in the
same locations. Delete parties from distribution when they have completed their assigned
portion of the Work and are no longer involved in performance of construction activities.

END OF SECTION 01 3200
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SECTION 01 3300-SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A. Section includes requirements for the submittal schedule and administrative and procedural
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.
B. Related Requirements:

1. Section 01 2900 "Payment Procedures" for submitting Applications for Payment and the
schedule of values.

2. Section 01 3200 "Construction Progress Documentation" for submitting schedules and
reports, including Contractor's construction schedule.

3. Section 01 7823 "Operation and Maintenance Data" for submitting operation and
maintenance manuals.

4, Section 01 7839 "Project Record Documents” for submitting record Drawings, record
Specifications, and record Product Data.

5. Section 01 7900 "Demonstration and Training" for submitting video recordings of

demonstration of equipment and training of Owner's personnel.

1.3 DEFINITIONS

A.

Action Submittals: Written and graphic information and physical samples that require Architect's
responsive action. Action submittals are those submittals indicated in individual Specification
Sections as "action submittals."

Informational Submittals: Written and graphic information and physical samples that do not require
Architect's responsive action. Submittals may be rejected for not complying with requirements.
Informational submittals are those submittals indicated in individual Specification Sections as
"informational submittals.”

File Transfer Protocol (FTP): Communications protocol that enables transfer of files to and from
another computer over a network and that serves as the basis for standard Internet protocols. An
FTP site is a portion of a network located outside of network firewalls within which internal and
external users are able to access files.

Portable Document Format (PDF): An open standard file format licensed by Adobe Systems used
for representing documents in a device-independent and display resolution-independent fixed-
layout document format.

1.4 ACTION SUBMITTALS

A.

Submittal Schedule: Submit a schedule of submittals, arranged in chronological order by dates
required by construction schedule. Include time required for review, ordering, manufacturing,
fabrication, and delivery when establishing dates. Include additional time required for making
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corrections or revisions to submittals noted by Architect and additional time for handling and
reviewing submittals required by those corrections.

1.

2.

Coordinate submittal schedule with list of subcontracts, the schedule of values, and

Contractor's construction schedule.

Initial Submittal: Submit concurrently with startup construction schedule. Include submittals

required during the first 60 days of construction. List those submittals required to maintain

orderly progress of the Work and those required early because of long lead time for

manufacture or fabrication.

Final Submittal: Submit concurrently with the first complete submittal of Contractor's

construction schedule.

a. Submit revised submittal schedule to reflect changes in current status and timing for
submittals.

Format: Arrange the following information in a tabular format:

Scheduled date for first submittal.

Specification Section number and title.

Submittal category: Action; informational.

Name of subcontractor.

Description of the Work covered.

Scheduled date for Architect's final release or approval.

Scheduled date of fabrication.

Scheduled dates for purchasing.

Scheduled dates for installation.

Activity or event number.

Se@moa0 Ty

—_—

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS

A. Architect's Digital Data Files: Electronic digital data files of the Contract Drawings will be provided
by Architect for Contractor's use in preparing submittals.

1. Architect will furnish Contractor one set of digital data drawing files of the Contract Drawings
for use in preparing Shop Drawings.

a. Architect makes no representations as to the accuracy or completeness of digital data
drawing files as they relate to the Contract Drawings.

b. Digital Drawing Software Program: The Contract Drawings are available in AutoCAD
Version 2016 in DWG format.

c. Contractor shall execute a data licensing agreement in the form of AIA Document
C106, Digital Data Licensing Agreement.

d. Limited digital files shall be provided to the Contractor at a direct cost to the
Contractor made payable directly to the Architect in the amount of $200.00 per sheet
file requested.

e. The following digital data files will by furnished for each appropriate discipline:

1) Floor plans.
2) Reflected ceiling plans.

f. Detalils, including plan and section details shall not be provided.

B. Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.
1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals,
and related activities that require sequential activity.
2. Submit all submittal items required for each Specification Section concurrently unless partial
submittals for portions of the Work are indicated on approved submittal schedule.
3. Submit action submittals and informational submittals required by the same Specification

Section as separate packages under separate transmittals.
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Coordinate transmittal of different types of submittals for related parts of the Work so

processing will not be delayed because of need to review submittals concurrently for

coordination.

a. Architect reserves the right to withhold action on a submittal requiring coordination
with other submittals until related submittals are received.

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. Time
for review shall commence on Architect's receipt of submittal. No extension of the Contract Time
will be authorized because of failure to transmit submittals enough in advance of the Work to permit
processing, including resubmittals.

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if
coordination with subsequent submittals is required. Architect will advise Contractor when a
submittal being processed must be delayed for coordination.

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as
initial submittal.

3. Resubmittal Review: Allow 15 days for review of each resubmittal.

D. Electronic Submittals: Identify and incorporate information in each electronic submittal file as
follows:

1. Assemble complete submittal package into a single indexed file incorporating submittal
requirements of a single Specification Section and transmittal form with links enabling
navigation to each item.

2. Name file with submittal number or other unique identifier, including revision identifier.

a. File name shall use project identifier and Specification Section number followed by a
decimal point and then a sequential number (e.g., LNHS-061000.01). Resubmittals
shall include an alphabetic suffix after another decimal point (e.g., LNHS-
061000.01.A).

3. Provide means for insertion to permanently record Contractor's review and approval
markings and action taken by Architect.

4. Transmittal Form for Electronic Submittals: Use electronic form acceptable to Owner,
containing the following information:

a. Project name.

b. Date.

C. Name and address of Architect.

d. Name of Contractor.

e. Name of firm or entity that prepared submittal.

f. Names of subcontractor, manufacturer, and supplier.

g. Category and type of submittal.

h. Submittal purpose and description.

i. Specification Section number and title.

j Specification paragraph number or drawing designation and generic name for each of
multiple items.

k. Drawing number and detail references, as appropriate.

l. Location(s) where product is to be installed, as appropriate.

m. Related physical samples submitted directly.

n. Indication of full or partial submittal.

0. Transmittal number.

p. Submittal and transmittal distribution record.

g. Other necessary identification.

r. Remarks.

5. Metadata: Include the following information as keywords in the electronic submittal file

metadata:
a. Project name.
b. Number and title of appropriate Specification Section.
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C. Manufacturer name.
d. Product name.

Options: Identify options requiring selection by Architect.

Deviations and Additional Information: On an attached separate sheet, prepared on Contractor's
letterhead, record relevant information, requests for data, revisions other than those requested by
Architect on previous submittals, and deviations from requirements in the Contract Documents,
including minor variations and limitations. Include same identification information as related
submittal.

Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

1. Note date and content of previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent of revision.

3. Resubmit submittals until they are marked with approval notation from Architect's action
stamp.

Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of
construction activities. Show distribution on transmittal forms.

Use for Construction: Retain complete copies of submittals on Project site. Use only final action
submittals that are marked with approval notation from Architect's action stamp.

PART 2 - PRODUCTS

2.1 SUBMITTAL PROCEDURES

A.

General Submittal Procedure Requirements: Prepare and submit submittals required by individual
Specification Sections. Types of submittals are indicated in individual Specification Sections.

1. Submit electronic submittals via email as PDF electronic files.

a. Architect will return annotated file. Annotate and retain one copy of file as an
electronic Project record document file.

2. Action Submittals: Submit three paper copies of each submittal unless otherwise indicated.
Architect will return two copies.

3. Informational Submittals: Submit two paper copies of each submittal unless otherwise
indicated. Architect will not return copies.

4. Certificates and Certifications Submittals: Provide a statement that includes signature of

entity responsible for preparing certification. Certificates and certifications shall be signed by
an officer or other individual authorized to sign documents on behalf of that entity.

a. Provide a digital signature with digital certificate on electronically submitted certificates
and certifications where indicated.
b. Provide a notarized statement on original paper copy certificates and certifications

where indicated.

Product Data: Collect information into a single submittal for each element of construction and type
of product or equipment.
1. If information must be specially prepared for submittal because standard published data are
not suitable for use, submit as Shop Drawings, not as Product Data.
2. Mark each copy of each submittal to show which products and options are applicable.
3. Include the following information, as applicable:
a. Manufacturer's catalog cuts.
b. Manufacturer's product specifications.
C. Standard color charts.
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d. Statement of compliance with specified referenced standards.

e. Notation of coordination requirements.

For equipment, include the following in addition to the above, as applicable:
a. Wiring diagrams showing factory-installed wiring.

b. Printed performance curves.

Submit Product Data before or concurrent with Samples.
Submit Product Data in the following format:

a. PDF electronic file.
b. Three paper copies of Product Data unless otherwise indicated. Architect will return
two copies.

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base Shop
Drawings on reproductions of the Contract Documents or standard printed data.

1.

Preparation: Fully illustrate requirements in the Contract Documents. Include the following
information, as applicable:

Identification of products.

Schedules.

Compliance with specified standards.

Notation of coordination requirements.

Notation of dimensions established by field measurement.

Relationship and attachment to adjoining construction clearly indicated.

g. Seal and signature of professional engineer if specified.

Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop
Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 42 inches.

Submit Shop Drawings in the following format:

a. PDF electronic file.

b. Two opague (bond) copies of each submittal. Architect will return one copy(ies).

~0oooTpY

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these
characteristics with other elements and for a comparison of these characteristics between submittal
and actual component as delivered and installed.

1.

2.

Transmit Samples that contain multiple, related components such as accessories together in
one submittal package.
Identification: Attach label on unexposed side of Samples that includes the following:

a. Generic description of Sample.

b. Product name and name of manufacturer.

C. Sample source.

d. Number and title of applicable Specification Section.

e. Specification paragraph number and generic name of each item.

For projects where electronic submittals are required, provide corresponding electronic
submittal of Sample transmittal, digital image file illustrating Sample characteristics, and
identification information for record.

Disposition: Maintain sets of approved Samples at Project site, available for quality-control

comparisons throughout the course of construction activity. Sample sets may be used to

determine final acceptance of construction associated with each set.

a. Samples not incorporated into the Work, or otherwise designated as Owner's
property, are the property of Contractor.

Samples for Initial Selection: Submit manufacturer's color charts consisting of units or

sections of units showing the full range of colors, textures, and patterns available.

a. Number of Samples: Submit one full set(s) of available choices where color, pattern,
texture, or similar characteristics are required to be selected from manufacturer's
product line. Architect will return submittal with options selected.

Samples for Verification: Submit full-size units or Samples of size indicated, prepared from

same material to be used for the Work, cured and finished in manner specified, and
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physically identical with material or product proposed for use, and that show full range of

color and texture variations expected. Samples include, but are not limited to, the following:

partial sections of manufactured or fabricated components; small cuts or containers of

materials; complete units of repetitively used materials; swatches showing color, texture, and

pattern; color range sets; and components used for independent testing and inspection.

a. Number of Samples: Submit three sets of Samples. Architect will retain two Sample
sets; remainder will be returned.

1) Submit a single Sample where assembly details, workmanship, fabrication
techniques, connections, operation, and other similar characteristics are to be
demonstrated.

2) If variation in color, pattern, texture, or other characteristic is inherent in
material or product represented by a Sample, submit at least three sets of
paired units that show approximate limits of variations.

E. Coordination Drawing Submittals: Comply with requirements specified in Section 01 3100 "Project
Management and Coordination."

F. Application for Payment and Schedule of Values: Comply with requirements specified in Section
01 2900 "Payment Procedures."

G. Closeout Submittals and Maintenance Material Submittals: Comply with requirements specified in
Section 01 7700 "Closeout Procedures."

H. Maintenance Data: Comply with requirements specified in Section 01 7823 "Operation and
Maintenance Data."

l. Qualification Data: Prepare written information that demonstrates capabilities and experience of
firm or person. Include lists of completed projects with project names and addresses, contact
information of architects and owners, and other information specified.

J. Welding Certificates: Prepare written certification that welding procedures and personnel comply
with requirements in the Contract Documents. Submit record of Welding Procedure Specification
and Procedure Qualification Record on AWS forms. Include names of firms and personnel certified.

K. Installer Certificates: Submit written statements on manufacturer's letterhead certifying that Installer
complies with requirements in the Contract Documents and, where required, is authorized by
manufacturer for this specific Project.

L. Manufacturer Certificates: Submit written statements on manufacturer's letterhead certifying that
manufacturer complies with requirements in the Contract Documents. Include evidence of
manufacturing experience where required.

M. Product Certificates: Submit written statements on manufacturer's letterhead certifying that product
complies with requirements in the Contract Documents.

N. Material Certificates: Submit written statements on manufacturer's letterhead certifying that
material complies with requirements in the Contract Documents.

0. Material Test Reports: Submit reports written by a qualified testing agency, on testing agency's

standard form, indicating and interpreting test results of material for compliance with requirements
in the Contract Documents.
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Product Test Reports: Submit written reports indicating that current product produced by
manufacturer complies with requirements in the Contract Documents. Base reports on evaluation
of tests performed by manufacturer and witnessed by a qualified testing agency, or on
comprehensive tests performed by a qualified testing agency.

Compatibility Test Reports: Submit reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting results of compatibility tests performed before
installation of product. Include written recommendations for primers and substrate preparation
needed for adhesion.

Design Data: Prepare and submit written and graphic information, including, but not limited to,
performance and design criteria, list of applicable codes and regulations, and calculations. Include
list of assumptions and other performance and design criteria and a summary of loads. Include
load diagrams if applicable. Provide name and version of software, if any, used for calculations.
Include page numbers.

PART 3 - EXECUTION

3.1 CONTRACTOR'S REVIEW

A.

Action and Informational Submittals: Review each submittal and check for coordination with other
Work of the Contract and for compliance with the Contract Documents. Note corrections and field
dimensions. Mark with approval stamp before submitting to Architect.

Project Closeout and Maintenance Material Submittals: See requirements in Section 01 7700
"Closeout Procedures."

Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name and
location, submittal number, Specification Section title and number, name of reviewer, date of
Contractor's approval, and statement certifying that submittal has been reviewed, checked, and
approved for compliance with the Contract Documents.

3.2 ARCHITECT'S ACTION

A.

Action Submittals: Architect will review each submittal, make marks to indicate corrections or
revisions required, and return it. Architect will stamp each submittal with an action stamp and will
mark stamp appropriately to indicate action.

Informational Submittals: Architect will review each submittal and will not return it, or will return it if
it does not comply with requirements. Architect will forward each submittal to appropriate party.

Partial submittals prepared for a portion of the Work will be reviewed when use of partial submittals
has received prior approval from Architect.

Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned for
resubmittal without review.

Submittals not required by the Contract Documents may be returned by the Architect without
action.

Any submittals made to the Architect by the Contractor without the Contractor’'s stamp, signature
and date indicating proper review will be returned without action by the Architect.
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END OF SECTION 01 3300
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SECTION 01 4000-QUALITY REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.

Section includes administrative and procedural requirements for quality assurance and quality
control.

Testing and inspecting services are required to verify compliance with requirements specified or
indicated. These services do not relieve Contractor of responsibility for compliance with the
Contract Document requirements.

1. Specific quality-assurance and -control requirements for individual construction activities are
specified in the Sections that specify those activities. Requirements in those Sections may
also cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract Document
requirements.

3. Requirements for Contractor to provide quality-assurance and -control services required by
Architect, Owner, or authorities having jurisdiction are not limited by provisions of this
Section.

Related Requirements:
1. Section 01 2100 "Allowances" for testing and inspecting allowances.

1.3 DEFINITIONS

A.

Quality-Assurance Services: Activities, actions, and procedures performed before and during
execution of the Work to guard against defects and deficiencies and substantiate that proposed
construction will comply with requirements.

Quality-Control Services: Tests, inspections, procedures, and related actions during and after
execution of the Work to evaluate that actual products incorporated into the Work and completed
construction comply with requirements. Services do not include contract enforcement activities
performed by Architect.

Mockups: Full-size physical assemblies that are constructed on-site. Mockups are constructed to
verify selections made under Sample submittals; to demonstrate aesthetic effects and, where
indicated, qualities of materials and execution; to review coordination, testing, or operation; to show
interface between dissimilar materials; and to demonstrate compliance with specified installation
tolerances. Mockups are not Samples. Unless otherwise indicated, approved mockups establish
the standard by which the Work will be judged.

Preconstruction Testing: Tests and inspections performed specifically for Project before products
and materials are incorporated into the Work, to verify performance or compliance with specified
criteria.
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Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or a testing
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to
establish product performance and compliance with specified requirements.

Source Quality-Control Testing: Tests and inspections that are performed at the source, e.g., plant,
mill, factory, or shop.

Field Quality-Control Testing: Tests and inspections that are performed on-site for installation of the
Work and for completed Work.

Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing
laboratory shall mean the same as testing agency.

Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an employee,

Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including

installation, erection, application, and similar operations.

1. Use of trade-specific terminology in referring to a trade or entity does not require that certain
construction activities be performed by accredited or unionized individuals, or that
requirements specified apply exclusively to specific trade(s).

Experienced: When used with an entity or individual, "experienced" means having successfully
completed a minimum of three previous projects similar in nature, size, and extent to this Project;
being familiar with special requirements indicated; and having complied with requirements of
authorities having jurisdiction.

1.4 CONFLICTING REQUIREMENTS

A.

Referenced Standards: If compliance with two or more standards is specified and the standards
establish different or conflicting requirements for minimum quantities or quality levels, comply with
the most stringent requirement. Refer conflicting requirements that are different, but apparently
equal, to Architect for a decision before proceeding.

Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be the
minimum provided or performed. The actual installation may comply exactly with the minimum
guantity or quality specified, or it may exceed the minimum within reasonable limits. To comply with
these requirements, indicated numeric values are minimum or maximum, as appropriate, for the
context of requirements. Refer uncertainties to Architect for a decision before proceeding.

1.5 ACTION SUBMITTALS

A.

Shop Drawings: For mockups, provide plans, sections, and elevations, indicating materials and
size of mockup construction.

1. Indicate manufacturer and model number of individual components.

2. Provide axonometric drawings for conditions difficult to illustrate in two dimensions.

1.6 INFORMATIONAL SUBMITTALS

A.

B.

Contractor's Quality-Control Plan: For quality-assurance and quality-control activities and
responsibilities.

Quialification Data: For Contractor's quality-control personnel.
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Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to
demonstrate their capabilities and experience. Include proof of qualifications in the form of a recent
report on the inspection of the testing agency by a recognized authority.

Schedule of Tests and Inspections: Prepare in tabular form and include the following:
Specification Section number and title.

Entity responsible for performing tests and inspections.

Description of test and inspection.

Identification of applicable standards.

Identification of test and inspection methods.

Number of tests and inspections required.

Time schedule or time span for tests and inspections.

Requirements for obtaining samples.

Unique characteristics of each quality-control service.

©CoNorWNE

1.7 CONTRACTOR'S QUALITY-CONTROL PLAN

A.

Quality-Control Plan, General: Submit quality-control plan within 10 days of Notice to Proceed, and
not less than five days prior to preconstruction conference. Submit in format acceptable to
Architect. Identify personnel, procedures, controls, instructions, tests, records, and forms to be
used to carry out Contractor's quality-assurance and quality-control responsibilities. Coordinate
with Contractor's construction schedule.

Quality-Control Personnel Qualifications: Engage qualified full-time personnel trained and
experienced in managing and executing quality-assurance and quality-control procedures similar in
nature and extent to those required for Project.

1. Project quality-control manager may also serve as Project superintendent.

Submittal Procedure: Describe procedures for ensuring compliance with requirements through
review and management of submittal process. Indicate qualifications of personnel responsible for
submittal review.

Testing and Inspection: In quality-control plan, include a comprehensive schedule of Work requiring
testing or inspection, including the following:

1. Contractor-performed tests and inspections including subcontractor-performed tests and
inspections. Include required tests and inspections and Contractor-elected tests and
inspections.

Continuous Inspection of Workmanship: Describe process for continuous inspection during
construction to identify and correct deficiencies in workmanship in addition to testing and inspection
specified. Indicate types of corrective actions to be required to bring work into compliance with
standards of workmanship established by Contract requirements and approved mockups.

Monitoring and Documentation: Maintain testing and inspection reports including log of approved
and rejected results. Include work Architect has indicated as nonconforming or defective. Indicate
corrective actions taken to bring nonconforming work into compliance with requirements. Comply
with requirements of authorities having jurisdiction.

1.8 REPORTS AND DOCUMENTS

A.

Test and Inspection Reports: Prepare and submit certified written reports specified in other
Sections. Include the following:

1. Date of issue.

2. Project title and number.
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Name, address, and telephone number of testing agency.

Dates and locations of samples and tests or inspections.

Names of individuals making tests and inspections.

Description of the Work and test and inspection method.

Identification of product and Specification Section.

Complete test or inspection data.

Test and inspection results and an interpretation of test results.

0. Record of temperature and weather conditions at time of sample taking and testing and
inspecting.

11. Comments or professional opinion on whether tested or inspected Work complies with the

Contract Document requirements.
12. Name and signature of laboratory inspector.
13.  Recommendations on retesting and re-inspecting.

BHoo~NoO kW

Manufacturer's Technical Representative's Field Reports: Prepare written information documenting
manufacturer's technical representative's tests and inspections specified in other Sections. Include

the following:

1. Name, address, and telephone number of technical representative making report.

2. Statement on condition of substrates and their acceptability for installation of product.

3. Statement that products at Project site comply with requirements.

4 Summary of installation procedures being followed, whether they comply with requirements

and, if not, what corrective action was taken.
5. Results of operational and other tests and a statement of whether observed performance
complies with requirements.
6. Statement whether conditions, products, and installation will affect warranty.
7. Other required items indicated in individual Specification Sections.
Factory-Authorized Service Representative's Reports: Prepare written information documenting
manufacturer's factory-authorized service representative's tests and inspections specified in other
Sections. Include the following:

1. Name, address, and telephone number of factory-authorized service representative making
report.

2. Statement that equipment complies with requirements.

3. Results of operational and other tests and a statement of whether observed performance
complies with requirements.

4. Statement whether conditions, products, and installation will affect warranty.

5. Other required items indicated in individual Specification Sections.

1.9 QUALITY ASSURANCE

A.

General: Qualifications paragraphs in this article establish the minimum qualification levels
required; individual Specification Sections specify additional requirements.

Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to
those indicated for this Project and with a record of successful in-service performance, as well as
sufficient production capacity to produce required units.

Fabricator Qualifications: A firm experienced in producing products similar to those indicated for
this Project and with a record of successful in-service performance, as well as sufficient production
capacity to produce required units.

Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling work
similar in material, design, and extent to that indicated for this Project, whose work has resulted in
construction with a record of successful in-service performance.
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E.

Professional Engineer Qualifications: A professional engineer who is legally qualified to practice in
jurisdiction where Project is located and who is experienced in providing engineering services of
the kind indicated. Engineering services are defined as those performed for installations of the
system, assembly, or product that are similar in material, design, and extent to those indicated for
this Project.

Specialists: Certain Specification Sections require that specific construction activities shall be
performed by entities who are recognized experts in those operations. Specialists shall satisfy
qualification requirements indicated and shall be engaged for the activities indicated.

1. Requirements of authorities having jurisdiction shall supersede requirements for specialists.

Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the

experience and capability to conduct testing and inspecting indicated, as documented according to

ASTM E 329; and with additional qualifications specified in individual Sections; and, where required

by authorities having jurisdiction, that is acceptable to authorities.

1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7.

2. NVLAP: A testing agency accredited according to NIST's National Voluntary Laboratory
Accreditation Program.

Manufacturer's Technical Representative Qualifications: An authorized representative of
manufacturer who is trained and approved by manufacturer to observe and inspect installation of
manufacturer's products that are similar in material, design, and extent to those indicated for this
Project.

Factory-Authorized Service Representative Qualifications: An authorized representative of
manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's
products that are similar in material, design, and extent to those indicated for this Project.

Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing for
compliance with specified requirements for performance and test methods, comply with the
following:

1. Contractor responsibilities include the following:
a. Provide test specimens representative of proposed products and construction.
b. Submit specimens in a timely manner with sufficient time for testing and analyzing
results to prevent delaying the Work.
C. Provide sizes and configurations of test assemblies, mockups, and laboratory

mockups to adequately demonstrate capability of products to comply with
performance requirements.

d. Build site-assembled test assemblies and mockups using installers who will perform
same tasks for Project.
e. When testing is complete, remove test specimens, assemblies, and mockups; do not
reuse products on Project.
2. Testing Agency Responsibilities: Submit a certified written report of each test, inspection,

and similar quality-assurance service to Architect, with copy to Contractor. Interpret tests
and inspections and state in each report whether tested and inspected work complies with or
deviates from the Contract Documents.

Mockups: Before installing portions of the Work requiring mockups, build mockups for each form of
construction and finish required to comply with the following requirements, using materials
indicated for the completed Work:

1. Build mockups in location and of size indicated or, if not indicated, as directed by Architect.
2. Notify Architect seven days in advance of dates and times when mockups will be
constructed.
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1.10

A.

3. Employ supervisory personnel who will oversee mockup construction. Employ workers that
will be employed during the construction at Project.

4, Demonstrate the proposed range of aesthetic effects and workmanship.

5. Obtain Architect's approval of mockups before starting work, fabrication, or construction.
a. Allow seven days for initial review and each re-review of each mockup.

6. Maintain mockups during construction in an undisturbed condition as a standard for judging
the completed Work.

7. Demolish and remove mockups when directed unless otherwise indicated.

Integrated Exterior Mockups: Construct integrated exterior mockup according to approved Shop
Drawings. Coordinate installation of exterior envelope materials and products for which mockups
are required in individual Specification Sections, along with supporting materials.

QUALITY CONTROL

Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility,
Owner will engage a qualified testing agency to perform these services.

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing
agencies engaged and a description of types of testing and inspecting they are engaged to
perform.

Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are Contractor's

responsibility. Perform additional quality-control activities required to verify that the Work complies

with requirements, whether specified or not.

1. Unless otherwise indicated, provide quality-control services specified and those required by
authorities having jurisdiction. Perform quality-control services required of Contractor by
authorities having jurisdiction, whether specified or not.

2. Where services are indicated as Contractor's responsibility, engage a qualified testing
agency to perform these quality-control services.
a. Contractor shall not employ same entity engaged by Owner, unless agreed to in

writing by Owner.

3. Notify testing agencies at least 24 hours in advance of time when Work that requires testing
or inspecting will be performed.

4. Where quality-control services are indicated as Contractor's responsibility, submit a certified
written report, in duplicate, of each quality-control service.

5. Testing and inspecting requested by Contractor and not required by the Contract Documents
are Contractor's responsibility.

6. Submit additional copies of each written report directly to authorities having jurisdiction,

when they so direct.

Manufacturer's Field Services: Where indicated, engage a factory-authorized service
representative to inspect field-assembled components and equipment installation, including service
connections. Report results in writing as specified in Section 01 3300 "Submittal Procedures."

Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical
representative to observe and inspect the Work. Manufacturer's technical representative's services
include participation in pre-installation conferences, examination of substrates and conditions,
verification of materials, observation of Installer activities, inspection of completed portions of the
Work, and submittal of written reports.

Retesting/Re-inspecting: Regardless of whether original tests or inspections were Contractor's
responsibility, provide quality-control services, including retesting and re-inspecting, for
construction that replaced Work that failed to comply with the Contract Documents.
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Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of duties.
Provide qualified personnel to perform required tests and inspections.

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the Work
during performance of its services.

2. Determine the location from which test samples will be taken and in which in-situ tests are
conducted.

3. Conduct and interpret tests and inspections and state in each report whether tested and
inspected work complies with or deviates from requirements.

4, Submit a certified written report, in duplicate, of each test, inspection, and similar quality-
control service through Contractor.

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve or
accept any portion of the Work.

6. Do not perform any duties of Contractor.

Associated Services: Cooperate with agencies performing required tests, inspections, and similar

guality-control services, and provide reasonable auxiliary services as requested. Notify agency

sufficiently in advance of operations to permit assignment of personnel. Provide the following:

1. Access to the Work.

2. Incidental labor and facilities necessary to facilitate tests and inspections.

3. Adequate quantities of representative samples of materials that require testing and
inspecting. Assist agency in obtaining samples.

4. Facilities for storage and field curing of test samples.

5. Delivery of samples to testing agencies.

6 Preliminary design mix proposed for use for material mixes that require control by testing
agency.

7. Security and protection for samples and for testing and inspecting equipment at Project site.

Coordination: Coordinate sequence of activities to accommodate required quality-assurance and -
control services with a minimum of delay and to avoid necessity of removing and replacing
construction to accommodate testing and inspecting.

1. Schedule times for tests, inspections, obtaining samples, and similar activities.

Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-

control services required by the Contract Documents as a component of Contractor's quality-

control plan. Coordinate and submit concurrently with Contractor's construction schedule. Update

as the Work progresses.

1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each party
involved in performance of portions of the Work where tests and inspections are required.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 REPAIR AND PROTECTION

A.

B.

General: On completion of testing, inspecting, sample taking, and similar services, repair damaged

construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other Specification
Sections or matching existing substrates and finishes. Restore patched areas and extend
restoration into adjoining areas with durable seams that are as invisible as possible. Comply
with the Contract Document requirements for cutting and patching in Section 01 7300
"Execution.”

Protect construction exposed by or for quality-control service activities.
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C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility
for quality-control services.

END OF SECTION 01 4000
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SECTION 01 5000-TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A. Section includes requirements for temporary utilities, support facilities, and security and protection
facilities.
B. Related Requirements:

1. Section 01 1000 "Summary" for work restrictions and limitations on utility interruptions.

2. Section 32 1216 "Asphalt Paving" for construction and maintenance of asphalt pavement for
temporary roads and paved areas.

3. Section 32 1313 "Concrete Paving" for construction and maintenance of cement concrete

pavement for temporary roads and paved areas.

1.3 USE CHARGES

A.

General: Installation and removal of and use charges for temporary facilities shall be included in
the Contract Sum unless otherwise indicated. Allow other entities to use temporary services and
facilities without cost, including, but not limited to, Architect, testing agencies, and authorities
having jurisdiction.

Water Service: Pay water-service use charges for water used by all entities for construction
operations.

Electric Power Service: Pay electric-power-service use charges for electricity used by all entities for
construction operations.

Sewer, Water, and Electric Power Service: Use charges are specified in Section 01 1200 "Multiple
Contract Summary."

1.4 INFORMATIONAL SUBMITTALS

A.

Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas for
construction personnel.

Erosion- and Sedimentation-Control Plan: Show compliance with requirements of EPA
Construction General Permit or authorities having jurisdiction, whichever is more stringent.

Fire-Safety Program: Show compliance with requirements of NFPA 241 and authorities having
jurisdiction. Indicate Contractor personnel responsible for management of fire-prevention program.

Dust- and HVAC-Control Plan: Submit coordination drawing and narrative that indicates the dust-
and HVAC-control measures proposed for use, proposed locations, and proposed time frame for
their operation. Identify further options if proposed measures are later determined to be
inadequate. Include the following:
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Locations of dust-control partitions at each phase of work.
HVAC system isolation schematic drawing.

Location of proposed air-filtration system discharge.
Waste handling procedures.

Other dust-control measures.
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1.5 QUALITY ASSURANCE

A.

Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary
electric service. Install service to comply with NFPA 70.

Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each
temporary utility before use. Obtain required certifications and permits.

Accessible Temporary Egress: Comply with applicable provisions in the U.S. Architectural &
Transportation Barriers Compliance Board's ADA-ABA Accessibility Guidelines and ICC/ANSI
A117.1.

1.6 PROJECT CONDITIONS

A.

Temporary Use of Permanent Facilities: Engage Installer of each permanent service to assume
responsibility for operation, maintenance, and protection of each permanent service during its use
as a construction facility before Owner's acceptance, regardless of previously assigned
responsibilities.

PART 2 - PRODUCTS

2.1 MATERIALS

A.

B.

Dust-Control Adhesive-Surface Walk-off Mats: Provide mats minimum 36 by 60 inches.

Insulation: Unfaced mineral-fiber blanket, manufactured from glass, slag wool, or rock wool; with
maximum flame-spread and smoke-developed indexes of 25 and 50, respectively.

2.2 TEMPORARY FACILITIES

A.

Field Offices, General: Prefabricated or mobile units with serviceable finishes, temperature
controls, and foundations adequate for normal loading.

Common-Use Field Office: Of sufficient size to accommodate needs of Owner, Architect, and
construction personnel office activities and to accommodate Project meetings specified in other
Division 01 Sections. Keep office clean and orderly. Furnish and equip offices as follows:

1. Furniture required for Project-site documents including file cabinets, plan tables, plan racks,
and bookcases.
2. Conference room of sufficient size to accommodate meetings of 10 individuals. Provide

electrical power service and 120-V ac duplex receptacles, with no fewer than one receptacle
on each wall. Furnish room with conference table, chairs, and 4-foot-square tack and marker

boards.

3. Drinking water and private toilet.

4. Coffee machine and supplies.

5. Heating and cooling equipment necessary to maintain a uniform indoor temperature of 68 to
72 deg F.

6. Lighting fixtures capable of maintaining average illumination of 20 fcat desk height.
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C. Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to accommodate
materials and equipment for construction operations.
1. Store combustible materials apart from building.
PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL

A. Locate facilities where they will serve Project adequately and result in minimum interference with
performance of the Work. Relocate and modify facilities as required by progress of the Work.
1. Locate facilities to limit site disturbance as specified in Section 01 1000 "Summary."

B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities are no

longer needed or are replaced by authorized use of completed permanent facilities.
3.2 TEMPORARY UTILITY INSTALLATION

A. General: Install temporary service or connect to existing service.
1. Arrange with utility company, Owner, and existing users for time when service can be
interrupted, if necessary, to make connections for temporary services.

B. Water Service: Install water service and distribution piping in sizes and pressures adequate for
construction.

C. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of
construction personnel. Comply with requirements of authorities having jurisdiction for type,
number, location, operation, and maintenance of fixtures and facilities.

1. Toilets: Use of Owner's existing toilet facilities will be permitted, as long as facilities are
cleaned and maintained in a condition acceptable to Owner. At Substantial Completion,
restore these facilities to condition existing before initial use.

D. Electric Power Service: Provide electric power service and distribution system of sufficient size,
capacity, and power characteristics required for construction operations.

1. Install electric power service overhead unless otherwise indicated.
2. Connect temporary service to Owner's existing power source, as directed by Owner.
E. Lighting: Provide temporary lighting with local switching that provides adequate illumination for
construction operations, observations, inspections, and traffic conditions.
1. Install and operate temporary lighting that fulfills security and protection requirements
without operating entire system.
2. Install lighting for Project identification sign.
F. Telephone Service: Provide temporary telephone service in common-use facilities for use by all
construction personnel. Install one telephone line(s) for each field office.
1. Provide additional telephone lines for the following:
a. Provide a dedicated telephone line for each facsimile machine in each field office.
2. At each telephone, post a list of important telephone numbers.
a. Police and fire departments.
b. Ambulance service.
C. Contractor's home office.
d. Contractor's emergency after-hours telephone number.
e. Architect's office.
f. Engineers' offices.
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g. Owner's office.
h. Principal subcontractors' field and home offices.
3. Provide superintendent with cellular telephone or portable two-way radio for use when away

from field office.

G. Electronic Communication Service: Provide a desktop computer in the primary field office adequate
for use by Architect and Owner to access Project electronic documents and maintain electronic
communications. Equip computer with not less than the following:

Processor: Intel Pentium D or Intel CoreDuo, 3.0 GHz processing speed.

Memory: 4 gigabyte.

Disk Storage: 300 gigabyte hard-disk drive and combination DVD-RW/CD-RW drive.

Display: 22-inchLCD monitor with 256-Mb dedicated video RAM.

Full-size keyboard and mouse.

Network Connectivity: 02/110 BaseT Ethernet.

Operating System: Microsoft Windows 8.1 Professional or higher.

Productivity Software:

a. Microsoft Office Professional, 2013 or higher, including Word, Excel, and Outlook.

b. Adobe Reader 7.0 or higher.

9. Printer: "All-in-one" unit equipped with printer server, combining color printing, photocopying,
scanning, and faxing, or separate units for each of these three functions.

10. Internet Service: Broadband modem, router and ISP, equipped with hardware firewall,
providing minimum 384 Kbps upload and 1 Mbps download speeds at each computer.

11. Internet Security: Integrated software, providing software firewall, virus, spyware, phishing,
and spam protection in a combined application.

12. Backup: External hard drive, minimum 40 gigabyte, with automated backup software
providing daily backups.
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3.3 SUPPORT FACILITIES INSTALLATION

A. General: Comply with the following:
1. Provide construction for temporary offices, shops, and sheds located within construction
area or within 30 feet of building lines that is noncombustible according to ASTM E 136.
Comply with NFPA 241.
2. Maintain support facilities until Architect schedules Substantial Completion inspection.
Remove before Substantial Completion. Personnel remaining after Substantial Completion
will be permitted to use permanent facilities, under conditions acceptable to Owner.

B. Traffic Controls: Comply with requirements of authorities having jurisdiction.

1. Protect existing site improvements to remain including curbs, pavement, and utilities.
2. Maintain access for fire-fighting equipment and access to fire hydrants.
C. Parking: Shall be contained within the limits of works; existing parking shall not be used for parking

unless approved by the Owner in writing.

D. Project Signs: Provide Project signs as indicated. Unauthorized signs are not permitted.
1. Identification Signs: Provide Project identification signs as indicated on Drawings.
2. Temporary Signs: Provide other signs as indicated and as required to inform public and
individuals seeking entrance to Project.
a. Provide temporary, directional signs for construction personnel and visitors.
3. Maintain and touchup signs so they are legible at all times.

E. Waste Disposal Facilities: Comply with requirements specified in Section 01 7419 "Construction
Waste Management and Disposal."
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3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION

A.

Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and
other improvements at Project site and on adjacent properties, except those indicated to be
removed or altered. Repair damage to existing facilities.

Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction as required to comply with environmental regulations and that minimize possible air,
waterway, and subsoil contamination or pollution or other undesirable effects.
1. Comply with work restrictions specified in Section 01 1000 "Summary."

Temporary Erosion and Sedimentation Control: Comply with requirements of 2003 EPA
Construction General Permit or authorities having jurisdiction, whichever is more stringent and
requirements specified in Section 31 1000 "Site Clearing."

Stormwater Control: Comply with requirements of authorities having jurisdiction. Provide barriers in
and around excavations and subgrade construction to prevent flooding by runoff of stormwater
from heavy rains.

Tree and Plant Protection: Comply with requirements specified in Section 01 5639 "Temporary
Tree and Plant Protection."

Pest Control: Engage pest-control service to recommend practices to minimize attraction and
harboring of rodents, roaches, and other pests and to perform extermination and control
procedures at regular intervals so Project will be free of pests and their residues at Substantial
Completion. Perform control operations lawfully, using environmentally safe materials.

3.5 OPERATION, TERMINATION, AND REMOVAL

A.

Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and abuse,
limit availability of temporary facilities to essential and intended uses.

Maintenance: Maintain facilities in good operating condition until removal.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation,
and similar facilities on a 24-hour basis where required to achieve indicated results and to
avoid possibility of damage.

Temporary Facility Changeover: Do not change over from using temporary security and protection
facilities to permanent facilities until Substantial Completion.

Termination and Removal: Remove each temporary facility when need for its service has ended,
when it has been replaced by authorized use of a permanent facility, or no later than Substantial
Completion. Complete or, if necessary, restore permanent construction that may have been
delayed because of interference with temporary facility. Repair damaged Work, clean exposed
surfaces, and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of Contractor. Owner
reserves right to take possession of Project identification signs.
2. Remove temporary roads and paved areas not intended for or acceptable for integration into

permanent construction. Where area is intended for landscape development, remove soil
and aggregate fill that do not comply with requirements for fill or subsoil. Remove materials
contaminated with road oil, asphalt and other petrochemical compounds, and other
substances that might impair growth of plant materials or lawns. Repair or replace street
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paving, curbs, and sidewalks at temporary entrances, as required by authorities having
jurisdiction.

3. At Substantial Completion, repair, renovate, and clean permanent facilities used during
construction period. Comply with final cleaning requirements specified in Section 01 7700
"Closeout Procedures."

END OF SECTION 01 5000
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SECTION 01 5639-TEMPORARY TREE AND PLANT PROTECTION
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes general protection and pruning of existing trees and plants that are affected by
execution of the Work, whether temporary or permanent construction.

B. Related Sections:
1. Section 01 5000 "Temporary Facilities and Controls" for temporary site fencing.
2. Section 31 1000 "Site Clearing" for removing existing trees and shrubs.

1.3 DEFINITIONS

A. Caliper: Diameter of a trunk measured by a diameter tape at 6 inches above the ground for trees
up to, and including, 4-inchsize; and 12 inches above the ground for trees larger than 4-inchsize.

B. Plant-Protection Zone: Area surrounding individual trees, groups of trees, shrubs, or other
vegetation to be protected during construction, and indicated on Drawings.

C. Tree-Protection Zone: Area surrounding individual trees or groups of trees to be protected during
construction, and indicated on Drawings.

D. Vegetation: Trees, shrubs, groundcovers, grass, and other plants.
1.4 ACTION SUBMITTALS

A. Product Data: For each type of product indicated.
1.5 INFORMATION SUBMITTALS

A. Existing Conditions: Documentation of existing trees and plantings indicated to remain, which
establishes preconstruction conditions that might be misconstrued as damage caused by
construction activities.

1. Use sufficiently detailed photographs or videotape.
2. Include plans and notations to indicate specific wounds and damage conditions of each tree
or other plants designated to remain.

1.6 PROJECT CONDITIONS

A. The following practices are prohibited within protection zones:

Storage of construction materials, debris, or excavated material.
Parking vehicles or equipment.

Foot traffic.

Erection of sheds or structures.

Impoundment of water.

agrpONE
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B.

C.

6. Excavation or other digging unless otherwise indicated.
7. Attachment of signs to or wrapping materials around trees or plants unless otherwise
indicated.

Do not direct vehicle or equipment exhaust toward protection zones.

Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones and
organic muich.

PART 2 - PRODUCTS

2.1 MATERIALS

A.

Topsoil: Natural or cultivated top layer of the soil profile or manufactured topsoil; containing organic

matter and sand, silt, and clay particles; friable, pervious, and black or a darker shade of brown,

gray, or red than underlying subsoil; reasonably free of subsail, clay lumps, gravel, and other

objects more than 1 inch in diameter; and free of weeds, roots, and toxic and other non-soil

materials.

1. Obtain topsoil only from well-drained sites where topsoil is 4 inches deep or more; do not
obtain from bogs or marshes.

Topsoil: Imported or manufactured topsoil complying with ASTM D 5268.

Protection-Zone Fencing: Fencing fixed in position and meeting one of the following requirements.

1. Plastic Protection-Zone Fencing: Plastic construction fencing constructed of high-density
extruded and stretched polyethylene fabric with 2-inchmaximum opening in pattern and
weighing a minimum of 0.4 Ib/ft.; remaining flexible from minus 60 to plus 200 deg F; inert to
most chemicals and acids; minimum tensile yield strength of 2000 psi and ultimate tensile
strength of 2680 psi; secured with plastic bands or galvanized-steel or stainless-steel wire
ties; and supported by tubular or T-shape galvanized-steel posts spaced not more than 8
feet apart.
a. Height: 4 feet.
b. Color: High-visibility orange, nonfading.

2. Gates: Single swing access gates matching material and appearance of fencing, to allow for
maintenance activities within protection zones; leaf width 36 inches.

PART 3 - EXECUTION

3.1 EXAMINATION

A.

Erosion and Sedimentation Control: Examine the site to verify that temporary erosion- and
sedimentation-control measures are in place. Verify that flows of water redirected from construction
areas or generated by construction activity do not enter or cross protection zones.

For the record, prepare written report, endorsed by arborist, listing conditions detrimental to tree
and plant protection.

3.2 PREPARATION

A.

Locate and clearly identify trees, shrubs, and other vegetation to remain. Tie a 1l-inchblue-vinyl
tape around each tree trunk at 54 inchesabove the ground.
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Protect tree root systems from damage caused by runoff or spillage of noxious materials while
mixing, placing, or storing construction materials. Protect root systems from ponding, eroding, or
excessive wetting caused by dewatering operations.

Tree-Protection Zones: Mulch areas inside tree-protection zones and other areas indicated.
1. Apply 4-inch average thickness of organic mulch. Do not place mulch within 6 inches of tree
trunks.

3.3 TREE- AND PLANT-PROTECTION ZONES

A.

Protection-Zone Fencing: Install protection-zone fencing along edges of protection zones before

materials or equipment are brought on the site and construction operations begin in a manner that

will prevent people and animals from easily entering protected area except by entrance gates.

Construct fencing so as not to obstruct safe passage or visibility at vehicle intersections where

fencing is located adjacent to pedestrian walkways or in close proximity to street intersections,

drives, or other vehicular circulation.

1. Posts: Set or drive posts into ground one-third the total height of the fence without concrete
footings. Where a post is located on existing paving or concrete to remain, provide
appropriate means of post support acceptable to Architect.

2. Access Gates: Install one gate as required; adjust to operate smoothly, easily, and quietly,
free of binding, warp, excessive deflection, distortion, nonalignment, misplacement,
disruption, or malfunction, throughout entire operational range. Confirm that latches and
locks engage accurately and securely without forcing or binding.

Maintain protection zones free of weeds and trash.

Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated that are
damaged by construction operations, in a manner approved by Architect.

Maintain protection-zone fencing and signage in good condition as acceptable to Architect and
remove when construction operations are complete and equipment has been removed from the
site.

1. Do not remove protection-zone fencing, even temporarily, to allow deliveries or equipment
access through the protection zone.
2. Temporary access is permitted subject to preapproval in writing by arborist if a root buffer

effective against soil compaction is constructed as directed by arborist. Maintain root buffer
so long as access is permitted.

3.4 FIELD QUALITY CONTROL

A.

Inspections: Engage a qualified arborist to direct plant-protection measures in the vicinity of trees,
shrubs, and other vegetation indicated to remain and to prepare inspection reports.

3.5 REPAIR AND REPLACEMENT

A.

General: Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated
that are damaged by construction operations, in a manner approved by Architect.

1. Submit details of proposed root cutting and tree and shrub repairs.

2. Have arborist perform the root cutting, branch pruning, and damage repair of trees and
shrubs.

3. Treat damaged trunks, limbs, and roots according to arborist's written instructions.

4. Perform repairs within 24 hours.

5. Replace vegetation that cannot be repaired and restored to full-growth status, as determined
by Architect.
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B. Trees: Remove and replace trees indicated to remain that are more than 50 percent dead or in an
unhealthy condition or are damaged during construction operations that Architect determines are
incapable of restoring to normal growth pattern.

1. Provide one new tree(s) of 6-inch caliper size for each tree being replaced that measures
more than 6 inches in caliper size.
a. Species: As selected by Landscape Architect.

2. Plant and maintain new trees as specified in Section 32 9300 "Plants."

3.6 DISPOSAL OF SURPLUS AND WASTE MATERIALS

A. Disposal: Remove excess excavated material, displaced trees, trash and debris, and legally
dispose of them off Owner's property.

END OF SECTION 01 5639
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SECTION 01 6000-PRODUCT REQUIREMENTS
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY
A. Section includes administrative and procedural requirements for selection of products for use in

Project; product delivery, storage, and handling; manufacturers' standard warranties on products;
special warranties; and comparable products.

B. Related Requirements:
1. Section 01 2100 "Allowances" for products selected under an allowance.
2. Section 01 2500 "Substitution Procedures" for requests for substitutions.

1.3 DEFINITIONS

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or taken
from previously purchased stock. The term "product” includes the terms "material," "equipment,”
"system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including make or model
number or other designation shown or listed in manufacturer's published product literature,
that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another project or
facility. Products salvaged or recycled from other projects are not considered new products.
3. Comparable Product: Product that is demonstrated and approved through submittal process

to have the indicated qualities related to type, function, dimension, in-service performance,
physical properties, appearance, and other characteristics that equal or exceed those of
specified product.

B. Basis-of-Design Product Specification: A specification in which a specific manufacturer's product is
named and accompanied by the words "basis-of-design product,” including make or model number
or other designation, to establish the significant qualities related to type, function, dimension, in-
service performance, physical properties, appearance, and other characteristics for purposes of
evaluating comparable products of additional manufacturers named in the specification.

1.4 ACTION SUBMITTALS
A. Comparable Product Requests: Submit request for consideration of each comparable product.

Identify product or fabrication or installation method to be replaced. Include Specification Section
number and title and Drawing numbers and titles.

1. Include data to indicate compliance with the requirements specified in "Comparable
Products” Article.
2. Architect's Action: If necessary, Architect will request additional information or

documentation for evaluation within one week of receipt of a comparable product request.
Architect will notify Contractor of approval or rejection of proposed comparable product
request within 15 days of receipt of request, or seven days of receipt of additional
information or documentation, whichever is later.
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B.

a. Form of Approval: As specified in Section 01 3300 "Submittal Procedures."
b. Use product specified if Architect does not issue a decision on use of a comparable
product request within time allocated.

Basis-of-Design Product Specification Submittal: Comply with requirements in Section 01 3300
"Submittal Procedures." Show compliance with requirements.

1.5 QUALITY ASSURANCE

A.

Compatibility of Options: If Contractor is given option of selecting between two or more products for
use on Project, select product compatible with products previously selected, even if previously
selected products were also options.

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING

A.

Deliver, store, and handle products using means and methods that will prevent damage,
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written
instructions.

Delivery and Handling:

1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding
of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for items that are
flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed

container or other packaging system, complete with labels and instructions for handling,
storing, unpacking, protecting, and installing.

4. Inspect products on delivery to determine compliance with the Contract Documents and to
determine that products are undamaged and properly protected.

Storage:

1. Store materials in a manner that will not endanger Project structure.

2. Store products that are subject to damage by the elements, under cover in a weathertight
enclosure above ground, with ventilation adequate to prevent condensation.

3. Protect foam plastic from exposure to sunlight, except to extent necessary for period of
installation and concealment.

4. Comply with product manufacturer's written instructions for temperature, humidity,
ventilation, and weather-protection requirements for storage.

5. Protect stored products from damage and liquids from freezing.

1.7 PRODUCT WARRANTIES

A.

Warranties specified in other Sections shall be in addition to, and run concurrent with, other
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on
product warranties do not relieve Contractor of obligations under requirements of the Contract
Documents.

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a
particular product and specifically endorsed by manufacturer to Owner.
2. Special Warranty: Written warranty required by the Contract Documents to provide specific

rights for Owner.

Special Warranties: Prepare a written document that contains appropriate terms and identification,
ready for execution.
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C.

1. Manufacturer's Standard Form: Modified to include Project-specific information and properly
executed.
2. See other Sections for specific content requirements and particular requirements for

submitting special warranties.

Submittal Time: Comply with requirements in Section 01 7700 "Closeout Procedures."

PART 2 - PRODUCTS

2.1 PRODUCT SELECTION PROCEDURES

A.

D.

General Product Requirements: Provide products that comply with the Contract Documents, are
undamaged and, unless otherwise indicated, are new at time of installation.

1. Provide products complete with accessories, trim, finish, fasteners, and other items needed
for a complete installation and indicated use and effect.
2. Standard Products: If available, and unless custom products or nonstandard options are

specified, provide standard products of types that have been produced and used
successfully in similar situations on other projects.
3. Owner reserves the right to limit selection to products with warranties not in conflict with
requirements of the Contract Documents.
Where products are accompanied by the term "as selected," Architect will make selection.
Descriptive, performance, and reference standard requirements in the Specifications
establish salient characteristics of products.
6. Or Equal: For products specified by name and accompanied by the term "or equal," or "or
approved equal," or "or approved," comply with requirements in "Comparable Products"
Article to obtain approval for use of an unnamed product.

oA

Product Selection Procedures:

1. Products:

a. Restricted List: Where Specifications include a list of names of both manufacturers
and products, provide one of the products listed that complies with requirements.
Comparable products or substitutions for Contractor's convenience will not be
considered unless otherwise indicated.

2. Manufacturers:

a. Restricted List: Where Specifications include a list of manufacturers' names, provide a
product by one of the manufacturers listed that complies with requirements.
Comparable products or substitutions for Contractor's convenience will not be
considered unless otherwise indicated.

3. Basis-of-Design Product: Where Specifications name a product, or refer to a product
indicated on Drawings, and include a list of manufacturers, provide the specified or indicated
product or a comparable product by one of the other named manufacturers. Drawings and
Specifications indicate sizes, profiles, dimensions, and other characteristics that are based
on the product named. Comply with requirements in "Comparable Products" Article for
consideration of an unnamed product by one of the other named manufacturers.

Visual Matching Specification: Where Specifications require "match Architect's sample”, provide a

product that complies with requirements and matches Architect's sample. Architect's decision will

be final on whether a proposed product matches.

1. If no product available within specified category matches and complies with other specified
requirements, comply with requirements in Section 01 2500 "Substitution Procedures" for
proposal of product.

Visual Selection Specification: Where Specifications include the phrase "as selected by Architect
from manufacturer's full range" or similar phrase, select a product that complies with requirements.
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Architect will select color, gloss, pattern, density, or texture from manufacturer's product line that
includes both standard and premium items.

2.2 COMPARABLE PRODUCTS

A. Conditions for Consideration: Architect will consider Contractor's request for comparable product
when the following conditions are satisfied. If the following conditions are not satisfied, Architect
may return requests without action, except to record noncompliance with these requirements:

1.

5.

Evidence that the proposed product does not require revisions to the Contract Documents,
that it is consistent with the Contract Documents and will produce the indicated results, and
that it is compatible with other portions of the Work.

Detailed comparison of significant qualities of proposed product with those named in the
Specifications. Significant qualities include attributes such as performance, weight, size,
durability, visual effect, and specific features and requirements indicated.

Evidence that proposed product provides specified warranty.

List of similar installations for completed projects with project names and addresses and
names and addresses of architects and owners, if requested.

Samples, if requested.

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 6000
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SECTION 01 7300-EXECUTION
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes general administrative and procedural requirements governing execution of the
Work including, but not limited to, the following:

1. Construction layout.
2. Field engineering and surveying.
3. Installation of the Work.
4, Cutting and patching.
5. Coordination of Owner-installed products.
6. Progress cleaning.
7. Starting and adjusting.
8. Protection of installed construction.
B. Related Requirements:
1. Section 01 1000 "Summary" for limits on use of Project site.
2. Section 01 3300 "Submittal Procedures" for submitting surveys.
3. Section 01 7700 "Closeout Procedures" for submitting final property survey with Project

Record Documents, recording of Owner-accepted deviations from indicated lines and levels,
and final cleaning.

1.3 DEFINITIONS

A. Cutting: Removal of in-place construction necessary to permit installation or performance of other
work.

B. Patching: Fitting and repair work required to restore construction to original conditions after
installation of other work.

1.4 INFORMATIONAL SUBMITTALS
A. Qualification Data: For land surveyor.

B. Certificates: Submit certificate signed by land surveyor certifying that location and elevation of
improvements comply with requirements.

C. Cutting and Patching Plan: Submit plan describing procedures at least 10 days prior to the time
cutting and patching will be performed. Include the following information:

1. Extent: Describe reason for and extent of each occurrence of cutting and patching.

2. Changes to In-Place Construction: Describe anticipated results. Include changes to
structural elements and operating components as well as changes in building appearance
and other significant visual elements.

3. Products: List products to be used for patching and firms or entities that will perform patching
work.
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Dates: Indicate when cutting and patching will be performed.

Utilities and Mechanical and Electrical Systems: List services and systems that cutting and

patching procedures will disturb or affect. List services and systems that will be relocated

and those that will be temporarily out of service. Indicate length of time permanent services

and systems will be disrupted.

a. Include description of provisions for temporary services and systems during
interruption of permanent services and systems.

D. Certified Surveys: Submit two copies signed by land surveyor.

E. Final Property Survey: Submit 3 copies showing the Work performed and record survey data.

1.5 QUALITY ASSURANCE

A. Land Surveyor Qualifications: A professional land surveyor who is legally qualified to practice in
jurisdiction where Project is located and who is experienced in providing land-surveying services of
the kind indicated.

B. Cutting and Patching: Comply with requirements for and limitations on cutting and patching of
construction elements.

1.

EXECUTION

Structural Elements: When cutting and patching structural elements, notify Architect of
locations and details of cutting and await directions from Architect before proceeding. Shore,
brace, and support structural elements during cutting and patching. Do not cut and patch
structural elements in a manner that could change their load-carrying capacity or increase
deflection

Operational Elements: Do not cut and patch operating elements and related components in
a manner that results in reducing their capacity to perform as intended or that results in
increased maintenance or decreased operational life or safety. Operational elements include
the following:

Primary operational systems and equipment.

Air or smoke barriers.

Mechanical systems piping and ducts.

Control systems.

Communication systems.

Fire-detection and -alarm systems.

g. Electrical wiring systems.

Other Construction Elements: Do not cut and patch other construction elements or
components in a manner that could change their load-carrying capacity, that results in
reducing their capacity to perform as intended, or that results in increased maintenance or
decreased operational life or safety. Other construction elements include but are not limited
to the following:

Water, moisture, or vapor barriers.

Membranes and flashings.

Exterior curtain-wall construction.

Equipment supports.

Piping, ductwork, vessels, and equipment.

Noise- and vibration-control elements and systems.

V|sual Elements: Do not cut and patch construction in a manner that results in visual
evidence of cutting and patching. Do not cut and patch exposed construction in a manner
that would, in Architect's opinion, reduce the building's aesthetic qualities. Remove and
replace construction that has been cut and patched in a visually unsatisfactory manner.

~ooooTw
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Cutting and Patching Conference: Before proceeding, meet at Project site with parties involved in
cutting and patching, including mechanical and electrical trades. Review areas of potential
interference and conflict. Coordinate procedures and resolve potential conflicts before proceeding.

Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's written
recommendations and instructions for installation of products and equipment.

PART 2 - PRODUCTS

2.1 MATERIALS

A.

B.

General: Comply with requirements specified in other Sections.

In-Place Materials: Use materials for patching identical to in-place materials. For exposed surfaces,
use materials that visually match in-place adjacent surfaces to the fullest extent possible.

PART 3 - EXECUTION

3.1 EXAMINATION

A.

Existing Conditions: The existence and location of underground and other utilities and construction
indicated as existing are not guaranteed. Before beginning site work, investigate and verify the
existence and location of underground utilities, and other construction affecting the Work.

1. Before construction, verify the location and invert elevation at points of connection of
sanitary sewer, storm sewer, and water-service piping; underground electrical services, and
other utilities.

2. Furnish location data for work related to Project that must be performed by public utilities
serving Project site.

Examination and Acceptance of Conditions: Before proceeding with each component of the Work,
examine substrates, areas, and conditions, with Installer or Applicator present where indicated, for
compliance with requirements for installation tolerances and other conditions affecting
performance. Record observations.

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of
connections before equipment and fixture installation.

2. Examine walls, floors, and roofs for suitable conditions where products and systems are to
be installed.

3. Verify compatibility with and suitability of substrates, including compatibility with existing

finishes or primers.

Written Report: Where a written report listing conditions detrimental to performance of the Work is
required by other Sections, include the following:

1. Description of the Work.

2. List of detrimental conditions, including substrates.

3. List of unacceptable installation tolerances.

4, Recommended corrections.

Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding with
the Work indicates acceptance of surfaces and conditions.
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3.2 PREPARATION

A.

Existing Utility Information: Furnish information to Owner that is necessary to adjust, move, or
relocate existing utility structures, utility poles, lines, services, or other utility appurtenances located
in or affected by construction. Coordinate with authorities having jurisdiction.

Field Measurements: Take field measurements as required to fit the Work properly. Recheck
measurements before installing each product. Where portions of the Work are indicated to fit to
other construction, verify dimensions of other construction by field measurements before
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the Work.

Space Requirements: Verify space requirements and dimensions of items shown diagrammatically
on Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery of the need for
clarification of the Contract Documents caused by differing field conditions outside the control of
Contractor, submit a request for information to Architect according to requirements in Section
01 3100 "Project Management and Coordination."

3.3 CONSTRUCTION LAYOUT

A.

Verification: Before proceeding to lay out the Work, verify layout information shown on Drawings, in
relation to the property survey and existing benchmarks. If discrepancies are discovered, notify
Architect promptly.

General: Engage a land surveyor to lay out the Work using accepted surveying practices.
1. Establish benchmarks and control points to set lines and levels at each story of construction
and elsewhere as needed to locate each element of Project.

2. Establish limits on use of Project site.

3. Establish dimensions within tolerances indicated. Do not scale Drawings to obtain required
dimensions.

4, Inform installers of lines and levels to which they must comply.

5. Check the location, level and plumb, of every major element as the Work progresses.

6. Notify Architect when deviations from required lines and levels exceed allowable tolerances.

7. Close site surveys with an error of closure equal to or less than the standard established by

authorities having jurisdiction.

Site Improvements: Locate and lay out site improvements, including pavements, grading, fill and
topsoil placement, utility slopes, and rim and invert elevations.

Building Lines and Levels: Locate and lay out control lines and levels for structures, building
foundations, column grids, and floor levels, including those required for mechanical and electrical
work. Transfer survey markings and elevations for use with control lines and levels. Level
foundations and piers from two or more locations.

Record Log: Maintain a log of layout control work. Record deviations from required lines and levels.
Include beginning and ending dates and times of surveys, weather conditions, name and duty of
each survey party member, and types of instruments and tapes used. Make the log available for
reference by Architect.
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3.4 FIELD ENGINEERING

A.

Reference Points: Locate existing permanent benchmarks, control points, and similar reference
points before beginning the Work. Preserve and protect permanent benchmarks and control points
during construction operations.

1. Do not change or relocate existing benchmarks or control points without prior written
approval of Architect. Report lost or destroyed permanent benchmarks or control points
promptly. Report the need to relocate permanent benchmarks or control points to Architect
before proceeding.

2. Replace lost or destroyed permanent benchmarks and control points promptly. Base
replacements on the original survey control points.

Benchmarks: Establish and maintain a minimum of two permanent benchmarks on Project site,
referenced to data established by survey control points. Comply with authorities having jurisdiction
for type and size of benchmark.

1. Record benchmark locations, with horizontal and vertical data, on Project Record
Documents.

2. Where the actual location or elevation of layout points cannot be marked, provide temporary
reference points sufficient to locate the Work.

3. Remove temporary reference points when no longer needed. Restore marked construction

to its original condition.

Certified Survey: On completion of foundation walls, major site improvements, and other work
requiring field-engineering services, prepare a certified survey showing dimensions, locations,
angles, and elevations of construction and site work.

Final Property Survey: Engage a land surveyor to prepare a final property survey showing
significant features (real property) for Project. Include on the survey a certification, signed by land
surveyor, that principal metes, bounds, lines, and levels of Project are accurately positioned as
shown on the survey.

1. Show boundary lines, monuments, streets, site improvements and utilities, existing
improvements and significant vegetation, adjoining properties, acreage, grade contours, and
the distance and bearing from a site corner to a legal point.

2. Recording: At Substantial Completion, have the final property survey recorded by or with
authorities having jurisdiction as the official "property survey."

3.5 INSTALLATION

A.

General: Locate the Work and components of the Work accurately, in correct alignment and
elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.

2. Where space is limited, install components to maximize space available for maintenance
and ease of removal for replacement.

3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated.

4. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90 inches in

unoccupied spaces.

Comply with manufacturer's written instructions and recommendations for installing products in
applications indicated.

Install products at the time and under conditions that will ensure the best possible results. Maintain
conditions required for product performance until Substantial Completion.
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Conduct construction operations so no part of the Work is subjected to damaging operations or
loading in excess of that expected during normal conditions of occupancy.

Sequence the Work and allow adequate clearances to accommodate movement of construction
items on site and placement in permanent locations.

Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.

Templates: Obtain and distribute to the parties involved templates for work specified to be factory
prepared and field installed. Check Shop Drawings of other work to confirm that adequate
provisions are made for locating and installing products to comply with indicated requirements.

Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size
and number to securely anchor each component in place, accurately located and aligned with other
portions of the Work. Where size and type of attachments are not indicated, verify size and type
required for load conditions.

1. Mounting Heights: Where mounting heights are not indicated, mount components at heights
directed by Architect.

Allow for building movement, including thermal expansion and contraction.

Coordinate installation of anchorages. Furnish setting drawings, templates, and directions for
installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with
integral anchors, that are to be embedded in concrete or masonry. Deliver such items to
Project site in time for installation.

2.
3.

Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated,
arrange joints for the best visual effect. Fit exposed connections together to form hairline joints.

Hazardous Materials: Use products, cleaners, and installation materials that are not considered
hazardous.

3.6 CUTTING AND PATCHING

A.

Cutting and Patching, General: Employ skilled workers to perform cutting and patching. Proceed

with cutting and patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or performance of
other construction, and subsequently patch as required to restore surfaces to their original
condition.

Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged
during installation or cutting and patching operations, by methods and with materials so as not to
void existing warranties.

Temporary Support: Provide temporary support of work to be cut.

Protection: Protect in-place construction during cutting and patching to prevent damage. Provide
protection from adverse weather conditions for portions of Project that might be exposed during
cutting and patching operations.

Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of free
passage to adjoining areas is unavoidable, coordinate cutting and patching according to
requirements in Section 01 1000 "Summary."
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Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems are
required to be removed, relocated, or abandoned, bypass such services/systems before cutting to
prevent interruption to occupied areas.

Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar

operations, including excavation, using methods least likely to damage elements retained or

adjoining construction. If possible, review proposed procedures with original Installer; comply with

original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not hammering
and chopping. Cut holes and slots neatly to minimum size required, and with minimum
disturbance of adjacent surfaces. Temporarily cover openings when not in use.

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.

3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a diamond-
core drill.

4. Excavating and Backfilling: Comply with requirements in applicable Sections where required
by cutting and patching operations.

5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be
removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent
entrance of moisture or other foreign matter after cutting.

6. Proceed with patching after construction operations requiring cutting are complete.

Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations
following performance of other work. Patch with durable seams that are as invisible as practicable.
Provide materials and comply with installation requirements specified in other Sections, where
applicable.

1. Inspection: Where feasible, test and inspect patched areas after completion to demonstrate
physical integrity of installation.

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration
into retained adjoining construction in a manner that will minimize evidence of patching and
refinishing.

a. Clean piping, conduit, and similar features before applying paint or other finishing
materials.
b. Restore damaged pipe covering to its original condition.
3. Floors and Walls: Where walls or partitions that are removed extend one finished area into

another, patch and repair floor and wall surfaces in the new space. Provide an even surface

of uniform finish, color, texture, and appearance. Remove in-place floor and wall coverings

and replace with new materials, if necessary, to achieve uniform color and appearance.

a. Where patching occurs in a painted surface, prepare substrate and apply primer and
intermediate paint coats appropriate for substrate over the patch, and apply final paint
coat over entire unbroken surface containing the patch. Provide additional coats until
patch blends with adjacent surfaces.

4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane
surface of uniform appearance.
5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a

weathertight condition and ensures thermal and moisture integrity of building enclosure.

Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint,
mortar, oils, putty, and similar materials from adjacent finished surfaces.

3.7 OWNER-INSTALLED PRODUCTS

A.

Site Access: Provide access to Project site for Owner's construction personnel.
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B.

Coordination: Coordinate construction and operations of the Work with work performed by Owner's

construction personnel.

1. Construction Schedule: Inform Owner of Contractor's preferred construction schedule for
Owner's portion of the Work. Adjust construction schedule based on a mutually agreeable
timetable. Notify Owner if changes to schedule are required due to differences in actual
construction progress.

2. Pre-installation Conferences: Include Owner's construction personnel at pre-installation
conferences covering portions of the Work that are to receive Owner's work. Attend pre-
installation conferences conducted by Owner's construction personnel if portions of the Work
depend on Owner's construction.

3.8 PROGRESS CLEANING

A.

General: Clean Project site and work areas daily, including common areas. Enforce requirements
strictly. Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and
debris.

2. Do not hold waste materials more than seven days during normal weather or three days if
the temperature is expected to rise above 80 deg F.

3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark
containers appropriately and dispose of legally, according to regulations.
a. Use containers intended for holding waste materials of type to be stored.

4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors are

working concurrently.
Site: Maintain Project site free of waste materials and debris.

Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for proper

execution of the Work.

1. Remove liquid spills promptly.

2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire
work area, as appropriate.

Installed Work: Keep installed work clean. Clean installed surfaces according to written instructions
of manufacturer or fabricator of product installed, using only cleaning materials specifically
recommended. If specific cleaning materials are not recommended, use cleaning materials that are
not hazardous to health or property and that will not damage exposed surfaces.

Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure
freedom from damage and deterioration at time of Substantial Completion.

Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials down
sewers or into waterways. Comply with waste disposal requirements in Section 01 7419
"Construction Waste Management and Disposal.”

During handling and installation, clean and protect construction in progress and adjoining materials
already in place. Apply protective covering where required to ensure protection from damage or
deterioration at Substantial Completion.

Clean and provide maintenance on completed construction as frequently as necessary through the
remainder of the construction period. Adjust and lubricate operable components to ensure
operability without damaging effects.
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J. Limiting Exposures: Supervise construction operations to assure that no part of the construction,
completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious
exposure during the construction period.

3.9 STARTING AND ADJUSTING

A. Coordinate startup and adjusting of equipment and operating components with requirements in
Section 01 9113 "General Commissioning Requirements."

B. Start equipment and operating components to confirm proper operation. Remove malfunctioning
units, replace with new units, and retest.

C. Adjust equipment for proper operation. Adjust operating components for proper operation without
binding.

D. Test each piece of equipment to verify proper operation. Test and adjust controls and safeties.
Replace damaged and malfunctioning controls and equipment.

E. Manufacturer's Field Service: Comply with qualification requirements in Section 01 4000 "Quality
Requirements."

3.10 PROTECTION OF INSTALLED CONSTRUCTION

A. Provide final protection and maintain conditions that ensure installed Work is without damage or
deterioration at time of Final Acceptance.

B. Comply with manufacturer's written instructions for temperature and relative humidity.

END OF SECTION 01 7300
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SECTION 01 7419-CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions

and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY

A. Section includes administrative and procedural requirements for the following:
1. Salvaging nonhazardous construction waste.
2. Recycling nonhazardous construction waste.
3. Disposing of nonhazardous construction waste.

B. Related Requirements:

1. Section 04 2000 "Unit Masonry" for disposal requirements for masonry waste.
2. Section 31 1000 "Site Clearing" for disposition of waste resulting from site clearing and
removal of above- and below-grade improvements.

1.3 DEFINITIONS

A.

Construction Waste: Building and site improvement materials and other solid waste resulting from
construction, remodeling, renovation, or repair operations. Construction waste includes packaging.

Demolition Waste: Building and site improvement materials resulting from demolition or selective
demolition operations.

Disposal: Removal off-site of demolition and construction waste and subsequent sale, recycling,
reuse, or deposit in landfill or incinerator acceptable to authorities having jurisdiction.

Recycle: Recovery of demolition or construction waste for subsequent processing in preparation for
reuse.

Salvage: Recovery of demolition or construction waste and subsequent sale or reuse in another
facility.

Salvage and Reuse: Recovery of demolition or construction waste and subsequent incorporation
into the Work.

1.4 PERFORMANCE REQUIREMENTS

A.

General: Achieve end-of-Project rates for salvage/recycling of 50 percent by weight of total non-
hazardous solid waste generated by the Work. Practice efficient waste management in the use of
materials in the course of the Work. Use all reasonable means to divert construction and demolition
waste from landfills and incinerators. Facilitate recycling and salvage of materials, including the

following:

1. Construction Waste:
a. Masonry and CMU.
b. Metals.
c. Insulation.
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d. Gypsum board.

e. Packaging: Regardless of salvage/recycle goal indicated in "General" Paragraph
above, salvage or recycle 100 percent of the following uncontaminated packaging
materials:

1) Paper.

2) Cardboard.
3) Plastic sheet and film.
4) Wood crates.

1.5 INFORMATIONAL SUBMITTALS
A. Recycling and Processing Facility Records: Indicate receipt and acceptance of recyclable waste by

recycling and processing facilities licensed to accept them. Include manifests, weight tickets,
receipts, and invoices.

B. Landfill and Incinerator Disposal Records: Indicate receipt and acceptance of waste by landfills and
incinerator facilities licensed to accept them. Include manifests, weight tickets, receipts, and
invoices.

1.6 QUALITY ASSURANCE

A. Regulatory Requirements: Comply with hauling and disposal regulations of authorities having
jurisdiction.

1.7 WASTE MANAGEMENT PLAN

A. General: Develop a waste management plan according to ASTM E 1609 and requirements in this
Section. Plan shall consist of waste identification, waste reduction work plan, and cost/revenue
analysis. Indicate quantities by weight or volume, but use same units of measure throughout waste
management plan.

B. Waste ldentification: Indicate anticipated types and quantities of site-clearing and construction
waste generated by the Work. Use Form CWM-1 for construction waste. Include estimated
guantities and assumptions for estimates.

C. Waste Reduction Work Plan: List each type of waste and whether it will be salvaged, recycled, or
disposed of in landfill or incinerator. Use Form CWM-3 for construction waste. Include points of
waste generation, total quantity of each type of waste, quantity for each means of recovery, and
handling and transportation procedures.

1. Salvaged Materials for Reuse: For materials that will be salvaged and reused in this Project,
describe methods for preparing salvaged materials before incorporation into the Work.

2. Salvaged Materials for Sale: For materials that will be sold to individuals and organizations,
include list of their names, addresses, and telephone numbers.

3. Salvaged Materials for Donation: For materials that will be donated to individuals and
organizations, include list of their names, addresses, and telephone numbers.

4, Recycled Materials: Include list of local receivers and processors and type of recycled
materials each will accept. Include names, addresses, and telephone numbers.

5. Disposed Materials: Indicate how and where materials will be disposed of. Include name,
address, and telephone number of each landfill and incinerator facility.

6. Handling and Transportation Procedures: Include method that will be used for separating

recyclable waste including sizes of containers, container labeling, and designated location
where materials separation will be performed.
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Cost/Revenue Analysis: Indicate total cost of waste disposal as if there was no waste management
plan and net additional cost or net savings resulting from implementing waste management plan.
Use Form CWM-5 for construction waste. Include the following:

1. Total quantity of waste.

2. Estimated cost of disposal (cost per unit). Include hauling and tipping fees and cost of
collection containers for each type of waste.

Total cost of disposal (with no waste management).

Revenue from salvaged materials.

Revenue from recycled materials.

Savings in hauling and tipping fees by donating materials.

Savings in hauling and tipping fees that are avoided.

Handling and transportation costs. Include cost of collection containers for each type of
waste.

9. Net additional cost or net savings from waste management plan.

ONO O AW

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 PLAN IMPLEMENTATION

A.

General: Implement approved waste management plan. Provide handling, containers, storage,

sighage, transportation, and other items as required to implement waste management plan during

the entire duration of the Contract.

1. Comply with operation, termination, and removal requirements in Section 01 5000
"Temporary Facilities and Controls."

Waste Management Coordinator: Engage a waste management coordinator to be responsible for
implementing, monitoring, and reporting status of waste management work plan. Waste
Management Coordinator may be the site superintendent or other designee of the General
Contractor.

Training: Train workers, subcontractors, and suppliers on proper waste management procedures,
as appropriate for the Work.

1. Distribute waste management plan to everyone concerned within three days of submittal
return.
2. Distribute waste management plan to entities when they first begin work on-site. Review

plan procedures and locations established for salvage, recycling, and disposal.

Site Access and Temporary Controls: Conduct waste management operations to ensure minimum
interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.

1. Designate and label specific areas on Project site necessary for separating materials that
are to be salvaged, recycled, reused, donated, and sold.
2. Comply with Section 01 5000 "Temporary Facilities and Controls" for controlling dust and

dirt, environmental protection, and noise control.

3.2 RECYCLING CONSTRUCTION WASTE, GENERAL

A.

B.

General: Recycle paper and beverage containers used by on-site workers.

Recycling Incentives: Revenues, savings, rebates, tax credits, and other incentives received for
recycling waste materials shall accrue to Contractor.
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Preparation of Waste: Prepare and maintain recyclable waste materials according to recycling or
reuse facility requirements. Maintain materials free of dirt, adhesives, solvents, petroleum
contamination, and other substances deleterious to the recycling process.

Procedures: Separate recyclable waste from other waste materials, trash, and debris. Separate

recyclable waste by type at Project site to the maximum extent practical according to approved

construction waste management plan.

1. Provide appropriately marked containers or bins for controlling recyclable waste until
removed from Project site. Include list of acceptable and unacceptable materials at each
container and bin.

a. Inspect containers and bins for contamination and remove contaminated materials if
found.
2. Remove recyclable waste from Owner's property and transport to recycling receiver or
processor.

3.3 RECYCLING DEMOLITION WASTE

A.

Metals: Separate metals by type.
1. Structural Steel: Stack members according to size, type of member, and length.
2. Remove and dispose of bolts, nuts, washers, and other rough hardware.

Gypsum Board: Stack large clean pieces on wood pallets or in container and store in a dry location.
Remove edge trim and sort with other metals. Remove and dispose of fasteners.

Carpet and Pad: Roll large pieces tightly after removing debris, trash, adhesive, and tack strips.
1. Store clean, dry carpet and pad in a closed container or trailer provided by Carpet
Reclamation Agency or carpet recycler.

3.4 RECYCLING CONSTRUCTION WASTE

A.

B.

Packaging:

1. Cardboard and Boxes: Break down packaging into flat sheets. Bundle and store in a dry
location.

2. Pallets: As much as possible, require deliveries using pallets to remove pallets from Project

site. For pallets that remain on-site, break down pallets into component wood pieces and
comply with requirements for recycling wood.

3. Crates: Break down crates into component wood pieces and comply with requirements for
recycling wood.

Wood Materials:
1. Clean Sawdust: Bag sawdust that does not contain painted or treated wood.
a. Comply with requirements in Section 32 9300 "Plants" for use of clean sawdust as
organic mulch.

3.5 DISPOSAL OF WASTE

A.

General: Except for items or materials to be salvaged, recycled, or otherwise reused, remove
waste materials from Project site and legally dispose of them in a landfill or incinerator acceptable
to authorities having jurisdiction.

1. Except as otherwise specified, do not allow waste materials that are to be disposed of
accumulate on-site.

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and
areas.
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B. Burning: Do not burn waste materials.
C. Disposal: Remove waste materials from Owner's property and legally