
Design-Build Release for Construction (RFC) Document List

U-3412A
Martin Luther King, Jr. Boulevard from Lancaster Avenue to Goldmine Road.

Last Updated: 01/09/09

Primary Contacts:
Design-Build Engineer:  Jeffrey M. Garland, P.E., P.M.P., 919-212-3150
Resident Engineer:  Dennis Cloud, P.E., (704) 289-1330

Sheet Nos Current RFC Document Dates Previous RFC Document Dates
B01-001 08/01/08
B01-002 08/12/08 08/01/08

B01-003 thru B01-010 08/01/08
B01-011 08/12/08 08/01/08

B01-012 thru B01-030 08/01/08

Sheet Nos Current RFC Document Dates Previous RFC Document Dates
B02-001 10/31/08
B02-002 11/19/08 10/31/08

B02-002 thru B02-004 10/31/08
B02-005 11/19/08 10/31/08

B02-006 thru B02-017 10/31/08
B02-018 11/19/08 10/31/08

B02-019 thru B02-021 10/31/08
B02-022 11/19/08 10/31/08

B02-023 thru B02-024 10/31/08
B02-025 11/19/08 10/31/08

B02-026 thru B02-030 10/31/08

Sheet Nos Current RFC Document Dates Previous RFC Document Dates
B03-001 thru B03-043 09/23/08

The purpose of this Design-Build Release for Construction (RFC) Document List is to insure that the Design-
Build Team, the Alternative Delivery Unit, the Resident Engineer, and other North Carolina Department of 
Transportation (NCDOT) representatives are moving forward on the DB Project using the most current RFC 
Documents.  This list is to serve as a single point of reference to identify the latest revision available for all RFC 
documents pertaining to this DB Project.

The presence of an RFC plan on this list in no way relieves the Design-Build Team from satisfying all 
prerequisites contained in the contract for construction.

Note: Dates in parentheses indicate that the referenced RFC sheets contain multiple seals with different dates.

Bridge for Site 2 (MLK over CSX RR)

Culvert for Site 4 (MLK over Dry Fork Creek)

Bridge for Site 1 (MLK over NC 75)

Bridge for Site 3 (MLK over Bearskin Creek)



Sheet Nos Current RFC Document Dates Previous RFC Document Dates
C04-001 07/02/08
C04-002 07/22/08 07/02/08
C04-003 07/22/08 07/02/08
C04-004 07/02/08
C04-005 07/02/08
C04-006 07/02/08
C04-007 07/22/08 07/02/08
C04-008 07/02/08

Sheet Nos Current RFC Document Dates Previous RFC Document Dates
C05-001 thru C05-006 08/07/08

Sheet Nos Current RFC Document Dates Previous RFC Document Dates
TCP-1 thru TCP-29 09/15/08
PM-1 thru PM-16 09/15/08

Sheet Nos Current RFC Document Dates Previous RFC Document Dates
SN-01 thru SN-10 09/12/08
SN-12 thru SN-13 09/12/08

Sheet Nos Current RFC Document Dates Previous RFC Document Dates
EC-1 08/22/08
EC-2 08/22/08

EC-2A thru EC-2C 08/22/08
EC-04 thru EC-15 08/22/08

EC-15A 08/22/08
EC-16 08/22/08

EC-16A 08/22/08
EC-17 thru EC-25 08/22/08

Sheet Nos Current RFC Document Dates Previous RFC Document Dates
EC-1 09/24/08
EC-2 09/24/08

EC-2A thru EC-2B 09/24/08
EC-3, EC-3A 09/24/08

EC-04 thru EC-25 09/24/08

Traffic Control & Pavement Marking

Clearing & Grubbing Erosion Control

Final Grade Erosion Conrol

Signing Plans

Culvert for Site 5 (Goldmine Rd. over Dry Fork Creek)




