
 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Loc. Length *Width Avg. Width SF SY Date Initials Remarks 

          

45+65 -L- EBL  28.0    4-16-07 TRW  

  1,330  28.0 37,240.0 4,137.8    

58+95 -L- EBL  28.0    4-16-07 TRW  

  455  28.0 12,740.0 1,415.6    

63+50 -L- EBL  28.0    4-17-07 TRW Begin deceleration lane taper 

  500  34.0 17,000.0 1,888.9    

68+50 -L- EBL  40.0    4-17-07 TRW End deceleration lane taper 

  795  40.0 31,800.0 3,533.3    

76+45 -L- EBL  40.0    4-18-07 TRW Includes full width deceleration lane  

         Pd. 10,975.6 SY Est.#4 

         Date:4-22-07 By: JAW 

76+45 -L- EBL  28.0    4-24-07 TRW  

  1,295  28.0 36,260.0 4,028.9    

89+40 -L- EBL  28.0    4-24-07 TRW  

  1,235  28.0 34,580.0 3,842.2    

101+75 -L- EBL  28.0    4-24-07 TRW  

         Pd. 7,7871.1 SY Est.#5 

         Date:5-22-07 By: JAW 

  Page &  Project Total 169,620.0 18,846.7 4-24-07 TRW  

          

         Checked By:  VLB 

         Date:  7-25-07 

          

Line Code #33 Lime Treated Soil - Slurry     22,394 SY @ $2.85                57 

 

*plan dimensions 


