
 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Lump Sum %    Amount    Date  Initials  Remarks  

         

50%   $392,500.00   2-15-07 RCS Pd. Est.#1 by:  JAD 

50%   $392,500.00   3-15-07 RCS Pd. Est.#2 by:  JAD 

              

          

Page & Project Total: $785,000.00   4-28-07  TWR  

           

           

           

            

           

            

           

            

           

            

             

           

             

         

           

          Checked By:  MLF   

          Date:  6-19-07 

I certify that this item was completed 

 3-15-07 in accordance with the terms 

of the contract. 
 

 Signed:    I. M. Resident, PE 
              Resident Engineer 

Line Code #1     Mobilization       LS @ $785,000.00           7           

7 

 

ROADWAY EXAMPLES 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

 Complete    Amount  Date Initials Remarks 

          

 10.0%    $15,000.00  9-30-06 HKT Pd. Est.#1 by RKW 

 10.0%    $15,000.00  10-31-06 HKT Pd. Est.#2 by RKW 

 5%    $7,500.00  11-30-06 HKT Pd. Est.#3 by RKW 

 5%    $7,500.00  12-31-06 HKT Pd. Est.#4 by RKW 

 5%    $7,500.00  1-31-07 HKT Pd. Est.#5 by RKW 

 5%    $7,500.00  2-28-07 HKT Pd. Est.#6 by RKW 

 5%    $7,500.00  3-31-07 HKT Pd. Est.#7 by RKW 

 15%    $22,500.00  4-30-07 HKT Pd. Est.#8 by RKW 

 10%    $15,000.00  5-31-07 HKT Pd. Est.#9 by RKW 

 10%    $15,000.00  6-30-07 HKT Pd. Est.#10 by RKW 

 15%    $22,500.00  7-31-07 HKT Pd. Est.#11 by RKW 

 5%    $7,500.00  8-31-07 HKT Pd. Est.#12 by RKW 

          

    Total: $150,000.00     

          

          

          

          

          

          

          

          

         Checked By: MLF  

         Date: 11-4-07 

I certify that this item was completed 

 8-31-07 in accordance with the terms 

of the contract. 
 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 

Line Code #2  Construction Surveying      LS @ $150,000.00          8 

Note: Partial payments are made in accordance with Article 801-3. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Lump Sum %    Amount    Date  Initials  Remarks  

         

50%   $62,500.00   10-21-07 UCB  

15%   $18,750.00   11-21-07 UCB  

35%   $43,750.00   12-21-07 UCB  Complete 12-21-07 

          

         

Page &  Project Total: $125,000.00   12-21-07  UCB  

           

           

            

           

            

           

            

           

            

             

           

             

         

           

          Checked By: 

          MLF Date: 1-22-08 

         

I certify that this item was completed 

 12-21-07 in accordance with the terms 

of the contract. 

 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 

Line Code #3   Clearing & Grubbing       LS @ $125,000.00       9 

Note: Percentages for payment are determined by the Engineer for each payment 

estimate period.  Refer to contract Special Provisions if applicable. 

             

Page  Total:  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station/Loc Length Width Avg. 

Width 

SF Acres Date Initials Remarks 

         

57+25 Rt. -L-  20       

 25  22.5 562.5  11-3-06 VLB Additional Clearing for 

57+50 Rt -L-  25      New Lateral ‘V’ Ditch to  

 50  21.0 1,050.0    Drain Low Spot 

58+00 Rt. -L-  17       

 63  19.5 1,228.5  11-3-06 VLB Pd. 0.065 ac. Est. #4 

58+63 Rt. -L-  22      By:  MOH Date: 11-7-06 

         

         

189+90 -L-  182       

 60  189.5 11,370.0  3-2-07 VLB Environmentally 

190+50 -L-  197      Sensitive Area Excluded 

 47  192.0 9,024.0  3-2-07 VLB from Initial Clearing 

190+97 -L-  187      See Specification 200-1 

        Pd. 0.468 ac. Est. #8 

        By:  MOH Date:  3-7-07 

         

         

         

  Page Total 23,235.0 0.533 3-2-07 VLB  

        Checked By:  WSJ 

        

 

Date:  8-20-07 

Line Code #4 Supplemental Clearing & Grubbing     1.0 Ac. @ $2,350.00       11 

 

The square footage should be converted to acres 

for estimates and page totals and not for each 

entry.  Only show the page summary at the 

bottom of the page. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

   Avg.  Avg.      

   Station Length Width Width Depth Depth CF CY Date Initials Remarks 

           

150+00-L-Rt.  0.0  0.8      Temporary Shoulder 

 50.0  3.0  0.8 120.0 4.4 3/2/07 MKT Widening- Phase I 

150+50  6.0  0.8       

 50.0  6.0  0.8 240.0 8.9 3/2/07 MKT  

151+00  6.0  0.8       

 50.0  6.0  0.8 240.0 8.9 3/2/07 MKT  

151+50  6.0  0.8       

 50.0  6.0  0.8 240.0 8.9 3/2/07 MKT  

152+00  6.0  0.8       

 50.0  6.0  0.8 240.0 8.9 3/2/07 MKT  

152+50  6.0  0.8       

 50.0  6.0  0.8 240.0 8.9 3/2/07 MKT  

153+00  6.0  0.8       

 35.0  3.0  0.8 84.0 3.1 3/2/07 MKT Temporary Shoulder 

153+35  0.0  0.8      Widening- Phase I 

           

     Page Total: 52.0  3/2/07 MKT  

           

           

           

           

           

           

          Checked By: MLF 

          Date: 8-19-07 

Line Code #5   Unclassified Excavation     39,436 CY @ $12.25       19 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

Line Code #5   Unclassified Excavation     39,436 CY @ $12.25        19 

Notes for Unclassified Excavation: 

 

1. Computations may be shown in Pay Record Books by using the XYZ Method for volume calculation when field 

measurements are taken.  These calculations can also have deductions for pavement removal, if necessary. 

 

2. Original cross-sections should be placed in the Pay Record Books when they are taken.  Final cross-sections should 

be recorded in the Pay Record Books when they are calculated.   

 

3. When cross-sections are taken, they may be calculated by the following procedures: 

 

 Plotted on cross-section sheets and volumes calculated using the average-end area method. 
 

 Computed by Photogrammetry with original aerial photgrammeteric cross-sections and theoretical final 

cross-sections provided by the Resident Engineer. 

 

4. Theoretical computations by percentages of balance points from the plans may be used to estimate the monthly 

quantities for partial payment estimates.  These computations should be clearly documented in an Estimate Work 

Book and verified with the Contractor on a daily basis for unclassified excavation operations.  It is recommended 

to be conservative in estimating the amount for payment each period until the final quantities can be calculated.  

Using this method, any fuel adjustments paid for unclassified excavation during the life of a project will have to be 

adjusted once the final quantities are calculated.    



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

Station/Loc Length X Y (X+Y)/2 Z Sq. Ft. Avg. Area CY Date Initials Remarks 

75+44 -L- EBL  0.0 0.0 0.00 0.0 0.00     ‘Box cut’ of 

 11.0      21.00 8.6 11-9-07 CWM Grade Point 

75+55 -L- EBL  28.0 28.0 28.00 1.5 42.00      

 35.0      53.20 69.0 11-9-07 CWM  

75+90 -L- EBL  28.0 28.0 28.00 2.3 64.40      

 50.0      58.80 108.9 11-9-07 CWM  

76+40 -L- EBL  28.0 28.0 28.00 1.9 53.20      

            

            

46+55 -Y7-  65.0 63.0 64.00 3.8 243.20      

 45.0      286.69 477.8 12-1-07 CWM  

47+00 -Y7-  71.5 69.0 70.25 4.7 330.18             

 50.0      329.57 610.3    

47+50 -Y7-  77.5 75.5 76.50 4.3 328.95      

 50.0      328.02 607.4    

48+00 -Y7-  68.0 65.5 66.75 4.9 327.08      

 50.0      302.67 560.5    

48+50 -Y7-  67.5 65.0 66.25 4.2 278.25      

 57.0      276.63 584.0 12-1-07 CWM  

49+07 -Y7-  70.0 67.5 68.75 4.0 275.00      

            

            

            

     Page &  Project Total 3,026.5  12-1-07 CWM Checked By:  

WWH 

           Date: 1-20-07 

Line Code #6 Undercut Excavation      640 CY @ $15.50       30 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

  

 

 %  %  Amount   Est.   

 Complete  Paid  Paid Date Initials # Remarks 

          

 5.0%  5.0%  $4,250.00 4-30-07 HKT 1 Mobilized 4-15-07-L- 

          

 20.0%  15.0%  $12,750.00 5-31-07 JFB 2 -L- Sta. 230+00 to 290+00 Rt. 

          

 35.0%  15.0%  $12,750.00 6-30-07 HKT 3 -L- Sta. 235+00 to 310+00 Lt. 

          

 50.0%  15.0%  $12,750.00 7-31-07 MKT 4 -L- Sta. 290+00 to 360+00 Lt./Rt. 

          

 75.0%  25.0%  $21,250.00 8-31-07 MKT 5 -L- 360+00 to end project, Y, Y2, & Y4 

         Rough Grading complete 

 90.0%  15.0%  $12,750.00 9-30-07 MKT 6 Shoulder work, Borrow for Y3, Y5, Y6  

          

 100.0%  10.0%  $8,500.00 10-31-07 GHY 7 All grading complete this estimate period. 

          

   Project Total:    $85,000.00 11-2-07 MKT   

          

          

          

          

          

         Checked By:  WWH 

         Date:  11-15-07 

          

Line Code #8  Comprehensive Grading      LS @ $115,000.00         38 

I certify that this item was completed 11-2-07 in 

accordance with the terms of the contract. 
 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

  
 

  

 CY No.  Total      

Truck # Truck Loads  CY   Date Initials Remarks 

          

F-08 12.3 14  172.0   4-16-07 JFB Sta.145+00 - 245+00 -L- Rt. 

G-01 11.5 23  264.5   4-16-07 JFB  

F-03 11.1 19  210.9   4-16-07 JFB  

F-45 10.4 17  176.8   4-16-07 JFB  

F-5 8.7 23  200.1   4-16-07 JFB  

F-9 8.9 17  151.3   4-16-07 JFB  

F-23 13.3 11  146.3   4-16-07 JFB  

F-17 11.3 8  90.4   4-16-07 JFB Sta. 145+00 - 245+00 -L-Rt. 

          

 Page  Project Total: 1,412.3 CY  5-4-07 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By:  MLF 

         Date: 8-14-07 

          

Line Code #13   Select Granular Material     1,200 CY @ $18.25      40 

See Borrow Excavation for additional methods of measurement. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

  

Station Length  Width Avg. 

Width 

 SF  SY  Date Initials  Remarks         

           

89+50 Lt.-L-  64.0’      7-28-07 LLA Measured By: LLA  

  50.0’   65.0’ 3,250.0’      per letter from  

90+00   66.0’           geotechnical  

  50.0’   68.4’ 3,420.0’      dated 6-28-07 

90+50   70.8’           

  50.0’   73.4’ 3,670.0’       

91+00   76.0’           

  50.0’   78.7’ 3,935.0’       

91+50   81.4’           

  50.0’   80.0’ 4,000.0’       

92+00   78.6’           

  50.0’   74.9’ 3,745.0’       

92+50   71.2’           

  15.0’   65.6’ 984.0’       

92+65   60.0’           

  15.0’   42.5’ 637.5’       

92+80   25.0’           

    20.0’   12.5’ 250.0’       

93+00 Lt.-L-   0.0’        7-28-07 LLA   

           

           

           

 Page & Project Total: 23,891.5 SF 2655 SY 8-21-07 LLA Checked By:  MLF 

           Date:  9-19-07 

Line Code #15    Fabric for Soil Stabilization    2,465 SY @ $2.80       43 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

  

    Hoist - 25% Pay    

Truck Length Width Height Deduct* Shrinkage Qty.    

(Number) (Feet) (Feet) (Feet) (CF) (CY) (CY) Date Initials Remarks 

         Hoist Volume 

TY-08 14.0 6.5 3.6 25.2 2.80 8.40 2-19-07 HKT Deduct* = [(2.5+3.8)÷2] x 4 x 2  = 25.2 CF 

TY-09 14.0 6.5 3.6 25.2 2.80 8.40 2-19-07 HKT Deduct* = [(2.5+3.8)÷2]  x 4 x 2 = 25.2 CF 

TY-12 16.0 7.0 3.6 24.0 3.51 10.53 2-19-07 HKT Deduct* = [(2.4+3.6)÷2]  x 4 x 2 = 24.0 CF 

TY-04 14.0 6.5 3.6 25.6 2.80 8.39 2-19-07 HKT Deduct* = [(3.0+4.1)÷2 ] x 3.6 x 2 = 25.6 CF 

TY-06 14.0 6.5 3.6 26.4 2.79 8.37 2-19-07 HKT Deduct* = [(3.0+3.6)÷2 ] x 4 x 2 = 26.4 CF 

TY-23 16.0 7.0 3.6 25.6 3.50 10.49 2-19-07 HKT Deduct* = [(2.4+4.0)÷2]  x 4 x 2]  = 25.6 CF 

PT-4 16.0 7.0 3.8 26.5 3.70 11.092 6-19-07 FGT Deduct* = [(2.5+3.8)÷2] x 4.2 x 2] = 26.5 CF 

PT-6 16.0 7.0 3.8 26.9 3.69 11.08 6-19-07 FGT Deduct* = [(2.5+3.9 ÷ 2] x 4.2 x 2 =26.9 CF 

PT-9 16.0 7.0 3.8 26.9 3.69 11.08 6-19-07 FGT Deduct* = [(2.5+3.8) ÷ 2] x 4.2 x 2 = 26.9 CF 

          

          

          

          

          

          

          

          

          

          

          

         Checked By:  MLF    Date:  6-19-07 

          

2
.0

 

Line Code #17   Borrow Excavation - Truck Measurements   23,345 C Y @ $12.60                             45 

Note:  Measurement of Trucks should be placed in the front of each Pay Record Book 

          where the truck is shown.  The truck hoist measurements shown are an example, 

          each truck should be measured individually.      

 

3.8 

 

2.5 

 

Truck bed Top View 

Truck bed Side View 

Standard Calculation for Truck # TY-08: 

[
(14 𝑓𝑡 𝑥 6.5 𝑓𝑡 𝑥 3.6 𝑓𝑡) − 25.2 𝐶𝐹

27 𝐶𝐹/𝐶𝑌
] 𝑥 0.75 = 8.40 𝐶𝑌 

 

Truck Hoist Volume Calculation: 

[
2.5 𝑓𝑡 + 3.8 𝑓𝑡

2
] × 4 𝑓𝑡 × 2 𝑓𝑡 = 25.2 𝐶𝐹 

4
.0

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

 CY No.  Total      

Truck # Truck Loads  CY   Date Initials Remarks 

          

H-08 12.3 14  172.0   4-16-07 JFB Fill Sta. 235+00 - 245+00 -L- Rt. 

H-01 11.5 23  264.5   4-16-07 JFB  

TY-03 11.1 19  210.9   4-16-07 JFB  

TY-45 10.4 17  176.8   4-16-07 JFB  

H-5 8.7 23  200.1   4-16-07 JFB  

H-9 8.9 17  151.3   4-16-07 JFB  

H-23 13.3 11  146.3   4-16-07 JFB  

TY-17 11.3 8  90.4   4-16-07 JFB Fill Sta. 235+00 - 245+00 -L-Rt. 

BS-8 14.1 19  267.9   4-19-07 DEF Fill Sta. 10+00 - 19+00 Rp. C -Y-Rt. 

BS-45 14.1 17  239.7   4-19-07 DEF Fill Sta. 10+00 - 19+00 Rp. C -Y-Rt. 

TY-03 11.1 16  177.6   4-20-07 CGH Fill Sta. 265+23 - 268+50 -L- Rt. 

TY-45 10.4 23  239.2   4-20-07 CGH  

H-23 13.3 19  252.7   4-20-07 CGH  

BS-8 14.1 20  282.0   4-20-07 CGH Fill Sta. 265+23 - 268+50 -L- Rt. 

B-01 11.4 2  22.8   4-25-07 JKY Backfill Drainage Strs. 14, 15, 15A, 16 

H-5 8.7 21  182.7   4-28-07 JFB Backfill for H-Pile Wall Sta. 345+65-L- 

H-9 8.9 19  169.1   4-28-07 JFB Backfill for H-Pile Wall Sta. 345+65-L- 

          

  Page Total: 3040.5 CY  5-07-07 MKT  

          

          

         Checked By:  MLF      

         Date: 5-15-07 

Line Code #17   Borrow Excavation      23,345 CY @ $12.60          46 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

    Ave.       

Station Lt./Rt. Length Width Width  SF SY Date Initials Remarks 

Shear           

180+00   8.0        

 Rt. -L- 110.0  7.75  852.5  11-4-07 PRM  

181+10   7.5        

Shear           

           

Shear           

70+00   8.0        

 Lt. -Y1- 99.0  8.0  792.0  11-4-07 PRM Field Measured 

71+00   8.0        

Shear           

           

   Page &  Project Total: 1644.5  108.5  11-4-07 PRM  

           

           

           

           

           

           

           

           

           

           

          Checked By: WBC 

          Date:  12-15-07 

Line Code #19 Filter Fabric For Drainage Ditch      630 SY @ $1.90         47 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Length X Y (X+Y)/2 Z Sq. Ft. Av. Area CY Date Initials Remarks 

            

0+00  8.5 2.0 5.25 1.6 8.40     Outlet ditch 

end of 18” RCP 25.0      13.02 12.1 11-4-07 PRM at 25+75 Rt. Y6 

0+25  12.1 2.0 7.05 2.5 17.63      

 25.0      23.78 22.0    

0+50  15.6 2.0 8.80 3.4 29.92      

 35.0      25.02 32.4    

0+85  12.9 2.0 7.45 2.7 20.12      

 30.0      20.70 23.0    

1+15  13.2 2.0 7.60 2.8 21.28      

 28.0      18.29 19.0 11-4-07 PRM  

1+43  11.3 2.0 6.65 2.3 15.30      

tie to exist ditch            

     Page & Project Total 108.5  11-4-07 PRM  

            

            

            

            

            

            

            

           Checked By: WBC 

           Date:  12-15-07 

Z 

X 

Y 

Line Code #20 Drainage Ditch Excavation      110 CY @ $15.85        48 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

          

   Station Lt./Rt. Length Width Depth CF CY Date Initials Remarks 

          

23+45-L- Lt. 10.0 10.0 3.0 300.0 11.1 5-30-07 RSA Basin Number 4 

25+50 -L- Rt. 12.0 10.0 2.2 264.0 9.8 5-30-07 RSA Basin Number 5 

35+50 -L- Rt. 10.0 8.0 1.8 144.0 5.3 5-30-07 RSA Basin Number 8 

36+00-L- Lt. 8.0 12.0 2.7 259.2 9.6 5-30-07 RSA Basin Number 9 

          

45+53 -L- Rt. 10.0 8.0 1.4 112.0 4.1 5-31-07 RSA Basin Number 13 

48+23 -L- Lt. 15.0 12.0 3.7 666.0 24.7 5-31-07 RSA Basin Number 15 

          

50+35 -L- Rt. 10.0 10.0 2.5 250.0 9.3 6-1-07 RSA Basin Number 17 

53+39 -L- Lt. 11.0 12.0 3.1 409.2 15.2 6-1-07 RSA Basin Number 19 

          

12+80 -Y1- Lt. 10.0 8.0 1.6 128.0 4.7 6-4-07 RSA Basin Number 22 

33+25 -Y1- Lt. 12.0 10.0 1.8 216.0 8.0 6-4-07 RSA Basin Number 24 

13+65 -Y1- Rt. 8.0 8.0 2.8 179.2 6.6 6-4-07 RSA Basin Number 25 

15+45 -Y1- Rt. 10.0 8.0 2.2 176.0 6.5 6-4-07 RSA Basin Number 30 

          

    Page Total: 114.9 CY 6-4-07 RSA  

          

          

          

          

          

         Checked By:  JAW 

         Date:  9-27-07 

          

Line Code #22  Silt Excavation       220 CY @ $7.25         50 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Location Length Width Avg. 

Width 

 SF SY  Date Initials  Remarks  

           

98+91.0 Rt.-L-  28.0’     8-27-07 LLA Detour & old road up  

   9.0’   28.0’ 252.0     to bridge 

95+00.0    28.0’            

   50.0’   29.0’ 1,450.0      

95+50.0    30.0’          

   50.0’   31.0’ 1,550.0      

96+00.0    32.0’          

   50.0’   33.5’ 1,675.0      

96+50.0    35.0’          

   50.0’   31.0’ 1,550.0      

97+00.0    27.0’          

   50.0’   27.5’ 1,375.0      

97+50.0    28.0’          

   317.0’   28.0’ 8,876.0      

100+67.0 Rt.-L-   28.0’       8-27-07 LLA Detour & old road up  

            to bridge 

              

     Page & Project Total: 16,728.0 1,858.7 SY 10-2-07 TWR  

           

           

                

             

          Checked By:  MLF 

             Date:  11-19-07 

Line Code #24    Removal of Asphalt Pavement     1,800 SY @ $2.00        52 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

                 

           

   -L-Rev         

               

             

              

             

            

             

            

            

             

Section   SF     Date Initials Remarks  

             

           9-14-07 LLA Measured By: LLA, DDT 

            Date:  9-14-07 

              

          9-14-07 LLA Calc. By: LLA  

             Date: 9-14-07 

            9-14-07 LLA  

              

  Page Total: 941.3 SF   = 104.6 SY  9-14-07 LLA  

            

           

           

          Checked By:  MLF 

              Date:  10-19-07 

             

Page  Total: 

 

 A 

cB  

B

B 
 B 

cB  

B

B 
 C 

cB  

B

B 

Line Code #24    Removal of Asphalt Pavement     1,800 SY @ $2.00        53 

 C 

cB  
 A  

BB  B  

BB 

42.0’ 4.7’ 

17.2’ 16.5’ 

18.0’ West 

Marina 

Drive 

(16.5’+17.2’)X42.0’=  707.7 

        2 

1/2(17.2’X18.0’)  =   154.8 

4.7’X24.9’X.67329=  78.8 

Calculation 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

    # Length Total    

   Station Station Lt./Rt. Str. # Joints Joints Length Date Initials Remarks 

          

203+40 203+92 Rt. 4 6 8.0 48.0 3-29-07 GBA DOT Stamped - Outlet Pipe 

    1 4.0 4.0 3-29-07 GBA DOT Stamped - Outlet Pipe 

          

203+40 203+92 Rt.    -0.3 5-31-07 PLK Pipe Cut-off in Str. # 5 

          

    Page Total: 51.7 LF 6-2-07 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By:  MLF 

         Date:  1-19-07 

          

Line Code #25   15” RC Pipe, Class III      720 LF @ $30.50       54 

Note: There are a variety of  ways to  record pipe in  Pay  Record  Books.  The most 

common method it to record one line of pipe per page in the PRB.   This keeps 

all activity for that pipeline together.  This is especially helpful for pipe cut-

offs, maintaining over/underruns, and completing As-Constructed Plans.  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

     Joint  Total     

Station Station Location Str.No. # Joints Length Length  Date Initials Remarks 

           

16+10 16+50 -L-Lt. 17 2 20.0 40.0  3-08-07 WLW 1 FES on each end 

17+74 18+14 -L- Lt. 19 2 20.0 40.0  3-18-07 WLW  

21+80 21+84 -L- Lt. 24 2 20.0 40.0  11-30-07 BJJ From Str. 23 to 25A 

21+80 21+84 -L- Lt. 24  1 8.0 8.0  11-30-07 BJJ From Str. 23 to 25 A  

             

             

    Page & Project Total: 128.0   12-15-07 DDT  

             

             

             

             

             

             

             

             

           

           

           

             

             

             

               

          Checked By:  MLF 

            Date:  12-19-07 

Line Code #27     18”BCCS Pipe Culverts 0.064” Thick    120 LF @ $32.20        55 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

  
 

 %    Amount     

 Complete    Paid  Date Initials Remarks 

          

 20%    $10,000.00  5-18-07 MKT  

 20%    $10,000.00  5-29-07 MKT  

 10%    $5,000.00  6-12-07 MKT  

 25%    $12,500.00  9-20-07 MKT  

 25%    $12,500.00  10-15-07 MKT Completed 10-15-07 

          

  Page &  Project Total:   $50,000.00  10-15-07 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By:  MLF 

         Date:  10-19-07 

          

Line Code #32  Fine Grading       LS @ $50,000.00              56 

Note: Percentages for payment are determined by the Engineer for each payment 

estimate period.  Refer to contract Special Provisions if applicable. 

I certify that this item was completed 10-15-07 in 

accordance with the terms of the contract. 
 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Loc. Length *Width Avg. Width SF SY Date Initials Remarks 

          

45+65 -L- EBL  28.0    4-16-07 TRW  

  1,330  28.0 37,240.0 4,137.8    

58+95 -L- EBL  28.0    4-16-07 TRW  

  455  28.0 12,740.0 1,415.6    

63+50 -L- EBL  28.0    4-17-07 TRW Begin deceleration lane taper 

  500  34.0 17,000.0 1,888.9    

68+50 -L- EBL  40.0    4-17-07 TRW End deceleration lane taper 

  795  40.0 31,800.0 3,533.3    

76+45 -L- EBL  40.0    4-18-07 TRW Includes full width deceleration lane  

         Pd. 10,975.6 SY Est.#4 

         Date:4-22-07 By: JAW 

76+45 -L- EBL  28.0    4-24-07 TRW  

  1,295  28.0 36,260.0 4,028.9    

89+40 -L- EBL  28.0    4-24-07 TRW  

  1,235  28.0 34,580.0 3,842.2    

101+75 -L- EBL  28.0    4-24-07 TRW  

         Pd. 7,7871.1 SY Est.#5 

         Date:5-22-07 By: JAW 

  Page &  Project Total 169,620.0 18,846.7 4-24-07 TRW  

          

         Checked By:  VLB 

         Date:  7-25-07 

          

Line Code #33 Lime Treated Soil - Slurry     22,394 SY @ $2.85                57 

 

*plan dimensions 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

       Actual     

   Area Start Stop  Rate Auth.    

Station Station Location SY* Gallons Gallons Gallons Gal/SY Rate** Date Initials Remarks 

            

45+65 58+95 -L- EBL 4,137.8 980 312 668 0.161 0.150 4-18-07 JAL  

            

58+95 68+50 -L- EBL 3,304.5 1,046 484 562 0.170 0.150 4-19-07 JAL  

            

68+50 76+45 -L- EBL 3,533.3 926 251 675 0.191 0.150 4-20-07 JAL Exceeds 0.02 tolerance 

      -74.2   4-20-07 JAL Deduct. required 

            

76+45 89+40 -L- EBL 4,028.9 1002 415 587 0.146 0.150 4-23-07 JAL  

            

89+40 101+75 -L- EBL 3,842.2 960 257 703 0.183 0.150 4-24-07 JAL Exceeds 0.02 tolerance 

      -49.9   4-24-07 JAL Deduction required 

            

   Page &  Project Total: 3,070.9   4-24-07 JAL  

            

            

            

           Checked By: LLT 

           Date:  5-2-07 

            

            

Line Code #36 Asphalt Curing Seal     3,040 Gallons @ $3.35              58 

 

 (0.191 - (0.150 + 0.02))    x    3,533.3  = 

(0.183 - (0.150+0.02))       x    3,842.2 =  

* Areas previously measured for lime treated soil, soil 

   cement base, etc., can be shown directly without 

   repeating computations for the asphalt curing seal item. 

 

** Authorized rate as determined by the Engineer  

     cannot be exceeded by more than 0.02 gallons per  

     square yard without having a deduction applied. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

  

 

Station Length X Y (X+Y)/2 Z Sq. Ft. Avg. 

Area 

CY Date Initials Remarks 

            

Shear            

24+50-L-Lt.  10.2 10.2 10.2 0.5 5.10      

 250.0      4.90 45.4 7-7-07 CDC  

22+00-L-Lt.  9.4 9.4 9.4 0.5 4.70      

Shear            

            

Shear            

18+00-Y1- Rt.  8.3 7.2 7.75 0.4 3.10      

 150.0      3.33 18.45 7-19-07 FGH  

16+50-Y1- Rt.  7.7 6.5 7.10 0.5 3.55      

Shear            

            

      Page Total 63.9 CY 11-4-07 PRM  

            

            

            

            

            

            

            

            

            

            

           Checked By: WBC 

           Date:  11-15-07 

Line Code #20 Shoulder Borrow       2,975 CY @ $12.35                59 

See Borrow Excavation for additional methods of measurement. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

 

  

Station Location Length Width Avg. 

Width 

S. Y. Date Initials Remarks 

10+00 -L- WBL  11.8     Outside lane 

  1,150  11.80 1,507.8 9-16-07 FWL  

21+50 -L- WBL  11.8      

  1,110  11.80 1,455.3 9-17-07 FWL  

32+60 -L- WBL  11.8      

  96  13.05 139.2 9-17-07 FWL  

33+56 -L- WBL  14.3     Width includes part of deceleration  

        lane 

         

10+00 -L- WBL  12.2     Median lane 

  980  12.20 1,328.4 9-26-07 FWL  

19+80 -L- WBL  12.2      

  665  12.20 901.4 9-27-07 FWL  

26+45 -L- WBL  12.2      

  710  12.20 962.4 9-28-07 FWL  

33+55 -L- WBL  12.2     Median lane 

         

31+25 -L- WBL  12.2     Additional full depth pass 

  115  12.20 155.9 9-28-07 FWL due to cracks & laminations 

32+40 -L-  WBL  12.2      

         

         

         

  Page & Project Total 6,450.4 9-28-07 FWL Checked By:  JCV 

        Date:  10-15-07 

Line Code #41  Milling Asphalt Pavement, 2 Inch Depth   6,280 SY @ $2.80     60 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

         Est.  

Station Location     Length Date Initials # Remarks 

           

116+10 -L-Lt.     20.2 3-08-06 WLW 3 15” RCP 

117+74 -L- Lt.     32.0 3-18-07 WLW 3 24” CS 

121+80 -L- Lt.     12.2 11-30-07 BJJ 11 12”RCP 

121+80 -L- Lt.     16.2 11-30-07 BJJ 11 15” RCP 

142+10 -L- Lt.      16.2 11-30-07 BJJ 11 15”CS 

110+34 -L- Rt.      30.0 12-2-07 CDC 12 18” CS 

118+23 -L- Rt.     24.2 12-2-07 CDC 12 24”RCP 

121+22 -L- Rt.      21.2 12-2-07 CDC 12 24” RCP 

136+85 -L- Rt.      18.5 12-5-07 CDC 12 18”RCP 

141+60  -L- Rt.      28.5 12-5-07 CDC 12 30”RCP 

             

             

     Page Total: 219.2 12-15-07 CDC   

             

             

           

             

             

             

               

          Checked By:  MLF 

            Date:  12-19-07 

Line Code #27     Pipe Removal       310 LF @ $11.00                61 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station/Loc Length Width Depth Avg. 

Depth 

CY Date Initials Remarks 

10+00 Rt. -L-  1.5 0.7      

 42.4   3.75 8.8 4-16-07 JML  

10+30 Rt. -L-   6.8      

 70.0   6.80 26.4    

11+00 Rt. -L-   6.8     Outlet in slope 

 100.0   6.75 37.5   45skew - field measured 

12+00 Rt. -L-   6.7      

 100.0   6.65 36.9    

13+00 Rt. -L-  1.5 6.6   4-16-07 JML  

         

         

27+40 Lt. -L-  1.5 4.5   5-4-07 JML  

 35.7   5.70 11.3    

27+45 Lt. -L-   6.9      

 55.0   6.85 20.9   Tie to DI 

28+00 Lt. -L-   6.8     lateral distance 

 100.0   6.70 37.2   field measured 

29+00 Lt. -L-   6.6      

 125.0   6.60 45.8    

30+25 Lt. -L-  1.5 6.6   5-4-07 JML  

         

         

         

        Checked By:  APM 

  Page &  Project Total 224.8 5-4-07 JML Date:  10-16-07 

         

Line Code #50  Subdrain Excavation      230 CY @ $11.85              62 

* CY = L x W x Av. Depth/27 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

    Avg. Pipe     

Station/Loc. Length Width Depth Depth Deduct. **CY Date Initials Remarks 

          

10+30 Rt. -L-   3.0       

 270.0 1.5  3.00 1.9 43.1 4-16-07 JML  

13+00 Rt -L-   3.0       

          

          

27+40 Lt. -L-   3.0       

 35.7 1.5  3.00 0.2 5.8 5-4-07 JML Tie to DI 

27+45 Lt. -L-   3.0      lateral distance 

 280.0 1.5  3.00 2.0 44.7 5-4-07 JML field measured 

30+25 Lt.  -L-   3.0       

          

          

47+65 Lt. -L-   2.0      Blind drain 

 60.0 1.0  2.35 N/A 5.2 5-21-07 JML (no pipe) 

48+25 Lt. -L-   2.7       

          

   Page &  Project Total: 98.8 5-21-07 JML  

          

          

          

          

          

          

         Checked By:  DLS 

         Date: 10-16-07 

Line Code #51 Subdrain Fine Aggregate     100 CY @ $33.60         63 

 

 

 ** CY = ((L x W x Av. Depth)/27) - Pipe Deduction 

* Pipe Deduction will depend on type & size of pipe. 

   No deduction should be made for blind drains.  

   Reference Standard Drawing No. 815.03 

    



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

    Measured       

Station Location   Length    Date Initials Remarks 

           

223+50 -L-Lt.         Sag Vertical 

    50.3    3-18-07 WLW  

224+00 -L- Lt.          

    50.5    3-18-07 WLW  

224+50 -L- Lt.           

    50.5    3-18-07 WLW  

225+00 -L- Lt.          

    50.3    3-18-07 WLW  

225+50 -L- Lt.           

    10.0    3-18-07 WLW  

225+40 -L- Lt.          Sag Vertical 

             

  Page Total: 211.6 LF   5-15-07 CDC  

             

             

           

           

           

           

             

             

             

               

          Checked By:  MLF 

            Date:  6-19-07 

Line Code #52     4” Perfereated Pipe      2,870 LF @ $6.00         66 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

          

   Station Loc.  Lt./Rt. Str. No. Pipe  CY Date Initials Remarks 

          

323+34.33 -L- Rt. 44 66” RC  8.70 2-19-07 HKT Std 838.34 - Double 66”  

         RCP-90 

10+85.45 -Y1- Lt. 108A 54” RC  5.20 3-20-07 JFB Std. 838.21 - Single 54” RCP- 

         90 

18+34 -Y13- Rt. 167C 30” RC  3.80 6-13-07 SKT Requested by Property  

         Owner.  Approved by  

         I. M. Resident 5/9/07. 

         Special Detail Sheet 4CC  

         Single 30” RCP - 75 

          

          

          

   Page &  Project Total: 17.70 CY 8-2-07 MKT  

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 10-19-07 

          

Line Code #60   Concrete Endwall      13.9 CY  @ $650.00          67 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

          

   Station Loc.  Lt./Rt. Str. No. Pipe  CY Date Initials Remarks 

          

134+84.25 -LRev.- Lt.. 23B 30” RC  0.672 6-17-07 HKT Std. 838.11 - Single 30”- 90 

          

184+34.44 -L- Lt. 67 48” CS  1.960 7-25-07 JFB Std. 838.11 - Double 48”- 90 

          

          

   Page &  Project Total: 2.632 8-2-07 SDT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 9-7-07 

          

Line Code #62  Brick Masonry Endwall      14.3 CY  @ $385.00         68 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

  
 

  

           

Station Location  Type   Lb.  Date Initials Remarks 

           

139+45 -L-Lt.     354.0  6-21-07 WLW Completed this date. 

           

67+23 -Y1-Rt.     783.0  9-23-07 CDC Completed this date. 

           

   Page & Project Total: 1,137.0 Lb. 9-23-07 CDC  

           

           

           

            

           

            

           

           

           

             

           

             

             

             

             

             

               

          Checked By:  MLF 

            Date:  10-19-07 

           

Line Code #64     Reinforcng Steel - Endwalls    1,137 Lb. @ $2.46         70 

Single 54” RCP - 90Std. 838.21 

Double 72” CS - 90Std. 838.40 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

  Pipe       

Station Location Dia. Str. #  *CY Date Initials Remarks 

         

25+15 Rt. -L- 18” 21  0.4465 12-1-06 GER  

         

59+62 Lt. -L- 30” 32  0.6560 2-2-07 GER  

         

59+74 Rt. -L- 30” 33  0.6560 2-2-07 GER  

         

89+60 Rt. -L- 42” 45  0.8856 2-15-07 GER  

         

89+60 Lt. -L- 42” 46  0.8856 2-15-07 GER  

         

105+35 Rt. -L- 24” 58  0.5526 3-25-07 GER  

         

105+50 Lt. -L- 24” 59  0.5526 3-25-07 GER  

         

         

  Page &   Project Total 4.6349 3-25-07 GER  

         

         

         

         

         

         

        Checked By: WAH 

        Date: 4-21-07 

         

Line Code #66 Pipe Collars        4.6 CY @ $520.00        71 

 

*Refer to Standard Drawing No. 840.72 

  table of quantities for concrete pipe. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Location Pipe Dia.  *CY  Date Initials Remarks 

         

225+60 Rt. -L- 15”  0.045  12-2-07 CAG  

         

225+75 Lt. -L- 15”  0.045  12-2-07 CAG  

         

49+73 Lt. & Rt. -Y2- 18”  0.130  2-4-07 CAG Plugged both ends 

         

279+65 Lt. & Rt. -L- 30”  0.364  3-15-07 CAG Plugged both ends 

         

57+30 Lt. & Rt. -Y3- 54”  1.178  3-29-07 CAG Plugged both ends 

         

122+55 Lt. & Rt. -L- (3’x 3’ x 1)’/ 27   2 ends = 0.667  4-15-07 CAG Existing 3’ x 3’ 

        RCBC 

  Page & Project Total 2.429  4-15-07 CAG  

         

         

         

         

         

         

         

         

         

        Checked By: PRR 

        Date:  7-2-07 

Line Code  #67 Pipe Plugs        2.4 CY @ $620.00         72 

 
 

Refer to Standard Drawing No. 840.71 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

Station Rt./Lt.   Str. #  # Each Date  Initials  Est.# Remarks  

          

18+10-L- Rt.  1  1 2-25-07 WLW 9 DI connecting 18”& 24” 

 21+80-L- Rt.  4  1 2-28-07 WLW 9 Junction box connecting 18”&  

         24” 

         Pd. 2 ea. By:  TWR 3-15-07 

21+80-L- Lt.   5  1  4-02-07  RWG 10 CB 

 21+80-L- Lt.    7  1 4-02-07  RWG 10 Median DI 

23+80-L- Lt.  7-A  1 4-02-07 RWG 10 Median D. I. - added 

          Pd. 3 ea. By:  TWR 4-15-07 

   Page & Project Total: 5  4-15-07 TWR   

             

            

             

            

          

          

          

          

          

             

            

              

          

          

              Checked By:  MLF 

           Date: 6-19-07 

             

Line Code #70    Masonry Drainage Structures     4 Ea. @ $1,625.00        73 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

  
 

  

Station Rt./Lt.   Str. Type  CY Date  Initials  Remarks  

          

28+53 -Y4- Rt.  105A JB  1.678 3-30-07 FKZ Complete per plans. 

          

36+80 -Y2- Lt.  136B JB  2.256 4-18-07 CDC Plan revision dated 2-28-07 

         Added Special Detail 

          

   Page & Project Total: 3.934  5-3-07 TWR  

          

           

            

             

            

             

            

             

            

              

          

          

          

          

              Checked By:  MLF 

           Date: 6-19-07 

             

Line Code #71    Masonry Drainage Structures    23.5 CY @ $975.00          74 

Note: Field measurement and sketches need to be placed in the Pay Record Book for  

Masonry Drainage Structures that are not included in the special details or are 

nonstandard. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

         

Station Location  Str.   LF Date  Initials  Remarks  

         

310+35-L- Rt. 55   2.9 4-19-07 LTS  

316+50 -L- Med. 58   3.9 4-21-07 LTS  

315+45 -L- Lt. 61   9.7 4-29-07 LTS  

311+15 -L- Lt. “D” 62   12.5 4-30-07 LTS  

         

13+39 -Y2- Lt. 84   5.7 5-8-07 LTS CB @ 36” RCP 

          

34+85 -Y1- Rt. N/A   1.4 9-13-07 CDC Adj. of Manhole over 2.0 Feet.* 

          

    Page & Project 36.1  10-5-07 TWR  

          

            

         

         

         

          

            

          

            

         

         

              

         Checked By:  MLF 

           Date: 2-13-07 

Line Code #72    Masonry Drainage Structures    2.4 LF @ $345.00         75 

*  See Article 858-4 for Payment of Adjustment of      

Catch Basins, Manholes, Drop Inlets, Meter Boxes, or 

Valve Boxes that are raised more than 2 feet. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Rt./Lt.   Str.   Quantity Date  Initials  Remarks  

          

23+35 -Y1- Rt.  28   1 9-23-06 FLP CB - Low Point in Sag  

          

23+38 -Y1- Lt.  29   1 10-4-06 KAG CB - Low Point in Sag 

          

134+56 -L- Rt.  9   1 5-3-07 CDC CB - Low Point in Sag  

134-58 -L- Lt.  10   1 5-4-07 CDC CB - Low Point in Sag  

          

60+34 -Y2- Lt.  39   1 6-15-07 PLM CB - Low Point in Sag 

60+35 -Y2- Rt.  40   1 6-15-07 PLM CB - Low Point in Sag 

            

    Page & Project Total: 6 Ea. 7-5-07 TWR  

            

             

            

          

          

          

          

             

            

              

          

          

              Checked By:  MLF 

           Date: 7-23-07 

             

Line Code #73   Frame and Grate with Hood, Std. 840.03, Type E  6 Ea. @ $472.50         76 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Station Rt. Lt.   LF   Date  Initials  Remarks  

          

0+14.60 2+92.70 Lt.   278.10  5-21-07 CLE  

 3+02.40 4+10.00 Lt.   107.60  5-21-07 CLE Beg. 55’ radius 

6+02.00 7+99.50 Lt.   193.50  5-21-07 CLE   

8+05.50 10+05.50 Lt.   200.00  5-21-07 CLE End C&G Lt. Side 

             

      779.2     

   Page Total: 782.40 LF    

            

             

            

             

            

          

          

          

          

             

          

          

            

          

          

           

          

            Checked By:  MLF 

             Date:  6-19-07 

Line Code #78    2’-6” Concrete Curb & Gutter      1,510 LF @ $16.50         77 

Note: Sketches may be included in the Pay Record Book when appropriate for curb 

and gutter. 

SBT 6-19-07 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

          

   Station Lt./Rt. Length Width SF SY  Date Initials Remarks 

          

133+13.35          

          

 Rt. 61.60 5.0 308.0 34.22  6-30-07 DCG  

          

          

131+51.75          

          

132+31.75          

          

 Rt. 89.15 5.0 445.75 49.53  6-30-07 DCG  

          

          

131+82.20          

          

131+62.20          

 Rt. 85.90 5.0 429.5 47.72  6-30-07 DCG  

          

130+76.30          

          

   Page Total: 131.47 SY 6-30-07 DCG Msd. By: DCG     Date: 6-30-07 

          

          

         Calculated By: DJT Date:7-1-07 

         Checked By: MLF Date: 7-19-07 

Line Code #79   4” Concrete Sidewalk      1,980 SY @ $33.25        78 

133 

20’ Driveway 

132 

131 

-L- 

20’ Driveway 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

  

 

  

Station Location      SF SY  Date Initials Remarks 

           

84+23.34 -L-Rt.           

              

             

             

       129.3    9-17-07 LTG  

                   Measured By: DAG 

            Date:  9-17-07 

              

            

        404.0   9-17-07 LTG  

             

              

             

              

            

    Page Total: 533.3 SF 59.3 SY  10-3-07 FMP  

               

           

           

                 

             

              

              Checked By:  MLF 

          Date:  12-19-07 

 Line Code #82    6” Concrete Driveways     736 SY @ $59.50       79 

 A 

cB  

B

B 

 B 

cB  

B

B 

 A 

cB  

 B 

cB  

9.4’ 

17.5’ 

10.0’ 

40.4’ 

(17.5’ + 10.0’) x 9.4’ = 

              2 

10.0’ x 40.4  = 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Section Area   Amount  Date Initials Remarks 

          

122+34 -L- A        Radius 

 B        Island 

121+84.8-L- C 

 

       Radius 

  Total = 290.61 SF   = 32.29 SY  7-23-07 AYF  

          

          

          

          

         Calculated By:  MLK 

         Date: 8-4-07 

          

          

          

          

          

          

          

   Page Total: 32.29 SY 8-4-07 MLK  

          

          

         Checked By: MLF 

         Date:  9-5-07 

          

Line Code #85   5” Concrete Monolithic Island     128 SY @ $54.00       80 

4.0’ 4.0’ 

43.2’ 

2.0’ 2.0’ 

A 

B 

C 

1/2(*(4.0)2= 25.13 SF 

((8+4)2)*43.2 = 259.20 SF 

1/2(*(2.0)2= 6.28 SF 

-L- Ahead 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

          

   Station Loc.  Lt./Rt.    Total Date Initials Remarks 

          

10+85 -Y1- Lt.    1 7-13-06 PLT  

          

102+60 -L- Rt.    1 9-30-06 AZR  

          

139+83 -LRev.- Lt.    1 10-2-06 AZR  

          

28+23 -Y2- Rt.    1 5-21-07 BLT Not included in plans 

          

205+30 -LRev.- Lt.    1 5-22-07 BLT Not included in plans 

          

   Page & Project Total: 5 Ea. 6-2-07 MKT  

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 11-12-07 

          

Line Code #88   Adjustment of Manholes      3 Ea. @ $680.50                     80 

Note: When a catch basin, manhole, drop inlet, meter box, or valve box is raised in excess of 

2.0 Feet, that length greater than 2.0 Feet will be paid for as “Masonry Drainage 

Structure - Linear Foot.”  See Section 858 in the 2006 Standard Specifications. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Station  Location   LF Date  Initials  Est. Remarks  

        #  

1+50+/- 2+80+/- -L-Rt.   125.0 5-11-07 WLW 7  

11+00 11+25 -L2-Rt.   25.0 5-12-07 WLW 7  

11+34 11+96 -L2-Lt.   62.5  5-15-07  WLW 7 New Bridge 

10+47 11+96 -L2-Rt.    150.0 5-15-07  WLW 7 New Bridge 

161+78 163+64 -L2-Lt.   187.5  5-15-07  WLW 7 New Bridge 

16+80 162+92 -L2-Rt.    112.5 5-15-07  WLW 7 New Bridge 

0+03 1+16 -L1-Lt.   112.5 5-15-07  WLW 7 Old Bridge 

 12+81 14+72 -L-Rt.    187.5 5-15-07  WLW 7  

15.95 17+70 -L-Lt.   175.0 5-15-07  WLW 7 Pd. 1,137.5 Est. # 7  

           Date: 5-22-07 by: BCA 

   Page Total: 1,137.5 6-3-07 SBT   

             

            

             

          

          

          

          

            

             

            

              

          

             Checked By:  MLF 

           Date:  6-19-07 

            

Line Code #92    Steel B. M. Guardrail      1,826 LF @ $13.36         82 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

      Total  Total    

  Line No. & No. & No.  & Extra  No.    

Station Station Lt./Rt. Length Length Length Length  Std. Date  Initials Remarks 

            

0+00 10+00 NBL Rt.      75 3-19-07 WHJ  

            

5+00 6+00 NBL Rt. 2@10.4’ 4@9.5’ 4@12.4’ 108.4’   3-19-07 WHJ Gulley 

            

10+00 20+00 NBL Rt.      80 8-24-07 SYH  

            

15+00 16+00 NBL Rt. 6@10.4’   62.4’   8-24-07 SYH Draw 

            

     Subtotal: 170.8’ 

8’ 

=  22   Calc. By:  SYH 

           Date: 8-24-07 

            

            

            

     Page & Project Total: 177  8-24-07 SYH  

            

            

            

            

            

            

            

           Checked By:  MLF 

           Date:  9-5-07 

Line Code #102   4” Timber Posts - 8.0’ Long    160 Ea. @ $16.25           83 

Note: Convert extra  length posts to  standard  length 

when the item is complete.  Do not enter standard 

and extra length posts on same line entry.  Refer 

to Section 866 of the 2006 Standard 

Specifications. 
 

Note that on metal fence posts only one-half of 

the extra length is converted to equivalent 

additional posts. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

          

   Station Loc.     Station Loc.  Lt./Rt.  Length Date Initials Remarks 

          

435+25 -L- 439+33 -L- Rt.  408 6-23-06 HKT Begin CA - Tangent Section 

          

0+00 Rp. A 45+85 -Y1- Rt.  736 6-29-06 HKT Ramp A and -Y1- 

          

0+00 Rp. B 15+44 Rp. B Rt.  1,618 7-5-06 GPG -Y1- and Ramp B and acceleration lane 

          

565+85 -L- 568+00 -L- Rt.  215 7-7-06 GPG Tangent Section - End CA 

          

566+75 -L- 568+50 -L- Lt.  175 6-2-07 MKT Begin CA - Tangent Section 

          

14+55 Rp. C 18+45 -Y1- Lt.  1,582 6-4-07 MKT Ramp A and -Y1- 

          

20+55 -Y1- 0+00 Rp. D Lt.  1,618 6-8-07 MKT -Y1- and Ramp B and acceleration lane 

          

438+63 -L- 436+80 -L- Lt.  183 6-13-07 MKT Tangent Section - End CA 

          

   Page & Project Total: 6,536 LF 7-2-07 HLM  

          

          

          

         Checked By: MLF 

         Date: 1-19-07 

          

Line Code #105   Chain Link Fence – 48”     6,530 LF @ $ 2.65         84 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Location Length Width Avg. 

Width 

SF Date Initials Est. 

# 

Remarks 

6+03 -L- Lt.  120.0       

  37.0  120.0 5,640.0 9-30-07 RFT 5 Seeded & Mulched 10-2-07 

6+50   120.0       

  50.0  115.0 5,750.0     

7+00   110.0       

  50.0  95.0 4,750.0     

7+50   80.0       

  50.0  77.5 3,875.0     

8+00   75.0       

  50.0  67.5 3,375.0    Measured By; RFT, RBR           9-

18-07 

8+50   60.0       

  50.0  61.0 3,050.0     

9+00   62.0       

  50.0  58.5 2,925.0     

9+50   55.0       

  50.0  51.0 2,550.0     

10+00   47.0       

  30.0  46.0 1,380.0 9-30-07 RFT 5 Seeded & Mulched 10-2-07 

10+30 -L- Lt.  45.0       

          

   Page Total: 33,295.0 0.764 ac. 9-30-07  Checked By:  ADC 

        JAD Date:  6-19-07 

          

          

          

          

Line Code #110   Seeding & Mulching      23.5 Ac. @ $1,330.00         85 

The square footage should be converted to acres for 

estimates and page totals and not for each entry.  Only 

show the page summary at the bottom of the page. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Location Length Width Avg. 

Width 

SF Date Initials Est. # Remarks 

10+30 -L- Lt.  45.0       

  20.0  62.5 1,250.0 9-30-07 RFT 5 Seeded & Mulched 10-2-07 

10+50   80.0       

  50.0  90.0 4,500.0     

11+00   100.0       

  50.0  95.0 4,750.0     

11+50   90.0       

  50.0  72.5 3,625.0     

12+00   55.0       

  50.0  57.5 2,875.0    Measured By; RFT, RBR    9-18-07 

12+50   60.0       

  50.0  61.0 3,050.0     

13+00   62.0       

  50.0  58.5 2,925.0     

13+50   55.0       

  50.0  51.0 2,550.0     

14+00   47.0       

  40.0  46.0 1,840.0 9-30-07 RFT 5 Seeded & Mulched 10-2-07 

14+40 -L- Lt.  45.0      Pd. 1.392 ac. By:  TTQ  10-7-07 

   Page Total: 27,365 0.628 ac. 9-30-07 JAD Checked By:  MLF 

         Date:  6-19-07 

          

          

          

          

Line Code #110   Seeding & Mulching      23.5 Ac. @ $1,330.00          86 

The square footage should be converted to acres for 

estimates and page totals and not for each entry.  Only 

show the page summary at the bottom of the page. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station/Loc Length Width Avg. 

Width 

SF Acres Date Initials Remarks 

         

15+55 Rt. -L-  10.0       

 65.0  32.5 2,112.5  10-10-07 ERN  

16+20 Rt. -L-  55.0       

 80.0  59.5 4,760.0     

17+00 Rt. -L-  64.0       

 100.0  61.5 6,150.0     

18+00 Rt. -L-  59.0       

 100.0  53.5 5,350.0     

19+00 Rt. -L-  48.0       

 100.0  51.5 5,150.0     

20+00 Rt. -L-  55.0       

 145.0  48.5 7,032.5  10-10-07 ERN  

21+45 Rt. -L-  42.0       

         

         

15+55 -L- Med.  60.0       

 590.0  60.0 35,400.0  10-10-07 ERN  

21+45 -L- Med.  60.0       

         

         

         

         

  Page Total 65,955.0 1.514 10-10-07 ERN Checked By: WMA 

        Date: 11-2-07 

         

Line Code #115 Mowing        13 Ac.@ $145.00         10 

The square footage should be 

converted to acres for estimates and 

page totals and not for each entry.  

Only show the page summary at the 

bottom of the page. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

          

Station Location Start Stop  #   # of  Man  Date Initials Remarks 

    Hours Men Hours    

15+50 - 21+75 Lt. & Rt. -L- 10:05  10:50  0.8 3 2.4 10-15-07 WLM Guardrail 

  am am       

39+20 - 46+35 Lt. & Rt. -L- 11:10  11:50  0.7 3 2.1 10-15-07 WLM Guardrail 

  am am       

58+60 - 60+40 -L- Med. 12:40  1:05  0.4 2 0.8 10-15-07 WLM Guardrail 

  pm pm       

10+00 - 78+00 Lt. & Rt. -L- 1:15  2:25  1.2 2 2.4 10-15-07 WLM Signs throughout 

  pm pm       

10+00 - 14+15 Lt. & Rt. -Y- 2:45 pm 3:50 pm 1.1 2 2.2 10-15-07 WLM Slopes, signs, poles 

          

   Page & Project Total 9.9 10-15-07 WLM  

          

          

         Checked By:  CLK 

         Date:  11-15-07 

          

          

          

          

          

          

Line Code #116 Specialized Hand Mowing      12 MH @ $55.00         12 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Location No. Bags Bag Weight Lbs.  Date Initials Remarks 

         

115+00          

  3 50.0 150.0  10-10-07 ERN Channel Change Area for  

118+50         Culvert 

         

         

18+00  1 50.0 50.0  10-11-07 ERN Quadrant A -Y24- 

         

         

18+00 +/-         

  4.5 50.0 225.0  12-15-07 CDC Stockpile for W. Walker  

10+00 +/-        Borrow Pit 

         

  Page Total 425.0  12-15-07 CDC  

         

         

         

         

        Checked By: WMA 

        Date: 12-21-07 

         

Line Code #115 Seed For Temporary Seeding     500 Lb.@ $9.00         14 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Station  Location No. Bags Bag Wt. Lb. Tons  Date Initials Remarks  

           

19+50 25+00 Rt.-L- 6 50 300   5-23-07  WLW Slopes only 

10+00 22+15 Rt.-L- 20  50 1,000   10-2-07 TWR Slopes and Shoulders 

                  

                

   Page & Project Total: 1,300 0.650   10-15-07 TWR  

              

              

              

              

             

              

           

             

              

           

           

           

             

              

             

               

                

             

             Checked By:  MLF 

              Date: 11-19-07 

Line Code #118   Fertilizer Top Dressing      0.8 Ton @ $622.50          6 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Location Length Width Avg. Wid. S.F. Date Initials Remarks 

Sheer         

8+50 -L- Rt.  38.0   1-2-08 RFT Measured By: RBR  

  1675.0  46.0 77,050.0     Date: 12-15-07 

25+25 -L- Rt.  54.0        

  425.0  42.0 17,850.0      

29+50 -L- Rt.  30.0        

  1125.0  31.0 34,875.0      

40+75 -L- Rt.  32.0        

Sheer           

8+00 -L- Lt.  24.0        

  1100.0  24.0 26,400.0      

19+00 -L- Lt.  24.0        

  1300.0  32.0 41,600.0      

32+00 -L- Lt.  40.0        

  875  33.5 29,312.5      

40+75 -L- Lt.  27.0   1-2-08 RFT  

Sheer         

   Page Total 227,087.5    

         

         

         

         

         

         

         

        Checked By: TTQ 

        Date:  1-15-08  

Item #127  Reforestation                              6 Acres @ $2,850.00/Acre           18 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Station  Location  LF    Date Initials Remarks  

          

9+50 11+80 -Y1-Rt.  230.0    3-08-07 REC Toe of Slope 

22+00+/- 24+50+/- -L-Rt.  254.0    3-11-07 REC  

16+00+/-  -L-  126.0    8-12-07 REC Across Toe of Bridge Fill Slope 

 35+50+/- 37+00+/-  -L- Lt.   312.0   8-12-07 REC 50’ Lt.-Top of Streambank on  

          both sides. 

   Page Total: 922.0   9-15-07 WTA  

              

              

             

            

             

            

          

          

          

             

            

             

          

            

             

              

              Checked By:  TTQ 

           Date:  9-22-07 

              

Line Code #141   Temporary Silt Fence       2,824 LF @ $3.60        20 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

Station Station  Loc. Length Width SF SY Date  Initials  Remarks  

   (LF) (LF)      

10+50+/- 11+80+/- -L-Rt. 134.0 8.00 1,072.00 119.11 5-11-07 WLW  

11+00 11+25 -Y2-Rt. 25.0 8.00 200.00 22.22 5-12-07 WLW  

11+30+/- 11+90+/- -L2-Lt. 62.0 15.67 971.54 107.95 5-15-07  WLW Ditchline 

10+50+/- 11+90+/- -L2-Rt.  144.0 15.67 2,256.48 250.72 5-15-07  WLW Ditchline 

161+20+/- 163+15+/- -L2-Rt. 97.0 8.00 776.00 86.22 5-15-07  WLW Shoulder 

165+80 166+50 -L2-Rt.  70.0 15.67 1,096.90 121.88 5-15-07  WLW  

10+40 11+16 -Y1-Lt. 76.0 8.00 608.00 67.56 5-15-07  WLW  

 12+80  -L-Rt.  118.0 8.00 944.00 104.89 5-15-07  WLW Along top of Culvert and  

         Wings  

15+20+/- 17+70+/- -L-Lt. 253.0 8.00 2,024.00 224.89 5-15-07  WLW Shoulder 

         Pd. 1,105.44 SY Est. #4 

            By: JAD  Date:  6-1-07 

            

             

          

          

          

            

             

            

              

          

    Page Total: 9,948.92 1,105.44 6-1-07 JAD Checked By:  MLF 

           Date:  6-19-07 

            

Line Code #143   Matting for Erosion Control    2,824 SY @ $2.60          21 

             

Page  Total: 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

  
 

 %    Amount   Est.  

 Complete    Paid Date Initials # Remarks 

          

 50%    $40,000.00 6-7-07 AAA 2  

          

 25.0%    $20,000.00 7-7-07 AAA 3  

          

 25.0%    $20,000.00 8-7-07 AAA 4  

          

          

    Total: $80,000.00  WTA   

          

          

          

          

          

          

          

          

          

          

          

         Checked By: TTQ 

         Date:  12-19-07 

          

Line Code #158  Portable Construction Lighting     LS @ $80,000.00         22 

I certify that this item was completed 8-7-07  in 

accordance with the terms of the contract. 
 

 Signed:    I. M. Resident, PE 
             Resident Engineer 

Note: Percentages for payment are determined by Section 1413 of the 

2006 Standard Specifications.  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

 

    Total DOT Municipal    

   Station    Station Loc.  Lt./Rt. Length Portion Portion Date Initials Remarks 

          

323+60 326+00 -L- Rt. 240.4 207.781 32.619 7-26-07 RML Municipal cost at $5.00/LF = 

         ((5/36.85) x 240.4) = 32.619 LF 

         Manhole A to -Y4-  Tested and  

         OK 

326+00 336+00 -L- Rt. 1,006.7 870.106 136.594 8-18-07 RML Municipal cost at $5.00/LF = 

         ((5/36.85) x 1006.7) =136.594 LF 

 Page &  Project Total 1,247.1 1,077.887 169.213 8-18-07 RML  

          

          

          

          

          

          

         Calculated By:  RML     

         Date: 8-18-07 

          

          

         Checked By: MLF 

         Date: 1-19-08 

          

          

          

          

          

Line Code #166   12” Ductile Iron Pipe      1,236 LF @ $36.85        25 

Municipal costs or nonparticipating costs associated with utilities 

are addressed in Municipal Agreements executed by the 

Department prior to construction.  Contact the Utility Agent for 

the project to obtain a copy of the agreement and discuss how it 

should be paid.  The majority of agreements executed are based 

on a set, reimbursable price as in this example.  Make certain any 

breakdown multipliers, fixed costs per foot, etc., are clearly 

labeled in the Pay Record Book for each item such as pipe, 

fittings, valves, couplings, service lines, etc.  Due to the 

complexity of some Municipal Agreements, it is recommended 

that this information be documented in a Estimate Work Book 

prior to showing the breakdown in the Pay Record Book. 

Pipe lengths are measured through 

bends, tees, hydrants, etc. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

 

  

       Est.  

Station Location   Each Date Initials # Remarks 

         

302+25 -L1-Rt.   1.0 3-05-07 TBA 3  

         

12+45 -Y-Lt.   1.0 3-21-07 TBA 3 Pd. 2.0 Ea. 4-01-07 

        By:  RFT 

170+30 -L- Rt.   1.0 4-07-07 TBA 4  

         

220+80 -L-Rt.   1.0 4-22-07 TBA 4 Pd. 2.0 5-01-07 

        By:  RFT 

28+05 -Y3-Rt.   1.0 5-17-07 TBA 5 Pd. 1.0 Ea. 6-01-07 

        By:  RFT 

         

         

         

         

         

         

         

         

         

         

 Page & Project Total 5.0 6-02-07 KLR   

         

Line Code #168 Generic Utility Item 10” Gate Valve    3 Ea. @ $2,250.00         26 

& Valve Box, 200# WP                       



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

    Item #172 Item #173    

Station Location Str. # Height EA.  

(0-6’) 

LF (>6’) Date Initials Remarks 

         

7+30 Rt. -L- 17 5.8’ 1  9/6/07 LKT  

         

12+45 Rt. -L- 20 6.7’ 1 0.7 9/2/07 LKT  

         

17+38 Rt. -L- 24 8.3’ 1 2.3 9/30/07 LKT  

         

22+76 Rt. -L- 31 9.8’ 1 3.8 10/12/07 LKT  

         

28+05 Rt. -L- 36 10.1’ 1 4.1 10/20/07 LKT  

         

 Item #172 Page  Total = 5  10/20/07 LKT  

 Item #173 Page  Total =  10.9 10/20/07 LKT  

  Project Total = 5 Ea. 10.9 LF 10/20/07 LKT Checked By: RDM 

        Date: 12-15-07 

         

         

         

         

         

         

         

         

         

Line Code #172 4’ Diameter Utility Manhole 0-6’ Depth   5 Ea. @ $2,550.00        27  

#173 4’ Diameter Utility Manhole Wall over 6’ Height                   8.9 LF @ $275.50 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Location Sign # # of Dia. Depth *CY.  Date Initials Remarks 

   Footings (Ft) (Ft)     

          

280+00 Rt. -L- 101A, 101B 2 2.0 4.5 1.047 10/20/99 ADC  

          

305+00 Rt. -L- 102 3 2.5 6.0 3.272 10/20/99 ADC  

          

332+25 Rt. -L- 103A, 103B 2 2.0 6.0 1.396 10/20/99 ADC Extra Depth Footing. 

         per Resident Engineer. 

350+50 Rt. -L- 104 2 2.0 4.5 1.047 10/20/99 ADC  

          

381+00 Rt. -L- 105A, 105B 2 2.5 6.0 2.181 10/22/99 ADC  

          

423+00 Lt. -L- 106A, 106B 2 2.0 4.5 1.047 10/22/99 ADC  

          

503+00 Lt. -L- 107 3 2.0 4.5 1.571 10/22/99 ADC  

          

484+00 Lt. -L- 108A, 108B 2 2.0 4.5 1.047 10/22/99 ADC  

          

525+90 Lt. -L- 109A, 109B 2 2.0 4.5 1.047 10/22/99 ADC  

          

          

          

          

          

          

    Page Total 13.655  10/22/99 RSB Checked By: WTA 

          

Line Code #180  Sign Footings       23.5 CY @ $875.00        28 

 

 

  Refer to Standard Drawing No. 903.10 

* CY =( (No. of footings x π D2 / 4) x Depth)/27 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Location Sign #  Lb. Date Initials Est. # Remarks 

         

280+00 Rt. -L- 101A, 101B  635.0 10-12-07 KLR 6  

         

305+00 Rt. -L- 102  4,587.0 10-15-07 KLR  6  

         

332+25 Rt. -L- 103A, 103B  879.0 10-15-07 KLR  6  

         

350+50 Rt. -L- 104  2,035.0 10-19-07 KLR  6 Pd.8,136.0 Lb. Est.#6 

        by: TTQ 10-22-07 

381+00 Rt. -L- 105A, 105B  930.0 10-24-07 KLR  7  

         

423+00 Lt. -L- 106A, 106B  942.0 10-24-07 KLR  7  

         

503+00 Lt. -L- 107  1,047.0 11-16-07 KLR  7  

         

484+00 Lt. -L- 108A, 108B  605.0 11-16-07 KLR  7  

         

525+90 Lt. -L- 109A, 109B  641.0 11-16-07 KLR  7 Pd.4,165.0 Lb.  

        Est.#7  

        by: TTQ 11-22-07 

  Page Total 12,301.0 11-16-07 KLR    

         

        Checked By: MOH 

        Date:  1-12-08 

Line Code #184 Breakaway Steel Beam Sign Supports    18,345 Lb. @ $4.28         30 

 

* From computed nominal 

   weights in final revised plans. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

    Type No.     

   Station Loc.  Lt./Rt. Sign No. Support Supports Lb. Date Initials Remarks 

          

126+00 -L- RT. 102 W8X28 3 2,123.0 3-25-07 VGD Installed according to Plans 

          

53+55 -L- RT. 104 W8X28 2 1,417.0 4-10-07 VGD Installed according to Plans 

          

88+95 -L- RT. 101 W8X28 3 2,138.0 4-12-07 VGD Installed according to Plans 

          

144+00 -L- LT. 103 W8X28 2 1,446.0 9-25-07 VGD Installed according to Plans 

          

          

   Page &  Project Total: 7,124 .0 9-28-07 VGD  

          

          

          

          

          

          

          

          

          

          

          

         Checked By: WFW 

         Date:  11-19-07 

          

Line Code #185   Steel Beam Sign Supports     7,124 Lb. @ $2.45        32 

This does not include the weights 

of nuts, bolts, or washers. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Location Sign #  Quantity  Date Initials Remarks 

         

280+00 Rt. -L- 101B  1  11-22-07 ALJ  

         

305+00 Rt. -L- 102  1  11-22-07 ALJ  

         

332+25 Rt. -L- 103B  1  11-22-07 ALJ  

         

381+00 Rt. -L- 105B  1  11-23-07 ALJ  

         

423+00 Lt. -L- 106B  1  11-23-07 ALJ  

         

503+00 Lt. -L- 107  1  11-23-07 ALJ  

         

484+00 Lt. -L- 108B  1  11-28-07 ALJ  

         

525+50 Lt. -L- 109B  1  11-28-07 ALJ  

         

 Page and Project Total: 8 Ea.  11-28-07 ALJ  

         

         

        Checked By: CMJ 

        Date: 12-5-07 

         

         

         

         

         

         

Line Code #188 Erection of Signs, Type A      8 Ea. @ $525.00         34  

                 

Note:  Type A, B, C, D, E, and milemarker signs are the same. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Lt./Rt. Structure  Complete Amount  Date Initials Remarks 

          

130+10-L- Rt. Cantilever  100% $32,545.00  7-29-07 AYF  

          

  Page &  Project Total:    $32,545.00  8-5-07 SBT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By:  MLF 

         Date:  8-19-07 

          

I certify that this item was completed  7-29-07 in 

accordance with the terms of the contract. 

 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 

Line Code #190   Overhead Sign Assembly “B”@ Sta. 130+10 -L-  LS @ $62,545.00        36 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Location Structure  Complete Amount  Date Initials Remarks 

          

130+10 -L- Rt. Cantilever  100% $5,725.00  7-29-07 AYF  

          

  Page & Project Total: $5,725.00  8-5-07 MLK  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date:  8-19-07 

          

I certify that this item was completed 

 7-29-07  in accordance with the terms 

of the contract. 

 

 Signed:    I. M.  Resident, PE 
           Resident Engineer 

Line Code #194   Lighting Assembly for Overhead Sign Assembly “B”  LS @ $5,725.00        38 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Line Lt./Rt.  Quantity   Date Initials Remarks 

          

94+00 -L- Rt.  2   3-16-07 RSA @ Wolf Rd. 

92+75 -L- Rt.  2   3-16-07 RSA @ Wolf Rd. 

14+50 Y-17- Rt.  1   3-16-07 RSA @ Wolf Rd. 

93+50 -L- Lt. & Rt.  2   3-26-07 RSA @ Wolf Rd. 

          

          

          

126+40 -L- Rt.  1   7-29-07 VGD @ Walker St. 

126+45 -L- Rt.  1   7-29-07 VGD @ Walker St. 

127+50 -L- Rt.  2   7-29-07 VGD @ Walker St. 

          

          

          

  Page Total: 11 Ea.   7-29-07 VGD  

          

          

          

          

          

          

          

          

          

         Checked By:  TBA 

         Date:  8-19-07 

          

Line Code #201   3 Section 12” Traffic Signal Heads    11 Ea. @ $775.00         40 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station  Line  Number   Date Initials Remarks 

          

94+00  -L-  1   3-16-00 PSP ONLY 

92+75  -L-  1   3-16-00 PSP LT. TURN 

14+50  Y-17-  1   3-16-00 PSP LT. TURN 

93+50  -L-  1   3-26-00 PSP RT. TURN 

          

          

          

126+40  -L-  1   7-29-00 JPH YIELD 

126+45  -L-  1   7-29-00 JPH YIELD 

127+50  -L-  1   7-29-00 JPH RT. TURN 

          

          

          

  Page Total: 7 Ea.   7-29-00 JPH  

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date:  8-19-00 

          

Line Code #204    Traffic Signal Signs      63 Each @ $145.00               42 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Int. No. 

(Station) 

 

(Station) 

  LF  Date Initials Est. # Remarks 

          

10+15 10+95   122.0  3-16-07 PSP 4  

Intersect. #3    195.0  3-16-07 PSP 4  

315+00 315+40   227.0  3-16-07 PSP 4 Pd. 544.0 LF Est. #4 

         By: MLF 4-1-07 

  Page Total: 544.0  4-1-07 MLK   

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date:  9-19-07 

          

Line Code #208   Messenger Cable, 3/8”     600 LF @ $3.75          44 

NOTE:  See Standard Specifications Section 1710-4. 

 

 Aerial messenger cable measured horizontally from pole to pole. 

 No consideration for sag in cable. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

         

   Inv. # 

(Station) 

Location    L.F. Date Initials Est. 

# 

Remarks 

         

13-0970 -L- Lt. LN. (6B)   208.0 10-19-07 JFB 8 6X60 Loop 

13-0970 -L- Rt. LN. (6A)   220.0 10-19-07 JFB 8 6X60 Loop 

13-0970 -L- Turn LN. (1A)   234.0 10-19-07 JFB 8 6X60 Loop 

13-0970 -L- Lt. LN. (S19)   32.0 10-20-07 JFB 8 6X6 Loop 

13-0970 -L- Rt. LN. (S18)   46.0 10-20-07 JFB  8 6X6 Loop 

13-0970 -L- Turn LN. (S17)   54.0 10-20-07 JFB 8 6X6 Loop 

         

   Total 794.0     

         

         

         

         

         

         

         

         

         

        Checked By:  MLF 

        Date: 1-19-08 

         

Line Code #218 Inductive Loop Sawcut    2,540 LF @ $ 4.10/LF            46 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

Station Station  Location Length LF Date  Initials  Est.  

# 

Remarks  

         

0+00+/- 24+00+/- -L-Rt. 6@10’ 60.0 6-08-07 ERS 4 White Skips, Map #8 

0+00+/- 24+00+/- -L-Lt. 60@10’ 600.0 6-08-07 ERS 4 White Skips, Map #8 

0+00+/- 63+65+/- -L-Rt. 161@10’ 1,610.0 6-08-07 ERS 4 White Skips, Map #9 

0+00+/- 63+65+/- -L-Lt. 168@10’ 1,680.0 6-08-07 ERS 4 White Skips, Map #9 

0+00+/- 63+65+/- -L-Lt. 17@2’ 34.0 6-08-07 ERS 4 White Mini Skips, Map #9 

0+00+/- 118+00+/- -L-Rt.   11,954.0 6-08-07 ERS 4 White Edgeline Map #8 

0+00+/- 118+00+/- -L-Lt.  11,820.0 6-08-07 ERS 4 Yellow Edgeline Map #8 

21+00+/- 10+00+/- -Y2- CL.  1,104.0 2,208.0 6-08-07 ERS 4 Double Yellow Centerline Map #8 

          

           

            

           

            

         

         

         

         

         

           

            

         

          Checked By:  MLF 

     Page Total 29,966.0     Date:  6-19-07 

            

Line Code #221  Polyurea Pavement Marking Lines (4”)      56,640 LF @ $0.84            48 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

  
 

  

      Total    

   Station Loc.  Lt./Rt.    Quantity Date Initials Remarks 

          

285+00 -L- Rt.    1 10-19-07 JFB NBL - Rt. Turn Lane 

          

285+50 -L- Rt.    1 10-19-07 JFB NBL - Rt. Turn Lane 

          

288+25 -L- Lt.    1 10-21-07 KLT SBL - Rt. Turn Lane 

          

290+75 -L- Lt.    1 10-21-07 KLT SBL - Rt. Turn Lane 

          

          

          

          

          

          

          

          

          

          

          

          

    Page Total 4 10-21-07 KLT Checked By:  MLF 

         Date: 1-19-08 

          

Line Code #224 Polyurea Pavement Marking Symbol       4 Ea. @ $115.00          50 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Station  Location  Length   Date  Initials  Remarks  

          

11+95 22+10 Lt.-L-  1,015   11-08-07 WLW   

12+00 12+56 Lt.-L-  56   11-08-07 WLW  

165+80 166+90 Lt.-L2-  42   4-18-07 WLW  

166+90 170+51 Rt.-L2  361   4-18-07 WLW   

6+80 9+60 Rt.-L-  80   5-01-07 WLW   

9+75 10+50 Rt.-L-  75   5-01-07 WLW  

3+58 10+15  Lt.-L-  657   5-01-07 WLW  

10+15 11+20 Lt.-L-  42   5-01-07 WLW Mini-Skips 2’ long-21  

            ea. 

           

             

            

             

            

          

          

             

            

             

               

          

   Page Total: 2,328 LF  7-2-07 TWR Checked By:   MLF 

         Date:  6-19-99 

          

          

            

Line Code #238     Paint Pavement Marking Lines (4”)       1,860 LF @ $0.15         52 

 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Station  Location  Quantity 

(Each) 

  Date  Initials  Remarks  

          

210+00 394+80 Rt.-L-  462   4-08-07 WLW NBL - I-95  

210+50 396+80 Rt.-L-  488   4-13-07 WLW SBL - I-95 

          

10+50 11+80 Rt.-Lt. C  18   4-18-07 WLW Gore 

12+30 11+80 Rt.-Lt. A  20   4-18-07 WLW Gore 

10+50 11+80 Rt.-Lt. B  16   4-18-07 WLW Gore 

10+50 11+80 Rt.-Lt. C  22   4-18-07 WLW Gore 

          

             

   Page  Total: 1,026   7-2-07 TWR  

             

            

             

            

          

             

          

          

             

               

          

            

           Checked By:   MLF 

           Date:  8-19-07 

Line Code #238     Snowplowable Pavement Markers - Cyr-Red   858 Ea. @ $37.15        54 

             

Page  Total:  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Location  Sign No. Size SF  Date Initials  Remarks  

          

50+50+/- Rt.  W20-1 48”x 48” 16.0  1-22-07 LLA Road Work Ahead 

62+00+/- Rt.  SP-03353 48”x 48” 16.0  1-22-07 LLA Begin Road Work 

171+00+/- Rt.  G20-2A 48”x 24” 8.0  1-22-07 LLA End Road Work 

185+00+/- Lt.  W20-1 48”x 48” 16.0  1-22-07 LLA Road Work Ahead 

176+00+/- Lt.  SP-03353 48”x 48” 16.0  1-22-07 LLA Begin Road Work 

67+00+/- Lt.  G20-2A 48”x 24” 8.0  1-22-07 LLA End Road Work 

          

          

          

          

          

          

             

           

             

          

            

           

            

             

              

          

         Checked By: MLF 

    Page Total: 80.0  SF 2-23-07 TWR Date:  6-19-07 

            

 
Line Code #249     Work Zone Signs (Stationary)     96 SF @ $12.50          56 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

       

Station Station Locations Total Date Initials Remarks 

       

12+00+/-  SBL Closures for Median Work  428 6-29-07 MKT Maximum number of drums on the project at 

one time. 

       

       

   428 Ea. 6-29-07 MKT  

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

      Checked By: MLF 

      Date: 1-19-00 

       

Line Code #260 Drums        422 Ea. @ $45.00        58 

Note: The  method of  measurement  for  traffic  control  items  such as drums, cones,  

barricades, portable work zone signs, barricade mounted work zone signs, Type C 

flashing arrow panels, changeable message signs, warning flags, warning lights 

and truck mounted impact attenuators is the maximum number operating or in use 

at any one time during the life of the project.   

The Contractor is only paid for the 

maximun quantity of Drums in use at 

any one time during the life of the 

project.  In this example, the 

Contractor has placed 428 Drums in 

operation at the same time.  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

  
 

  

          

   Station Loc.  Lt./Rt.    Total Date Initials Remarks 

          

452+00 -L- Rt.    1 8-19-07 HKT Temporary Lane Closures   

          

846+90 -L- Lt.    1 8-19-07 HKT Temporary Lane Closures   

         Additional Panel Required - 

104+23 -L- Lt./Rt.    1 11-21-07 LKM Closure of -Y35- due to sinkhole 

         All panels in use on this date. 

         Approved by RE - 11-21-07 

   Page Project Total: 3 Ea. 12-2-07 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 1-19-00 

          

Line Code #251   Type “C” Flashing Arrow Panel     2 Ea. @ $2,900.00        60 

Note: The  method of  measurement  for traffic  control items  such as drums, cones,  

barricades, portable work zone signs, barricade mounted work zone signs, 

Type C flashing arrow panels, changeable message signs, warning flags, 

warning lights and truck mounted impact attenuators is the maximum number 

operating or in use at any one time during the life of the project.   

The Contractor is only paid for the 

maximum quantity of panels in use at 

any one time during the life of the 

project.  In this example,  the 

Contractor has placed 3 panels in 

operation at the same time.  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

          

   Station Loc.  Lt./Rt.    Total Date Initials Remarks 

          

435+60 -LRev.- Rt.    1 8-24-98 GTP Approach end of barrier - Phase I 

          

23+85 -Y4- Rt.    1 9-3-98 GTP Approach end of barrier- Phase I 

         Added to project. 

   Page & Project Total: 2 Ea. 10-2-99 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 1-19-00 

          

Line Code #258   Truck Mounted Impact Attenuator    2 Ea. @ $11,850.00       64 

Note: The  method of  measurement  for  traffic  control  items  such as drums, cones,  

barricades, portable work zone signs, barricade mounted work zone signs, Type 

C flashing arrow panels, changeable message signs, warning flags, warning 

lights and truck mounted impact attenuators is the maximum number operating 

or in use at any one time during the life of the project.   

The Contractor is only paid for the 

maximumn quantity of TMIAs in use at 

any one time during the life of the 

project.  In this example, the Contractor 

has placed 2 TIMAs in operation at the 

same time.  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

          

   Station Loc.  Lt./Rt.    Total Date Initials Remarks 

          

435+60 -LRev.- Rt.    1 8-24-07 GTP Used to repair TMIA due to  

         collision on 8-24-07. 

          

          

   Page &  Project Total: 1 Ea. 10-2-07 MKT  

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

          

         Checked By: MLF         

         Date: 1-19-08 

Line Code #259   Truck Mounted Impact Attenuator Repair Package  1 Ea. @ $1,355.00    66      86 

The Contractor is only paid for the 

TMIA repair packages that are actually 

used to repair TMIAs on the project. 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

  

 

  

       

 Locations  Total Date Initials Remarks 

       

 NBL and SBL at ends of project and -Y2-  3.0 7-25-07 MKT Maximum number of CMS operating 

      on the project at one time.   

       

 Project Total: 3.0 Ea. 8-3-07 JKL  

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

      Checked By: MLF 

      Date: 1-19-08 

Line Code #260  Changeable Message Signs     3 Ea. @ $22,000.00      68 

Note: The method of  measurement  for  traffic  control  items  such as drums, cones,  

barricades, portable work zone signs, barricade mounted work zone signs, Type C 

flashing arrow panels, changeable message signs, warning flags, warning lights and 

truck mounted impact attenuators is the maximum number operating or in use at any 

one time during the life of the project.   

Note: Percentages for payment are determined by the 1995 Standard Specifications. 

See Section 1125.  See EWB examples for additional information. 

The Contractor is only paid for the total 

quantity of CMS in place and operating 

at any one time during the project.  In 

this example, the Contractor has placed 

3 CMS in operation at the same time.  



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

Station Location #  Flaggers #  Man-Days  Date  Initials   Est. # Remarks  

         

34+75 -Y1- 2 2  10-29-06 WLW  Laid x-line under US 158 

68+55 -Y2- 2 2  02-15-07 WLW  Sawing pavement for x-lines 

88+50 -Y3- 2 2  02-21-07 WLW   Wedging -Y3- 

109+10 -Y4- 2 2  02-23-07 WLW  Wedging -Y4- 

20+50 -L- 3 3  05-06-07 WLW  Pipe x-line 

35+50 -L- 4 4  11-07-07 WLW  Pipe x-line 

35+50 -L- 4 4  11-08-07 WLW  Pipe x-line 

44+50 -L- 3 3  12-01-07 WLW  Paving 

44+50 -L- 2 2  12-03-07 WLW  Paving 

48+50 -L- 5 5  12-08-07 WLW  Paving 

48+50 -L- 3 3  12-09-07 WLW  Paving 

48+50 -L- 5 5  12-10-07 WLW  Paving 

          

  Page Total: 37  1-3-08 SBT   

           

          

         

         

           

         

            

             

         Checked By: MLF 

           Date: 1-3-08 

Line Code #261    Flagger         26 MD @ $450.00         70 



 

 

PAY RECORD BOOK ENTRY EXAMPLE 

 

 

  

    # Length Total    

   Station Station Loc. Lt./Rt. Sections Sections Length Date Initials Remarks 

          

156+00 176+00 -L- Rt. 232 10’ 2,320.0 8-30-07 LKM Placed for Phase I Traffic Shift 

          

176+00 199+00 -L- Rt. 251 10’ 2,510.0 8-31-07 LKM Placed for Phase I Traffic Shift 

          

33+45 39+65 -Y3- Lt. 66 10’ 660.0 9-23-07 GKY Add by Resident Engineer 9-22-99 

         Per traffic Safety Review. 

221+00 256+00 -LRev- Lt. 356 10’ 3,560.0 10-1-07 LKM Additional added for Phase II   

         Traffic Shift 

    Page Total: 9,050.0 11-2-07 MKT  

          

          

          

          

          

          

          

         Checked By: MLF 

         Date: 1-19-08 

          

Line Code #265   Portable Concrete Barrier      8,290 LF @ $16.85     72 


