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P8 Workgroup

Project Submittal and 
Scoring

Local Input Points and 
Programming

Draft 2028‐2037 STIP

P8 Schedule

Jun: BOT Approves P8 Methodology

Oct: Workgroup Kickoff

Fixed Dates

Jul ‐ Sep: Project Submittal Window

Jul: SPOT Online Go‐live

Jan – Feb: Program Division Needs

Winter/Spring 2027: Draft 2028‐
2037 STIP Released at BOT meeting 

(Final STIP approval in Summer 2027)

Oct ‐ Apr: Data Review and Scoring

End of May: Quantitative Scores 
& Statewide Mobility 
Programmed Projects Released

Jun – Aug: Regional Impact Local Input Point Assignment

Oct – Dec: Division Needs Local Input Point Assignment

End of Sep: Regional Impact 
Total Scores & Programmed 
Projects Released

Mar: Partner Data Review

May: Program Statewide Mobility

Sep: Program Regional Impact

Partner Input

October 2024


