PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

A-11

1.D. NO. / D.S.R. NO. A-IIC
WBS 32574
PROJECT ENGINEER K. MOORE

PROJECT DESCRIPTION

NC 69 FROM GEORGIA STATE LINE
TO HAYESVILLE BYPASS (US 64)

NC 69-US 64

CLAY COUNTY

PROJECT
BREAKDOWN
MAP

1.0. NO. 7/ D.S.R. NO.

A-IID

WBS

32574

PROJECT ENGINEER

US 64 FROM EAST OF THE

COUNTY /_DIVISION CLAY/1A PROJECT DESCRIPTION
T R HIWASSEE RIVER TO EAST OF NC 175
TYPE_OF CONTRACT TURNKEY HAYESVILLE COUNTY 7/ _DIVISION CLAY/I4
LENGTH 3.8 MILES
REMARKS WIDEN TO 4 LANES 7 “ . S Pe OF CONTRACT TURNKE Y
BEGIN R/W_ACQUISITION (T.L.PJ) FY 20 Ao B
BEGIN R/W_ACQUISITION _(PRODUCTIONI ’9)' * REMARKS WIDEN TO 4 LANES
PROPOSED LETTING _(T.LP.) FY 22 BEGIN R/W_ACOUISITION _(T.LP.) PY
PROPOSED LETTING _(PRODUCTION) A 120 . BEGIN R/W_ACQUISITION _(PRODUCTION)
EST. COMP. DATE (T.LP.) AN HINASS PROPOSED LETTING (T.LP.) PY
ESTIMATED R/W COST s 14,700,000 E 1325 PROPOSED LETTING _(PRODUCTION)
ESTIMATED CONSTRUCTION COST s 29,000,000 s —£= [EST.COMP.DATE (T.LP.)
% ESTIMATED R/W COST % 14,800,000
% i 1148 ESTIMATED CONSTRUCTION COST s 14,700,000
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COMPLETE COMPLETE COMPLETE
1.0. NO. 7 D.5.R. NO. A-TA A-IBA A-IBB
WBS 32574 32574 32574
PROJECT ENGINEER Z. SMITH GOODNIGHT GOODNIGHT
PROJECT DESCRIPTION NC 69 FROM GEORGIA STATE LINE “US 64 FROM NC 69 IN HAYESVILLE | “US 64 FROM EAST OF THE HIWASSEE
TO HAYESVILLE BYPASS (US 64) TO EAST OF THE HIWASSEE RIVER RIVER TO EAST OF NC I75
COUNTY / DIVISION CLAY/I4 CLAY/14 CLAY/14
LENGTH 35 MILES 0.8 MILES 3.8 MILES
TYPE_OF CONTRACT TURNKEY TURNKEY TURNKEY
REMARKS UPGRADED EXISTING LET COMBINED WITH R-2703 UPCRADED EXISTING
BEGIN R/W_ACOUISITION (T.L.P) 2-9i 297 i-07
BEGIN R/W_ACOUISITION _(PRODLCTION)
PROPOSED LETTING _(T.L.P.J) 8-92 9-00 10-08
PROPOSED LETTING _(PRODUCTION)
EST. COMP. DATE_(T.LP.) 7-94 503 10
ESTIMATED R/W 7 UTILITY COST s 300,000 $500,000 $2,400,000
ESTIMATED CONSTRUCTION COST +4,100,000 6,600,000 $14,400,000

UPDATED - 6/10/15




