PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.

R-2707

CLEVELAND COUNTY

US 74 — Shelby Bypass
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LET LET LET
1.D. NO. / D.S.R. NO. R-2707 AA R-2707 AB R-2707 B R-2707 C R-2707 D R-2707 E
STATE PROJECT NO. (P.E.) / WBS* 34497 34497 34497 34497 34497 34497
PROJECT ENGINEER BRENDA MOORE BRENDA MOORE BRENDA MOORE REKHA PATEL REKHA PATEL REKHA PATEL
WEST OF SR 1162 (PEACH TREE| EAST OF SR 1318 (KMBRELL RD) |epst OF SR 1315 (PLATO LEE|  EAST OF NC 226 TO  |WEST OF NC 150 TO EXISTING| EXISTING US 74 WEST OF

PROJECT DESCRIPTION

RD) TO EAST OF SR 1318
(KIMBRELL RD)

TO EAST OF SR 1315
(PLATO LEE RD)

RD) TO EAST OF NC 226

WEST OF NC 150

US 74 WEST OF SR 2238

SR 2238 TO W.OF SR 1001

COUNTY / DIVISION

CLEVELAND / DIV. 12

CLEVELAND / DIV. 12

CLEVELAND / DIV. 12

CLEVELAND / DIV. 12

CLEVELAND / DIV. 12

CLEVELAND / DIV. 12

LENGTH 2.0 MI 1.9 MI 2.6 M 5.3 Ml 4.1 M 2.6 M

TYPE OF CONTRACT TURNKEY GRADING & STRUCTURES GRADING & STRUCTURES GRADING & STRUCTURES GRADING & STRUCTURES TURNKEY
R/W AA & AB TO BE - R-2707 G, PAVING R-2707 H, PAVING

REMARKS ACQUIRED UNDER A R-2T0T F. PAVING FOR AB & B IN FY 17 (915,900,000 FOR C IN FY-20 ($18,500,000) FOR D IN PY (s 15,800,000

BEGIN R/W ACQUISITION  (T.LP.) FY-10 FY-11 11-14 PY PY

BEGIN R/W ACQUISITION (PRODUCTION)

PROPOSED LETTING (T.LP.) 5/21/13 5/20/14 5/20/14 FY-17 PY PY

PROPOSED LETTING (PRODUCTION)

EST. COMP. DATE (T.LP.) 3-17 1-18 1-18

ESTIMATED R/W_/ UTILITY COST $ 17,200,000 $ 11,000,000 $ 19,700,000 / $1,900,000 | $¢ 5,900,000 / $ 650,000 $ 8,900,000

ESTIMATED CONSTRUCTION COST

20
$ 29,200,000 [

$ 20,600,000

$ 39,600,000

$ 58,000,000

$ 28,000,000

$ 32,800,000

UPDATED -12/28/19




