PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

U-2307 CATAWBA COUNTY
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TO NORTH OF SR 1692 (TATE BLVD) SNOW CREEK 7o G 1755 2RiING RoD) "
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(SR 1453)
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$ 9,800,000 $ 12,500,000
COMPLETE COMPLETE COMPLETE
1.0.NO. 7 D.S.R.NO U-2307 A& U-2307 AB -2307 B U-2307 C
STATE PROJECT NO. (P.E) / WBS* 34791 34791 34791 34791
PROJECT ENGINEER BENNETT MUMF ORD MUMFORD BENNETT
HICKORY - EASTSIDE THOROUGHFARE FROM | HIGKORY- EASTSIDE THOROUGHFARE FROM | HICKORY - EASTSIDE THOROUGHFARE FR
PROJECT DESCRIPTION NORTH OF INTERCHANGE AT 1-40 TO cKo EASTSIDE THOROUGHFARE FROM |\ 1<i0F THOROUGHFARE TO I5TH AVE. S.E.

US 70-321TO NORTH OF INTERCHANGE I-40

SR-1453 SPRINGS ROAD

SR 1453 - SPRINGS ROAD TQ NC 127

COUNTY / DIVISION

CATAWBA CO./DIV. 12

CATAWBA CO./DIV. 12

CATAWBA CO./DIV. 12
3.3 MILES

CATAWBA CO./DIV. 12
JIMILES

LENG 0.62 MILES 3. MILES
TYPE OF CONTRACT TURNKEY R/W ONLY TURNKEY TURNKEY
REMARKS

GIN R/W_ACQUISITION (T.LP.) 6-94 4-99 PY

EGIN R/W ACQUISITION (PRODUCTION)
PROPOSED LETTING (T.LP.) 9-35 PY 9-95
PROPOSED LETTING (PRODUCTION)
EST. COMP, DATE (T.LP.) 12-97 12-97
I—ESTIMATED R/W_COST / UTILITY COST $ 2,938,000 $ 10,217,000 $ 5,600,000
[ESTIMATED CONSTRUCTION COST $ 1,800,000 $ 14,600,000 $ 600,000

MAP

U-2307
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