PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

U-2524

GUILFORD COUNTY

PROJECT

e GREENSBORO - WESTERN LOOP BRREAKDOWN
1.0 NO. /_D.S.R. NO. U-2524_AE U-2524 F U-2524 BC
WBS 34820 34820 34820
PROJECT ENGINEER GOODNIGHT C. HOUSER T. HOUSER
INTERCHANGE AT | INTERCHANGE AT | BRYAN BLVD.
PROJECT DESCRIPTION RELOCATED HIGH_ | LEWISTON-FLEMING | INTERCHANGE
POINT ROAD (U-2412)| ROAD EXTENSION [RAMP REVISIONS W
COUNTY / DIVISION GUILFORD / DIV. 7 | GUILFORD / DIV. 7 |GUILFORD/DIV. T
LENGTH 1.5 Miles
TYPE OF CONTRACT
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COMPLETE COMPLETE COMPLETE COMPLETE COMPLETE LET
.D. NO. /_D.S.R. NO. U-2524_AA U-2524_AB U-2524_AC U-2524 BA U-2524 B8 U-2524 C U-2524 D
WBS 34820 34820 34820 34820 34820 34820 34820
PROJECT ENGINEER SPEER C. HOUSER C. HOUSER C. HOUSER C. HOUSER HAMIDI HAMIDI
SR 1546 (GUILFORD COLLEGE NORTH IF I-85 NEAR NORFOLK SOUTHERN RAILROAD
PROJECT DESCRIPTION RD) FROM S. OF SR 1541 GROOMETOWN TO NORTH OF K oERN RY SOUTH OF 1-40 INTERCHANGE NORTH OF SR 2147 TO BRYAN BLVD. T0 EAST OF | EAST OF BATTLEGROUND AVE.
(WENDOVER “AVED T0 N. OF | G300 TON iERN RAILROAD NTERCHANGE TO NORTH OF SR 2147 NORTH OFBRYAN BLVD. BATTLEGROUND AVE. 0 EAST OF LAWNDALE DR.
COUNTY / DIVISION GUILFORD / DIV. 7 GUILFORD / DIV. T GUILFORD / DIV. 7 GUILFORD / DIV. T GUILFORD / DIV. 7 GUILFORD / DIV. T GUILFORD / DIV. 7
LENGTH 1.19 Miles 2.757 Miles 2.469 Miles 2.938 Miles 1.867 Miles 3.6 Miles 2.1 MILE
TYPE OF CONTRACT
REMARKS RELOCATION OF L SUILFORD R/W UNDER U-2524 B
BEGIN R/W_ACQUISITION (T.LP.) 197 3-00 9-00 11-00 11-00 09-11 09-11
BEGIN R/W_ACQUISITION _(PRODUCTION)
PROPOSED LETTING _(T.LP.) 9-98 11-03 11-03 7-03 7-03 09-13 FY-16
PROPOSED LETTING _(PRODUCTION)
EST. COMP. DATE _(T.LP.) 3-01 7-08 7-08 3-08 3-08 03-18
ESTIMATED R/W_COST $ 3,300,000 $ 9,700,000 12,200,000 $ 16,500,000 $ 14,700,000 $ 6,590,000 $ 11,773,000
ESTIMATED CONSTRUCTION COST $ 6,700,000 $ 95,100,000 $ 41,400,000 $ 74,700,000 $ 40.300,000 $ 142,300,000 $ 60, 100,000

UPDATED - 6/21/16




