PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

U-3412 UNION COUNTY

MONROE — SR 1223 (Martin Luther King Jr Boulevard) Extension

a
1273 N
5
i

LET LET COMPLETE
.. NO. /_D.S.R. NO. U341Z A U342 8 03412 C
([ES 34938 34938 34938
PROJECT ENGINEER GOODNIGHT COODNIGHT GOODNIGHT
PROJECT DESCRIPTION NC 200 (LANCASTER AVENUE) TO NC 75 (WAXHAW ROAD) NC 75 (WAXHAW ROAD) TO SR 1162 (GOLDMINE ROAD) | SR 1162 (GOLDMINE ROAD) TO SR 1009 (CHARLOTTE AVENUE
COUNTY 7 DIVISION GNION 7 DIV. 10 GNION 7 DIV. 10 GNION 7 DIV. 10
LENGTH 1.6 18 MILES .34 MILES 0.402 MILE
TYPE OF CONTRACT DESIGN-BUILD_PROJECT
REMARKS SEGMENT B TO BE CONSTRUCTED WITH SEGMENT A
BEGIN R/W_ACOUISITION _(T..P0 =07 10-97
BEGIN R/W_ACOUISITION (PRODUCTIONY
PROPOSED LETTING _(T.LP.) T1-07 =99
PROPOSED LETTING _(PRODUCTION)
EST. COMP. DATE _(T.L.P.) 5-99
[ESTIMATED R/W COST $ 3,100,000 $ 525,000
ESTIMATED CONSTRUCTION COST $ 25,200,000 $ 600,000
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