
REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP ADDITIONS

DIVISION 6DIVISION 6
SR 1550 (LOWE ROAD), REPLACE BRIDGE NO. 174 
OVER LUMBER RIVER OVERFLOW.

ADD RIGHT OF WAY IN FY 17 AND CONSTRUCTION IN 

FY 18 NOT PREVIOUSLY PROGRAMMED TO COMBINE 

WITH B-5333 FOR CONSTRUCTION.

RIGHT-OF-WAY FY 2017 - (STPOFF)$52,000
CONSTRUCTION FY 2018 - (STPOFF)$1,032,000

$1,084,000

* B-5695
ROBESON

DIVISION 9DIVISION 9
VARIOUS, TRANSIT OPERATIONS SUPPORT FOR 
LEXINGTON CIRCULATOR ROUTE AND  THOMASVILLE / 
LEXINGTON CONNECTOR ROUTE.

PROJECT REQUESTED BY COUNTY, THROUGH RPO.

IMPLEMENTATION FY 2013 - (CMAQ)$144,000
FY 2013 - (L)$36,000

$180,000

* C-5559
DAVIDSON

STIP MODIFICATIONS

DIVISION 1DIVISION 1
NC 12, REPAIR BRIDGE NO. 11 OVER OREGON INLET.

ADD CONSTRUCTION IN FY 13 NOT PREVIOUSLY 

PROGRAMMED.

CONSTRUCTION FY 2013 - (NHPB)$525,000
$525,000

* B-5014D
DARE

DIVISION 2DIVISION 2
NC 43 CONNECTOR, SOUTH OF US 70 TO US 70.  
CONSTRUCT ROUTE ON NEW LOCATION.

ADD RIGHT OF WAY IN FY 14 AND CONSTRUCTION IN 

FY 15 NOT PREVIOUSLY PROGRAMMED.

RIGHT-OF-WAY FY 2014 - (S)$100,000
CONSTRUCTION FY 2015 - (S)$8,200,000

$8,300,000

R-4463AA
CRAVEN
CRAVEN

SR 1124 (NINE FOOT ROAD), REPLACE BRIDGE NO. 76 
WITH A CULVERT.

SEGMENT PROJECT INTO TWO SECTIONS FOR 

CONTRACT PURPOSES AND ACCELERATE 

CONSTRUCTION TO FY 13.

CONSTRUCTION FY 2013 - HSIP$340,000
$340,000

W-4700A
CARTERET

SR 1124 (NINE FOOT ROAD), SR 1140 (ROBERTS ROAD) 
TO WEST OF SR 1127 (MASON TOWN ROAD).  WIDEN 
TO 24 FEET.

SEGMENT PROJECT INTO TWO SECTIONS FOR 

CONTRACT PURPOSES AND ACCELERATE 

CONSTRUCTION TO FY 13.

CONSTRUCTION FY 2013 - HSIP$1,135,000
$1,135,000

W-4700B
CARTERET

DIVISION 3DIVISION 3
NC 903, REPLACE BRIDGE NO. 66 OVER SIX RUNS 
CREEK.

ACCELERATE RIGHT OF WAY FROM FY 18 TO FY 13 

AND CONSTRUCTION FROM FY 19 TO FY 14 BASED ON 

CONDITION OF STRUCTURE.

RIGHT-OF-WAY FY 2013 - (STPOFF)$230,000
MITIGATION FY 2013 - (STPOFF)$1,000
CONSTRUCTION FY 2014 - (STPOFF)$2,300,000

$2,531,000

* B-4930
SAMPSON
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 3DIVISION 3
SR 1414 (MINNIE-HALL ROAD), REPLACE BRIDGE NO. 
122 OVER GREAT COHARIE CREEK.

ACCELERATE RIGHT OF WAY FROM FY 18 TO FY 17 

AND CONSTRUCTION FROM FY 19 TO FY 18 TO 

COORDINATE WITH B-5305 SCHEDULE.

RIGHT-OF-WAY FY 2017 - (STPOFF)$105,000
CONSTRUCTION FY 2018 - (STPOFF)$525,000

FY 2019 - (STPOFF)$525,000
$1,155,000

B-5306
SAMPSON

NEW ROUTE, NC 87 TO EAST LEONARD STREET.  
CONSTRUCT ROUTE ON NEW LOCATION.

PROGRAMMED FOR PLANNING AND 

ENVIRONMENTAL STUDY ONLY

R-5021A
BRUNSWICK

DIVISION 4DIVISION 4
US 64, US 70, US 117, US 158, US 264, NATIONAL 
HIGHWAY SYSTEM GUARDRAIL REHABILITATION.  
UPGRADE SUB-STANDARD GUARDRAIL, END 
TREATMENTS AND BRIDGE ANCHOR UNITS.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO 

ALLOW ADDITIONAL TIME FOR DESIGN BY DIVISION.

CONSTRUCTION FY 2013 - (NHP)$310,000
$310,000

R-4418
HALIFAX
EDGECOMBE
JOHNSTON
WILSON
WAYNE

DIVISION 5DIVISION 5
SR 1116 (CEDAR CREEK ROAD), REPLACE BRIDGE NO. 
12 OVER CEDAR CREEK.

DELAY RIGHT OF WAY FROM FY 13 TO FY 14 AND 

CONSTRUCTION FROM FY 14 TO FY 15 TO ALLOW 

ADDITIONAL TIME FOR PLANNING AND DESIGN.

RIGHT-OF-WAY FY 2014 - (STPOFF)$55,000
MITIGATION FY 2014 - (STPOFF)$3,000
CONSTRUCTION FY 2015 - (STPOFF)$1,800,000

$1,858,000

B-5325
FRANKLIN

RIDGE ROAD, SR 1333 (CHUB LAKE STREET) IN 
ROXBORO.  CONSTRUCT TURN LANE.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO 

ALLOW CITY ADDITIONAL TIME FOR RIGHT-OF-WAY 

CERTIFICATION.

CONSTRUCTION FY 2013 - (CMAQ)$98,000
FY 2013 - (C)$25,000

$123,000

C-4943
PERSON

NEW GREENWAY, CONSTRUCT SPUR OF "HIKE AND 
BIKE" PROJECT IN CREEDMOOR.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO 

ALLOW COUNTY ADDITIONAL TIME FOR RIGHT-OF-

WAY CERTIFICATION.

CONSTRUCTION FY 2013 - (CMAQ)$421,000
FY 2013 - (C)$105,000

$526,000

C-5114
GRANVILLE
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 5DIVISION 5
WEST OF SR 1319 (JONES-FRANKLIN ROAD) TO EAST 
OF I-440 / US 64 (EXIT 301).  PAVEMENT 
REHABILITATION, INCLUDING WIDENING FOR 
MAINTENANCE OF TRAFFIC (NO ADDITIONAL TRAVEL 
LANES), AND ITS DEPLOYMENT ON ALTERNATE 
ROUTES FOR TRAFFIC MANAGEMENT.

DESCRIPTION MODIFIED TO CLARIFY SCOPE.

RIGHT-OF-WAY FY 2013 - (NHPIM)$1,000,000
CONSTRUCTION FY 2013 - (NHPIM)$33,000,000

FY 2014 - (NHPIM)$33,000,000
FY 2015 - (NHPIM)$33,000,000
FY 2016 - (NHPIM)$33,000,000

$133,000,000

I-5338
WAKE

SR 1009 (LAKE WHEELER ROAD), SR 1009 / SR 1370 
(TRYON ROAD) TO SR 4746 (CENTENNIAL PARKWAY) 
IN RALEIGH.  CONSTRUCT TURN LANES, SIDEWALK, 
MULTI-USE PATH, AND PEDESTRIAN SAFETY 
ENHANCEMENTS.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO 

ALLOW CITY ADDITIONAL TIME FOR RIGHT-OF-WAY 

CERTIFICATION.

CONSTRUCTION FY 2013 - (STPDA)$1,720,000
FY 2013 - (C)$430,000

$2,150,000

U-5504
WAKE

DIVISION 6DIVISION 6
SR 1831 (SWIMMING HOLE ROAD), REPLACE BRIDGE 
NO. 279 OVER LIVINGSTON CREEK AND BRIDGE NO. 
288 OVER LIVINGSTON CREEK OVERFLOW.

ACCELERATE CONSTRUCTION FROM FY 14 TO FY 13 

TO COMBINE WITH B-4480 FOR CONSTRUCTION.

RIGHT-OF-WAY FY 2013 - (STPOFF)$155,000
CONSTRUCTION FY 2014 - (STPOFF)$1,550,000

$1,705,000

B-4481
COLUMBUS

DIVISION 7DIVISION 7
RIVERWALK TRAIL, RIVERWALK TRAIL, PHASE III IN 
HILLSBOROUGH.  CONSTRUCT A PAVED OFF-ROAD 
TAIL ALONG ENO RIVER CONNECTING RIVER PARK, 
GOLD PARK AND THE OCCONEECHEE MOUNTAIN 
STATE NATURAL AREA, AND CONSTRUCT SIDEWALK 
TO PROVIDE PEDESTRIAN AND BICYCLE 
CONNECTIONS TO THE GREENWAY.

MODIFY DESCRIPTION, ACCELERATE RIGHT OF WAY 

FROM FY 14 TO FY 13, AND ACCELERATE 

CONSTRUCTION FROM FY 15 TO FY 14, AT TOWN 

REQUEST.

ENGINEERING FY 2013 - (CMAQ)$48,000
FY 2013 - (C)$12,000

RIGHT-OF-WAY FY 2013 - (CMAQ)$80,000
FY 2013 - (C)$20,000

CONSTRUCTION FY 2014 - (CMAQ)$360,000
FY 2014 - (C)$90,000

$610,000

C-5184
ORANGE

SR 1008 (MARKET STREET), SR 1546 (COLLEGE ROAD) 
IN GREENSBORO.  INTERSECTION IMPROVEMENTS.

DELAY RIGHT OF WAY FROM FY 12 TO FY 13 TO 

ALLOW CITY ADDITIONAL TIME FOR PLANNING AND 

DESIGN.

RIGHT-OF-WAY FY 2013 - (STPDA)$560,000
FY 2013 - (C)$140,000

CONSTRUCTION FY 2022 - (STP)$2,200,000
$2,900,000

U-5326
GUILFORD
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 8DIVISION 8
SR 1003 (ERECT ROAD), REPLACE BRIDGE NO. 208 
OVER FORK CREEK.

ACCELERATE RIGHT OF WAY FROM FY 16 TO FY 13 

AND CONSTRUCTION FROM FY 17 TO FY 14 TO 

REFLECT DIVISION PRIORITY BASED ON BRIDGE 

CONDITION.

RIGHT-OF-WAY FY 2013 - (STPOFF)$180,000
CONSTRUCTION FY 2014 - (STPOFF)$1,800,000

$1,980,000

* B-4608
RANDOLPH

DIVISION 9DIVISION 9
VARIOUS, UPGRADE CITY OF WINSTON-SALEM SIGNAL 
SYSTEM.

DELAY RIGHT OF WAY FROM FY 12 TO FY 13 TO 

ALLOW ADDITIONAL TIME FOR PLANNING AND 

DESIGN.

RIGHT-OF-WAY FY 2013 - (CMAQ)$876,000
FY 2013 - (C)$74,000

CONSTRUCTION FY 2013 - (CMAQ)$14,982,000
FY 2013 - (C)$1,268,000

$17,200,000

C-5224
FORSYTH

I-40, EAST OF NC 801 IN DAVIE COUNTY TO WEST OF 
SR 1101 (HARPER ROAD) IN FORSYTH COUNTY. 
PAVEMENT REHABILITATION.

DESCRIPTION MODIFIED TO REFLECT REVISED 

PROJECT TERMINI.

CONSTRUCTION FY 2016 - (NHPIMP)$1,350,000
$1,350,000

I-5341
FORSYTH
DAVIE

US 52 / NC 8 / (FUTURE I-285), I-85 TO NORTH OF SR 
1297 (GREEN NEEDLES ROAD). PAVEMENT 
REHABILITATION AND UPGRADING TO INTERSTATE 
STANDARDS.

DESCRIPTION MODIFIED TO REFLECT REVISED 

NORTHERN TERMINUS.

RIGHT-OF-WAY FY 2013 - (NHP)$370,000
CONSTRUCTION FY 2013 - (NHP)$10,000,000

$10,370,000

R-4750
DAVIDSON

SR 2692 (GUMTREE ROAD), SR 2693 (SAWMILL ROAD) 
AND SR 4203 (REID ROAD). IMPROVE INTERSECTIONS.

DELAY RIGHT OF WAY FROM FY 12 TO FY 13 PENDING 

COMPLETION OF COST REVIEW.

RIGHT-OF-WAY FY 2013 - (HSIP)$440,000
CONSTRUCTION FY 2014 - (HSIP)$500,000

$940,000

W-5304
FORSYTH

DIVISION 10DIVISION 10
CITY OF CONCORD'S NE SUBSET SIDEWALKS.  
INSTALL SIDEWALKS AT VARIOUS LOCATIONS.

CHANGE DESCRIPTION AND FUNDING AMOUNTS.

CONSTRUCTION FY 2013 - (CMAQ)$420,000
FY 2013 - (C)$105,000

$525,000

* C-5557
CABARRUS

DIVISION 12DIVISION 12
CLAREMOUNT, PRESERVATION OF BUNKER HILL 
COVERED BRIDGE.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO 

ALLOW ADDITIONAL TIME FOR PLANNING AND 

DESIGN BY THE CATAWBA COUNTY HISTORICAL 

SOCIETY.

CONSTRUCTION FY 2013 - (DP)$277,000
FY 2013 - (C)$69,000

$346,000

B-5542
CATAWBA
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REVISIONS TO THE 2012-2020 STIP

ITEM  N

HIGHWAY PROGRAM

STIP MODIFICATIONS

DIVISION 12DIVISION 12
NC 150, SIDEWALKS ALONG NC 150 IN CHERRYVILLE.

DELAY CONSTRUCTION FROM FY 12 TO FY 13 TO 

ALLOW ADDITIONAL TIME FOR THE CITY OF 

CHERRYVILLE TO COMPLETE DESIGN.

CONSTRUCTION FY 2013 - (CMAQ)$180,000
FY 2013 - (C)$45,000

$225,000

C-5147
GASTON

MOUNTAIN STREET, SIDEWALKS ALONG MOUNTAIN 
STREET IN CHERRYVILLE.

DELAY CONSTRUCTION FROM FY 12 TO FY 13.  

PROJECT WILL LIKELY BE ABANDONED AT THE 

REQUEST OF THE CITY OF CHERRYVILLE.

CONSTRUCTION FY 2013 - (CMAQ)$100,000
FY 2013 - (C)$25,000

$125,000

C-5148
GASTON

MOUNT HOLLY, MOUNT HOLLY RIVERFRONT 
GREENWAY.

DELAY CONSTRUCTION FROM FY 13 TO FY 14 TO 

ALLOW ADDITIONAL TIME FOR PLANNING AND 

DESIGN.

CONSTRUCTION FY 2014 - (S)$160,000
FY 2014 - (STPEB)$640,000

$800,000

EB-5114
GASTON

DIVISION 13DIVISION 13
NC 251, REPLACE BRIDGES NO. 8 AND 9 OVER IVY 
RIVER.

MODIFY DESCRIPTION TO ADD BRIDGE NO. 9.

RIGHT-OF-WAY FY 2017 - (STPON)$460,000
CONSTRUCTION FY 2018 - (STPON)$4,600,000

$5,060,000

* B-4777
MADISON

STIP DELETIONS

DIVISION 9DIVISION 9
DAVIDSON COUNTY, FLEET VEHICLE REPLACEMENT.  
PURCHASE SIX HYBRID MINI-VANS AS REPLACEMENTS 
OF REGULAR GASOLINE FLEET VEHICLES.

DELETE, PROJECT DECLINED BY COUNTY AND RPO.* C-5209
DAVIDSON
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