DIVISION 4

U-3471
WILSON
PROJ.CATEGORY

DIVISION

U-5922
WILSON
PROJ.CATEGORY

DIVISION

DIVISION 2

U-5875
PITT
PROJ.CATEGORY

DIVISION

DIVISION 3

U-5787
ONSLOW
PROJ.CATEGORY

DIVISION

DIVISION 5

B-5140
WAKE
PROJ.CATEGORY

HWY FUNDS

SR 1606 (BLACK CREEK ROAD), US 264 BYPASS TO US
301/264 ALTERNATE (WARD BOULEVARD). WIDEN TO

MULTI-LANES.

NEW PROJECT PROGRAMMED DUE TO ADDITIONAL

REVENUE (HB 97

EAST RAILROAD STREET, TOBACCO STREET TO ROCK
QUARRY ROAD. EXTEND ROAD ON NEW LOCATION.

NEW PROJECT PROGRAMMED DUE TO ADDITIONAL

REVENUE (HB 97

SR 1203 (ALLEN ROAD), SR 1467 (STANTONSBURG
ROAD) TO US 13 (DICKINSON AVENUE EXTENSION).
WIDEN TO MULTI-LANES.

ACCELERATE RIGHT-OF-WAY FROM FY 22 TO FY 20

AND CONSTRUCTION FROM FY 24 TO FY 22.

SR 2715 (TRADE STREET), NC 53 (WESTERN
BOULEVARD) TO MCDANIEL DRIVE IN JACKSONVILLE.
CONSTRUCT ROADWAY ON NEW LOCATION.

DELAY RIGHT-OF-WAY FROM FY 18 TO FY 19 AND

CONSTRUCTION FROM FY 20 TO FY 21 TO ALLOW

ADDITIONAL TIME FOR PLANNING AND DESIGN

SR 1001 (PEARCES ROAD), REPLACE BRIDGE 910195
OVER MOCASSIN CREEK.

DELAY RIGHT-OF-WAY FROM FY 16 TO FY 17 AND

CONSTRUCTION FROM FY 17 TOFY 18 TO ALLOW

ADDITIONAL TIME TO RESOLVE NATURAL HABITAT

SURVEY

* INDICATES FEDERAL AMENDMENT
Thursday, April 07, 2016

REVISIONS TO THE 2016-2025 STIP

HIGHWAY PROGRAM
STIP ADDITIONS

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

STIP MODIFICATIONS

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

FY 2023 -
FY 2023 -
FY 2025 -

FY 2023 -
FY 2023 -
FY 2025 -

FY 2020 -
FY 2020 -
FY 2022 -
FY 2023 -
FY 2024 -

FY 2019 -
FY 2019 -
FY 2021 -

FY 2017 -
FY 2017 -
FY 2018 -

$2,911,000
$349,000
$13,600,000
$16,860,000

$45,000
$5,000
$2,363,000
$2,413,000

$1,777,000
$213,000
$5,814,000
$5,814,000
$5,814,000
$19,432,000

$1,648,000

$198,000
$1,511,000
$3,357,000

$70,000
$89,000
$850,000
$1,009,000

ITEM N

333

333

|S3333

3
Jd33d

3

(HFB)
(HFB)
(HFB)



DIVISION 5
*B-5161

WAKE
PROJ.CATEGORY
HWY FUNDS

EB-4707A
ORANGE
DURHAM
PROJ.CATEGORY

TRANSITION

U-5537
WAKE
PROJ.CATEGORY

DIVISION

DIVISION 7
C-5181

ORANGE
PROJ.CATEGORY
EXEMPT

U-5842
GUILFORD
PROJ.CATEGORY

DIVISION

REVISIONS TO THE 2016-2025 STIP

HIGHWAY PROGRAM
STIP MODIFICATIONS

SR 1162 (APEX BARBECUE ROAD), REPLACE BRIDGE
910362 OVER BEAVER CREEK IN APEX.

DELAY RIGHT-OF-WAY FROM FY 16 TO FY 17 AND
CONSTRUCTION FROM FY 17 TOFY 18 TO ALLOW
ADDITIONAL TIME FOR PLANNING AND DESIGN.

SR 1838/ SR 2220, US 15/ US 501 IN ORANGE COUNTY
TO SR 1113 (POPE ROAD) IN DURHAM COUNTY
DELAY CONSTRUCTION FROMFY 16 TOFY 17TO
ALLOW ADDITIONAL TIME TO COMPLETE R/W PHASE

SR 1521 (LAKE PINE DRIVE), WIDEN TO 3 LANES -
NORTH OF MACGREGOR PINES ROAD TO NORTH OF
VERSAILLES DRIVE. INCL. 10 FT MULTIUSE PATH EAST
SIDE; 5 FT SIDEWALK WEST SIDE.

DELAY CONSTRUCTION FROM FY 16 TOFY 17 TO
ALLOW ADDITIONAL TIME TO COMPLETE R/W PHASE

JONES CREEK GREENWAY, CONSTRUCT A 100 FOOT
BRIDGE AND 650 FOOT PAVED TRAIL IN CARRBORO
TO FILL GAP BETWEEN THE UPPER BOLIN TRAIL AND
TWIN CREEKS GREENWAY AND IMPLEMENT PROGRAM
TO SUPPORT NON-VEHICLE TRIPS TO MORRIS GROVE
ELEMENTRY SCHOOL.

DELAY CONSTRUCTION FROM FY 16 TO FY 17 AND
IMPLEMENTATION FROM FY 17 TO FY 18 AT REQUEST
OF TRANSPORTATION PLANNING BRANCH.

PISGAH CHURCH ROAD, NORTH ELM STREET IN
GREENSBORO. INTERSECTION IMPROVEMENTS.
DELAY CONSTRUCTION FROM FY 18 TOFY 19TO
PROVIDE ADDITIONAL TIME TO MOVE UTILITIES

* INDICATES FEDERAL AMENDMENT
Thursday, April 07, 2016

RIGHT-OF-WAY
UTILITIES
CONSTRUCTION

CONSTRUCTION

RIGHT-OF-WAY

CONSTRUCTION

CONSTRUCTION

IMPLEMENTATION

RIGHT-OF-WAY

CONSTRUCTION

FY 2017 -
FY 2017 -
FY 2018 -

FY 2017 -
FY 2017 -

FY 2016 -
FY 2016 -
FY 2017 -
FY 2017 -

FY 2017 -
FY 2017 -
FY 2018 -
FY 2018 -

FY 2017 -
FY 2017 -
FY 2019 -
FY 2019 -

$925,000
$145,000
$700,000
$1,770,000

$1,673,000
$418,000
$2,091,000

$56,000
$24,000
$668,000
$167,000
$915,000

$247,000
$61,000
$10,000
$2,000
$320,000

$144,000

$36,000
$600,000
$150,000
$930,000

ITEM N

(HFB)
(HFB)
(HFB)

(STPDA)

(CMAQ)
(L
(CMAQ)
()



REVISIONS TO THE 2016-2025 STIP

HIGHWAY PROGRAM
STIP MODIFICATIONS

DIVISION 8
W-5208MA US 15/ US 501, NC 144 INTERSECTION. CONSTRUCT ~ RIGHT-OF-WAY
SCOTLAND ROUNDABOUT CONSTRUCTION
PROJ.CATEGORY  DELAY RIGHT-OF-WAY AND CONSTRUCTION FROM FY
REGIONAL 16 TO FY 17 AT REQUEST OF SCOTLAND COUNTY
DIVISION 9
B-4808 SR 1004 (STOKES FERRY ROAD), REPLACE BRIDGE RIGHT-OF-WAY
ROWAN 790141 OVER SOUTH SECOND CREEK. CONSTRUCTION
PROJ.CATEGORY  DELAY RIGHT-OF-WAY FROM FY 16 TO FY 17 AND
HWY EUNDS CONSTRUCTION FROM FY 17 TO FY 18 TO ALLOW

ADDITIONAL TIME TO DEVELOP NEW ALTERNATIVES,

INCLUDING ON-SITE DETOUR
* C-4908G US 70 (STATESVILLE BOULEVARD), US 601 (JAKE RIGHT OF WAY
ROWAN ALEXANDER BOULEVARD) IN SALISBURY.
PROJ.CATEGORY CONSTRUCT SIDEWALK. CONSTRUCTION
EXEMPT DELAY RIGHT-OF-WAY AND CONSTRUCTION FROM FY

15TOFY 16 AT REQUEST OF CITY AND
TRANSPORTATION PLANNING BRANCH.

* INDICATES FEDERAL AMENDMENT
Thursday, April 07, 2016

FY 2017 -
FY 2017 -

FY 2017 -
- $1,600,000

FY 2018

FY 2016 -
FY 2016 -
FY 2016 -
FY 2016 -

$300,000
$2,500,000
$2,800,000

$68,000

$1,668,000

$52,000
$13,000
$298,000
$75,000
$438,000

ITEM N

(HSIP)
(HSIP)



REVISIONS TO THE 2016-2025 STIP

HIGHWAY PROGRAM
STIP MODIFICATIONS

DIVISION 9
*U-4742 VARIOUS, INTERSECTION IMPROVEMENT PROJECTS ENGINEERING
FORSYTH IN THE WINSTON-SALEM URBAN AREA
DAVIDSON METROPOLITAN PLANNING
STOKES ORGANIZATION (WSUAMPO) AREA.
DAVIE ADDS FUNDS TO PE, R/W, AND CONSTRUCTION
PROJ.CATEGORY PHASES IN FY 16 THROUGH FY 21 NOT PREVIOUSLY
DIVISION PROGRAMMED
RIGHT-OF-WAY
CONSTRUCTION
*U-5824 NC 66 (OLD HOLLOW ROAD), HARLEY DRIVE TO US 158  RIGHT-OF-WAY
FORSYTH IN WALKERTOWN. WIDEN TO MULTILANES. UTILITIES
PROJ.CATEGORY DESCRIPTION MODIFIED TO REVISE EASTERN CONSTRUCTION
DIVISION TERMINUS AT REQUEST OF DIVISION.

* INDICATES FEDERAL AMENDMENT
Thursday, April 07, 2016

FY 2016 -
FY 2016 -
FY 2017 -
FY 2017 -
FY 2018 -
FY 2018 -
FY 2019 -
FY 2019 -
FY 2020 -
FY 2020 -
FY 2021 -
FY 2021 -
FY 2016 -
FY 2016 -
FY 2017 -
FY 2017 -
FY 2018 -
FY 2018 -
FY 2019 -
FY 2019 -
FY 2020 -
FY 2020 -
FY 2021 -
FY 2021 -
FY 2016 -
FY 2016 -
FY 2017 -
FY 2017 -
FY 2018 -
FY 2018 -
FY 2019 -
FY 2019 -
FY 2020 -
FY 2020 -
FY 2021 -
FY 2021 -

FY 2020 -
FY 2020 -
FY 2022 -

$180,000
$45,000
$100,000
$25,000
$100,000
$25,000
$100,000
$25,000
$100,000
$25,000
$100,000
$25,000
$360,000
$90,000
$200,000
$50,000
$200,000
$50,000
$200,000
$50,000
$200,000
$50,000
$200,000
$50,000
$1,260,000
$315,000
$700,000
$175,000
$700,000
$175,000
$700,000
$175,000
$700,000
$175,000
$700,000
$175,000
$8,500,000

$6,955,000
$835,000
$8,208,000
$15,998,000

ITEM N

3



DIVISION 10

U-5703
UNION
PROJ.CATEGORY

STATEWIDE

DIVISION 11

*1-5801
SURRY
PROJ.CATEGORY

STATEWIDE

DIVISION 13

* EB-5547
BUNCOMBE
PROJ.CATEGORY
DIVISION

* EB-5790
BUNCOMBE
PROJ.CATEGORY

DIVISION

I-5750
BUNCOMBE
PROJ.CATEGORY

STATEWIDE

REVISIONS TO THE 2016-2025 STIP

HIGHWAY PROGRAM
STIP MODIFICATIONS

US 74 (ROOSEVELT BLVD), SR 1514 (ROCKY RIVER RIGHT-OF-WAY
ROAD) INTERSECTION. RECONFIGURE TO CONSTRUCTION
SUPERSTREET.

ACCELERATE CONSTRUCTION FROM FY 18 TO FY 17.
PROJECT CAN BE DELIVERED EARLIER THAN
ANTICIPATED.

I-77, 1.2 MILES NORTH OF US 21 TO SR 1131 (FAX CONSTRUCTION
WELBORN ROAD). PAVEMENT REHABILITATION.

BASED ON INTERSTATE MAINTENANCE NEEDS,

MODIFY PROJECT SCOPE AND FUNDING.

NEW ROUTE, CONSTRUCT NEW MULTI-USE PATH ENGINEERING
FROM EXISTING FLAT CREEK GREENWAY TRAILHEAD

NEAR STATE STREET AND CHARLOTTE STREET TO

EXISTING RIVERSIDE GREENWAY NEAR RIVERSIDE

PARK AND EXTENSION WEST OF NC 9 NEAR EXISTING

CULVERT.

FUNDING PROGRAMMED FOR RIGHT OF WAY

TRANSFERRED TO PRELIMINARY ENGINEERING AT

THE REQUEST OF THE MPO.

ASHEVILLE, ON-STREET CROSSINGS AND ENGINEERING
CONNECTIONS FOR BICYCLISTS AND PEDESTRIANS IN

ASHEVILLE'S EAST OF THE RIVERWAY.

FUNDING PROGRAMMED FOR CONSTRUCTION

TRANSFERRED TO PRELIMINARY ENGINEERING AT

THE REQUEST OF THE MPO.

[-40, WEST OF US 25 (HENDERSONVILLE ROAD) TO CONSTRUCTION
EAST OF SR 3075 (ONTEORA BOULEVARD). BRIDGE
REHABILITATION.

INCREASE FUNDING BASED ON LATEST ESTIMATE.

* INDICATES FEDERAL AMENDMENT
Thursday, April 07, 2016

FY 2017 -
FY 2017 -

FY 2016 -

FY 2016 -
FY 2016 -

FY 2016 -
FY 2016 -

FY 2016 -

$400,000
$1,750,000
$2,150,000

$1,600,000
$1,600,000

$120,000
$30,000
$150,000

$96,000
$24,000
$120,000

$1,700,000
$1,700,000

ITEM N

33

(NHPIM)

(STPDA)

(TAPDA)

(NHPIM)



DIVISION 7

*EB-5717
GUILFORD
PROJ.CATEGORY

DIVISION

DIVISION 11

*1-5749
SURRY
PROJ.CATEGORY

STATEWIDE

*1-5803
SURRY
PROJ.CATEGORY

STATEWIDE

REVISIONS TO THE 2016-2025 STIP

HIGHWAY PROGRAM
STIP DELETIONS

EAST LINDSAY STREET, MURROW BOULEVARD TO CONSTRUCTION  FY 2018 -

BESSEMER AVENUE IN GREENSBORO. CONSTRUCT
SIDEWALK ON NORTH SIDE.

DELETE, WORK TO BE ACCOMPLISHED UNDER

PROJECT EB-5716

I-77, SR 1341 (WHITE DIRT ROAD) TO 1.3 MILES NORTH CONSTRUCTION  FY 2016 -

OF SR 1345 (BEULAH ROAD). PAVEMENT
REHABILITATION.

DELETE PROJECT, THIS SECTION OF ROAD WAS

RECENTLY RE-SURFACED.

I-77, SR 1314 (WHITE DIRT ROAD) TO 1.3 MILES NORTH  CONSTRUCTION  FY 2018 -

OF SR 1345 (BEULAH ROAD). PAVEMENT
REHABILITATION.

DELETE PROJECT, THIS SECTION OF ROAD WAS
RECENTLY RE-SURFACED.

ITEM N SUMMARY

ADDITIONS 2 PROJECTS $19,273,000
MODIFICATIONS 19 PROJECTS

DELETIONS 3 PROJECTS $4,070,000

24 PROJECTS $15,203,000

* INDICATES FEDERAL AMENDMENT
Thursday, April 07, 2016

$170,000
$170,000

$1,600,000
$1,600,000

$2,300,000
$2,300,000

ITEM N

(SRTS)

(NHPIM)

(NHPIM)



