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Alleghany County CTP 
(Includes: Sparta) 

Status Report 
June 30, 2013 

 
 

Study Contacts 
 TPB Project Engineer (interim): Reuben Crummy; (919) 707-0971; rcrummy@ncdot.gov 
 RPO Contact: Craig Hughes; 828-265-5434, ext. 135; chughes@regiond.org 
 Division 11 Contact: Dean Ledbetter, PE; (336) 903-9129; dledbetter@ncdot.gov 
 Local Contact: Don Adams; (336) 372 4179; manageralc@skybest.com  

Study Schedule  
Start of Study Letter ...............................................................Complete (September 2010) 
First CTP Meeting..................................................................Complete (October 2010) 
Develop CTP Vision ..............................................................Complete (December 2010 - Draft) 
Collect/Forecast SE Data .......................................................Complete (February 2011) 
Develop Analysis Tool ..........................................................Complete (March 2011) 
Deficiency Analysis ...............................................................Complete (April/June 2011) 
Develop Draft CTP ................................................................Complete (September 2011) 
Draft CTP to Locals ...............................................................Complete (April 2012) 
Local Adoption(s) ..................................................................Complete (May 2012) 
NCDOT Adoption ..................................................................Complete (June 2012) 
CTP Maps Distributed ...........................................................Complete (June 2012) 
Documentation .......................................................................Complete (November 2012) 
Study Close Out .....................................................................Complete (April 2013) 

Activities This Quarter 
 Close out study 

Upcoming Activities 
 Study has been closed out 
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