Ashe County CTP
(Includes: Jefferson, West Jefferson, & Lansing)
Status Report
January 25, 2023
Study Contacts
· NCDOT TPD Project Engineer: Pam R. Cook; (919) 707-0975; prcook@ncdot.gov
· RPO Contact: David Graham; 828-265-5434 Ext. 135; dgraham@hccog.org
· Division 11 Contact: Sean Sizemore; (336) 903-9113; sbsizemore@ncdot.gov
Study Schedule
Start of Study Letter...............................................................Complete (October 2022)
First CTP Meeting.................................................................. Complete (March 2022)
Develop CTP Vision................................................................ Complete (June 2022)
Collect/Forecast SE Data ....................................................... Complete (July 2022)
Develop Analysis Tool .......................................................... Complete (August 2022)
Deficiency Analysis............................................................... Complete (September 2022)
Develop Draft CTP ................................................................ (October 2022)
Draft CTP to Locals...............................................................(November 2022)
Public Input & Workshop.....................................................(February 2023)
Local Adoption(s)..................................................................(March 2023)
NCDOT Adoption..................................................................(April-May 2023)
[bookmark: _Hlk126062011]CTP Maps Distributed ...........................................................(May 2023)
Documentation......................................................................(May 2023)
Study Close Out .....................................................................(May 2023)




Activities This Quarter
Public Input & Workshop
Local Adoption(s)

Upcoming Activities
· NCDOT Adoption 
· CTP Maps Distributed 
· Documentation
