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Ashe County CTP 
(Includes: Jefferson, West Jefferson, & Lansing) 

Status Report 
April 18, 2011 

 
 

Study Contacts 
 TPB Project Engineer: Daniel Sellers; (919) 707-0978; dcsellers1@ncdot.gov  
 RPO Contact: David Graham; 828-265-5434 Ext. 135; dgraham@regiond.org 
 Division 11 Contact: Doug Eller; (828) 265-5088; deller@ncdot.gov  

Study Schedule  
Start of Study Letter ...............................................................Complete (December 2008) 
First CTP Meeting..................................................................Complete (January 2008) 
Develop CTP Vision ..............................................................Complete (July 2008) 
Collect/Forecast SE Data .......................................................Complete (March 2009) 
Develop Analysis Tool ..........................................................Complete (April 2009) 
Deficiency Analysis ...............................................................Complete (May 2009) 
Develop Draft CTP ................................................................Complete (July 2009) 
Draft CTP to Locals ...............................................................Complete (December 2009) 
Local Adoption(s) ..................................................................Complete (March 2010) 
NCDOT Adoption ..................................................................Complete (May 2010) 
CTP Maps Distributed ...........................................................Complete (May 2010) 
Documentation .......................................................................Completed (January 2011) 
Study Close Out .....................................................................Completed (February 2011) 

Activities This Quarter 
 Closed out study 

Upcoming Activities 
 N/A 
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