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Asheboro CTP 
(Includes: Asheboro) 

Status Report 
July 16, 2014 

 
Study Contacts 
 TPB Project Engineer: Hemal Shah; (919) 707-0992; hjshah@ncdot.gov  
 RPO Contact: Jesse Day; (336) 294-4950;  jday@ptrc.org 
 Division 8 Contact: Robert W Stone II, PE; (910) 944-2344; robstone@ncdot.gov 
 Local Contact: John Evans; (336) 626-1201; jevans@ci.asheboro.nc.us 

Study Schedule  
Start of Study Letter ............................................................... Complete (April 2012) 
First CTP Meeting.................................................................. Complete (May 2012) 
Develop CTP Vision .............................................................. Complete (July 2012) 
Collect/Forecast SE Data ....................................................... Complete (September 2012) 
Develop Analysis Tool .......................................................... Complete (February 2013) 
Deficiency Analysis ............................................................... Complete (March 2013) 
Develop Draft CTP ................................................................ Complete (September 2013) 
Draft CTP to Locals ............................................................... Complete (October 2013) 
Local Adoption(s) .................................................................. Complete (February 2014*) 
NCDOT Adoption .................................................................. Complete (March 2014) 
CTP Maps Distributed ........................................................... Complete (March 2014) 
Documentation ....................................................................... Complete (June 2014) 
Study Close Out ..................................................................... Complete (June 2014) 

Activities This Quarter 
 Final CTP report distributed 
 Closed out study 

 
Upcoming Activities 
 N/A 
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