


     Cabarrus-Rowan MPO CTP

(Includes: Concord, Kannapolis, China Grove, Cleveland, Granite Quarry, Harrisburg, Landis, Mount Pleasant, Rockwell, Salisbury, Spencer, Rowan County, Cabarrus County)

Status Report

October 1, 2016

Study Contacts

· TPB Project Engineer: Reuben Crummy; 919-707-0971; rcrummy@ncdot.gov 
· MPO Contact: Phil Conrad, AICP; 704-795-7528; pconrad@mblsolution.com 
· Division 9 Contact: Diane Hampton, PE; 336-747-7800; dkhampton@ncdot.gov 
· Division 10 Contact: Stuart Basham; 704-983-4400; slbasham@ncdot.gov  
Study Schedule 
Start of Study Letter
 Complete (June 2014)
First CTP Meeting
 Complete (July 2014)
Develop CTP Vision
 Complete (September 2014)
Collect/Forecast SE Data
 Complete (September 2014)
Develop Analysis Tool
 N/A
Deficiency Analysis
 Complete (December 2014)
Develop Draft CTP
 Completed (September 2016)
Draft CTP to Locals
 November 2016
Local Adoption(s)
 January 2017
NCDOT Adoption
 March 2017
CTP Maps Distributed
 March 2017
Documentation
 April 2017
Activities This Quarter

· Finalized Draft CTP maps and problem statements
· Continued development of documentation in highway inventory.
Upcoming Activities

· Hold public involvement meetings 
· Adopted CTP Maps

https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx

