Cherokee County CTP
(Includes: Andrews, Murphy)
Status Report
October 30, 2013

Study Contacts

o TPB Project Engineer: Jessica McClure; (919) 707-0977; imcclurel@ncdot.gov

RPO Contact: Sarah Graham; (828) 586-1962; sgraham@regiona.org

Division 14 Contact: Wesley Grindstaff, PE; (828) 321-4105; wtgrindstaff@ncdot.gov
Local Contact: David Wood, Cherokee County Board of Commissioners, Chairman;
(828) 837-5527; david.wood@cherokeecounty-nc.gov
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Study Schedule

Start of Study Letter.......cooveiieece e Complete (June 2011)

First CTP MEELING.....c.coviiieiieieniee e Complete (August 2011)
Develop CTP ViSION .......coiiiiiieiieiceie e Complete (October 2011)
Collect/Forecast SE Data.........cccccevveruveresieeieeiesieseese e Complete (December 2011)
Develop Analysis TOOI .......cccocoevieiiie e Complete (January 2012)
Deficiency ANalYSIS......ccccoeieiieciese e Complete (March 2012)
Develop Draft CTP ..o Complete (September 2012)
Draft CTP t0 LOCAIS .....cceeieiiiiiiciecee e Complete (November 2012)
Local AdOPLION(S) ...eevveereiireeieeie e Complete (May 2013)

(IN[©1 510 B I AN (o] o) o o PSS Complete (July 2013)

CTP Maps Distributed ..........ccceveiiieiieiecee e Complete (July 2013)
DOCUMENTALION........uveiiieie e Complete (August 2013)
Study ClOSE OUL ... s Complete (August 2013)

Activities This Quarter
o CTP maps adopted by BOT and distributed to planning partners

o CTP report completed and distributed
o CTP study closed out

Upcoming Activities
o None

https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx
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