
Graham County CTP 
(Includes: Robbinsville, Lake Santeetlah, and Fontana Dam) 

Status Report 
April 13, 2015 

 
Study Contacts 
 Arcadis Consulting Project Engineer: Tim Preece, AICP; (770) 384-6635;    
 tim.preece@arcadis-us.com 
 TPB Project Engineer: Pam Cook, PE: (919) 707-0975; prcook@ncdot.gov 
 RPO Contact: Rose Bauguess; (828) 586-1962 x 213: rose@regiona.org 
 Division 14 Contact: Shane Edwards: (828) 479-3520; dsedwards@ncdot.gov 

Study Schedule  
Start of Study Letter ...............................................................Complete 
First CTP Meeting..................................................................Complete (May 2013) 
Develop CTP Vision ..............................................................Complete (September 2013) 
Collect/Forecast SE Data .......................................................Complete (February 2014) 
Develop Analysis Tool ..........................................................Complete (February 2014) 
Deficiency Analysis ...............................................................Complete (February 2014) 
Develop Draft CTP ................................................................Complete (April 2014) 
Draft CTP to Locals ...............................................................Complete (April 2014) 
Local Adoption(s) .................................................................May 2015* 
NCDOT Adoption ................................................................July 2015 
CTP Maps Distributed ........................................................July 2015 
Documentation .....................................................................September  2015 
Study Close Out....................................................................September  2015 
 

Activities This Quarter 
 Completed Draft CTP Report for Local review 

Upcoming Activities 
 Local adoption of the CTP 

 NCDOT adoption of the CTP 

 Final Document completed 

 
*Schedule Revised 4/7/15 

https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx 
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