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Hertford County CTP 
(Includes: Ahoskie, Cofield, Como, Harrellsville, Mufreesboro and Winton) 

Status Report 
April 13, 2015 

 
 

Study Contacts 
 TPB Project Engineer: Michael Abuya; (919) 707-0990; mrabuya@ncdot.gov 
 RPO Contact: Justin Oakes; (252) 974-1843; JOakes@mideastcom.org 
 Division 1 Contact: Jerry Jennings, PE; (252) 482-7977; jjennings@ncdot.gov 
 Local Contact: William Early; Administrator;  (252) 358-7801; 

bill.early@hertfordcountync.gov 

Study Schedule  
Start of Study Letter ............................................................... Complete (July 2012) 
First CTP Meeting.................................................................. Complete (August 2012) 
Develop CTP Vision .............................................................. Complete (October 2012) 
Collect/Forecast SE Data ....................................................... Complete (February 2013) 
Develop Analysis Tool .......................................................... Complete (June 2013) 
Deficiency Analysis ............................................................... Complete (June 2013) 
Develop Draft CTP ................................................................ Complete (May 2014) 
Draft CTP to Locals ............................................................... Complete (September 2014) 
Local Adoption(s) .................................................................. Complete (March 2015) 
NCDOT Adoption ................................................................ May 2015* 
CTP Maps Distributed ........................................................ May 2015 
Documentation ..................................................................... June 2015 
Study Close Out.................................................................... June 2015 

Activities This Quarter 
 Completed Local Adoptions 

 Internal review of Draft CTP Report 

Upcoming Activities 
 NCDOT Adoption 

 CTP Map Distribution 

 External Review of Draft CTP Report 
 Finalized and distribute CTP Report 
 
*Schedule Revised 3/30/2015 
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