
https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx 

High Point MPO CTP 
(Includes: High Point, Thomasville, Archdale, Jamestown, & portions of Guilford, 

Davidson, and Randolph Counties) 

Status Report 
April 13, 2015 

 
 

Study Contacts 
 TPB Project Engineer: Hemal Shah; (919) 707-0992; hjshah@ncdot.gov 
 MPO Contact: Greg Venable (336) 883-3310; greg.venable@highpointnc.gov 
 Division 7 Contact: Mike Mills, PE; (336) 334-3192; mmills@ncdot.gov 
 Division 8 Contact: Robert W Stone II, PE; (910) 944-2344; robstone@ncdot.gov 
 Division 9 Contact: Pat Ivey, PE; (336) 703-6500; pivey@ncdot.gov 

Study Schedule  
Draft CTP to Locals ............................................................... Complete (June 2010) 
Local Adoption(s) .................................................................. Complete (November 2010) 
NCDOT Adoption .................................................................. Complete (January 2011) 
CTP Maps Distributed ........................................................... Complete (January 2011) 
Documentation #1 (2009-2015 Problem Statements) ............ Complete (June 2011) 
Documentation #2 (2016-2025 Problem Statements) ............ Complete (December 2011) 
Documentation #3 (2026-2035 Problem Statements) ............ Complete (December 2012) 
Documentation #4 (Project List Beyond 2035) ..................... Complete (January 2014) 
Documentation #5 (CTP Inventory Table) ............................ Complete (December 2014) 
 

Activities This Quarter 
 Complete CTP Inventory Table. 

Upcoming Activities 
 None. 
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